



State of Utah

GARY R. HERBERT  
Governor

GREGORY S. BELL  
Lt. Governor

Department of Administrative Services

KIMBERLY K. HOOD  
Executive Director

Division of Facilities Construction and Management

RICHARD P. AMON  
Interim Director

## ADDENDUM NO. 1

Date: August 6, 2013  
To: Contractors  
From: Jim Russell – Project Manager  
Reference: UU – Basketball Training Facility  
Salt Lake City, Utah  
DFCM Project No. 13042750  
Subject: **Addendum No. 1**

Addendum	2 pages
Total	2 pages

**Note: This Addendum shall be included as part of the Contract Documents. Items in this Addendum apply to all drawings and specification sections whether referenced or not involving the portion of the work added, deleted, modified, or otherwise addressed in the Addendum. Acknowledge receipt of this Addendum in the space provided on the Bid Form, if applicable. Failure to do so may subject the Bidder to Disqualification.**

**1.1 SCHEDULE CHANGES:** There are no changes to the project schedule.

**1.2 GENERAL:** BTC Design Schedule. Please see attached sheet.

**CM/GC teams:** the following is the most recently provided design schedule from the Design team. Please keep in mind that the Owner is requesting an earlier completion date than shown in this schedule.

**Schedule Update:**

Kick of Project & Start Design May 30, 2013 May 30, 2013

Programming June 10, 2013 June 10, 2013

Program Completion Date August 9, 2013

Program Approval Period August 12-23, 2013

Schematic Design Begins August 26, 2013

Schematic Approval Date October 28, 2013

Design Development Begins October 29, 2013

Design Development Approval Date January 10, 2013

Construction Documents Begin January 13, 2014

Bidding March 17, 2014

Start Construction May 1, 2014

Project Complete (Occupancy) August 1, 2015