STATE OF UTAH – DEPARTMENT OF ADMINISTRATIVE SERVICES
Division of Facilities Construction and Management

DFCM

Meeting Attendance Log

Project Name: SITE LIGHTING UPGRADES VARIOUS ARMORY DFCM Representative: WAYNE SMITH

Location: MANTI ARMORY

Project Number: 09130480 Date: 8/21/09 Time: 1000

Name	Company Name	Address	Telephone	Fax #	Email Address
Kim Madsen	KEM Elec	320 S Manti 400 W	835-1791	835-1790	
Cameron Murphy	Taylor Electric	1018 W Beardsly Place SLC	435 633-0010		
DAVE GERBER	HIDDEN PEAK	4586 S. CHERRY MURRAY, UT	801 262-5573	801 262-5689	D GERBER@ HIDDEN PEAK ELECTRIC.COM
Mike Sexson	Positive Power	4658 W 1150 S ogden, UT 84404	801 732-0680	801 731-8908	mike@ positivepwr.com
Barton Mace	JL Hardy Const.	3586 W. 900 S. SLC, UT 84104	(801)975-0222	(801)975-1008	bart@JLhardy.com
STEVE DRAPER	STEVE DRAPER CONST	4979 COUNTRY CLUB HIGHLAND, UT	801 368-1700	801 756-7179	sdraper@XMISSION.com
Jeff Hutchings	C&M Linebuilders	1864 W. South Jordan 12600 S. UT	801-691-2994	801-768-8674	Jhutchings@cmlinebuilders.com
RICK BOWEN	ICE INC.	3920 S. 3750 W. WEST HAVEN, UT. 84401	801.719.0540	801.732.0452	ICERBOWEN@HOTMAIL.COM
Brian Dahl	UTAH-Yamas Controls	13526 S. 110 W. Draper UT 84720	801-996-1950	801-996-1955	Brian.Dahl@UtahControls.com
Gordon Banks	Electro Specialties	4338 W. 8480 So.	572-2998	572-5658	electrospec@comcast.net
Ryker Sweat	Probst Electric	PO. Box 126 Heber UT. 84032	435-671-8427	435-657-1956	ryker@probsteletric.com
Ricy Jones	UTNG	12953 S Minteman Drive	801 432 4459		ricy.jones@us.army.mil
Layne Tolive	UTNG	/ / /	801 432 4173		

DFCM Form 062205

Page ____ of ____

STATE OF UTAH – DEPARTMENT OF ADMINISTRATIVE SERVICES
Division of Facilities Construction and Management

DFCM

Meeting Attendance Log

Project Name: SITE LTG UPGRADE

DFCM Representative: WAYNE SMITH

Location: SPANISH FORK ARMORY

Project Number: 0913048°

Date: _____ Time: 1300

Name	Company Name	Address	Telephone	Fax #	Email Address
Mike Sexson	Positive Power	4658 W 1150 S ogden, UT 84404	801 732-0680	801 731-8908	mike@positivepwr.com
Ryker Sweat	Probst Electric	po. Box 126 Heber UT. 84032	(435) 671-8427	(435) 657-1956	ryker@probstelectrica.com
Cameron Skinner	Taylor Electric	SLC	(801) 413-1300	(801) 413-1301	sdale@Taylor-Electric.com
Gordon Banks	Electro Specialties	4338 W 8480 SO	801 572-2998	572-5658	electrospec@coweast.net
DAVE GERBER	HIDDEN PEAK	4586 S. CHERRY Murray, UT			
RICK BOWEN	ICE INC.	3920 S. 3750 W. WEST HAVEN UT, 84401	801.719.0540	801.732.0452	ICERBOWEN@HOTMAIL.com
BRIAN DAHL	UTAH-YAMAS CONTROLS	13526 S 110 W. DRAPER UT 84020	801-990-1950	801-990-1955	BRIAN.DAHL@UTAHCONTROLS.COM
Steve Draper	Steve Draper Const.	4979 Country Club Highland	801-756-7179 801-368-1700	801-756-7179	sdraper@xmission.com
Jeff Hutchings	C&M Linebuilders	1869 W. West Jordan 12600 S. Utah	801-691-2994	801-768-8674	JHutchings@cmlinebuilders

DFCM Form 062205

Page ____ of ____

STATE OF UTAH – DEPARTMENT OF ADMINISTRATIVE SERVICES
Division of Facilities Construction and Management

DFCM

Meeting Attendance Log

Project Name: SITE LTG VARIOUS ARMORIES

DFCM Representative: WAYNE SMITH

Location: DRAPER COMPLEX

Project Number: 09130480

Date: 8/26/0900 Time: 0900

Name	Company Name	Address	Telephone	Fax #	Email Address
Brad Schow	Steve Draper Const	8953 Sun Leaf Dr W. Jordan UT	801-706-0900	801-280-8278	—
Jeff Hutchings	C&M Linebuilders	173 N 100 E PO Box 298 Cedar Fort UT 84013	801-768-2999	801-768-8674	jhutchings@cmlinebuilders.com
MARVIN THOMAS	C&M	173 N 100 E PO BOX 298 CEDAR FORT UT. 84013	801.209.6234		
DAVE GERBON	HIDDEN PEAK ELECTRIC	4586 S. CHERRY ST MURRAY, UT 84123	801-262-5513	801-262-5689	DGERBON@HIDDENPEAKELECTRIC.COM
Riley Probst	Probst Electric	P.O. Box 126 Heber, UT 84032	435-657 1955	435-657 1956	riley@probsteledtric.com
Gordon Beanks	Electro Specialties	4338 W. 8480 So West Jordan 84088	801-572 2998	801-572 5658	electrospec@comcast.net
BRIAN DAHL	UTAH-YAMAS CONTROLS	13526 S 110 W. DRAPER UT 84020	801-990-1950	801-990-1955	BRIAN.DAHL@UTAHCONTROLS.com
RICK BOWEN	ICE INC.	3920 S. 3750 W, WEST HAVEN, UT. 84401	801.719.0540	801.732.0452	ICERBOWEN@HOTMAIL.com
Art Anderson	Taylor Electric	1018 West Beardsley Place SLC UT 84119	801.413.1300	801.413.1301	aanderson@taylor-electric.com
Jeff Langlois	Positive Power LLC	4658 W. 1150 S Ogden, UT 84404	801 732-0680	801 731-8908	Jeff@positivepwr.com
Frank Knauss	BNA	635 State SLC UT 84111	801-532-2196	801-532-2305	frank@bnaconsulting.com

DFCM Form 062205

Page ___ of ___

STATE OF UTAH – DEPARTMENT OF ADMINISTRATIVE SERVICES
Division of Facilities Construction and Management

DFCM

Meeting Attendance Log

Project Name: SITE LTG UPGRADE VARIOUS ARMORIES

DFCM Representative: WAYNE SMITH

Location: OGDEN ARMORY

Project Number: 09130480

Date: 8/26/09

Time: 1130

Name	Company Name	Address	Telephone	Fax #	Email Address
Gordon Bents	Electro Specialties	4338 W 8480 S	801-572-2998	801-572-5658	electrospec@comcast.net
Brad Schow	Steve Draper Corp	8953 Sun Leaf W. Jordan, Ut	801-706-0900	801-280-8278	
Riley Probst	Probst Electric	P.O. Box 126 Heber, UT 84032	435-657 1955	435-657 1956	riley@probstelectric.com
Jeff Hutchings	C&M Linebuilders	173N 100E PO Box 298 cedar fort Ut 84013	801-691-2994	801-768-8674	jhutchings@cmlinebuilders.com
Art Anderson	Taylor Electric	1018 West Beardsley SLC Ut 84118	801 413 1300	413 1301	aanderson@taylor-electric.com
Brian Dahl	Utah-Yamato Controls	13526 S. 1100 W. Draper Ut 84020	801-990-1958	801-990-1955	Brian.Dahl@UtahControls.Com
Dick Bowen	Ice Inc.	3920 S. 3750 W. West Haven, Ut. 84401	801.719.0540	801-732-0452	ICERBOWEN@HOTMAIL.com
Doug Gordon	Hidden Peak	4586 S. Cherry Murray, UT 84123	801-262-5573	801-262-5689	DGordon@HiddenPeakElectric.com
Jeff Langlois	Positive Power	4658 W 1150 S Ogden, Ut 84404	801 732-0680	801 731-8908	Jeff@positivepwr.com

DFCM Form 062205

Page ____ of ____