State of Utah

GARY R. HERBERT
Governor

SPENCER J. COX
Lt. Governor

Department of Administrative Services
KIMBERLY K. HOOD
Executive Director

Division of Facilities Construction and Management
P. JOSHUA HAINES
Director

Addendum No. 3

Date: February 12, 2014

To: Contractors

From: Rick James – Project Manager, DFCM

Reference: Lassonde Living Learning Center – CM/GC Services
University of Utah – Salt Lake City, Utah
DFCM Project No. 13285750

Subject: **Addendum No. 3**

Pages Total Addendum 1 page

Note: This Addendum shall be included as part of the Contract Documents. Items in this Addendum apply to all drawings and specification sections whether referenced or not involving the portion of the work added, deleted, modified, or otherwise addressed in the Addendum. Acknowledge receipt of this Addendum in the space provided on the Bid Form. Failure to do so may subject the Bidder to Disqualification.

3.1 SCHEDULE CHANGES: There are no Project Schedule changes.

3.2 GENERAL ITEMS:

3.2.1 The construction schedule for this project has been further developed.

a) It is expected that early bid packages will be released for bidding in August of 2014.

b) The areas of the site currently occupied by parking are to remain in operation as parking until October 1, 2014.

c) The playfields at the North of the site are to remain in operation for Campus Recreation until November 1, 2014.

3.2.2 Please come to the interview prepared to discuss how this scheduling might impact a finish date and your team's approach to minimizing the staging area necessary.