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Schedule

2013

Project Direction Approved
Visioning Session, Programming Start Oct 11 (2 month duration)

Schematic Design Start, Dec 3 (3 month duration)

Design Development Start, Mar 4 (2 month duration)

Construction Document Start, May 6 (4 month duration)

Construction Start, Jul 17
Footing/Foundation/Steel for Building
Parking Structure

Construction Document Complete, Sep 6

Construction Start, May 6
Building

Begin FF&E, May 19
Clinic Occupancy, Aug 11

Construction Complete, Nov 3

Final Occupancy

Fixturing/Move-In
Clinic Fixturing/Move-In

CD Review and Approval

DD Review and Approval

SD Review and Approval

Determine Construction Sequencing

CMGC joins Team

Program Review and Approval

Contract for Design Signed

Advertise for CMGC

12 month construction

2014 2015


