
DFCM has contracted for the following Services to be provided by the ETC. Group  

 

PROGRAMMING:  

Design Charrettes. We will participate in three design charrettes, one for each shortlisted contractor.  

* General Consulting. We will provide up to eight hours of energy engineering consulting for the 

selected contractor. This time will be used and directed at the discretion of the contractor.  

* Permit Set Review. We will review the permit set documents compared to the performance 

requirements established in the Program. We will provide written feedback to DFCM.  

 

COMMISSIONING: 

    Commissioning Plan. We will create the commissioning plan. The plan will outline the 

commissioning process and identify the team. It will include a detailed commissioning scope with 

required pre-functional tests, functional tests, and associated documentation 

    Submittal Review.  We’ll review contractor submittals that impact energy efficiency. 

    Functional Testing.  Functional testing will be performed, after all pre-commissioning tasks are       

completed and acceptable documentation is provided by the appropriate contractor(s) (as 

described in the commissioning plan).  Functional testing will be performed according to the 

commissioning plan and will consist of one round of testing with deficiencies documented and 

communicated. We require that the control contractor be on-site during functional testing. 
Once the contractor gives notice that deficiencies have been corrected, 
we  will  retest  the  systems.  If  they  fail  again  additional  testing  and 

verification can be performed at an additional cost that is, in most cases, 

borne by the contractor.  The same applies to failure of more than 25% of 

sample terminal devices that are tested. 

Functional testing will include testing the functionality of the control system front end – graphical 

displays, trending, reporting and communication. Throughout the functional testing process we will 

provide feedback to the construction team to enhance system performance. 

    Commissioning Report. We will create and maintain the commissioning report, relying on 

significant input from others (mainly control and test and balance contractors). The report will 

document the results of functional testing, deficiencies that were found, how and if they were 

remedied and will compare the final commissioned systems with the requirements of the building 

program. 

 

 


