



State of Utah

JON M. HUNTSMAN, JR.
Governor

GARY R. HERBERT
Lieutenant Governor

Department of Administrative Services

KIMBERLY K. HOOD
Executive Director

Division of Facilities Construction and Management

DAVID G. BUXTON
Director

ADDENDUM NO. 2

Date: September 17, 2008

To:	Company	Contact	Fax
	Big-D Construction	Linda Maxfield	801-415-6048
	Broderick & Henderson Constr	Darrin Mellor	801-225-4697
	Cal Wadsworth Constr	Daniel Smith	801-208-1975
	Chad Husband Constr	Dick Marshall	801-886-1784
	Entelen Design-Build	Kurt Fashimpaur	801-542-8093
	Garff Construction	Dennis Doman	801-972-1928
	Interior Construction Specialists	Bryan Webb	801-568-1490
	Onyx Construction	Preston Socha	801-878-8922

From: Brian Bales, Project Manager, DFCM

Reference: Student Center Improvements – Redwood Road Campus
Salt Lake Community College
DFCM Project No. 07353660

Subject: **Addendum No. 2**

Pages	Addendum Cover Sheet	1 page
	Revised Project Schedule	1 page
	Total	2 pages

Note: This Addendum shall be included as part of the Contract Documents. Items in this Addendum apply to all drawings and specification sections whether referenced or not involving the portion of the work added, deleted, modified, or otherwise addressed in the Addendum. Acknowledge receipt of this Addendum in the space provided on the Bid Form. Failure to do so may subject the Bidder to Disqualification.

While we contend that SB220 should only be potentially applicable to a contract issued after the effective date of said bill, this is to clarify that for purposes of this contract, regardless of the execution or effective dates of this contract, the status of Utah Law and remedies available to the State of Utah and DFCM, as it relates to any matter referred to or affected by said SB220, shall be the Utah law in effect at the time of the issuance of this Addendum.

- 2.1 **SCHEDULE CHANGES:** See attached revised project schedule.
- 2.1.1 Final Addendum date is 2:00 PM Monday, September 22, 2008.
 - 2.1.2 Bid/Bid Bond submittal is 3:00 PM Wednesday, September 24, 2008.
 - 2.1.3 Sublist submittal is 3:00 PM Thursday, September 25, 2008.

- 2.2 **GENERAL ITEMS:** None



**MULTI-STEP PROJECT SCHEDULE – REVISED
PER ADDENDUM NO. 2 DATED SEPTEMBER 17, 2008**

PROJECT NAME:		STUDENT CENTER IMPROVEMENTS – REDWOOD ROAD CAMPUS SALT LAKE COMMUNITY COLLEGE – TAYLORSVILLE, UTAH		
DFCM PROJECT NO. :		07353660		
Event	Day	Date	Time	Place
Document Available, including Plans and Specifications	Tuesday	August 5, 2008	3:00 PM	DFCM 4110 State Office Building SLC, UT and DFCM web site*
Mandatory Pre-Submittal Meeting	Tuesday	August 12, 2008	8:00 AM	Student Center Room 225 Redwood Road Campus Salt Lake Community College Taylorsville, UT
Last Day to Submit Questions on Short listing (In Writing)	Thursday	August 14, 2008	4:00 PM	Brian Bales – DFCM E-mail brbales@utah.gov Fax (801) 538-3267
Addendum on Short listing	Monday	August 18, 2008	2:00 PM	DFCM web site*
List of References, Statement of Qualifications, Project Management Plan, and Termination/Debarment Certification Due	Wednesday	August 20, 2008	12:00 NOON	DFCM 4110 State Office Building SLC, UT
Interviews by Selection Committee (if necessary)	Thursday	September 4, 2008	To Be Announced	To Be Announced
Short-List Announced	Monday	September 8, 2008	3:00 PM	DFCM web site*
<i>Notice: Only Short-Listed Firms Will Be Allowed To Bid On This Project</i>				
Last Day to Submit Questions (In Writing)	Wednesday	September 10, 2008	2:00 PM	Brian Bales – DFCM E-mail brbales@utah.gov Fax (801) 538-3267
Final Addendum (exception for bid delays)	Monday	September 22, 2008	2:00 PM	DFCM web site*
Prime Contractors Turn in Bid and Bid Bond/Bid Opening in DFCM Conference Room	Wednesday	September 24, 2008	3:00 PM	DFCM 4110 State Office Building SLC, UT
Subcontractors List Due	Thursday	September 25, 2008	3:00 PM	DFCM 4110 State Office Building SLC, UT Fax (801)-538-3677
Project Completion Date	Friday	April 10, 2009		

* DFCM's web site address is <http://dfcm.utah.gov>