



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES
Division of Facilities Construction and Management

DFCM

BIDS COVERING:

DATE: August 13, 2008

Facilities Management Building
Southern Utah University – Cedar City, Utah

DFCM Project No: 08115730
 Estimate: \$439,611.00
 Project Manager: Jeff Reddoor

CONTRACTOR	BID SEC	ADD REC	BASE BID	ADD ALT #1	ADD ALT #2	ADD ALT #3	COMPL DATE
Carter Enterprises	BB	3	\$418,000.00	\$10,000.00	\$56,000.00	\$8,000.00	December 19, 2008
Velocity Construction	BB	3	\$435,817.00	\$4,142.00	\$42,481.00	\$6,200.00	December 19, 2008
Blackburn & Associates	BB	3	\$446,335.00	\$5,000.00	\$51,000.00	\$5,700.00	December 19, 2008
Nichols Building	BB	3	\$449,000.00	\$4,567.00	\$51,000.00	\$5,700.00	December 19, 2008
Dual-A-Construction	BB	3	\$463,333.00	\$7,228.00	\$43,099.00	\$8,485.00	December 19, 2008
Westland Construction	BB	3	\$467,995.00	\$13,000.00	\$39,520.00	\$8,877.00	December 19, 2008
Ence Commercial	BB	3	\$474,185.00	\$8,500.00	\$59,800.00	\$6,555.00	December 19, 2008
Garff Construction	BB	3	\$475,000.00	\$7,900.00	\$56,500.00	\$5,300.00	December 19, 2008
Kendrick Brothers Construction	BB	3	\$497,645.00	\$9,201.00	\$56,051.00	\$10,529.00	December 19, 2008
Brimont Construction	BB	3	\$540,000.00	\$4,000.00	\$57,300.00	\$17,900.00	December 19, 2008

I hereby certify this to be a true and exact tabulation of bids received for the above-named project on August 13, 2008 at 3:30 PM

 Joanna Reese
 Contract Coordinator

Sublists are to be submitted to DFCM no later than 3:30 PM on August 14, 2008. Contractors whose sublists are received after 3:30 PM will be disqualified.