



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

BIDS COVERING

DATE: February 16, 2010

PX ADDITION – CAMP WILLIAMS
UTAH NATIONAL GUARD
RIVERTON, UTAH

DFCM Project No: 08310480
 Estimate: \$628,500
 Project Manager: Wayne Smith

CONTRACTOR	BID BOND	ADD RECD	BASE BID	ADD ALT #1	ADD ALT #2	TOTAL BID	COMPL DATE
New Star General Contractors	✓	1	\$398,895	\$2,787	\$37,460	\$439,142	August 5, 2010
Brubaker Construction	✓	1	\$397,000	\$3,300	\$39,000	\$439,300	August 5, 2010
Paulsen Construction	✓	1	\$434,700	\$6,500	\$10,500	\$451,700	August 5, 2010
Zwick Construction Company	✓	1	\$412,000	\$6,400	\$39,000	\$457,400	August 5, 2010
Broderick & Henderson Construction	✓	1	\$408,900	\$7,400	\$41,300	\$457,600	August 5, 2010
Kendrick Brothers Construction	✓	1	\$442,000	\$5,300	\$14,500	\$461,800	August 5, 2010
Interwest Construction Company	✓	1	\$422,999	\$6,300	\$36,600	\$465,899	August 5, 2010
Wade Payne Construction	✓	1	\$424,700	\$2,400	\$39,400	\$466,500	August 5, 2010
Peck Ormsby Construction	✓	1	\$421,800	\$6,500	\$39,000	\$467,300	August 5, 2010
Wadman Corporation	✓	1	\$459,000	\$7,500	\$14,500	\$481,000	August 5, 2010
Valley Design and Construction	✓	1	\$454,000	\$6,700	\$22,900	\$483,600	August 5, 2010
Chad Husband Construction	✓	1	\$442,000	\$6,750	\$36,000	\$484,750	August 5, 2010
Stallings Construction	✓	1	\$438,000	\$6,500	\$41,300	\$485,800	August 5, 2010
JL Hardy Construction	✓	1	\$442,068	\$7,908	\$38,714	\$488,690	August 5, 2010
Ascent Construction	✓	1	\$443,500	\$6,500	\$41,800	\$491,800	August 5, 2010
Hales & Warner Construction	✓	1	\$455,000	\$6,400	\$39,000	\$500,400	August 5, 2010
Westland Construction	✓	1	\$474,890	\$7,975	\$41,500	\$524,365	August 5, 2010
CK Construction & Services	✓	1	\$482,883	\$5,700	\$39,100	\$527,683	August 5, 2010
Clear Construction	✓	1	\$569,000	\$8,200	\$21,970	\$599,170	August 5, 2010

I hereby certify this to be a true and exact tabulation of bids received for the above-named project on Tuesday, February 16, 2010 at 3:30 PM.

 Marla Workman, Contract Coordinator

Sublists are to be submitted to DFCM no later than 3:30 PM on Wednesday, February 17, 2010. Contractors whose sublists are received after 3:30 PM will be disqualified.