



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES  
**Division of Facilities Construction and Management**

**DFCM**

BIDS COVERING:

DATE: July 1, 2009

**Completion of Shelled Auditorium  
 SUU – Cedar City, Utah**

DFCM Project No: 09013730  
 Estimate: \$423,000.00  
 Project Manager: Jeff Reddoor

CONTRACTOR	BID SEC	ADD REC	BASE BID	ADD ALT 1	ADD ALT 2	TOTAL	COMPL DATE
Velocity Construction	BB	1	\$321,250.00	\$5,740.00	\$5,040.00	\$	October 15, 2009
CK Construction & Services	BB	1	\$325,390.00	\$9,761.00	0	\$	October 15, 2009
Big-D Construction	BB	1	\$327,100.00	\$7,890.00	\$10,545.00	\$	October 15, 2009
JL Hardy Construction	BB	1	\$327,776.00	\$11,024.00	\$1,272.00	\$	October 15, 2009
Nichols Building LLC	BB	1	\$337,000.00	\$8,000.00	\$11,300.00	\$	October 15, 2009
Jacobsen Construction	BB	1	\$348,000.00	\$11,000.00	-\$1,200.00	\$	October 15, 2009
Carter Enterprise, Inc.	BB	1	\$352,000.00	\$11,000.00	-\$3,000.00	\$	October 15, 2009
Watts Construction	BB	1	\$368,000.00	\$12,000.00	\$11,600.00	\$	October 15, 2009
Arnell-West, Inc.	BB	1	\$372,721.00	\$2,411.00	\$337.00	\$	October 15, 2009
Valley Design & Construction	BB	1	\$405,000.00	\$13,700.00	\$6,900.00	\$	October 15, 2009

I hereby certify this to be a true and exact tabulation of bids received for the above-named project on July 1, 2009 at 3:00 PM

\_\_\_\_\_  
 Joanna Reese - Contract Coordinator

Sublists are to be submitted to DFCM no later than 3:00 PM on July 2, 2009. Contractors whose sublists are received after 3:00 PM will be disqualified.