



Division of Facilities Construction and Management

To view this project, please go to www.bidsync.com
 Search under, Utah – DFCM – Bidsync Bid #JR12007

MULTI-STEP PROJECT SCHEDULE

PROJECT NAME: Department of Technology Services Generator Paralleling Switchgear Replacement Capitol Hill Complex , SLC , Utah				
DFCM PROJECT NO. : 11057310				
Event	Day	Date	Time	Place
Document Available	Wednesday	July 27, 2011	4:00 PM	BidSync Website*
Mandatory Pre-Submittal Meeting.	Tuesday	August 2, 2011	9:00 AM	Beehive Room East Office Building 1 st floor Capitol Hill SLC, UT
Last Day to Submit Questions on Shortlisting (In Writing)	Wednesday	August 3, 2011	2:00 PM	BidSync web site *
Addendum on Shortlisting	Thursday	August 4, 2011	5:00 PM	BidSync web site *
List of References, Statement of Qualifications, Project Management Plan, and Termination/Debarment Certification Due	Wednesday	August 10, 2011	12:00 NOON	DFCM 4110 State Office Building SLC, UT
Interviews by Selection Committee (if necessary)	Tuesday	August 23, 2011	To Be Announced	TBA
Short-List Announced	Wednesday	August 24, 2011	4:00 PM	BidSync web site *
Notice: Only Short-Listed Firms Will Be Allowed To Bid On This Project				
Mandatory pre bid site visit	Monday	August 29, 2011	9: 00 AM	Generator room at the State Capitol
Last Day to Submit Questions (In Writing)	Thursday	September 8, 2011	12:00 NOON	BidSync web site *
Final Addendum (exception for bid delays)	Monday	September 12, 2011	5:00 PM	BidSync web site *
Prime Contractors Turn in Bid and Bid Bond/Bid	Wednesday	September 14, 2011	3:00 PM	BidSync web site *
Subcontractors List Due	Thursday	September 15, 2011	3:00 PM	DFCM 4110 State Office Building SLC, UT Fax 801-537-9188 or email joreese@utah.gov
Project Completion Date	Thursday	March 29, 2012	3:00 pm	

* BidSync web site address is www.bidsync.com