



To view this project, please go to [www.bidsync.com](http://www.bidsync.com)  
Search under, Utah – DFCM – Bidsync Bid #JR12020

## Stage II PROJECT SCHEDULE

<b>PROJECT NAME: Matheson Courthouse, Boiler Burner Unit Replacement</b>				
<b>DFCM PROJECT #: 11090150</b>				
<b>Event Day</b>		<b>Date</b>	<b>Time</b>	<b>Place</b>
Stage II Bidding Documents Available	Wednesday	August 10, 2011	4:00 pm	Bidsync Web site*
Mandatory Pre-bid Site Meeting	Wednesday	August 17, 2011	2:00 pm	Matheson Courthouse 450 South State Street Salt Lake City, UT Main Entry Rotunda
Deadline for Submitting Questions	Tuesday	August 23, 2011	10:00 am	Bidsync Web Site*
Addendum Deadline (exception for bid delays)	Monday	August 29, 2011	6:00 pm	Bidsync Web Site*
Prime Contractors Turn in Bid and Bid Bond	Wednesday	August 31, 2011	2:00 pm	Bidsync Web Site*
Subcontractors List Due	Thursday	September 1, 2011	2:00 pm	DFCM 4110 State Office Building SLC, UT Fax 801-537-9188 or email joreese@utah.gov
Substantial Completion Date	Thursday	November 17, 2011		

\* **NOTE: BidSync web site address is [www.bidsync.com](http://www.bidsync.com)**