



To view this project, please go to [www.bidsync.com](http://www.bidsync.com)  
 Search under, Utah – DFCM – Bidsync Bid #JR12002

## Stage II PROJECT SCHEDULE

<b>PROJECT NAME: NORTH EAST CAMPUS FIRE LINE &amp; HYDRANT INSTALLATION WEBER STATE UNIVERSITY – OGDEN, UTAH DFCM PROJECT #: 11100810</b>				
<b>Event</b>	<b>Day</b>	<b>Date</b>	<b>Time</b>	<b>Place</b>
Stage II Bidding Documents Available	Monday	July 11, 2011	5:30 PM	Bidsync Web site*
Mandatory Pre-bid Site Meeting	Monday	July 18, 2011	1:00 PM	Weber State University Facilities Management Office Conference Room
Deadline for Submitting Questions	Thursday	July 21, 2011	8:00 AM	Bidsync Web Site*
Addendum Deadline (exception for bid delays)	Tuesday	July 26, 2011	5:00 PM	Bidsync Web Site*
Prime Contractors Turn in Bid and Bid Bond	Wednesday	July 27, 2011	10:00 AM	Bidsync Web Site*
Subcontractors List Due	Thursday	July 28, 2011	10:00 AM	DFCM 4110 State Office Building SLC, UT Fax 801-537-9188 or email joreese@utah.gov
Substantial Completion Date	Tuesday	August 30, 2011	5:00 PM	Onsite

\* **NOTE: BidSync web site address is [www.bidsync.com](http://www.bidsync.com)**