



To view this project, please go to www.bidsync.com
Search under, Utah – DFCM – Bidsync Bid #JR12004

REVISED MULTI-STEP PROJECT SCHEDULE

PROJECT NAME:		UCAT ADMINISTRATION BUILDING LEHI, UTAH		
DFCM PROJECT NO. :		11268220		
Event	Day	Date	Time	Place
Document Available : limited to preliminary plans that demonstrate the scope of work	Tuesday	July 26, 2011	4:00 PM	BidSync Website*
Mandatory Pre-Submittal Meeting.	Monday	August 1, 2011	9:00 AM	Beehive Room East Office Building 1 st floor Capitol Hill SLC, UT
Last Day to Submit Questions on Shortlisting (In Writing)	Tuesday	August 2, 2011	2:00 PM	BidSync web site *
Addendum on Shortlisting	Wednesday	August 3, 2011	2:00 PM	BidSync web site *
List of References, Statement of Qualifications, Project Management Plan, and Termination/Debarment Certification Due	Wednesday	August 10, 2011	12:00 NOON	DFCM 4110 State Office Building SLC, UT
Interviews by Selection Committee (if necessary)	Monday	August 22, 2011	To Be Announced	TBA
Short-List Announced	Thursday	August 25, 2011	4:00 PM	BidSync web site *
Notice: Only Short-Listed Firms Will Be Allowed To Bid On This Project				
Bid documents available	Tuesday	September 6, 2011	4:00 PM	BidSync web site *
Mandatory pre bid site visit	Thursday	September 8, 2011	2:00 PM	Project Location – Lehi, Utah
Last Day to Submit Questions (In Writing)	Wednesday	September 21, 2011	2:00 PM	BidSync web site *
Final Addendum (exception for bid delays)	Monday	September 26, 2011	5:00 PM	BidSync web site *
Prime Contractors Turn in Bid and Bid Bond/Bid	Wednesday	September 28, 2011	3:00 PM	BidSync web site *
Subcontractors List Due	Thursday	September 29, 2011	3:00 PM	DFCM 4110 State Office Building SLC, UT Fax 801-537-9188
Project Completion Date	Tuesday	May 1, 2012	3:00 PM	

* BidSync web site address is www.bidsync.com