



State of Utah

GARY R. HERBERT
Governor

SPENCER J. COX
Lieutenant Governor

Department of Administrative Services

KIMBERLY K. HOOD
Executive Director

Division of Facilities Construction and Management

BRUCE WHITTINGTON
Interim Director

Addendum No. 4

Date: April 2, 2015

To: Shortlisted Contractors

From: Matthias Mueller – Project Manager

Reference: D13 Classroom Building Remodel – Davis Campus
Weber State University – Clearfield, Utah
DFCM Project No. 14297810

Subject: **Addendum No. 4**

Pages	Addendum Cover Sheet	1 page
	Revised Project Schedule	1 page
	Total	2 pages

Note: *This Addendum shall be included as part of the Contract Documents. Items in this Addendum apply to all drawings and specification sections whether referenced or not involving the portion of the work added, deleted, modified, or otherwise addressed in the Addendum. Acknowledge receipt of this Addendum in the space provided on the Bid Form. Failure to do so may subject the Bidder to Disqualification.*

- 4.1 SCHEDULE CHANGES:** See attached Revised Project Schedule. Changes are highlighted.
- 4.2 GENERAL ITEMS:** None



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES
Division of Facilities Construction and Management

DFCM

**PROJECT SCHEDULE – REVISED
 PER ADDENDUM NO. 4 DATED APRIL 2, 2015**

PROJECT NAME: D13 CLASSROOM BUILDING REMODEL – DAVIS CAMPUS WEBER STATE UNIVERSITY – CLEARFIELD, UTAH				
DFCM PROJECT NO. 14297810				
Event	Day	Date	Time	Place
Request for Proposals and Construction Documents Available	Wednesday	February 18, 2015	10:00 AM	DFCM web site *
Mandatory Pre-Proposal Site Meeting - Schematic Documents Available	Monday	March 2, 2015	9:00 AM	D13 Building 875 South University Park Blvd Clearfield, UT
Last Day to Submit Questions prior to submittal of Statements of Qualifications	Thursday	March 5, 2015	12:00 NOON	Matthias Mueller - DFCM E- mail: mmueller@utah.gov
Addendum Deadline	Monday	March 9, 2015	3:00 PM	DFCM web site *
Prime Contractors turn in References, Statements of Qualifications, Management Plans (including Preliminary Schedule), and Termination/ Debarment Certifications	Wednesday	March 11, 2015	12:00 NOON	DFCM Room 4110 State Office Bldg Capitol Hill Complex SLC, UT
Short Listing by Selection Committee (if applicable)	Monday	March 16, 2015	By 4:00 PM	To be determined
Announcement of Finalists – Contract Documents Available to Finalists	Tuesday	March 17, 2015	4:00 PM	DFCM web site*
Last Date to Submit Questions for Final Addendum	Tuesday	March 24, 2015	12:00 NOON	Matthias Mueller - DFCM E- mail: mmueller@utah.gov
Final Addendum Deadline	Thursday	April 2, 2015	12:00 NOON	DFCM web site *
Prime Contractors Turn In Cost Proposals, Cost Reduction Proposals, and Detailed Schedules	Tuesday	April 7, 2015	12:00 NOON	DFCM Room 4110 State Office Bldg Capitol Hill Complex SLC, UT
Subcontractor List Due	Wednesday	April 8, 2015	12:00 NOON	Email dfcmcontracts@utah.gov
Interviews	Thursday	April 9, 2015	TBD	To be determined
Announcement	Friday	April 10, 2015	4:00 PM	DFCM web site*
Substantial Completion Date	Monday	August 31, 2015		

* DFCM’s web site address is <http://dfcm.utah.gov>.