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Current copies of the following documents are hereby made part of these contract documents  
by reference.  These documents are available on the DFCM web site at http://dfcm.utah.gov or are 
available upon request from DFCM. 

 
  DFCM General Conditions dated May 25, 2005. 
  DFCM Application and Certification for Payment dated May 25, 2005. 
 
 
 Technical Specifications :      dated March 2007 
 Drawings:             dated March 2007 
 

 
 
 
 
The Agreement and General Conditions dated May 25, 2005  
have been updated from versions that were formally adopted  
and in use prior to this date.  The changes made to the General 
Conditions are identified in a document entitled Revisions to 
General Conditions that is available on DFCM’s web site at 
http://dfcm.utah.gov 
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INVITATION TO BID    
Only firms that have been invited to submit bids on this project are allowed to bid on this project. 
 
Sealed bids will be received by the Division of Facilities Construction and Management (DFCM) for: 
 
DEMOLITION OF THE HAFER’S WAREHOUSE 
DEPARTMENT OF ALCOHLIC BEVERAGE CONTROL – SALT LAKE CITY, UTAH 
DFCM PROJECT NO: 05051030 
 
 Company     Contact    Fax 
 Grant MacKay    Bryce Christiansen   972-6410  
 Impact Construction   Kelly Kim    973-7777  
 Powell Demolition   Gary Powell    446-7129 
 
Bids will be in accordance with the Contract Documents that will be available on Tuesday, April 24, 
2007, and distributed in electronic format only on CDs from DFCM, 4110 State Office Building, Salt 
Lake City, Utah and on the DFCM web page at http://dfcm.utah.gov.  For questions regarding this 
project, please contact Matthias Mueller, DFCM, at 801-538-3018.  No others are to be contacted 
regarding this bidding process.  The construction budget for this project is $100,000.00. 
 
A mandatory pre-bid meeting will be held at Hafer’s Warehouse – 1563 South 300 West Salt Lake 
City, Utah on Tuesday, April 24, 2007 at 4:00 PM.  All bidders wishing to bid on this project are 
required to attend this meeting.   
    
Bids will be received until the hour of 2:45 PM on Wednesday, May 2, 2007 at the Wasatch Building 
at the Utah State Fairpark, approximately 155 North 1000 West, Salt Lake City, Utah.  Refer to the 
map on the DFCM website for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf).  Bids 
will be opened and read aloud in the Wasatch Building at the Utah State Fairpark.  NOTE:  Bids must 
be received at the Wasatch Building at the Utah State Fairpark by the specified time. 
 
A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of 
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the bid.  
 
The Division of Facilities Construction and Management reserves the right to reject any or all bids or 
to waive any formality or technicality in any bid in the interest of DFCM. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
Joanna Fisher, Contract Coordinator 
4110 State Office Building, Salt Lake City, Utah 84114 
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PROJECT DESCRIPTION 
The project includes demoltion of the exsiting Hafer’s building, site clearing, capping and utility 
removal, and removing all debris from the site.  The intent is to have a clear level graded site free of all 
structures, associated footings and foundations, site improvements (including but not limited to 
asphalt, concrete walks, etc.), utilities, and landscape – unless otherwise noted in the contract 
documents. 
 
The existing Hafer’s warehouse appears to have been constructed in the 1970’s as a 
retail/office/warehouse structure.  It is approximately 40,000 gross square feet in size, with two floors 
above grade, no floors below grade, and appears to have a structural system of reinforced steel, wood, 
and CMU.  However, no building structural investigations were conducted and the Owner does not 
warrant the type of building structural system and will not be responsible for the actual structural 
system of the building.  It is the responsibility of the contractor during the bidding period to perform 
reasonable inspections of the building and site to determine the actual building and site conditions. 
 
The hazardous materials of the project have been abated.  If requested, the contractor may obtain an 
electronic copy of the Asbestos And Hazardous Materials Inspection, Survey And Assessment For The 
Hafer’s Warehouse (dated Sept 5, 2006) from DFCM.  However, the survey and assessment document 
is offered for information puroposes only, is not attached to and a part of the project’s contract 
documents, and is not a warrant of the existing building and site conditions.  Again, it is the 
responsibility of the contractor during the bidding period to perform reasonable inspections of the 
building and site to determine the actual building and site conditions. 
 
NOTE:  The successful contractor shall be responsible to submit a storm water pollution prevention plan and  
 to, obtain, and pay for a General Construction Storm Water Permit from the Utah Department of 
 Environmental Quality (DEQ).  Please refer to the following web site to obtain submittal and permitting 
 information:  http://www.waterquality.utah.gov/UPDES/stormwatercon.htm 
 
Project Risk Factors 
Project risks include, but are not limited to the following: 

o Completing the project on-time. 
o Providing the project within the established budget. 
o Including within the bid, the cost of all required permit fees. 
o Protecting the public during construction.  
o The quality of the Contractor’s team (a qualified project manager and qualified 

superintendents). 
o Staging. 
o Undiscovered hazardous materials. 
o Dust and noise control. 

             Managing construction vehicles.
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PROJECT SCHEDULE 

 
PROJECT NAME: DEMOLITION OF THE HAFER’S WAREHOUSE   
   DEPARTMENT OF ALCOLHOLIC BEVERAGE CONTROL     
                                    SALT LAKE CITY, UTAH 
PROJECT NO.         05051030 

Event Day Date Time Place 
Bidding Documents 
Available 

Tuesday April 24, 2007 12:00 PM DFCM 
4110 State Office Bldg  
SLC, UT or DFCM web site * 

Mandatory Pre-bid 
Site Meeting  

Tuesday April 24, 2007 4:00 PM Hafer’s Warehouse 
1563 South 300 West 
Salt Lake City, Utah 

Last Day to Submit 
Questions 

Friday April 27, 2007 4:00 PM Fax to 801-538-3267  
Email mmueller@utah.gov 

Addendum Issued 
Responding to 
Questions (if needed) 

Monday April 30, 2007 2:00 PM DFCM web site * 

Prime Contractors  
Turn In Bid and Bid 
Bond  

Wednesday May 2, 2007 2:45 PM Wasatch Building 
Utah State Fairpark 
Approx 155 North 1000 West 
Salt Lake City, UT ** 

Sub-contractor List 
Due 

Thursday May 3, 2007 2:45 PM DFCM 
4110 State Office Bldg  
SLC, UT 
Fax 801-538-3677 

Substantial Completion 
Date 

 June 15, 2007   

 
* NOTE:  DFCM’s web site address is http://dfcm.utah.gov 

 
**  Due to the ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007, 

all bids will be received and opened at the Wasatch Building at the Utah State Fairpark.  Refer to map 
on the DFCM web site for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf) 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM 
 
 
NAME OF BIDDER                                                                                                       DATE             
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Notice to Contractors" and in accordance with the "Instructions to 
Bidders”, in compliance with your invitation for bids for the Demolition of the Hafer’s Warehouse – 
Department of Alcoholic Beverage Control – Salt Lake City, Utah Project No. 05051030 and having 
examined the Contract Documents and the site of the proposed Work and being familiar with all of the 
conditions surrounding the construction of the proposed Project, including the availability of labor, 
hereby proposes to furnish all labor, materials and supplies as required for the Work in accordance 
with the Contract Documents as specified and within the time set forth and at the price stated below.  
This price is to cover all expenses incurred in performing the Work required under the Contract 
Documents of which this bid is a part: 
 
I/We acknowledge receipt of the following Addenda:            
 
 
For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to 
perform for the sum of: 
 
                                                                                                                            DOLLARS ($                                ) 
(In case of discrepancy, written amount shall govern) 
 
 
I/We guarantee that the Work will be Substantially Complete by June 15, 2007, should I/we be the successful 
bidder, and agree to pay liquidated damages in the amount of $600.00 per day for each day after expiration of 
the Contract Time as stated in Article 3 of the Contractor’s Agreement.  
 
This bid shall be good for 45 days after bid opening. 
 
Enclosed is a 5% bid bond, as required, in the sum of           
 
The undersigned Contractor's License Number for Utah is                                                         .   
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days, 
unless a shorter time is specified in the Contract Documents, and deliver acceptable Performance and Payment 
bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the 
contract.   

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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BID FORM  
PAGE NO. 2 
 
 
The Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the 
property of the Division of Facilities Construction and Management as liquidated damages for delay and 
additional expense caused thereby in the event that the contract is not executed and/or acceptable l00% 
Performance and Payment bonds are not delivered within the time set forth. 
 
 
Type of Organization: 
 
                                                                 
(Corporation, Partnership, Individual, etc.) 
 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
 
 
 
 
 
 
      Respectfully submitted, 
 
 
 
      ______________________________________________ 
      Name of Bidder 
 
 
 

ADDRESS: 
 
 
      ______________________________________________ 
 

______________________________________________ 
 
 
 
      ______________________________________________ 

 Authorized Signature 
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INSTRUCTIONS TO BIDDERS 
 
 
1. Drawings and Specifications, Other Contract Documents 
 
Drawings and Specifications, as well as other available Contract Documents, may be obtained as stated 
in the Invitation to Bid. 
 
2. Bids  
 
Before submitting a bid, each contractor shall carefully examine the Contract Documents, shall visit 
the site of the Work; shall fully inform themselves as to all existing conditions and limitations; and 
shall include in the bid the cost of all items required by the Contract Documents.  If the bidder 
observes that portions of the Contract Documents are at variance with applicable laws, building codes, 
rules, regulations or contain obvious erroneous or uncoordinated information, the bidder shall 
promptly notify the DFCM Representative and the necessary changes shall be accomplished by 
Addendum. 
 
The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in 
the procurement documents and submitted in a sealed envelope at the location specified by the 
Invitation to Bid prior to the deadline for submission of bids.   
 
Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of 
Facilities Construction and Management, shall accompany bid.  THE BID BOND MUST BE ON THE 
BID BOND FORM PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE 
CONSIDERED AN ACCEPTABLE BID. 
 
If the bid bond security is submitted on a bid bond form other than DFCM’s required bid bond form, 
and the bid security meets all other legal requirements, the bidder will be allowed to provide an 
acceptable bid bond by the close of business on the next business day following notification by DFCM 
of submission of a defective bid bond security.  NOTE:  A cashier’s check cannot be used as a 
substitute for a bid bond. 
 
3. Contract and Bond   
 
The Contractor's Agreement will be in the form found in the specifications.  The Contract Time will be 
as indicated in the bid.  The successful bidder, simultaneously with the execution of the Contract 
Agreement, will be required to furnish a performance bond and a payment bond, both bearing original 
signatures, upon the forms provided in the procurement documents.  The performance and payment 
bonds shall be for an amount equal to one hundred percent (100%) of the contract sum and secured 
from a company that meets the requirements specified in the requisite forms.  Any bonding 
requirements for subcontractors will be specified in the Supplementary General Conditions. 
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INSTRUCTIONS TO BIDDERS 
PAGE NO. 2 
 
 
4. Listing of Subcontractors  
 
Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”, 
which are included as part of these Contract Documents.  The Subcontractors List shall be delivered to 
DFCM or faxed to DFCM at (801)538-3677 within 24 hours of the bid opening.  Requirements for 
listing additional subcontractors will be listed in the Contract Documents. 
 
DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements 
for the listing and changing of subcontractors.  Any contractor who is found to not be in compliance 
with these requirements is subject to a debarment hearing and may be debarred from consideration for 
award of contracts for a period of up to three years.  
 
 
5. Interpretation of Drawings and Specifications 
 
If any person or entity contemplating submitting a bid is in doubt as to the meaning of any part of the 
drawings, specifications or other Contract Documents, such person shall submit to the DFCM Project 
Manager a request for an interpretation thereof.  The person or entity submitting the request will be 
responsible for its prompt delivery.  Any interpretation of the proposed documents will be made only 
by addenda posted on DFCM’s web site at http://dfcm.utah.gov.  Neither the DFCM nor A/E will be 
responsible for any other explanations or interpretations of the proposed documents.  A/E shall be 
deemed to refer to the architect or engineer hired by DFCM as the A/E or Consultant for the Project. 
 
6. Addenda 
 
Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov.  Contractors are responsible for 
obtaining information contained in each addendum from the web site.  Addenda issued prior to the 
submittal deadline shall become part of the bidding process and must be acknowledged on the bid 
form.  Failure to acknowledge addenda may result in disqualification from bidding.   
 
7. Award of Contract 
 
The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder, 
based on the lowest combination of base bid and acceptable prioritized alternates, provided the bid is 
reasonable, is in the interests of the State of Utah to accept and after applying the Utah Preference 
Laws in U.C.A. Title 63, Chapter 56.  DFCM reserves the right to waive any technicalities or 
formalities in any bid or in the bidding.  Alternates will be accepted on a prioritized basis with 
Alternate 1 being highest priority, Alternate 2 having second priority, etc. 
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INSTRUCTIONS TO BIDDERS 
PAGE NO. 3 
 
 
8. DFCM Contractor Performance Rating 
 
As a contractor completes each DFCM project, DFCM, the architect/engineer and the using agency 
will evaluate project performance based on the enclosed “DFCM Contractor Performance Rating” 
form.  The ratings issued on this project will not affect this project but may affect the award on future 
projects. 
 
9. Licensure 
 
The Contractor shall comply with and require all of its subcontractors to comply with the license laws 
as required by the State of Utah. 
 
10. Right to Reject Bids  
 
DFCM reserves the right to reject any or all Bids. 
 
11. Time is of the Essence 
 
Time is of the essence in regard to all the requirements of the Contract Documents. 
 
12. Withdrawal of Bids 
 
Bids may be withdrawn on written request received from bidder prior to the time fixed for opening.  
Negligence on the part of the bidder in preparing the bid confers no right for the withdrawal of the bid 
after it has been opened. 
 
13. Product Approvals   
 
Where reference is made to one or more proprietary products in the Contract Documents, but 
restrictive descriptive materials of one or more manufacturer(s) is referred to in the Contract 
Documents, the products of other manufacturers will be accepted, provided they equal or exceed the 
standards set forth in the drawings and specifications and are compatible with the intent and purpose of 
the design, subject to the written approval of the A/E.  Such written approval must occur prior to the 
deadline established for the last scheduled addenda to be issued.  The A/E’s written approval will be in 
an issued addendum.  If the descriptive material is not restrictive, the products of other manufacturers 
specified will be accepted without prior approval provided they are compatible with the intent and 
purpose of the design as determined by the A/E. 
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INSTRUCTIONS TO BIDDERS 
PAGE NO. 4 
 
 
14. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors 
 
Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial 
responsibility of the contractor, subcontractor or sub-subcontractor. 
 
15. Debarment 
 
By submitting a bid, the Contractor certifies that neither it nor its principals, including project and site 
managers, have been, or are under consideration for, debarment or suspension, or any action that 
would exclude such from participation in a construction contract by any governmental department or 
agency.  If the Contractor cannot certify this statement, attach to the bid a detailed written explanation 
which must be reviewed and approved by DFCM as part of the requirements for award of the Project. 
 



DFCM FORM 1b 113006 12

BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as 
the "Principal," and                                                                                                                                  , a corporation organized and existing 
under the laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact 
business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable 
Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto 
the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the 
accompanying bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying 
bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not 
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified 
in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated 
damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful 
performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and 
void.  It is expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full 
penal sum of this Bond.  The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be 
for a term of sixty (60) days from actual date of the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, 
as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at 
length herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , 

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say 
that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has 
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she 
acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________
Phone:   _______________________________________________________
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
 

The three low bidders, as well as all other bidders that desire to be considered, are required by law to 
submit to DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the 
subcontractor’s name, bid amount and other information required by Building Board Rule and as stated 
in these Contract Documents, on the following basis: 
 

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED 

 
•  Any additional subcontractors identified in the bid documents shall also be listed. 
•  The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
    subcontractor list meeting the requirements of State law.  
•  List subcontractors for base bid as well as the impact on the list that the selection of any alternate 
    may have. 
•  Bidder may not list more than one subcontractor to perform the same work. 
•  Bidder must list “Self” if performing work itself. 

 
LICENSURE: 
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's 
license number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Bidder 
shall certify that all subcontractors, required to be licensed, are licensed as required by State law.  A 
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who 
provide only materials, equipment, or supplies to a contractor or subcontractor. 
 
BIDDER LISTING 'SELF' AS PERFORMING THE WORK: 
 
Any bidder that is properly licensed for the particular work and intends to perform that work itself in 
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the 
term ‘Self’ for that category on the subcontractor list form.  Any listing of ‘Self’ on the sublist form 
shall also include the amount allocated for that work. 
 
‘SPECIAL EXCEPTION’: 
 
A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a 
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or 
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4).  The bidder shall insert the term 
‘Special Exception’ for that category of work, and shall provide documentation with the subcontractor 
list describing the bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and 
why the bidder was unable to obtain a qualified subcontractor bid.  The Director must find that the 
bidder complied in good faith with State law requirements for any ‘Special Exception’ designation, in 
order for the bid to be considered.  If awarded the contract, the Director shall supervise the bidder’s 
efforts to obtain a qualified subcontractor bid.  The amount of the awarded contract may not be 
adjusted to reflect the actual amount of the subcontractor’s bid.   Any listing of ‘Special Exception’ on 
the sublist form shall also include amount allocated for that work. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and 
DFCM
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
Page No. 2 
 
 
GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any bid submitted by a bidder if the bidder fails to submit a 
subcontractor list meeting the requirements of State law.  Director may withhold awarding the contract 
to a particular bidder if one or more of the proposed subcontractors are considered by the Director to 
be unqualified to do the Work or for such other reason in the best interest of the State of Utah.  
Notwithstanding any other provision in these instructions, if there is a good faith error on the sublist 
form, at the sole discretion of the Director, the Director may provide notice to the contractor and the 
contractor shall have 24 hours to submit the correction to the Director.  If such correction is submitted 
timely, then the sublist requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to twenty-four hours after the bid opening, the contractor may change its listed 
subcontractors only after receiving written permission from the Director based on complying with all 
of the following criteria. 
 
(1) The contractor has established in writing that the change is in the best interest of the State and 

that the contractor establishes an appropriate reason for the change, which may include, but not 
is not limited to, the following reasons: the original subcontractor has failed to perform, or is 
not qualified or capable of performing, and/or the subcontractor has requested in writing to be 
released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the 
original listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new 
subcontractor does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change 

order being issued for the contract for such decreased amount. 
(6) The Director will give substantial weight to whether the subcontractor has consented in writing 

to being removed unless the Contractor establishes that the subcontractor is not qualified for 
the work. 

 
EXAMPLE: 
 
Example of a list where there are only four subcontractors: 
 

  
                TYPE OF WORK 

 SUBCONTRACTOR,  
  “SELF” OR “SPECIAL EXCEPTION” 

 SUBCONTRACTOR 
       BID AMOUNT 

  
  CONT. LICENSE # 

 
ELECTRICAL 

 
ABCD Electric Inc. 

 
       $350,000.00 

 
    123456789000 

 
LANDSCAPING 

 
“Self” 

 
         300,000.00 

 
    123456789000 

 
CONCRETE (ALTERNATE #1) 

 
XYZ Concrete Inc 

 
         298,000.00 

 
     987654321000 

 
MECHANICAL 

 
“Special Exception”  
             (attach documentation) 

 
Fixed at:  350,000.00 

 
 (TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS  

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 
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SUBCONTRACTORS LIST 
FAX TO 801-538-3677 

 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions. 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any 

alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 

FIRM:                                                                     
 
DATE:                                                SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED 
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCMS REFUSAL TO ENTER INTO A 
WRITTEN CONTRACT WITH BIDDER.  ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS 
DEEMED APPROPRIATE BY DFCM.  ATTACH A SECOND PAGE IF NECESSARY.  

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and 
DFCM
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FUGITIVE DUST PLAN 
 

 
 
 
 
 
The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of 
the form with the Division of Facilities Construction & Management, prior to the issuance of any notice 
to proceed. 
 
The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including 
the adequacy of the plan, any damages, fines, liability, and penalty or other action that results from 
noncompliance. 
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Utah Division of Air Quality 

April 20, 1999 
 
GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A 
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3,  4, 5,  6, 7 
 
Source Information: 
 
1. Name of your operation (source): provide a name if the source is a construction site. 
 
 
 
 
2.  Address or location of your operation or construction site. 
 
 
 
 
 
3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation. 
 
 
 
 
 
4. Lengths of the project, if temporary (time period). 
 
 
 
 
5. Description of process (include all sources of dust and fugitive dust).  Please, if necessary, use 

additional sheets of paper for this description.  Be sure to mark it as an attachment. 
 
 
 
 
 
6. Type of material processed or disturbed. 
 
 
 
 
7. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units). 
 
 

Page 2 of 7 
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8. Destination of product (where will the material produced be used or transported, be specific, 

provide address or specific location), information needed for temporary relocation applicants. 
 
 
 
 
 
 
9. Identify the individual who is responsible for the implementation and maintenance of fugitive 

dust control measures.  List name(s), position(s) and telephone number(s). 
 
 
 
 
 
 
10. List, and attach copies of any contract lease, liability agreement with other companies that may, 

or will, be responsible for dust control on site or on the project. 
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Description of Fugitive Dust Emission Activities 

(Things to consider in addressing fugitive dust control strategies.) 
 
 
1. Type of activities (drilling and blasting, road construction, development construction, earth 

moving and excavation, handling and hauling materials, cleaning and leveling, etc). 
 
 
 
 
2. List type of equipment generating the fugitive dust. 
 
 
 
 
3. Diagram the location of each activity or piece of equipment on site.  Please attach the diagram. 
 
 
 
 
4. Provide pictures or drawings of each activity.  Include a drawing of the unpaved/paved road 

network used to move loads “on” and “off” property. 
 
 
 
 
5. Vehicle miles travels on unpaved roads associated with the activity (average speed). 
 
 
 
 
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.) 
 
 
 
 
7. Estimate the size of the release area at which the activity occurs (square miles).  For haul or dirt 

roads include total miles of road in use during the activity. 
 
 
 
 
 
 
 

Page 4 of 7 
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Description of Fugitive Dust Emission Controls on Site  
 
 
Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined 
by Approval Order conditions or federal requirements such as NSPS), and control strategies must 
prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for 
compliance with R307-309-3. 
 
1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and 

haul roads. 
 
 
 
 
 
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization, 

synthetic cover, wind breaks, vegetative cover, etc). 
 
 
 
 
 
3. Method of application of dust suppressant. 
 
 
 
 
 
4. Frequency of application of dust suppressant. 
 
 
 
 
 
5. Explain what triggers the use of a special control measure other than routine measures already in 

place, such as covered loads or measures covered by a permit condition (increase in opacity, high 
winds, citizen complaints, dry conditions, etc). 

 
 
 
 
6. Explain in detail what control strategies/measures will be implemented off-hours, i.e., 

Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day. 
 
 
 

Page 5 of 7 
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Description of Fugitive Dust Control Off-site 
 
Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on 
public and private paved roads in compliance with R307-309-5, 6, 7. 
 
1. Types of emission controls initiated by your operation that are in place “off” property 

(application of water, covered loads, sweeping roads, vehicle cleaning, etc.). 
 
 
 
 
 
2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive 

dust, are deposited on public and private paved roads. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submit the Dust Control Plan to: 
 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 

Salt Lake City, Utah 84114-4820 
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Fugitive Dust Control Plan Violation Report 
 
 
When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the 
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of 
Violation.  The report must include the following information: 
 
1. Name and address of dust source. 
 
 
2. Time and duration of dust episode. 
 
 
3. Meteorological conditions during the dust episode. 
 
 
4. Total number and type of fugitive dust activities and dust producing equipment within each 

operation boundary.  If no change has occurred from the existing dust control plan, the source 
should state that the activity/equipment is the same. 

 
 
5. Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or 

the sources dust control plan. 
 
 
6. Reasons for failing to control dust from the dust generating activity or equipment. 
 
 
7. New and/or additional fugitive dust control strategies necessary to achieve compliance with 

R307-309-3, 4, 5, 6, or 7. 
 
 
8. If it can not be demonstrated that the current approved Dust Control Plan can result in 

compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to 
demonstrate compliance with 307-309-3 through 7.  Within 30 days of receiving a fugitive dust 
Notice of Violation, the source must submit the revised Plan to the Executive Secretary for 
review and approval. 

 
Submit the Dust Control Plan to: 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 
 Salt Lake City, Utah 84114-4820 
 
Attachments:  DFCM Form FDR R-307-309, Rule 307-309 
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300/300/____/FVA/____/_____/__/_ 
Project No.  ________ 

 
 
 

CONTRACTOR'S  AGREEMENT 
 
FOR: 
 
____________________________________ 
____________________________________ 
____________________________________ 
 
THIS CONTRACTOR'S AGREEMENT, made and entered into this ____ day of _________, 20__, by 
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter 
referred to as "DFCM", and ______________________________, incorporated in the State of 
___________ and authorized to do business in the State of Utah, hereinafter referred to as "Contractor", 
whose address is ________________________________. 
 
WITNESSETH:  WHEREAS, DFCM intends to have Work performed at _______________________ 
_______________________________________________. 
 
WHEREAS, Contractor agrees to perform the Work for the sum stated herein. 
 
NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's 
Agreement, agree as follows: 
 
ARTICLE  1.  SCOPE  OF  WORK.  The Work to be performed shall be in accordance with the 
Contract Documents prepared by _______________________________________________ and entitled 
“______________________________________________________________.” 
 
The DFCM General Conditions (“General Conditions”) dated May 25, 2005 on file at the office of 
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this 
Agreement and are included in the specifications for this Project.  All terms used in this Contractor's 
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.   
 
The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the 
Contract Documents which are hereby incorporated by reference.  It is understood and agreed by the 
parties hereto that all Work shall be performed as required in the Contract Documents and shall be 
subject to inspection and approval of DFCM or its authorized representative.  The relationship of the 
Contractor to the DFCM hereunder is that of an independent Contractor. 
 
ARTICLE  2.  CONTRACT  SUM.  The DFCM agrees to pay and the Contractor agrees to accept in 
full performance of this Contractor's Agreement, the sum of _________________________________ 
____________________________________________ DOLLARS AND NO CENTS ($________.00), 
which is the base bid, and which sum also includes the cost of a 100% Performance Bond and a 100% 
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CONTRACTOR'S  AGREEMENT 
PAGE NO. 2 
 
 
Payment Bond as well as all insurance requirements of the Contractor.  Said bonds have already been 
posted by the Contractor pursuant to State law.  The required proof of insurance certificates have been 
delivered to DFCM in accordance with the General Conditions before the execution of this Contractor's 
Agreement. 
 
ARTICLE  3.  TIME  OF  COMPLETION  AND  DELAY  REMEDY.  The Work shall be 
Substantially Complete by ___________.  Contractor agrees to pay liquidated damages in the amount of 
$______ per day for each day after expiration of the Contract Time until the Contractor achieves 
Substantial Completion in accordance with the Contract Documents, if Contractor's delay makes the 
damages applicable.  The provision for liquidated damages is: (a) to compensate the DFCM for delay 
only; (b) is provided for herein because actual damages can not be readily ascertained at the time of 
execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the DFCM from 
maintaining Claims for other non-delay damages, such as costs to complete or remedy defective Work. 
 
No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier, 
against the DFCM or State of Utah  for damages or other claims due to losses attributable to hindrances 
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers, 
employees or agents, except as expressly provided in the General Conditions.  The Contractor may 
receive a written extension of time, signed by the DFCM, in which to complete the Work under this 
Contractor's Agreement in accordance with the General Conditions. 
 
ARTICLE  4.  CONTRACT  DOCUMENTS.  The Contract Documents consist of this Contractor's 
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other 
Conditions), the Drawings, Specifications, Addenda and Modifications.  The Contract Documents shall 
also include the bidding documents, including the Invitation to Bid, Instructions to Bidders/ Proposers 
and the Bid/Proposal, to the extent not in conflict therewith and other documents and oral presentations 
that are documented as an attachment to the contract. 
 
All such documents are hereby incorporated by reference herein.  Any reference in this Contractor's 
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the 
importance or applicability of any other provisions of the Contract Documents. 
 
ARTICLE  5.  PAYMENT.  The DFCM agrees to pay the Contractor from time to time as the Work 
progresses, but not more than once each month after the date of Notice to Proceed, and only upon 
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent 
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials 
furnished in place or on the site.  The Contractor agrees to furnish to the DFCM invoices for materials 
purchased and on the site but not installed, for which the Contractor requests payment and agrees to  
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safeguard and protect such equipment or materials and is responsible for safekeeping thereof and if such 
be stolen, lost or destroyed, to replace same. 
 
Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be 
supplied by the Contractor at the time of request for Certificate of Payment on account.  Materials for 
which payment has been made cannot be removed from the job site without DFCM's written approval.  
Five percent (5%) of the earned amount shall be retained from each monthly payment.  The retainage, 
including any additional retainage imposed and the release of any retainage, shall be in accordance with 
UCA 13-8-5 as amended.  Contractor shall also comply with the requirements of UCA 13-8-5, including 
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention 
proceeds.  The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law 
in fulfilling the retention law requirements with subcontractors at any tier. 
 
ARTICLE  6.  INDEBTEDNESS.  Before final payment is made, the Contractor must submit evidence 
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding 
indebtedness in connection with the Work have been properly paid.  Final Payment will be made after 
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the 
applicable provisions of the General Conditions. 
 
Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial 
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in 
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any 
payment by DFCM to Contractor. 
 
ARTICLE  7.  ADDITIONAL  WORK.  It is understood and agreed by the parties hereto that no 
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in 
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents 
for such additional labor or materials has been executed.  The DFCM specifically reserves the right to 
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or 
restricting the scope of the Work. 
 
ARTICLE  8.  INSPECTIONS.  The Work shall be inspected for acceptance in accordance with the 
General Conditions. 
 
ARTICLE  9.  DISPUTES.  Any dispute, PRE or Claim between the parties shall be subject to the 
provisions of Article 7 of the General Conditions.  DFCM reserves all rights to pursue its rights and 
remedies as provided in the General Conditions.  
 
ARTICLE  10.  TERMINATION,  SUSPENSION  OR  ABANDONMENT.  This Contractor’s 
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
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ARTICLE  11.  DFCM'S  RIGHT  TO  WITHHOLD  CERTAIN  AMOUNT  AND  MAKE  USE 
THEREOF.  The DFCM may withhold from payment to the Contractor such amount as, in DFCM's 
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for 
labor and services rendered and materials furnished in and about the Work.  The DFCM may apply such 
withheld amounts for the payment of such claims in DFCM's discretion.  In so doing, the DFCM shall be 
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment 
made under this Contractor's Agreement by the DFCM to the Contractor.  DFCM shall not be liable to 
the Contractor for any such payment made in good faith.  Such withholdings and payments may be made 
without prior approval of the Contractor and may be also be prior to any determination as a result of any 
dispute, PRE, Claim or litigation. 
 
ARTICLE  12.  INDEMNIFICATION.  The Contractor shall comply with the indemnification 
provisions of the General Conditions.  
 
ARTICLE  13.   SUCCESSORS AND ASSIGNMENT  OF  CONTRACT.  The DFCM and 
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to 
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such 
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s 
Agreement.   The Contractor shall not assign this Contractor’s Agreement without the prior written 
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any 
rights under this Contractor’s Agreement, without prior written consent of the DFCM. 
 
ARTICLE  14.  RELATIONSHIP  OF  THE  PARTIES.  The Contractor accepts the relationship of 
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to 
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering 
the interest of the DFCM; to furnish efficient business administration and supervision; to make best 
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in 
the best and most expeditious and economic manner consistent with the interests of the DFCM.  
 
ARTICLE  15.  AUTHORITY  TO  EXECUTE  AND  PERFORM  AGREEMENT.   Contractor 
and DFCM each represent that the execution of this Contractor's Agreement and the performance 
thereunder is within their respective duly authorized powers. 
 
ARTICLE  16.  ATTORNEY  FEES  AND  COSTS.  Except as otherwise provided in the dispute 
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable 
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this 
Contractor's Agreement or recover damages or any other action as a result of a breach thereof. 
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day 
and year stated hereinabove. 
 
 
       CONTRACTOR:                              
 
              
       Signature                                 Date 
 
       Title:         
State of       _____________) 
             )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of _________, 20____, personally appeared before me, __________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and 
who by me duly sworn (or affirmed), did say that he (she) is the ________________ (title or office) of 
the firm and that said document was signed by him (her) in behalf of said firm. 
 
       _____________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________ 
 
 
 
 
APPROVED AS TO AVAILABILITY  DIVISION OF FACILITIES 
OF FUNDS:      CONSTRUCTION AND MANAGEMENT 
 
               
David D. Williams, Jr.                 Date  ________________- Manager      Date 
DFCM Administrative Services Director  Capital Development/Improvements  
 
 
 
 
APPROVED AS TO FORM:    APPROVED FOR EXPENDITURE: 
ATTORNEY GENERAL    
November 30, 2006            
By: Alan S. Bachman     Division of Finance                                Date 
 Asst Attorney General 
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PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of  
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury 
Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); 
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of    
                                                                            DOLLARS ($                                        ) for the payment whereof, the 
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , to 
construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), which 
Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, 
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                   
 

By:                                                                                                       
             (Seal) 

Title:                                                                                                    
 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                    
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this State 
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as 
Acceptable Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound unto 
the State of Utah hereinafter referred to as the "Obligee," in the amount of            
Dollars ($                                        ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby 
incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of the 
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                            
 

By:                                                                                                     
                                                                                 (Seal) 

Title:                                                                                                    
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                             
 

By:                                                                                                       
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 
 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis of 
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly 
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and 
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 
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CHANGE ORDER #   
_____________________________________________________________________________________________ 
CONTRACTOR:     AGENCY OR INSTITUTION:  
       PROJECT NAME:   
       PROJECT NUMBER:   
       CONTRACT NUMBER:   
ARCHITECT:      DATE:     
 

 
               AMOUNT 

 
                DAYS 

 
CONSTRUCTION 
CHANGE 
DIRECTIVE NO. 

 
PROPOSAL 
REQUEST 
NO.  

 
 INCREASE 

 
 DECREASE 

 
INCREASE 

 
DECREASE 

 
 

     

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

   

                               Amount                Days                 Date 
 
ORIGINAL CONTRACT 

   

 
TOTAL PREVIOUS CHANGE ORDERS  

   
 

 
TOTAL THIS CHANGE ORDER  

   
 

 
ADJUSTED CONTRACT 

   

 
DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this Change Order 
shall constitute the full accord and satisfaction, and complete adjustment to the Contract and includes all direct and 
indirect costs and effects related to, incidental to, and/or reasonably implied from such change in the contract terms, 
sum, scope of the Work and time. 
 
Contractor:                                                                                                                                           

 Date 
Architect/Engineer:                                                                                                                    

 Date 
Agency or Institution:                                                                                                                           

 Date 
DFCM:                                                                                                                                 

 Date 
Funding Verification:                                                                                                       
                                                                                                            Date 

Page _____ of _____page(s) 
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CERTIFICATE  OF  SUBSTANTIAL  COMPLETION 
 
PROJECT                                                                                                       PROJECT NO:  ___________________________ 
AGENCY/INSTITUTION ______________________________________________________________________________  
 
AREA ACCEPTED                
 
The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as 
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract 
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified 
area of the Project for the use for which it is intended. 
 
The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full 
possession of the Project or specified area of the Project at                      (time) on                                          (date). 
 
The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including 
utilities and insurance, of the Project subject to the  itemized responsibilities and/or exceptions noted below: 
                
 
                
 
The Owner acknowledges receipt of the following closeout and transition materials: 
� As-built Drawings     � O & M Manuals � Warranty Documents � Completion of Training         

Requirements 
 
A list of items to be completed or corrected (Punch List) is attached hereto.  The failure to include an item on it does not alter the 
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized 
changes thereof.  The amount of  _____________(Twice the value of the punch list work) shall be  retained to assure the 
completion of the punch list work.                                                     
 
The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within                    _
 calendar days from the above date of issuance of this Certificate.  The amount withheld pending completion of the list of 
items noted and agreed to shall be: $________________.  If the list of items is not completed within the time allotted the Owner 
has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the expense of 
the retained project funds.  If the retained project funds are insufficient to cover the delay/completion damages, the Owner shall be 
promptly reimbursed for the balance of the funds needed to compensate the Owner. 
 
       by:         
CONTRACTOR (include name of firm)                               (Signature)                                                           DATE 
                                                                                
       by:         
A/E  (include name of firm)                                                  (Signature)                                                           DATE 
                                                                                                                                                                                                                           
       by:         
USING INSTITUTION OR AGENCY                                (Signature)                                                           DATE 
 
       by:         
DFCM  (Owner)                                                                   (Signature)                                                            DATE 
 
4110 State Office Building, Salt Lake City, Utah  84114  cc:            Parties Noted 
telephone 801-538-3018 • facsimile 801-538-3267 • http://dfcm.utah.gov          DFCM, Director 
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SECTION 01100 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 
2. Type of the Contract. 
3. Work phases. 
4. Work under other contracts. 
5. Use of premises. 
6. Owner's occupancy requirements. 
7. Work restrictions. 
8. Specification formats and conventions. 
 
 

1.3 WORK COVERED BY CONTRACT DOCUMENTS                                                                                                                  
 
Project Identification:    DEPARTMENT OF ALCOHOLIC BEVERAGE CONTROL 
                                                  NEW SALT LAKE CITY WINE STORE 
                                                             300 WEST HARRIS AVE. 
                                                     DEMOLITION AND SITE CLEARING PACKAGE 

1. Project Location:  300 West Harris Ave. (1563 South) 

B. Owner:  DFCM, 4110 State Office Building, Salt Lake City, Utah 84114 

C. Owner's Representative:   Matthias Mueller, 4110 State Office Building, Salt Lake City, Utah 
84114. Tel: (801) 538-3431. 

D. Architect:  MJSA Architects. Mark Wilkins, 357 West Pierpont Avenue, Salt Lake City, Utah 
84101. Tel: (801)364-5161. 

E. The Work consists of the following: 

1. The Work includes demolition of the existing Hafer’s building, site clearing, utility 
removal and removing all debris form the site. The intent is to have a clear level graded 
site free of all structures and associated foundations, site improvements, utilities and 
landscape unless noted otherwise. 



DEPARTMENT OF ALCOHOLIC BEVERAGE CONTROL 
NEW DOWNTOWN WINE STORE 300 WEST HARRIS AVE. 
 

SUMMARY 01100 - 2 

1.4 TYPE OF CONTRACT 

A. Project will be performed under a single prime contract. 

1.5 WORK PHASES 
1. The Work will not be phased. Begin and complete the demolition work ASAP. 

1.6 WORK UNDER OTHER CONTRACTS 

A. None. 

1.7 USE OF PREMISES 

A. General:  The Contractor shall have full use of premises and site for demolition. 

1.8 OWNER'S OCCUPANCY REQUIREMENTS 
1. The existing building and site will be vacant. 

1.9 WORK RESTRICTIONS 
1. On-Site Work Hours:  no restrictions by Owner other than local ordinances. 

B. Existing Utility Interruptions:  Do not interrupt utilities to neighboring properties unless 
permitted under the following conditions and then only after arranging to provide temporary 
utility services according to requirements indicated: 

1. Notify neighboring property Owner’s not less than two days in advance of proposed 
utility interruptions. 

1.10 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 
16-division format and CSI/CSC's "MasterFormat" numbering system. 

1. Section Identification:  The Specifications use Section numbers and titles to help cross-
referencing in the Contract Documents.  Sections in the Project Manual are in numeric 
sequence; however, the sequence is incomplete because all available Section numbers are 
not used.  Consult the table of contents at the beginning of the Project Manual to 
determine numbers and names of Sections in the Contract Documents. 

2. Division 1:  Sections in Division 1 govern the execution of the Work of all Sections in 
the Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 
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1. Abbreviated Language:  Language used in the Specifications and other Contract 
Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  
Words implied, but not stated, shall be inferred as the sense requires.  Singular words 
shall be interpreted as plural, and plural words shall be interpreted as singular where 
applicable as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  
Requirements expressed in the imperative mood are to be performed by Contractor.  
Occasionally, the indicative or subjunctive mood may be used in the Section Text for 
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by 
others when so noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the context, 
are implied where a colon (:) is used within a sentence or phrase. 

1.11 MISCELLANEOUS PROVISIONS 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01100END OF SECTION 01100 
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SECTION 01524 - CONSTRUCTION WASTE MANAGEMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 
1. Disposing of nonhazardous demolition waste. 

B. Related Sections include the following: 
1. Division 2 Section "Building Demolition" for disposition of waste resulting from 

demolition of buildings, structures, and site improvements. 
2. Division 2 Section "Site Clearing" for disposition of waste resulting from site clearing 

and removal of above- and below-grade improvements. 

1.3 DEFINITIONS 

A. Demolition Waste:  Building and site improvement materials resulting from demolition 
operations. 

B. Disposal:  Removal off-site of demolition waste and subsequent deposit in landfill or incinerator 
acceptable to authorities having jurisdiction. 

1.4 PERFORMANCE REQUIREMENTS 

A. Not required. 

1.5 SUBMITTALS 

A. Not required. 

1.6 QUALITY ASSURANCE 

A. Not required. 

1.7 WASTE MANAGEMENT PLAN 

A. Not required. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. Not required. 

3.2 SALVAGING DEMOLITION WASTE 

A. Not required. 

3.3 RECYCLING DEMOLITION WASTE, GENERAL 

A. Not required. 

3.4 DISPOSAL OF WASTE 

A. General:  Remove waste materials from Project site and legally dispose of them in a landfill or 
incinerator acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 
accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 
and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off Owner's property and legally dispose of them. 

END OF SECTION 01524 
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SECTION 02221 - BUILDING DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Demolition and removal of buildings and site improvements. 
2. Removing below-grade construction. 
3. Disconnecting, capping or sealing, and removing site utilities. 
4. Salvaging of items for reuse by Owner will not be required for this project. 

B. Related Sections include the following: 

1. Division 1 Section "Summary" for use of the premises and phasing requirements. 
2. Division 1 Section "Construction Waste Management" for recycling and disposal of non 

hazardous demolition wastes and for removal and storage of refrigerant. 
3. Division 2 Section "Site Clearing" for site clearing and removal of above- and below-

grade site improvements not part of building demolition. 

1.3 DEFINITIONS 

A. Demolish:  Completely remove and legally dispose of off-site. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

1.5 QUALITY ASSURANCE 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning demolition.  Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

B. Standards:  Comply with ANSI A10.6 and NFPA 241. 
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1.6 PROJECT CONDITIONS 

A. Buildings to be demolished will be vacated and their use discontinued before start of the Work. 

B. Buildings immediately adjacent to demolition area will be occupied.  Conduct building 
demolition so operations of occupied buildings will not be disrupted. 

1. Provide not less than 72 hours' notice of activities that will affect operations of adjacent 
occupied buildings. 

2. Maintain access to existing walkways, exits, and other facilities used by occupants of 
adjacent buildings. 

a. Do not close or obstruct walkways, exits, or other facilities used by occupants of 
adjacent buildings without written permission from authorities having jurisdiction. 

C. Owner assumes no responsibility for buildings and structures to be demolished. 

1. Conditions existing at time of inspection for bidding purpose will be maintained by 
Owner as far as practical. 

D. Hazardous Materials:  It is not expected that hazardous materials will be encountered in the 
Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 

E. On-site storage or sale of removed items or materials is not permitted. 

1.7 DEMOLITION CONTRACTORS 

A. Qualified Demolition Contractor: 

1. By invitation only. 

1.8 EXAMINATION 

A. Engage a professional engineer to perform an engineering survey of condition of building to 
determine whether removing any element might result in structural deficiency or unplanned 
collapse of any portion of structure or adjacent structures during building demolition operations. 

1.9 PREPARATION 

A. Existing Utilities:  Locate, identify, disconnect, and seal or cap off all utilities serving buildings 
and structures to be demolished. 
1. Arrange to shut off utilities with utility companies. 
2. If removal, relocation, or abandonment of utility services will affect adjacent occupied 

buildings, then provide temporary utilities that bypass buildings and structures to be 
demolished and that maintain continuity of service to other buildings and structures. 

3. Remove all utility services, back to at least the property line, unless noted otherwise. 
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B. Temporary Shoring:  Provide and maintain interior and exterior shoring, bracing, or structural 
support to preserve stability and prevent unexpected movement or collapse of construction 
being demolished. 

1. Strengthen or add new supports when required during progress of demolition. 

1.10 PROTECTION 

1. Do not interrupt existing utilities serving adjacent occupied or operating facilities unless 
authorized in writing by Owner and authorities having jurisdiction. 

2. Provide temporary services during interruptions to existing utilities, as acceptable to 
Owner and authorities having jurisdiction. 

a. Provide at least 72 hours' notice to occupants of affected buildings if shutdown of 
service is required during changeover. 

B. Temporary Protection:  Erect temporary protection, such as walks, fences, railings, canopies, 
and covered passageways, where required by authorities having jurisdiction and as indicated.   
1. Provide protection to ensure safe passage of people around building demolition area and 

to and from occupied portions of adjacent buildings and structures. 

C. Remove temporary barriers and protections where hazards no longer exist.  Where open 
excavations or other hazardous conditions remain, leave temporary barriers and protections in 
place. 

1.11 DEMOLITION, GENERAL 

A. General:  Demolish indicated existing buildings and site improvements completely.  Use 
methods required to complete the Work within limitations of governing regulations and as 
follows: 

1. Do not use cutting torches until work area is cleared of flammable materials.  Maintain 
portable fire-suppression devices during flame-cutting operations. 

2. Maintain fire watch during and for at least 4 hours after flame cutting operations. 
3. Maintain adequate ventilation when using cutting torches. 
4. Locate building demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

B. Engineering Surveys:  During demolition, perform surveys to detect hazards that may result 
from building demolition activities. 

C. Site Access and Temporary Controls:  Conduct building demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

1. Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used 
facilities without permission from Owner and authorities having jurisdiction.  Provide 
alternate routes around closed or obstructed traffic ways if required by authorities having 
jurisdiction. 
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2. Use water mist and other suitable methods to limit spread of dust and dirt.  Comply with 
governing environmental-protection regulations.  Do not use water when it may damage 
adjacent construction or create hazardous or objectionable conditions, such as ice, 
flooding, and pollution. 

D. Explosives:  Use of explosives is not permitted. 

1.12 DEMOLITION BY MECHANICAL MEANS 

A. Proceed with demolition of structural framing members systematically, from higher to lower 
level.  Complete building demolition operations above each floor or tier before disturbing 
supporting members on the next lower level. 

B. Remove debris from elevated portions of the building by chute, hoist, or other device that will 
convey debris to grade level in a controlled descent. 

1. Remove structural framing members and lower to ground by method suitable to minimize 
ground impact and dust generation. 

C. Below-Grade Construction:  Demolish foundation walls and other below-grade construction. 

1. Remove below-grade construction, including basements, foundation walls, and footings, 
completely. 

D. Existing Utilities:  Demolish and remove existing utilities and below-grade utility structures. 

1.13 SITE RESTORATION 

A. Site Grading:  Uniformly rough grade area of demolished construction to a smooth surface, free 
from irregular surface changes.  Provide a smooth transition between adjacent existing grades 
and new grades. 

1.14 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and legally dispose of them in an EPA-
approved landfill acceptable to authorities having jurisdiction. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Do not burn demolished materials. 

1.15 CLEANING 

A. Return adjacent areas to condition existing before building demolition operations began. 
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END OF SECTION 02221 
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SECTION 02230 - SITE CLEARING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Clearing and grubbing. 
2. Removing above- and below-grade site improvements. 
3. Disconnecting, capping or sealing, and removing site utilities. 
4. Temporary erosion and sedimentation control measures. 

B. Related Sections include the following: 
1. Division 2 Section "Building Demolition" for demolition of buildings, structures, and site 

improvements. 

1.3 MATERIAL OWNERSHIP 

A. Cleared materials shall become Contractor's property and shall be removed from Project site. 

1.4 PROJECT CONDITIONS 

A. Traffic:  Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 
or used facilities during site-clearing operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 
without permission from Owner and authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by authorities 
having jurisdiction. 

B. Do not commence site clearing operations until temporary erosion and sedimentation control 
measures are in place. 

PART 2 - PRODUCTS 

2.1 SOIL MATERIALS 

1. Obtain approved borrow soil materials off-site when satisfactory soil materials are not 
available on-site. 
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PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect and maintain benchmarks and survey control points from disturbance during demolition. 

B. Protect existing site improvements to remain from damage during construction. 

1. Restore damaged improvements to their original condition, as acceptable to Owner. 

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

A. Provide temporary erosion and sedimentation control measures to prevent soil erosion and 
discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways, 
according to requirements of authorities having jurisdiction. 

B. Inspect, repair, and maintain erosion and sedimentation control measures during demolition . 

C. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during 
removal. 

3.3 CLEARING AND GRUBBING 

A. Remove all obstructions, trees, shrubs, grass, and other vegetation.  
1. Grind stumps and remove roots, obstructions, and debris extending to a depth of 18 

inches below exposed subgrade. 

B. Fill depressions caused by clearing and grubbing operations with satisfactory soil material 
unless further excavation or earthwork is indicated. 

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches, and 
compact each layer to a density equal to adjacent original ground. 

3.4 TOPSOIL STRIPPING 

A. Remove sod and grass before stripping topsoil. 

B. Strip topsoil to whatever depths are encountered in a manner to prevent intermingling with 
underlying subsoil or other waste materials. 

1. Remove subsoil and nonsoil materials from topsoil, including trash, debris, weeds, roots, 
and other waste materials. 

3.5 SITE IMPROVEMENTS 

A. Remove existing above- and below-grade improvements.  
1. Remove slabs, paving, curbs, gutters, and aggregate base 



DEPARTMENT OF ALCOHOLIC BEVERAGE CONTROL 
NEW SALT LAKE CITY WINE STORE 300 WEST HARRIS AVE. 
 

SITE CLEARING 02230 - 3 

3.6 DISPOSAL 

A. Disposal:  Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, 
and waste materials including trash and debris, and legally dispose of them off Owner's 
property. 

END OF SECTION 02230 
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1.0 EXECUTIVE SUMMARY 
 

Asbestos Survey and Assessment 
Hafers Warehouse 

1563 South 300 West 
Salt Lake City, Utah 84115  

 
An asbestos survey was conducted at the subject facility from August 29, 2006. 
 
The building was visually inspected to identify building materials that might contain 
asbestos.  Bulk samples were collected from suspect materials and analyzed to determine 
if they contained asbestos.  All asbestos-containing materials (ACM) were assessed for 
damage and the potential for exposure.  This survey was requested and approved by Mr. 
Robert J. Anderson, Hazardous Materials Manager, State of Utah, Division of Facilities 
Construction and Management. 
 
The following table lists all ACM that were identified in the building.  Information 
specific to the building concerning inaccessible areas / materials and recommended 
response actions can be found in this report.  There is important information in these 
sections that is not included in this executive summary.  This report should be read in its 
entirety, including detailed information that is contained in other sections and appendices 
of this report. 
 

Asbestos-Containing Materials by Homogeneous Area 
Hafers Warehouse 

 
Homogeneous 
Area Number 

 
Material Description 

Asbestos  
Content 

 
Amount 

 
Cost Estimate 

M01 Floor Tile & Mastic – Exposed 
9” x 9” Coffee, Brown, Tan 
Room: M5 

5% Chrysotile 
(tile) 
>1% Chrysotile 
(mastic) 

60 SF $219.00 

M02 Floor Tile – Exposed 
9” x 9” Green with Black and White 
Streaks 
Room: M5 

> 1% Chrysotile 60 SF $141.00 

M04 Floor Tile – Exposed 
12” x 12” Tan with Cream and Maroon 
Streaks 
Room: M5 

8% Chrysotile  30 SF $70.50 

M05 Floor Tile – Exposed 
12” x 12” Carmel, White, marble, 
Maroon, Brown 
Rooms: M6-M10 

8% Chrysotile  1,080 SF $2,538.00 

M06 Floor Tile – Exposed 
12” x 12” White with Gold Splotches 
Room: M11 

> 1% Chrysotile  300 SF $705.00 

M07 Floor Tile – Exposed 
12” x 12” Tan 
Rooms: M12, M16, U12 

5% Chrysotile  335 SF $787.25 
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Homogeneous 
Area Number 

 
Material Description 

Asbestos  
Content 

 
Amount 

 
Cost Estimate 

M08 Floor Tile – Exposed 
12” x 12” White Alligator 
Room: M13 

5% Chrysotile  75 SF $273.75 

M10 Floor Tile – Exposed 
12” x 12” Off-white with Black Streaks 
Rooms: U26, U36 

5% Chrysotile  320 SF $752.00 

M11 Rolled Vinyl Flooring – Exposed 
Tan Squares 
Rooms: U16-U23, U25 

60% Chrysotile  1,450 SF $4,495.00 

M12 Rolled Vinyl Flooring – Exposed 
Red Squares 
Rooms: U19, U34, U38 

60% Chrysotile  1,050 SF $3,255.00 

M13 Rolled Vinyl Flooring – Exposed 
Dark Red 
Room: U8 

60% Chrysotile  80 SF $248.00 

M14 Rolled Vinyl Flooring – Exposed 
Orange Squares 
Rooms: U27, U31 

65% Chrysotile  450 SF $1,395.00 

M15 Rolled Vinyl Flooring – Exposed 
Brown Stone Pattern 
Room: M2 

60% Chrysotile  40 SF $124.00 

Notes: 
1. Homogeneous Area Number (Not related to building room numbers.) 
2. Cost Estimates include asbestos removal costs only; abatement design and management fees and replacement costs are not 

included.  Please refer to Section 7.0 for more details. 
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Asbestos Survey and Assessment 
Hafers Warehouse 

1563 South 300 West 
Salt Lake City, Utah 84115 

 
 

2.0 INTRODUCTION 
 
On August 29, 2006, R & R Environmental, Inc., conducted an asbestos survey of the 
Hafers Warehouse located at 1563 South 300 West, Salt Lake City, Utah 84115.  The 
purpose of this survey was to identify the existence, extent, and condition of both friable 
and non-friable asbestos-containing materials (ACM) within the facility.  Bulk samples 
were collected from suspect materials and analyzed for asbestos content.  Each 
occurrence of ACM was assessed for damage and friability. 
 
The following accredited and certified inspectors performed the inspection, collected the 
samples and made assessment: 
 
 

     September 5, 2006  
Jon R. Craig  Date 
State of Utah, Division of Air Quality Inspector 
Certification Number: ASB-2934 
 
 
 
This report was reviewed by: 
 
 

      September 5, 2006  
David C. Roskelley, MSPH, CIH, CSP Date 
State of Utah, Division of Air Quality Inspector 
Certification Number: ASB-2934 
AHERA Inspector #5 PSI 65451 I 
Certified Safety Professional #15774 
Certified Industrial Hygienist #8529 
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3.0 BUILDING DESCRIPTION 
 
Building Identification 
 
 Building Name .................................................................Hafers Warehouse 
 Building Address .......... 1563 South 300 West, Salt Lake City, Utah 84115  
 
 
Building Construction 
 
 Building Construction Date ................................................................1970’s 
 Building Type ........................................................Retail, office, warehouse 
 Building Total Sq. Ft........................................................................ ~40,000 
 Structural System.................................................................Stone, Concrete 
 Exterior Wall Construction ............................. Concrete, cinderblock, wood 
 Floor Deck Construction............................................... Reinforced concrete 
 Roof Construction.....................................................................Built-up roof 
 Floors Above Grade.....................................................................................2 
 Floors Below Grade .....................................................................................0 
 
Interior Finishes 
 
 Floors ..Concrete, vinyl floor tile, rolled vinyl flooring, glued-down carpet, 
 wood 
 Walls ............................................ Wallboard system, cinderblock, concrete 
 Attic.......................................................................................................None 
 Crawl space...........................................................................................None 
 
Building Mechanical 
 
 Heating Plant......................................................................... Central HVAC 
 Main Heating Distribution ............................................................ Forced air 
 Cooling Plant ..................................................................Refrigeration Units 
 Main A / C Distribution ................................................................ Forced air 
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4.0 SURVEY PROCEDURES 
 
4.1 Building Survey 
 
All accessible areas of the facility were visually inspected to identify suspect asbestos 
containing materials (ACM.)  All accessible surfaces, structures, and mechanical systems 
within these areas were examined and all suspected ACM was touched to determine 
friability. 
 
Suspect ACM was identified and assessed in homogeneous areas.  A homogeneous area 
is defined as a single material, uniform in texture and appearance, installed at one time, 
and unlikely to consist of more than one type, or formulation, of material.  In cases where 
joint compound and / or tape has been applied to wallboard (gypsum board) and cannot 
be visually distinguished from the wallboard, it is considered an integral part of the 
wallboard and in effect becomes one material forming a wall or ceiling “system.” 
 
Each homogeneous area was given a unique material identification number.  Each ID 
number begins with a letter:  “S” for surfacing materials, “T” for thermal system 
insulation, or “M” for miscellaneous materials.  This letter is followed by a two-digit 
number, assigned in consecutive order.  This number is used to identify the homogeneous 
area throughout the inspection report. 
 
4.2 Bulk Sample Collection 
 
Bulk samples were collected from all accessible homogeneous areas of suspect ACM for 
subsequent laboratory analysis to determine actual asbestos content.  Sampling was 
conducted in a manner that minimized damage to the building, did not leave any 
unsightly marks, and did not create a health hazard for the inspectors. 
 
The number of samples collected from each homogeneous area generally followed the 
EPA AHERA regulations (40 CFR 763.86).  Friable surfacing materials were sampled 
using the random sampling scheme given in the EPA publication 560 / 5-85-30a, titled 
“Asbestos in buildings: Simplified Sampling Scheme for Friable Surfacing Materials."” 
Between three and seven samples were collected from friable surfacing materials, 
depending on the size of the homogeneous area. 
 
4.3 Bulk Sample Analysis 
 
Bulk samples were analyzed using polarized light microscopy (PLM) and visual 
estimation in accordance with the EPA Interim Method for the Determination of Asbestos 
in Bulk Insulation Samples, EPA-600 / M4-82-020.  Samples were analyzed by Dixon 
Information, Inc., 78 West 2400 South, Salt Lake City, Utah 84115.  The laboratory is 
accredited under the National Institute of Standards and Technology – National voluntary 
Laboratory Accreditation Program (NIST-NVLAP) for bulk-asbestos sample analysis and 
is also accredited by the American Industrial Hygiene Association (AIHA). 
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Federal EPA’s NESHAP and AHERA regulations define ACM as material containing 
greater than 1% asbestos by weight; materials containing less than 1% asbestos are not 
considered regulated ACM. 
 
Further, the NESHAP regulations state that any sample found to contain less than 10% 
asbestos but greater than “none detected,” by visual estimation, must be assumed to 
contain greater than 1% asbestos unless confirmed to be less than 1.0% asbestos by point 
counting analysis.  Any samples found to contain asbestos in this concentration range 
were assumed to contain greater than 1.0% asbestos and are listed in Section 5.8 of this 
report.  All samples that have been point counted are identified as such in the sample 
result tables. 
 
The laboratories reports can be found in Appendix D of this report. 
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5.0 SURVEY RESULTS 
 
5.1 Asbestos-Containing Materials 
 
Homogeneous areas of suspect ACM are identified as being ACM if the laboratory 
analysis shows the material to contain any detectable asbestos, unless subsequent TEM 
analysis resulted in less than 0.1% asbestos being detected.  Table 1 of the Executive 
Summary and in Appendix A lists all homogeneous areas that were found to be ACM.  
Each material is described by type of material, friability and visual appearance. 
 
Friability is defined in accordance with EPA’s NESHAP regulations. 
 

“Friable ACM” is any material containing more than 1% asbestos (as determined 
by PLM) that, when dry, may be crumbled, pulverized, or reduced to powder by 
hand pressure and also includes non-friable ACM that may become friable during 
building demolition. 

 
“Non-friable ACM” is any material containing more than 1% asbestos (as 
determined by PLM) that, when dry, cannot be crumbled, pulverized, or reduced 
to powder by hand pressure. 
 
“Category I non-friable ACM” are asbestos-containing resilient floor coverings 
(commonly known as vinyl asbestos tile (VAT), asphalt roofing products, 
packings, and gaskets. 
 
“Category II non-friable ACM” encompasses all other non-friable ACM. 
 
“Non-friable RACM” is used to denote thermal system insulation that is in good 
condition but would become friable during renovation or demolition and therefore 
is “regulated asbestos containing material” (RACM). 

 
5.2 Non-Asbestos-Containing Materials 
 
Homogeneous areas of suspect ACM are identified as non-ACM if the laboratory 
analysis shows the material to contain no detectable asbestos.  Table 2, located in 
Appendix A of this report, lists all homogeneous areas that were found to be non-ACM. 
 
5.3 Bulk Sample Analytical Results 
 
Table 3, located in Appendix A of this report, lists all of the bulk samples in order by 
sample number, that were collected from homogeneous areas of suspect ACM, along 
with the laboratory analytical results.  Each sample was given a unique sample number.  
There may be more than one sample number for the same homogeneous area of suspect 
ACM.  The homogeneous areas of suspect ACM are identified on this table by their 
material identification numbers.  The sample location listed on this table provides a brief, 
but specific, description of the location where the sample was collected.  This is different 
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than the homogeneous area location provided on Tables 1 and 2.  Table 4 is the same as 
Table 3 except the entries has been sorted by homogeneous area number. 
 
5.4 Damage and Hazard Assessment 
 
Each homogeneous area of ACM has been assessed for existing damage, accessibility, 
and potential for future damage, and this information is presented in Table 5, located in 
Appendix A of this report.  This table also lists the substrate present beneath each 
homogeneous area of ACM. 
 
Each homogeneous area of friable ACM and asbestos-containing building material 
(ACBM) was classified into one of the following seven categories, as specified in EPA’s 
AHERA regulations (40 CFR 763.88): 
 

(1) Damaged or significantly damaged thermal system insulation ACM. 
(2) Damaged friable surfacing ACM. 
(3) Significantly damaged friable surfacing ACM. 
(4) Damaged or significantly damaged friable miscellaneous ACM. 
(5) ACBM with potential for damage. 
(6) ACBM with potential for damage. 
(7) Any remaining friable ACBM or friable suspected ACBM. 

 
The damage categories are defined as follows: 
 

“Undamaged” means the material had no visible damage, or extremely minor 
damage or surface marring (i.e., a room full of floor tile with only two or three 
small corners chipped off on the tile). 

 
“Damaged” means the material had visible damage evenly distributed over less 
than 10% of its surface, or localized over less than 25% of its surface. 

 
“Significantly Damaged” means the material had visible damage that is evenly 
distributed over 10% or more of its surface, or localized over 25% or more if its 
surface. 

 
Each homogeneous area of ACM was evaluated for accessibility to the building 
occupants and the general public, assuming the building was fully occupied, using the 
following assessment categories. 
 

“Inaccessible” means the material was located in an area that people had no 
reason to enter and could not access without special measures.  One example 
would be above a solid ceiling. 

 
“Rarely Accessed” identifies a material that was in a location that could be 
accessed but wasn’t unless there was a specific need.  An example would be a 
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pipe tunnel.  Another example would be a high ceiling that is out of reach and not 
subject to any specific disturbance. 

 
“Periodic Access” identifies a material that was in a location that was accessible, 
was not occupied full time, but was accessed on a routine basis.  An example 
would be a mechanical room or boiler room. 

 
“Continuous Access” identifies a material that was in a location that was occupied 
full time and was within reach of the occupants, or was frequently subject to 
direct disturbance.  Examples would be exposed floor tile or a normal height 
ceiling. 

 
5.5 Hazard Ranking 
 
A hazard ranking has been determined for every ACM, in each functional space (room), 
and is listed in Table 7, Appendix A.  The Hazard Rank is derived from the material’s 
current condition and potential for future disturbance. 
 
The DFCM required hazard assessment process used here produces seven hazard Ranks.  
The rankings of potential hazard range from 7, most hazardous, to 1, least hazardous, and 
are used to determine abatement priority.  The highest ranking is reserved for ACM that 
is “significantly damaged”.  Hazard rankings 6 to 4 reflect ACM that is “damaged” 
(slight damage is the term used in Table 7), with a ranking of 6 indicating a “potential for 
significant damage”, and a ranking of 5 indicating a “potential for damage.”  Hazard 
rankings of 3 to 1 are reserved for materials currently in good condition, but with a range 
of moderate to low in the likelihood for future disturbance. 
 
Note that these seven rankings are different from, and should not be confused with, the 
seven AHERA categories of damage and potential damage described in Section 5.4, 
above, and listed in Table 5.  This hazard assessment scheme is also completely reversed 
from the current EPA Management Planner hazard assessment scheme where a hazard 
rank of 1 is the most hazardous. 
 
5.6 Homogeneous Areas with Special Considerations 
 
None 
 
5.7 Suspect Materials Presumed to be Asbestos-Containing Materials without 

Laboratory Analysis 
 
None 
 
5.8 Inaccessible Areas 
 
None 
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5.9 Material(s) assumed to contain >1.0% asbestos without subsequent TEM or 
Point Count Analysis 

 
None 
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6.0 RESPONSE ACTION COMMENTS 
 
6.1 EPA Requirements 
 
Asbestos is regulated as a hazardous air pollutant by the Environmental Protection 
Agency (EPA) under the authority of the Clean Air Act.  The asbestos regulations are 
included in the National Emissions Standards for Hazardous Air Pollutants (NESHAP) 
and referenced as 40 CFR 61, Subpart M.  ACMs identified in this report are subject to 
those regulations.  Those regulations, and state and local regulations, should be carefully 
examined prior to renovation, demolition, cleanup, or any other activity which could 
disturb the ACMs, to ensure that all activities are in compliance with applicable 
requirements. 
 
ACM is defined by the EPA, as any material containing greater than one precedent of 
asbestos.  ACMs are categorized as being either friable or non-friable.  Friable ACMs are 
those materials that can be easily crumbled, pulverized, or otherwise broken up using 
hand or finger pressure when dry, and are materials considered more likely to produce 
airborne asbestos fibers.  Non-friable ACMs are materials that do not meet the above test, 
and are considered less likely to produce airborne asbestos fibers.  Not all ACMs are 
regulated under NESHAP.  Regulated ACM (RACM) means (a) Friable asbestos 
material, (b) Category I non-friable ACM that has become friable, (c) Category I non-
friable ACM that will be or has been subjected to sanding, grinding, cutting, or abrading, 
or (d) Category II non-friable that has a high probability of becoming or has become 
crumbled, pulverized, or reduced to powder by the forces expected to act on the material 
in the course of regulated demolition or renovation operations.  Regulated demolition and 
renovation operations are those where the quantity of ACM affected is 260 linear feet or 
more on pipes, 160 square feet or more on other components, or 35 cubic feet or more in 
volume.  There are certain notification requirements for demolition projects involving 
less than the above quantities. 
 
Briefly, EPA requires that RACM be removed from facilities scheduled for demolition or 
renovation before any activity begins that would break up, dislodge, or similarly disturb 
the materials or preclude access to the materials for subsequent removal.  Category I non-
friable ACM that is not in poor condition and is not friable does not have to be removed 
prior to demolition of a facility.  However, these materials are exempt from 
mandatory removal only during demolition, not renovation.  Removal is mandated 
when renovation activities are expected to disturb these ACMs and render them 
friable.  Category II non-friable ACM also does not have to be removed prior to 
demolition if the probability is low that the material will become crumbled, pulverized, or 
reduced to powder (made friable) during demolition.  However, state regulations may 
require the removal of these materials.  Additionally, Category I non-friable ACM that 
has not become crumbled, pulverized, or reduced to powder during demolition activities 
may be disposed of as ordinary construction waste. 
 
In any situation where ACM remains in a building, it should be managed under a 
comprehensive operations and maintenance program (O&M).  The procedures and 
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guidelines described in an O&M program should be followed whenever building 
maintenance activities may disturb any ACMs present in the building. 
 
6.2 Renovation Options 
 
The mastic is non-friable ACMs.  NESHAP regulations require the removal of non-
friable ACMs before they are disturbed and made friable during renovation activities.  
Therefore, we recommend that all of these materials be removed and properly disposed of 
by a licensed asbestos abatement contractor before renovation activities begin which 
have the potential of disturbing and making these materials friable.  The removal 
project must follow the requirements of the OSHA regulation outlined in 29 CFR 
1926.1101.  While these materials remain in place, a comprehensive asbestos O&M 
program should be implemented when the building is occupied to reduce human exposure 
to airborne asbestos fibers. 
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7.0 COST ESTIMATES 
 
A breakdown of the estimated removal costs by homogeneous area can be found in the 
Table 6, Appendix A.  These cost estimates are provided for use in long-term budgeting 
and planning only, and do not have a level of accuracy sufficient to be used as a 
construction design cost estimate.  The actual cost of asbestos removal is highly 
dependent on a number of factors such as the size of the project, the required time frame 
for removal, the time of year the job is conducted, the regulatory climate at the time, etc., 
therefore, actual abatement costs could vary significantly from these estimates.  
Replacement costs have not been included in these figures. 
 
The cost for abatement design and management services is not included in these figures.  
These additional fees can range from 15% of the estimated abatement costs for large 
projects to greater than 50% for very small projects.  The design and management fees 
cover the cost of preparing plans and specifications, conducting the bidding process as 
well as third-party oversight during abatement. 
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8.0 LIMITATIONS AND EXCLUSIONS OF WARRANTY 
 
This asbestos survey and assessment was performed using procedures and a level of 
diligence typically exercised by professional consultants performing similar services.  
However, asbestos-containing material (ACM) can be present in a structure, but not 
identified using ordinary investigative procedures. 
  
No asbestos survey can completely eliminate uncertainty regarding the presence of ACM.  
R & R Environmental, Inc. level of diligence and investigative procedures are intended to 
reduce, but not eliminate, potential uncertainty regarding the presence of ACM.  The 
procedures used for this survey attempt to establish a balance between the competing 
goals of limiting investigative costs, time, and building damage, and reducing the 
uncertainty about unknown conditions.  Therefore, the determinations in this report 
should not be construed as a guarantee that all ACM present in the subject property has 
been included in this report. 
 
This report presents R & R Environmental, Inc.’s professional determinations, which are 
dependent upon information obtained during performance of consulting services.  R &R 
Environmental, Inc. assumes no responsibility for omissions or errors resulting from 
inaccurate information provided by sources outside of R & R Environmental, Inc. 
 
No warranty or guarantee, expressed or implied, is made regarding the findings, 
conclusions, or recommendations contained in this report.  The limitations presented 
above supersede the requirements or provisions of all other contracts or scopes of work, 
implied or otherwise, except those stated or acknowledged herein. 
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Table 1 
 

Asbestos-containing Materials by Homogeneous Area 
Hafers Warehouse 

 
Homogeneous 
Area Number 

 
Material Description / Location 

 
Friability 

Asbestos 
Content 

 
Quantity 

M01 Floor Tile and Mastic – Exposed 
9” x 9” Coffee, Brown, Tan 
Room: M5 

Category I 
Non-Friable 

5% Chrysotile 
(tile) 
>1% Chrysotile 
(mastic) 

60 SF 

M02 Floor Tile – Exposed 
9” x 9” Green with Black and 
White Streaks 
Room: M5 

Category I 
Non-Friable 

> 1% Chrysotile 60 SF 

M04 Floor Tile – Exposed 
12” x 12” Tan with Cream and 
Maroon Streaks 
Room: M5 

Category I 
Non-Friable 

8% Chrysotile  30 SF 

M05 Floor Tile – Exposed 
12” x 12” Carmel, White, marble, 
Maroon, Brown 
Rooms: M6-M10 

Category I 
Non-Friable 

8% Chrysotile  1,080 SF 

M06 Floor Tile – Exposed 
12” x 12” White with Gold 
Splotches 
Room: M11 

Category I 
Non-Friable 

> 1% Chrysotile  300 SF 

M07 Floor Tile – Exposed 
12” x 12” Tan 
Rooms: M12, M16, U12 

Category I 
Non-Friable 

5% Chrysotile  315 SF 

M08 Floor Tile and Mastic – Exposed 
12” x 12” White Alligator 
Room: M13 

Category I 
Non-Friable 

5% Chrysotile  75 SF 

M10 Floor Tile – Exposed 
12” x 12” Off-white with Black 
Streaks 
Rooms: U26, U36 

Category I 
Non-Friable 

5% Chrysotile  320 SF 

M11 Rolled Vinyl Flooring – Exposed 
Tan Squares 
Rooms: U16-U23, U25 

Category I 
Non-Friable 

60% Chrysotile  1,450 SF 

M12 Rolled Vinyl Flooring – Exposed 
Red Squares 
Rooms: U19, U34, U38 

Category I 
Non-Friable 

60% Chrysotile  1,050 SF 

M13 Rolled Vinyl Flooring – Exposed 
Dark Red 
Room: U8 

Category I 
Non-Friable 

60% Chrysotile  80 SF 

M14 Rolled Vinyl Flooring – Exposed 
Orange Squares 
Rooms: U27, U31 

Category I 
Non-Friable 

65% Chrysotile  450 SF 

M15 Rolled Vinyl Flooring – Exposed 
Brown Stone Pattern 
Room: M2 

Category I 
Non-Friable 

60% Chrysotile  40 SF 

 



 

 

Table 2 
 

Homogeneous Areas That Do Not Contain Asbestos 
Hafers Warehouse 

 
Homogeneous 
Area Number 

 
Material Description 

 
Material Location 

M03 Floor Tile – Exposed 
12” x 12” Tan with Beige, Gold and Tan Streaks 

Room: M1 

M09 Floor Tile – Exposed 
12” x 12” Orange with Black and Tan Splotches 

Rooms: M14, M15, U9, U10, 
U11 

M16 Cove Base 
4” Brown 

Rooms: Various Throughout 

M17 Stair Tread 
Brown Rubber 

Room: East Central Hallway 

M18 Ceiling Panel 
2’ x 4’ White Suspended Ceiling Panel 
White Vinyl and Fiberglass 

Room: M17 

M19 Ceiling Panel 
2’ x 4’ White Suspended Ceiling Panel 
Small Crevasses and Small Pinholes 

Rooms: M3, M6, M7, M8, M9, 
M10 

M20 Ceiling Panel 
2’ x 4’ White Suspended Ceiling Panel 
Large Crevasses and Pinholes 

Rooms: All Upstairs Suspended 
Ceiling Panels 

M21 Ceiling Tile 
12” White Ceiling Tile 
Small Holes and Pinholes 

Room: M11 

M22 Ceiling Tile 
12” White Ceiling Tile 
Medium and Large Holes  

Rooms: M12, M13 

M23 Ceiling Tile 
12” White Ceiling Tile 
Large Crevasses 

Rooms: M14, M15, U1, U2, U3, 
U4, U5, U7 

M24 Ceiling Tile 
18” White Ceiling Tile 
Smooth 

Rooms: U6 

M25 Ceiling Tile 
12” White Ceiling Tile 
Small Crevasses and Pinholes 

Rooms: U39 

M26 Wall System 
Gypsum Plaster, White Joint Compound, Paper Tape 

Rooms: Various Throughout 

 



 

 

Table 3 
 

Bulk Sample Analytical Results by Sample Number 
Hafers Warehouse 

 
 

Sample 
Number 

Homogeneous 
Area Number 

 
Material Samples 

 
Sample Location 

 
Analytical Results 

HW-01 M01 9” Floor Tile Room M5 5% Chrysotile 
(tile) 
> 1% Chrysotile 
(mastic) 

HW-02 M02 9” Floor Tile Room M5 >1% Chrysotile 
HW-03 M03 12” Floor Tile Room M1 None Detected 
HW-04 M04 12” Floor Tile Room M5 8% Chrysotile 
HW-05 M05 12” Floor Tile Room M10 8% Chrysotile 
HW-06 M06 12” Floor Tile Room M11 > 1% Chrysotile 
HW-07 M07 12” Floor Tile Room U12 5% Chrysotile 
HW-08 M08 12” Floor Tile Room M13 5% Chrysotile 

(tile) 
> 1% Chrysotile 
(mastic) 

HW-09 M09 12” Floor Tile Room U11 None Detected 
HW-10 M10 12” Floor Tile Room U36 5% Chrysotile 
HW-11 M11 Rolled Vinyl Flooring Room U17 60% Chrysotile 
HW-12 M12 Rolled Vinyl Flooring Room U19 60% Chrysotile 
HW-13 M13 Rolled Vinyl Flooring Room U8 60% Chrysotile 
HW-14 M14 Rolled Vinyl Flooring Room U31 65% Chrysotile 
HW-15 M15 Rolled Vinyl Flooring Room M2 60% Chrysotile 
HW-16 M16 Stair Tread East Stairs None Detected 
HW-17 M17 Cove Base Room M2 None Detected 
HW-18 M20 12” Ceiling Tile Room U13 None Detected 
HW-19 M22 12” Ceiling Tile Room U Main Hallway None Detected 
HW-20 M21 12” Ceiling Tile Room U6 None Detected 
HW-21 M18 12” Ceiling Tile Room M4 None Detected 
HW-22 M19 12” Ceiling Tile Room M5 None Detected 
HW-23 M24 2 x 4Ceiling Panel Room M3 None Detected 
HW-24 M25 2 x 4Ceiling Panel Room U21 None Detected 
HW-25 M26 Wall System Room U19 None Detected 
HW-26 M26 Wall System Room M1 < 1% Chrysotile 

(Joint Compound) 
HW-27 M26 Wall System Room U17 None Detected 
HW-28 M26 Wall System Room M Central Hallway None Detected 
HW-29 M26 Wall System Room U12 2% Chrysotile 

(Joint Compound) 
Overall < 1% 
Chrysotile 

 
Note:  ND = No Asbestos Detected, NA = Not Analyzed, TR = <1% Asbestos, QC = Quality Control Split Sample 



 

 

Table 4 
 

Bulk Sample Analytical Results by Homogeneous Area Number 
Hafers Warehouse 

 
Sample 
Number 

Homogeneous 
Area Number 

 
Material Samples 

 
Sample Location 

 
Analytical Results 

HW-01 M01 9” Floor Tile Room M5 5% Chrysotile 
(tile) 
> 1% Chrysotile 
(mastic) 

HW-02 M02 9” Floor Tile Room M5 >1% Chrysotile 
HW-03 M03 12” Floor Tile Room M1 None Detected 
HW-04 M04 12” Floor Tile Room M5 8% Chrysotile 
HW-05 M05 12” Floor Tile Room M10 8% Chrysotile 
HW-06 M06 12” Floor Tile Room M11 > 1% Chrysotile 
HW-07 M07 12” Floor Tile Room U12 5% Chrysotile 
HW-08 M08 12” Floor Tile Room M13 5% Chrysotile 

(tile) 
> 1% Chrysotile 
(mastic) 

HW-09 M09 12” Floor Tile Room U11 None Detected 
HW-10 M10 12” Floor Tile Room U36 5% Chrysotile 
HW-11 M11 Rolled Vinyl Flooring Room U17 60% Chrysotile 
HW-12 M12 Rolled Vinyl Flooring Room U19 60% Chrysotile 
HW-13 M13 Rolled Vinyl Flooring Room U8 60% Chrysotile 
HW-14 M14 Rolled Vinyl Flooring Room U31 65% Chrysotile 
HW-15 M15 Rolled Vinyl Flooring Room M2 60% Chrysotile 
HW-16 M16 Stair Tread East Stairs None Detected 
HW-17 M17 Cove Base Room M2 None Detected 
HW-21 M18 12” Ceiling Tile Room M4 None Detected 
HW-22 M19 12” Ceiling Tile Room M5 None Detected 
HW-18 M20 12” Ceiling Tile Room U13 None Detected 
HW-20 M21 12” Ceiling Tile Room U6 None Detected 
HW-19 M22 12” Ceiling Tile Room U Main Hallway None Detected 
HW-23 M24 2 x 4Ceiling Panel Room M3 None Detected 
HW-24 M25 2 x 4Ceiling Panel Room U21 None Detected 
HW-25 M26 Wall System Room U19 None Detected 
HW-26 M26 Wall System Room M1 < 1% Chrysotile 

(Joint Compound) 
HW-27 M26 Wall System Room U17 None Detected 
HW-28 M26 Wall System Room M Central Hallway None Detected 
HW-29 M26 Wall System Room U12 2% Chrysotile 

(Joint Compound) 
Overall < 1% 
Chrysotile 

 
 
Note:  ND = No Asbestos Detected, NA = Not Analyzed, TR = <1% Asbestos, QC = Quality Control Split Sample 
 



 

 

Table 5 
 

Damage and Hazard Assessment by Homogeneous Area 
Hafers Warehouse 

 
 

Area 
Number 

 
Material Type 

 
Substrate  

Assessment 
Category 

 
Damage 

 
Accessibility 

Disturbance 
Potential 

M01 Floor Tile and 
Mastic – Exposed 

M01 X Damaged Continuous 
Access 

Low 

M02 Floor Tile – 
Exposed 

M02 X Damaged Continuous 
Access 

Low 

M04 Floor Tile – 
Exposed 

M04 X Damaged Continuous 
Access 

Low 

M05 Floor Tile – 
Exposed 

M05 X Damaged Continuous 
Access 

Low 

M06 Floor Tile – 
Exposed 

M06 X Damaged Continuous 
Access 

Low 

M07 Floor Tile – 
Exposed 

M07 X Undamaged Periodic 
Access 

Low 

M08 Floor Tile and 
Mastic – Exposed 

M08 X Undamaged Periodic 
Access 

Low 

M10 Floor Tile – 
Exposed 

M10 X Undamaged Periodic 
Access 

Low 

M11 Rolled Vinyl 
Flooring – Exposed 

M11 5 Undamaged Periodic 
Access 

Low 

M12 Rolled Vinyl 
Flooring – Exposed 

M12 5 Undamaged Periodic 
Access 

Low 

M13 Rolled Vinyl 
Flooring – Exposed  

M13 5 Undamaged Periodic 
Access 

Low 

M14 Rolled Vinyl 
Flooring – Exposed 

M14 5 Undamaged Periodic 
Access 

Low 

M15 Rolled Vinyl 
Flooring – Exposed 

M15 5 Undamaged Continuous 
Access 

Low 

 
Note: Assessment Categories: 1-Damaged or significantly damaged thermal system insulation ACM 
    2-Damaged friable surfacing ACM 
    3-Significantly damaged friable surfacing ACM 
    4-Damaged or significantly damaged friable miscellaneous ACM 
    5-ACM with potential for damage 
    6-ACM with potential for significantly damage 
    7-Any remaining friable ACM or friable suspect ACM 
    X-Not applicable (material is non-friable surfacing or miscellaneous material) 

 



 

 

Table 6 
 

Estimated Abatement Costs by Homogeneous Area 
Hafers Warehouse 

 
 

Homogeneous 
Area Number 

 
Material 

 
Quantity 

 
Unit Cost 

Abatement 
Cost 

M01 Floor Tile and Mastic – Exposed 60 SF $3.65 $219.00 
M02 Floor Tile – Exposed 60 SF $2.35 $141.00 
M04 Floor Tile – Exposed 30 SF $2.35 $70.50 
M05 Floor Tile – Exposed 1,080 SF $2.35 $2,538.00 
M06 Floor Tile – Exposed 300 SF $2.35 $705.00 
M07 Floor Tile – Exposed 335 SF $2.35 $787.25 
M08 Floor Tile and Mastic – Exposed 75 SF $3.65 $273.75 
M10 Floor Tile – Exposed 320 SF $2.35 $752.00 
M11 Rolled Vinyl Flooring – Exposed 1,450 SF $3.10 $4,495.00 
M12 Rolled Vinyl Flooring – Exposed 1,050 SF $3.10 $3,255.00 
M13 Rolled Vinyl Flooring – Exposed  80 SF $3.10 $248.00 
M14 Rolled Vinyl Flooring – Exposed 450 SF $3.10 $1,395.00 
M15 Rolled Vinyl Flooring – Exposed 40 SF $3.10 $124.00 

TOTAL ESTIMATED ABATEMENT COST $15,003.50 
 
Note:  Estimated abatement costs do not include replacement costs or costs for a consultant to manage the abatement. 
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Photograph Log 
 
 
 



 

 

Photograph Log 
Hafers Warehouse 

 
 

 
1. Floor tile is asbestos containing.  Homogeneous Area M01 
 
2. Floor tile is asbestos containing.  Homogeneous Area M02 
 
3. Floor tile is asbestos containing.  Homogeneous Area M04 
 
4. Floor tile is asbestos containing.  Homogeneous Area M05 
 
5. Floor tile is asbestos containing.  Homogeneous Area M06 
 
6. Floor tile is asbestos containing.  Homogeneous Area M07 
 
7. Floor tile is asbestos containing.  Homogeneous Area M08 
 
8. Floor tile is asbestos containing.  Homogeneous Area M10 
 
9. Rolled Vinyl Flooring is asbestos containing.  Homogeneous Areas M11 
 
10. Rolled Vinyl Flooring is asbestos containing.  Homogeneous Areas M12 
 
11. Rolled Vinyl Flooring is asbestos containing.  Homogeneous Areas M13 
 
12. Rolled Vinyl Flooring is asbestos containing.  Homogeneous Areas M14 
 
13. Rolled Vinyl Flooring is asbestos containing.  Homogeneous Areas M15 
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August 30, 2006

Mr. Jon Craig
Mr. Dave Roskelley
R&R Environmental
47 West 9000 South, Unit #2
Sandy, UT  84070

Ref: Batch #71374, Lab #RR16346-RR16374
Received August 30, 2006
Test Report
Herfers Warehouse - DFCM
Sampled by Jon Craig, 8/29/06

Dear Mr. Craig:

Samples RR16346 through RR16374 have been analyzed by visual
estimation based on EPA-600/M4-82-020 December 1982 optical
microscopy test method.  Appendix "A" contains statements which an
accredited laboratory must make to meet the requirements of
accrediting agencies.  It also contains additional information
about the method of analysis.  Appendix "A" must be included as an
essential part of this test report.

This report may be reproduced but all reproduction must be in
full unless written approval is received from the laboratory for
partial reproduction.  The results of analysis are as follows:

Lab RR16346, Field HW-01 9" VFT #1
This is 5% chrysotile asbestos in a tan plastic and limestone
tile.

Note:  The black tar mastic contains greater than 1% chrysotile
asbestos.

The tile is 99% of the sample.  The black tar mastic is 1 % of the
sample.
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Lab RR16347, Field HW-02 9" VFT #2
This is greater than 1% chrysotile asbestos in a gray plastic and
limestone tile.

Note:  Asbestos is none detected in the black tar and rubber
mastic.

The tile is 99% of the sample.  The mastic is 1% of the sample.
Note:  The morphology of the fibers in the plastic and limestone
tile are consistent with chrysotile asbestos.  Fiber size is too
small for confirmation by dispersion staining.  Transmission
Electron Microscopy (TEM) is recommended for final confirmation
that this is chrysotile asbestos.

Lab RR16348, Field HW-03 12" VFT #1
This is a tan and off-white plastic and limestone tile with yellow
resin mastic.  Asbestos is none detected.

The tile is greater than 99% of the sample.  The mastic is less
than 1% of the sample.

Lab RR16349, Field HW-04 12" VFT #2
This sample contains two types of material:  The first type is 8%
chrysotile asbestos in tan plastic and limestone tile; the second
type is yellow resin, gray and red paint and debris.  This sample
is non-homogeneous. 

The first type is 98% of the sample.  The second type is 2% of the
sample.

Lab RR16350, Field HW-05 12" VFT #3
This is 8% chrysotile asbestos in a brown plastic and limestone
tile.

Note:  Asbestos is none detected in the black tar and rubber
mastic.

The tile is 99% of the sample.  The mastic is 1% of the sample.
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Lab RR16351, Field HW-06 12" VFT #4
This sample contains three types of material:  The first type is
greater than 1% chrysotile asbestos in off-white and golden
colored plastic and limestone tile; the second type is yellow
resin mastic; the third type is gray plaster.  This sample is non-
homogeneous.

The first type is 97% of the sample.  The second type is 1% of the
sample.  The third type is 2% of the sample.

Note:  The morphology of the fibers in the plastic and limestone
tile are consistent with chrysotile asbestos.  Fiber size is too
small for confirmation by dispersion staining.  Transmission
Electron Microscopy (TEM) is recommended for final confirmation
that this is chrysotile asbestos.

Lab RR16352, Field HW-07 12" VFT #5, Rm 12
This is 5% chrysotile asbestos in a tan and off-white plastic and
limestone tile with wax and debris. Note: no mastic. 

Note:  The morphology of the fibers in the plastic and limestone
tile are consistent with chrysotile asbestos.  Fiber size is too
small for confirmation by dispersion staining.  Transmission
Electron Microscopy (TEM) is recommended for final confirmation
that this is chrysotile asbestos.

Lab RR16353, Field HW-08 12" VFT #6
This is 5% chrysotile asbestos in a tan and off-white plastic and
limestone tile.

Note:  The black tar mastic contains greater than 1% chrysotile
asbestos.

The tile is 99% of the sample.  The black tar mastic is less than
1% of the sample.

Lab RR16354, Field HW-09 12" VFT #7, Rm 11
This is a 2% plant fiber in orange plastic and limestone tile. 
Asbestos is none detected.

Note:  No mastic.

Lab RR16355, Field HW-10 12" VFT #8, Rm 36
This is 5% chrysotile asbestos in a tan and off-white plastic and
limestone tile.
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Note:  Asbestos is none detected in the brown resin mastic.

The tile is 98% of the sample.  The mastic is 2% of the sample.

Lab RR16356, Field HW-11 RVF #1, Rm 17
This sample has a top layer of tan and off-white plastic and
limestone and a bottom layer of 60% chrysotile asbestos and 5%
plant fiber in gray binder with white resin mastic. 

The top layer is 65% of the sample.  The bottom layer is 35% of
the sample.

Lab RR16357, Field HW-12 RVF #2, Rm 19
This sample has a top layer of brown plastic and limestone and a
bottom layer of 60% chrysotile asbestos and 5% plant fiber in gray
binder with yellow resin mastic. 

The top layer is 65% of the sample.  The bottom layer is 35% of
the sample.

Lab RR16358, Field HW-13 RVF #3, Rm 8
This sample has a top layer of brown plastic, a middle layer of
white foam plastic, and a bottom layer of 60% chrysotile asbestos
and 5% plant fiber in gray binder with white mastic and plaster. 

The top layer is 20% of the sample.  The middle layer is 30% of
the sample.  The bottom layer is 50% of the sample.

Lab RR16359, Field HW-14 RVF #4, Rm 31
This sample has a top layer of brown plastic and limestone and a
bottom layer of 65% chrysotile asbestos and 5% plant fiber in gray
binder. 

The top layer is 65% of the sample.  The bottom layer is 35% of
the sample.

Lab RR16360, Field HW-15 RVF #5, Front entry hall
This sample has a top layer of brown and white plastic, a middle
layer of white foam plastic, and a bottom layer of 60% chrysotile
asbestos and 5% plant fiber in gray binder with yellow resin
mastic and brown paint. 

The top layer is 25% of the sample.  The middle layer is 25% of
the sample.  The bottom layer is 50% of the sample.

Lab RR16361, Field HW-16 Stair tread, E stairs



Batch #71374
Lab #RR16346-RR16374
Page 5 of 7

This sample contains two types of material:  The first type is
brown rubber and limestone; the second type is tan and yellow
resin mastic.  This sample is non-homogeneous.  Asbestos is none
detected.

The first type is 98% of the sample.  The second type is 2% of the
sample.

Lab RR16362, Field HW-17 Cove base #1, front entry hall
This is a brown rubber and limestone with brown resin mastic. 
Asbestos is none detected.

The tile is 98% of the sample.  The mastic is 2% of the sample.

Lab RR16363, Field HW-18 12" CT #3, Rm 13
This is a light gray sample with perlite, 20% plant fiber, and 30%
mineral wool in resin binder with a white coating on one side. 
Asbestos is none detected.

The white coating is 1% of the sample.

Lab RR16364, Field HW-19 12" CT #5, hallway US
This sample contains two types of material:  The first type is
brown compressed wood fiber in binder with a white coating on one
side; the second type is less than 1% mineral wool in brown resin
mastic.  This sample is non-homogeneous.  Asbestos is none
detected.

The first type is 95% of the sample.  The second type is 5% of the
sample.

Lab RR16365, Field HW-20 18" CT #4
This sample contains two types of material:  The first type is
brown compressed wood fiber in binder with a white coating on one
side; the second type is brown resin mastic.  This sample is non-
homogeneous.  Asbestos is none detected.

The first type is 90% of the sample.  The second type is 10% of
the sample.

Lab RR16366, Field HW-21 12" CT #1
This is brown compressed wood fiber in binder with a white coating
on one side.  Asbestos is none detected.

The white coating is 1% of the sample.

Lab RR16367, Field HW-22 12" CT #2
This sample contains two types of material:  The first type is
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brown compressed wood fiber in binder with a white coating on one
side; the second type is 1% talc fiber in brown resin mastic. 
This sample is non-homogeneous.  Asbestos is none detected.

The first type is 95% of the sample.  The second type is 5% of the
sample.

Lab RR16368, Field HW-23 2x4 CP #2
This is a light gray sample with perlite, 25% plant fiber, and 25%
mineral wool in resin binder with a white coating on one side. 
Asbestos is none detected.

The white coating is 1% of the sample.

Lab RR16369, Field HW-24 2x4 CP #3, Rm 21
This is a light gray sample with perlite, 25% plant fiber, and 25%
mineral wool in resin binder with a white coating on one side. 
Asbestos is none detected.

The white coating is 1% of the sample.

Lab RR16370, Field HW-25 Wall system , Rm 19
This sample contains white paint, white micaceous limestone joint
compound, tan and white plant fiber paper, and white gypsum
plaster with 1% fiberglass and 1% plant fiber.  This sample is
non-homogeneous.  Asbestos is none detected.

The paint is 1% of the sample.  The joint compound is 10% of the
sample.  The plant fiber paper is 5% of the sample.  The white
gypsum plaster is 84% of the sample.

Lab RR16371, Field HW-26 Wall system, front N
This sample contains off-white paint, less than 1% chrysotile
asbestos and 1% talc fiber in micaceous white limestone joint
compound, tan and white plant fiber paper, and white gypsum
plaster with 1% fiberglass and 1% plant fiber.  This sample is
non-homogeneous.  Overall, this is less than 1% chrysotile
asbestos.

The paint is white 2% of the sample.  The joint compound is 5% of
the sample.  The plant fiber paper is 45% of the sample.  The
white gypsum plaster is 48% of the sample.

Lab RR16372, Field HW-27 Wall system, Rm 17
This sample contains white paint, white micaceous limestone joint
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compound, tan and white plant fiber paper, and white gypsum
plaster with 1% fiberglass and 1% plant fiber.  This sample is
non-homogeneous.  Asbestos is none detected.

The paint is 1% of the sample.  The joint compound is 5% of the
sample.  The plant fiber paper is 5% of the sample.  The white
gypsum plaster is 89% of the sample.

Lab RR16373, Field HW-28 Wall system, DS Cent hall
This sample contains white paint, white micaceous gypsum joint
compound, brown plant fiber paper, and white gypsum plaster with
1% fiberglass. This sample is non-homogeneous.  Asbestos is none
detected.

The paint is 1% of the sample.  The joint compound is 10% of the
sample.  The plant fiber paper is 5% of the sample.  The white
gypsum plaster is 84% of the sample.

Lab RR16374, Field HW-29 Wall system, Rm 12
This sample contains white paint, 2% chrysotile asbestos in
micaceous white limestone joint compound, tan and white plant
fiber paper, and white gypsum plaster with 2% plant fiber.  This
sample is non-homogeneous.  Overall, this is less than 1%
chrysotile asbestos.

The paint is 1% of the sample.  The joint compound is 5% of the
sample.  The plant fiber paper is 10% of the sample.  The white
gypsum plaster is 84% of the sample.

In order to be sure reagents and tools used for analysis are
not contaminated with asbestos, blanks are tested.  Asbestos was
none detected in the blanks tested with this bulk sample set.    

 Very truly yours,

Steve H. Dixon, President

Analyst: Steve H. Dixon _________________ Date Analyzed: 8/30/061
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Hafers Warehouse  Hazardous Material Inspection 
State of Utah DFCM   

Hazardous Materials Inspection 
 

Hafers Warehouse 
1563 South 300 West 

Salt Lake City, Utah 84115  
 

On August 29, 2006, Jon Craig of R & R Environmental, Inc., conducted a hazardous 
materials inspection of the Fort Douglas Military Museum located at 1563 South 300 
West, Salt Lake City, Utah 84115.  The purpose of this survey was to identify the 
existence, extent, and condition of hazardous materials.  The inspection was conducted 
based on a agreement with Mr. Robert J. Anderson, State of Utah Division of Facility 
Construction and Management (DFCM), Hazardous Material Manager. 
 
Hazardous materials requiring proper removal and disposal were identified at the Hafers 
Warehouse, 1563 South 300 West, Salt Lake City, Utah as follows: 
 
Material Location Quantity Unit Cost 
Thermostat Throughout 6 units $25.00/unit 
A/C Unit Offices 2 unit $100.00/unit 
PCB Ballast Throughout 135 units $1.00/lbs.  

(avg. 5lbs./unit) 
Fluorescent Light Throughout 260 tubes $0.50/linear foot 
 
The State of Utah’s DFCM policy requires the items above to be removed and disposed 
of at a facility approved to accept such waste prior to demolition.  This may or may not 
be applied to the city of Logan, Iron County, but R & R Environmental, Inc. recommends 
removal and proper disposal of these components prior to any demolition activities. 
 
The cost estimate to remove and dispose of these hazardous materials is estimated at 
approximately $1,545.00.  This cost estimate does not include transportation, removal, 
design, or management fees associated with dismantling and packaging the materials. 
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