STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

Stage 11

PROJECT SCHEDULE

PROJECT NAME:

DFCM PROJECT #: 07204150

SECURITY UPGRADE - BOUNTIFUL, FARMINGTON, AND LAYTON COURTS
ADMINISTRATIVE OFFICE OF THE COURTS
BOUNTIFUL, FARMINGTON, AND LAYTON, UTAH

Date

Event Day Date Time Place
Stage 11 Bidding Documents Thursday |January 15, 2009| 4:00 PM |DFCM
Available (excluding Plans) 4110 State Office Building
SLC, UT and the DFCM web site*
Mandatory Pre-bid Site Meeting| Wednesday |January 21,2009| 12:30 PM Bountiful Courts lobby
(Plans will be distributed) 805 South Main
Bountiful, UT
2:00 PM [Farmington Courts lobby
800 West State Street
Farmington, UT
3:30 PM |Layton Courts lobby
425 North Wasatch
Layton, UT
Deadline for Submitting Monday |January 26, 2009| 2:00 PM [Jim Russell — DFCM
Questions e-mail: jimrussell@utah.gov
Fax (801)-538-3267
Addendum Deadline (exception Thursday |January 29, 2009| 2:00 PM |[DFCM web site*
for bid delays)
Prime Contractors Turn in Bid Tuesday February 3, 2009| 1:30PM |DFCM
and Bid Bond 4110 State Office Building
SLC, UT
Subcontractors List Due Wednesday |February 4,2009| 1:30PM |DFCM
4110 State Office Building
SLC, UT
Fax (801) 538-3677
Substantial Completion Wednesday | June 10, 2009

* NOTE: DFCM’s web site address is http://dfcm.utah.gov
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