STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

REVISED - PROJECT SCHEDULE
AS PER ADDENDUM NO. 1 DATED - September 30, 2008

PROJECT NAME: Developmental Center Auditorium Re-roof
State Developmental Center — American Fork, Utah
DFCM PROJECT #: 08196410
Event Day Date Time Place

Stage Il Bidding Documents DFCM

Available Thursday | September 18, 2008 | 2:30 PM 4110 State Office Building
SLC, UT and the DFCM web site*

Mandatory Pre-bid Site Developmental Center Auditorium

Meeting Thursday | September 25, 2008 | 9:00 AM [Main Doors
895 N. 900 E. American Fork

Deadline for Submitting Matt Boyer Project Manager —

Questions Monday September 29, 2008 | 9:00 AM DFCM
E-mail: mboyer@utah.gov
Fax (801)-538-3267

/Addendum Deadline Tuesday September 30, 2008 | 2:00 PM DFCM web site*

(exception for bid delays)

Prime Contractors Turn in DFCM

Bid and Bid Bond Wednesday October 1, 2008 | 2:30 PM 4110 State Office Building
SLC, UT

Subcontractors List Due DFCM

Thursday October 2, 2008 | 2:30 PM 4110 State Office Building

SLC, UT
Fax 801-538-3677

Substantial Completion TBD

Date April 30,2009 | 5:00 PM
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