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MULTI-STEP PROJECT SCHEDULE 
 

PROJECT NAME:    STATE OFFICE BUILDING TUNNEL REPAIRS 
                                                    CAPITOL PRESERVATION BOARD – SALT LAKE CITY, UTAH 
DFCM PROJECT NO. : 08234050          

Event Day Date Time Place 
Document Available, including 
Plans and Specifications 
 

Thursday        July 29, 2010 10:00 AM DFCM 
4110 State Office Building 
SLC, UT and DFCM web site*

Mandatory Pre-Submittal 
Meeting 

Tuesday      August 3, 2010 1:00 PM DFCM 
4110 State Office Building 
SLC, UT 
 

Last Day to Submit Questions 
on Shortlisting (In Writing) 

Thursday      August 5, 2010 4:00 PM Michael Ambre- DFCM 
E-mail mambre@utah.gov  
Fax  801-538-3267 

Addendum on Shortlisting Monday      August 9, 2010 4:00 PM DFCM web site* 
List of References, Statement of 
Qualifications, Project 
Management Plan, and 
Termination/Debarment 
Certification Due 

Wednesday     August 11, 2010 
 
 
 

12:00 NOON DFCM 
4110 State Office Building 
SLC, UT 

Interviews by Selection 
Committee (if necessary) 

Monday     August 16, 2010 
 

To Be 
Announced 

 

Short-List Announced 
 

ASAP    

Notice:  Only Short-Listed Firms Will Be Allowed To Bid On This Project 

Mandatory Pre-Bid Meeting Wednesday August 18, 2010 9:00 AM Outside west side of State 
Office Building 

Last Day to Submit Questions 
 (In Writing) 

Monday August 23, 2010 12:00 PM Michael Ambre- DFCM 
E-mail mambre@utah.gov  
Fax  801-538-3267 

Final Addendum  
(exception for bid delays) 

Wednesday August 25, 2010 4:00 PM DFCM web site* 

Prime Contractors Turn in Bid 
and Bid Bond/Bid Opening in 
DFCM Conference Room 

Monday  
August 30, 2010 

2:00 PM DFCM 
4110 State Office Building 
SLC, UT 

Subcontractors List Due 
 

Tuesday August 31, 2010 2:00 PM DFCM 
4110 State Office Building 
SLC, UT 
Fax 801-538-3677 

Project Completion Date Thursday December 30, 2010 5:00 PM  
 
*  DFCM’s web site address is http://dfcm.utah.gov 
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