
DFCM FORM 1a 070109 

 

 
 
 

 
 
 

STANDARD LOW BID PROJECT 
 
 

 
 
 

March 8, 2010 
 
 
 
 

LIND LECTURE HALL SEATING REMODEL 
 

WEBER STATE UNIVERSITY 
 

OGDEN, UTAH 
 
 
 
 
 

DFCM Project Number  
09062810 

 
 
 
 

Richards Bott Architects 
Tony Pantone 
620 24th Street 

Ogden Utah 84401 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 



DFCM FORM 1a 070109 2 

 
TABLE OF CONTENTS 

 
 
                    Page Numbers 
 
 
 Title Sheet 1 
 Table of Contents 2 
 Notice to Contractors 3 
 Project Description 4 
 Project Schedule 5 
 Bid Form 6 
 Instructions to Bidders 8 
 Bid Bond 12 
 Instructions and Subcontractors List Form 13 
 Contractor's Agreement 16 
 Performance Bond 21 
 Payment Bond  22 
 Certificate of Substantial Completion 23 
 General Contractor Past Performance Rating Form 
 
 Technical Specifications:   
 Drawings:    
  
 
Current copies of the following documents are hereby made part of these contract documents by reference   
These documents are available on the DFCM web site at http://dfcm.utah.gov/StdDocs/index.html  “Standard 
Documents” – “Reference Documents I” – “Item  6. Supplemental General Conditions” or are available upon 
request from DFCM: 
 

DFCM Supplemental General Conditions dated July 1, 2009 * 
DFCM Supplemental General Conditions dated July 15, 2008 
DFCM General Conditions dated May 25, 2005 
DFCM Application and Certification for Payment dated May 25, 2005. 

 
 
 

* NOTE: THE NEW SUPPLEMENTAL GENERAL CONDITIONS EFFECTIVE JULY 1, 2009 
ADDRESSING HEALTH INSURANCE AND IMMIGRATION ARE REFERENCED AT THE 
LINK ABOVE. 

 
 
 
 
 
The Agreement and General Conditions dated May 25, 2005 have been updated from versions that were 
formally adopted and in use prior to this date.  The changes made to the General Conditions are identified in a 
document entitled Revisions to General Conditions that is available on DFCM’s web site at http://dfcm.utah.gov 



DFCM FORM 1a 070109 3 

NOTICE TO CONTRACTORS 
 
Sealed bids will be received by the Division of Facilities Construction and Management (DFCM) for: 
 
WEBER STATE UNIVERSITY  
LIND LECTURE HALL SEATING REMODEL 
DFCM PROJECT NO:  09062810 
 
  
Bids will be in accordance with the Contract Documents that will be available on Monday, March 8, 
2010, and distributed in electronic format only on CDs from DFCM, 4110 State Office Building, Salt 
Lake City, Utah and on the DFCM web page at http://dfcm.utah.gov.  For questions regarding this 
project, please contact Tim K Parkinson DFCM, at 801-450-2478.  No others are to be contacted 
regarding this bidding process.  The construction estimate for this project is $ 250,000.00. 
 
A mandatory pre-bid meeting will be held at 10:00 AM on Thursday, March 11, 2010 at  Weber 
State University, Facilites Management Office Conference Room.  All bidders wishing to bid on this 
project are required to attend this meeting.   
    
Bids will be received until the hour of 2:30 PM on Tuesday, March 23, 2010 at DFCM, 4ll0 State 
Office Building, Salt Lake City, Utah 84114.  Bids will be opened and read aloud in the DFCM 
Conference Room, 4110 State Office Building, Salt Lake City, Utah.  NOTE:  Bids must be received at 
4110 State Office Building by the specified time. 
 
A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of 
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the bid.  
 
The Division of Facilities Construction and Management reserves the right to reject any or all bids or 
to waive any formality or technicality in any bid in the interest of DFCM. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
 Joanna Reese, Contract Coordinator 
4110 State Office Building, Salt Lake City, Utah 84114 
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PROJECT DESCRIPTION 
 
 

Contractor is responsible for the removal the existing tablet arm tables and chairs to 
include the existing guard rails. Fabrication and the installation of the new desktops with 
cast metal braketing to match the existing.  Contractor is responsible for the installation of 
a new guard rail/handrhail system as per the contract drawings. Required painting of 
existing cast metal bracketing per drawings. 
 
Agency will furnish chairs.  Contractor shall have limited use of the project site for 
construction and operations as indicated on the drawings and specifications.
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PROJECT SCHEDULE 

 
PROJECT NAME: LIND LECTURE HALL SEATING REMODEL                   WEBER STATE UNIVERSITY – OGDEN, UTAH 
 
DFCM PROJECT NO.  09062810   

Event Day Date Time Place 
Bidding Documents 
Available 

 
Monday 

 
March 8, 2010 

 
1:00 PM 

DFCM 
4110 State Office Bldg 
SLC, UT and the DFCM 
web site * 

Mandatory Pre-bid Site 
Meeting  

 
Thursday 

 
March 11, 2010 

 
10:00 AM 

Weber State University  
Facilities Mngt Office  Bldg. 
Ogden Utah 
 

Last Day to Submit 
Questions 

 
Wednesday 

 
March 17, 2010 

 
8:00 AM 

Tim K Parkinson– DFCM 
E-mail  tparkins@utah.gov 
Fax  801-538-3267 

Addendum Deadline 
(exception for bid delays) 

Wednesday  March 22, 2010 1:00 PM DFCM web site * 

Prime Contractors  Turn 
In Bid and Bid Bond  

  
Tuesday 

 
March 23,2010 

 
2:30 PM 

DFCM 
4110 State Office Bldg  
SLC, UT  

Sub-contractor List Due  
 

Wednesday 

 
 

March 24, 2010 

 
 

2:30 PM 

DFCM 
4110 State Office Bldg  
SLC, UT 
Fax 801-538-3677 

Substantial Completion 
Date 

 
Friday  

 
July 16, 2010 

 
5:00  PM 

 
Onsite 

 
* NOTE:  DFCM’s web site address is http://dfcm.utah.gov 

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM 
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BID FORM 
 
 
NAME OF BIDDER                                                                                                       DATE             
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Notice to Contractors" and in accordance with the "Instructions to Bidders”, 
in compliance with your invitation for bids for the Lind Lecture Hall Seating Remodel – Weber Stat 
University – Ogden, Utah – DFCM Project 09062810 and having examined the Contract Documents and the 
site of the proposed Work and being familiar with all of the conditions surrounding the construction of the 
proposed Project, including the availability of labor, hereby proposes to furnish all labor, materials and supplies 
as required for the Work in accordance with the Contract Documents as specified and within the time set forth 
and at the price stated below.  This price is to cover all expenses incurred in performing the Work required 
under the Contract Documents of which this bid is a part: 
 
I/We acknowledge receipt of the following Addenda:            
 
 
For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to 
perform for the sum of: 
 
                                                                                                                            DOLLARS ($                                ) 
(In case of discrepancy, written amount shall govern) 
 
 
I/We guarantee that the Work will be Substantially Complete by July 16, 2010, should I/we be the successful 
bidder, and agree to pay liquidated damages in the amount of $250.00 per day for each day after expiration of 
the Contract Time as stated in Article 3 of the Contractor’s Agreement.  
 
This bid shall be good for 45 days after bid opening. 
 
Enclosed is a 5% bid bond, as required, in the sum of           
 
The undersigned Contractor's License Number for Utah is                                                         .   
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days, 
unless a shorter time is specified in the Contract Documents, and deliver acceptable Performance and Payment 
bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the 
contract.   

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 
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BID FORM  
PAGE NO. 2 
 
 
The Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the 
property of the Division of Facilities Construction and Management as liquidated damages for delay and 
additional expense caused thereby in the event that the contract is not executed and/or acceptable l00% 
Performance and Payment bonds are not delivered within the time set forth. 
 
 
Type of Organization: 
 
                                                                 
(Corporation, Partnership, Individual, etc.) 
 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
 
 
 
 
 
 
      Respectfully submitted, 
 
 
 
      ______________________________________________ 
      Name of Bidder 
 
 
 

ADDRESS: 
 
 
      ______________________________________________ 
 

______________________________________________ 
 
 
 
      ______________________________________________ 

 Authorized Signature 
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INSTRUCTIONS TO BIDDERS 
 
 
1. Drawings and Specifications, Other Contract Documents 
 
Drawings and Specifications, as well as other available Contract Documents, may be obtained as stated 
in the Invitation to Bid. 
 
2. Bids  
 
Before submitting a bid, each contractor shall carefully examine the Contract Documents, shall visit 
the site of the Work; shall fully inform themselves as to all existing conditions and limitations; and 
shall include in the bid the cost of all items required by the Contract Documents.  If the bidder 
observes that portions of the Contract Documents are at variance with applicable laws, building codes, 
rules, regulations or contain obvious erroneous or uncoordinated information, the bidder shall 
promptly notify the DFCM Representative and the necessary changes shall be accomplished by 
Addendum. 
 
The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in 
the procurement documents and submitted in a sealed envelope at the location specified by the 
Invitation to Bid prior to the deadline for submission of bids.   
 
A bid bond properly signed by a qualified surety, as indicated on the DFCM Bid Bond form provided 
along with this Instruction to Bidders, in the amount of 5% of the bid, shall accompany the bid 
submission to DFCM.  THIS BID BOND MUST BE ON THE DFCM BID BOND FORM 
PROVIDED WITH THIS INSTRUCTION TO BIDDERS IN ORDER TO BE CONSIDERED AN 
ACCEPTABLE BID unless only one bid is received by DFCM, or the failure to comply with the bid 
bond requirements is determined by the Director of DFCM to be nonsubstantial based on the 
following: 

(a) the bid bond is submitted on a form other than DFCM’s required Bid Bond form and the bid  
bond meets all other requirements including being issued by a surety firm authorized to do 
business in the State of Utah and be listed in the U.S. Department of the Treasury Circular 570, 
Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as 
Acceptable Reinsuring Companies for an amount not less than the amount of the bond to be 
issued. A co-surety may be utilized to satisfy this requirement; and 

 
(b) the contractor provides a bid bond properly signed by a qualified surety and on the required 

DFCM Bid Bond form by the close of business of the next succeeding business day after the 
DFCM notifies the bidder of the defective bid bond. 

 
3. Contract and Bond   
 
The Contractor's Agreement will be in the form found in the specifications.  The Contract Time will be 
as indicated in the bid.  The successful bidder, simultaneously with the execution of the Contract 
Agreement, will be required to furnish a performance bond and a payment bond, both bearing original 
signatures, upon the forms provided in the procurement documents.  The performance and payment 
bonds shall be for an amount equal to one hundred percent (100%) of the contract sum and secured 
from a company that meets the requirements specified in the requisite forms.  Any bonding 
requirements for subcontractors will be specified in the Supplementary General Conditions.  
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INSTRUCTIONS TO BIDDERS 
PAGE NO. 2 
 
 
4. Listing of Subcontractors  
 
Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”, 
which are included as part of these Contract Documents.  The Subcontractors List shall be delivered to 
DFCM or faxed to DFCM at 801-538-3677 within 24 hours of the bid opening.  Requirements for 
listing additional subcontractors will be listed in the Contract Documents. 
 
DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements 
for the listing and changing of subcontractors.  Any contractor who is found to not be in compliance 
with these requirements is subject to a debarment hearing and may be debarred from consideration for 
award of contracts for a period of up to three years.  
 
5. Interpretation of Drawings and Specifications 
 
If any person or entity contemplating submitting a bid is in doubt as to the meaning of any part of the 
drawings, specifications or other Contract Documents, such person shall submit to the DFCM Project 
Manager a request for an interpretation thereof.  The person or entity submitting the request will be 
responsible for its prompt delivery.  Any interpretation of the proposed documents will be made only 
by addenda posted on DFCM’s web site at http://dfcm.utah.gov.  Neither the DFCM nor A/E will be 
responsible for any other explanations or interpretations of the proposed documents.  A/E shall be 
deemed to refer to the architect or engineer hired by DFCM as the A/E or Consultant for the Project. 
 
6. Addenda 
 
Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov.  Contractors are responsible for 
obtaining information contained in each addendum from the web site.  Addenda issued prior to the 
submittal deadline shall become part of the bidding process and must be acknowledged on the bid 
form.  Failure to acknowledge addenda may result in disqualification from bidding.   
 
7. Award of Contract 
 
The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder, 
based on the lowest combination of base bid and acceptable prioritized alternates, provided the bid is 
reasonable, is in the interests of the State of Utah to accept and after applying the Utah Preference 
Laws in U.C.A. Title 63, Chapter 56.  DFCM reserves the right to waive any technicalities or 
formalities in any bid or in the bidding.  Alternates will be accepted on a prioritized basis with 
Alternate 1 being highest priority, Alternate 2 having second priority, etc. 
 
8. DFCM Contractor Performance Rating 
 
As a contractor completes each DFCM project, DFCM, the architect/engineer and the using agency 
will evaluate project performance based on the enclosed “DFCM Contractor Performance Rating” 
form.  The ratings issued on this project will not affect this project but may affect the award on future 
projects. 
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INSTRUCTIONS TO BIDDERS 
PAGE NO. 3 
 
 
9. Licensure 
 
The Contractor shall comply with and require all of its subcontractors to comply with the license laws 
as required by the State of Utah. 
 
10. Permits  
 
In concurrence with the requirements for permitting in the General Conditions, it is the responsibility 
of the Contractor to obtain the fugitive dust plan requirements from the Utah Division of Air Quality 
and the SWPPP requirements from the Utah Department of Environmental Quality and submit the 
completed forms and pay any permit fee that may be required for this specific project.  Failure to 
obtain the required permit may result in work stoppage and/or fines from the regulating authority that 
will be the sole responsibility of the Contractor.  Any delay to the project as a result of any such failure 
to obtain the permit or noncompliance with the permit shall not be eligible for any extension in the 
Contract Time. 
 
11. Right to Reject Bids  
 
DFCM reserves the right to reject any or all Bids. 
 
12. Time is of the Essence 
 
Time is of the essence in regard to all the requirements of the Contract Documents. 
 
13. Withdrawal of Bids 
 
Bids may be withdrawn on written request received from bidder prior to the time fixed for opening.  
Negligence on the part of the bidder in preparing the bid confers no right for the withdrawal of the bid 
after it has been opened. 
 
14. Product Approvals   
 
Where reference is made to one or more proprietary products in the Contract Documents, but 
restrictive descriptive materials of one or more manufacturer(s) is referred to in the Contract 
Documents, the products of other manufacturers will be accepted, provided they equal or exceed the 
standards set forth in the drawings and specifications and are compatible with the intent and purpose of 
the design, subject to the written approval of the A/E.  Such written approval must occur prior to the 
deadline established for the last scheduled addenda to be issued.  The A/E’s written approval will be in 
an issued addendum.  If the descriptive material is not restrictive, the products of other manufacturers 
specified will be accepted without prior approval provided they are compatible with the intent and 
purpose of the design as determined by the A/E. 
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INSTRUCTIONS TO BIDDERS 
PAGE NO. 4 
 
 
15. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors 
 
Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial 
responsibility of the contractor, subcontractor or sub-subcontractor. 
 
16. Debarment 
 
By submitting a bid, the Contractor certifies that neither it nor its principals, including project and site 
managers, have been, or are under consideration for, debarment or suspension, or any action that 
would exclude such from participation in a construction contract by any governmental department or 
agency.  If the Contractor cannot certify this statement, attach to the bid a detailed written explanation 
which must be reviewed and approved by DFCM as part of the requirements for award of the Project. 
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BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as 
the "Principal," and                                                                                                                                  , a corporation organized and existing 
under the laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact 
business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable 
Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto 
the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the 
accompanying bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying 
bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not 
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified 
in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated 
damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful 
performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and 
void.  It is expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full 
penal sum of this Bond.  The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be 
for a term of sixty (60) days from actual date of the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, 
as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at 
length herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , 

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say 
that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has 
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she 
acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________
Phone:   _______________________________________________________
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
 

 
The three low bidders, as well as all other bidders that desire to be considered, are required by law to submit to 
DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the subcontractor’s 
name, bid amount and other information required by Building Board Rule and as stated in these Contract 
Documents, based on the following: 

DOLLAR AMOUNTS FOR LISTING 
PROJECTS UNDER $500,000:   ALL FIRST-TIER SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE: ALL FIRST-TIER SUBS $35,000 OR OVER MUST BE LISTED 
 
• Any additional subcontractors identified in the bid documents shall also be listed. 
• The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a 

subcontractor list meeting the requirements of State law.  
• List subcontractors for base bid as well as the impact on the list that the selection of any alternate may have. 
•  Bidder may not list more than one subcontractor to perform the same work. 
• If there are no subcontractors for the job that are required to be reported by State law (either because there 

are no subcontractors that will be used on the project or because there are no first-tier subcontractors over the 
dollar amounts referred to above), then you do not need to submit a sublist.  If you do not submit a sublist, it 
will be deemed to be a representation by you that there are no subcontractors on the job that are required to 
be reported under State law.  At any time, DFCM reserves the right to inquire, for security purposes, as to 
the identification of the subcontractors at any tier that will be on the worksite. 

 
LICENSURE: 
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's license 
number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Bidder shall certify that 
all subcontractors, required to be licensed, are licensed as required by State law.  A subcontractor includes a 
trade contractor or specialty contractor and does not include suppliers who provide only materials, equipment, or 
supplies to a contractor or subcontractor. 
 
 
‘SPECIAL EXCEPTION’: 
 
A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a 
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or 
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4).  The bidder shall insert the term ‘Special 
Exception’ for that category of work, and shall provide documentation with the subcontractor list describing the 
bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and why the bidder was unable 
to obtain a qualified subcontractor bid.  The Director must find that the bidder complied in good faith with State 
law requirements for any ‘Special Exception’ designation, in order for the bid to be considered.  If awarded the 
contract, the Director shall supervise the bidder’s efforts to obtain a qualified subcontractor bid.  The amount of 
the awarded contract may not be adjusted to reflect the actual amount of the subcontractor’s bid.  Any listing of 
‘Special Exception’ on the sublist form shall also include amount allocated for that work. 
 
GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor list 
meeting the requirements of State law.  Director may withhold awarding the contract to a particular bidder if one 
or more of the proposed subcontractors are considered by the Director to be unqualified to do the Work or for 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and 
DFCM
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM 
Page No. 2 
 
 
such other reason in the best interest of the State of Utah.  Notwithstanding any other provision in these 
instructions, if there is a good faith error on the sublist form, at the sole discretion of the Director, the Director 
may provide notice to the contractor and the contractor shall have 24 hours to submit the correction to the 
Director.  If such correction is submitted timely, then the sublist requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to twenty-four hours after the bid opening, the contractor may change its listed subcontractors only 
after receiving written permission from the Director based on complying with all of the following criteria. 
 
(1) The contractor has established in writing that the change is in the best interest of the State and that the 

contractor establishes an appropriate reason for the change, which may include, but not is not limited to, 
the following reasons: the original subcontractor has failed to perform, or is not qualified or capable of 
performing, and/or the subcontractor has requested in writing to be released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the original 
listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new subcontractor 
does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change order being 

issued for the contract for such decreased amount. 
(6) The Director will give substantial weight to whether the subcontractor has consented in writing to being 

removed unless the Contractor establishes that the subcontractor is not qualified for the work. 
 
 
 
EXAMPLE: 
 
Example of a list where there are only four subcontractors: 
 

 
TYPE OF WORK 

SUBCONTRACTOR, 
“SELF” OR “SPECIAL 

EXCEPTION” 

 
SUBCONTRACTOR 

BID AMOUNT 

 
CONTRACTOR 

LICENSE # 
 
ELECTRICAL 

 
ABCD Electric Inc. 

 
$350,000.00 

 
123456789000 

 
LANDSCAPING 

 
“Self”  * 

 
$300,000.00 

 
123456789000 

 
CONCRETE 
(ALTERNATE #1) 

 
XYZ Concrete Inc 

 
$298,000.00 

 
987654321000 

 
MECHANICAL 

 
“Special Exception” 
(attach documentation) 

 
Fixed at: $350,000.00 

(TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
* Bidders may list “self”, but it is not required. 
 
 
 
 
 
 

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS  
SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 
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SUBCONTRACTORS LIST 
FAX TO 801-538-3677 

 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions. 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as 

well as any alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 
 

FIRM:                                                                     
 
DATE:                                                SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED IN THESE 
CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR OWNER’S REFUSAL TO ENTER INTO A WRITTEN 
CONTRACT WITH BIDDER.  ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS DEEMED 
APPROPRIATE BY OWNER.  ATTACH A SECOND PAGE IF NECESSARY.  
 

4110 State Office Building, Salt Lake City, Utah 84114 - telephone 801-538-3018 – facsimile 801-538-3677 – http://dfcm.utah.gov 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and 
DFCM
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 3000/300/____/FVA/____/_____/___ 
Project No.  ________ 

 
 
 

CONTRACTOR'S  AGREEMENT 
 
FOR: 
 
____________________________________ 
____________________________________ 
____________________________________ 
 
THIS CONTRACTOR'S AGREEMENT, made and entered into this ____ day of _________, 20__, by 
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter 
referred to as "DFCM", and ______________________________, incorporated in the State of 
___________ and authorized to do business in the State of Utah, hereinafter referred to as "Contractor", 
whose address is ________________________________. 
 
WITNESSETH:  WHEREAS, DFCM intends to have Work performed at _______________________ 
_______________________________________________. 
 
WHEREAS, Contractor agrees to perform the Work for the sum stated herein. 
 
NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's 
Agreement, agree as follows: 
 
ARTICLE  1.  SCOPE  OF  WORK.  The Work to be performed shall be in accordance with the 
Contract Documents prepared by _______________________________________________ and entitled 
“______________________________________________________________.” 
 
The DFCM General Conditions (“General Conditions”) dated May 25, 2005 and Supplemental General 
Conditions dated July 15, 2008 and July 1, 2009  (“also referred to as General Conditions”) on file at the 
office of DFCM and available on the DFCM website, are hereby incorporated by reference as part of 
this Agreement and are included in the specifications for this Project.  All terms used in this Contractor's 
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.   
 
The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the 
Contract Documents which are hereby incorporated by reference.  It is understood and agreed by the 
parties hereto that all Work shall be performed as required in the Contract Documents and shall be 
subject to inspection and approval of DFCM or its authorized representative.  The relationship of the 
Contractor to the DFCM hereunder is that of an independent Contractor. 
 
ARTICLE  2.  CONTRACT  SUM.  The DFCM agrees to pay and the Contractor agrees to accept in 
full performance of this Contractor's Agreement, the sum of _________________________________ 
____________________________________________ DOLLARS AND NO CENTS ($________.00), 
which is the base bid, and which sum also includes the cost of a 100% Performance Bond and a 100% 
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Payment Bond as well as all insurance requirements of the Contractor.  Said bonds have already been 
posted by the Contractor pursuant to State law.  The required proof of insurance certificates have been 
delivered to DFCM in accordance with the General Conditions before the execution of this Contractor's 
Agreement. 
 
ARTICLE  3.  TIME  OF  COMPLETION  AND  DELAY  REMEDY.  The Work shall be 
Substantially Complete by ___________.  Contractor agrees to pay liquidated damages in the amount of 
$______ per day for each day after expiration of the Contract Time until the Contractor achieves 
Substantial Completion in accordance with the Contract Documents, if Contractor's delay makes the 
damages applicable.  The provision for liquidated damages is: (a) to compensate the DFCM for delay 
only; (b) is provided for herein because actual damages can not be readily ascertained at the time of 
execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the DFCM from 
maintaining Claims for other non-delay damages, such as costs to complete or remedy defective Work. 
 
No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier, 
against the DFCM or State of Utah  for damages or other claims due to losses attributable to hindrances 
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers, 
employees or agents, except as expressly provided in the General Conditions.  The Contractor may 
receive a written extension of time, signed by the DFCM, in which to complete the Work under this 
Contractor's Agreement in accordance with the General Conditions. 
 
ARTICLE  4.  CONTRACT  DOCUMENTS.  The Contract Documents consist of this Contractor's 
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other 
Conditions), the Drawings, Specifications, Addenda and Modifications.  The Contract Documents shall 
also include the bidding documents, including the Invitation to Bid, Instructions to Bidders/ Proposers 
and the Bid/Proposal, to the extent not in conflict therewith and other documents and oral presentations 
that are documented as an attachment to the contract. 
 
All such documents are hereby incorporated by reference herein.  Any reference in this Contractor's 
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the 
importance or applicability of any other provisions of the Contract Documents. 
 
ARTICLE  5.  PAYMENT.  The DFCM agrees to pay the Contractor from time to time as the Work 
progresses, but not more than once each month after the date of Notice to Proceed, and only upon 
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent 
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials 
furnished in place or on the site.  The Contractor agrees to furnish to the DFCM invoices for materials 
purchased and on the site but not installed, for which the Contractor requests payment and agrees to  
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safeguard and protect such equipment or materials and is responsible for safekeeping thereof and if such 
be stolen, lost or destroyed, to replace same. 
 
Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be 
supplied by the Contractor at the time of request for Certificate of Payment on account.  Materials for 
which payment has been made cannot be removed from the job site without DFCM's written approval.  
Five percent (5%) of the earned amount shall be retained from each monthly payment.  The retainage, 
including any additional retainage imposed and the release of any retainage, shall be in accordance with 
UCA 13-8-5 as amended.  Contractor shall also comply with the requirements of UCA 13-8-5, including 
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention 
proceeds.  The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law 
in fulfilling the retention law requirements with subcontractors at any tier. 
 
ARTICLE  6.  INDEBTEDNESS.  Before final payment is made, the Contractor must submit evidence 
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding 
indebtedness in connection with the Work have been properly paid.  Final Payment will be made after 
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the 
applicable provisions of the General Conditions. 
 
Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial 
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in 
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any 
payment by DFCM to Contractor. 
 
ARTICLE  7.  ADDITIONAL  WORK.  It is understood and agreed by the parties hereto that no 
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in 
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents 
for such additional labor or materials has been executed.  The DFCM specifically reserves the right to 
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or 
restricting the scope of the Work. 
 
ARTICLE  8.  INSPECTIONS.  The Work shall be inspected for acceptance in accordance with the 
General Conditions. 
 
ARTICLE  9.  DISPUTES.  Any dispute, PRE or Claim between the parties shall be subject to the 
provisions of Article 7 of the General Conditions.  DFCM reserves all rights to pursue its rights and 
remedies as provided in the General Conditions.  
 
ARTICLE  10.  TERMINATION,  SUSPENSION  OR  ABANDONMENT.  This Contractor’s 
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
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ARTICLE  11.  DFCM'S  RIGHT  TO  WITHHOLD  CERTAIN  AMOUNT  AND  MAKE  USE 
THEREOF.  The DFCM may withhold from payment to the Contractor such amount as, in DFCM's 
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for 
labor and services rendered and materials furnished in and about the Work.  The DFCM may apply such 
withheld amounts for the payment of such claims in DFCM's discretion.  In so doing, the DFCM shall be 
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment 
made under this Contractor's Agreement by the DFCM to the Contractor.  DFCM shall not be liable to 
the Contractor for any such payment made in good faith.  Such withholdings and payments may be made 
without prior approval of the Contractor and may be also be prior to any determination as a result of any 
dispute, PRE, Claim or litigation. 
 
ARTICLE  12.  INDEMNIFICATION.  The Contractor shall comply with the indemnification 
provisions of the General Conditions.  
 
ARTICLE  13.   SUCCESSORS AND ASSIGNMENT  OF  CONTRACT.  The DFCM and 
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to 
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such 
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s 
Agreement.   The Contractor shall not assign this Contractor’s Agreement without the prior written 
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any 
rights under this Contractor’s Agreement, without prior written consent of the DFCM. 
 
ARTICLE  14.  RELATIONSHIP  OF  THE  PARTIES.  The Contractor accepts the relationship of 
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to 
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering 
the interest of the DFCM; to furnish efficient business administration and supervision; to make best 
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in 
the best and most expeditious and economic manner consistent with the interests of the DFCM.  
 
ARTICLE  15.  AUTHORITY  TO  EXECUTE  AND  PERFORM  AGREEMENT.   Contractor 
and DFCM each represent that the execution of this Contractor's Agreement and the performance 
thereunder is within their respective duly authorized powers. 
 
ARTICLE  16.  ATTORNEY  FEES  AND  COSTS.  Except as otherwise provided in the dispute 
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable 
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this 
Contractor's Agreement or recover damages or any other action as a result of a breach thereof. 
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day 
and year stated hereinabove. 
 
 
       CONTRACTOR:                              
 
              
       Signature                                 Date 
 
       Title:         
State of       _____________) 
             )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of _________, 20____, personally appeared before me, __________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and 
who by me duly sworn (or affirmed), did say that he (she) is the ________________ (title or office) of 
the firm and that said document was signed by him (her) in behalf of said firm. 
 
       _____________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________ 
 
 
 
 
APPROVED AS TO AVAILABILITY  DIVISION OF FACILITIES 
OF FUNDS:      CONSTRUCTION AND MANAGEMENT 
 
               
David D. Williams, Jr.                 Date  Lynn A. Hinrichs                                   Date 
DFCM Administrative Services Director  Assistant Director Construction Management  
 
 
 
 
APPROVED AS TO FORM:    APPROVED FOR EXPENDITURE: 
ATTORNEY GENERAL    
July 1, 2009             
By: Alan S. Bachman     Division of Finance                                Date 
 Asst Attorney General 



 

DFCM FORM 1b  070109 21

PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of  
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury 
Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); 
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of    
                                                                            DOLLARS ($                                        ) for the payment whereof, the 
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , to 
construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), which 
Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, 
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                   
 

By:                                                                                                       
             (Seal) 

Title:                                                                                                    
 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                    
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _________________________________________________ 
Agent:    _________________________________________________ 
Address: _________________________________________________
Phone:    _________________________________________________
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this State 
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as 
Acceptable Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound unto 
the State of Utah hereinafter referred to as the "Obligee," in the amount of            
Dollars ($                                        ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby 
incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of the 
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                            
 

By:                                                                                                     
                                                                                 (Seal) 

Title:                                                                                                    
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                             
 

By:                                                                                                       
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 
 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis of 
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly 
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and 
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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CERTIFICATE  OF  SUBSTANTIAL  COMPLETION 
 
PROJECT                                                                                                       PROJECT NO:  ___________________________ 
 
AGENCY/INSTITUTION ______________________________________________________________________________  
 
AREA ACCEPTED                
 
The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as 
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract 
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified 
area of the Project for the use for which it is intended. 
 
The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full 
possession of the Project or specified area of the Project at                      (time) on                                          (date). 
 
The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including 
utilities and insurance, of the Project subject to the  itemized responsibilities and/or exceptions noted below: 
                
 
                
 
The Owner acknowledges receipt of the following closeout and transition materials: 
� As-built Drawings     � O & M Manuals � Warranty Documents � Completion of Training         

Requirements 
 
A list of items to be completed or corrected (Punch List) is attached hereto.  The failure to include an item on it does not alter the 
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized 
changes thereof.  The amount of  _____________(Twice the value of the punch list work) shall be  retained to assure the 
completion of the punch list work.                                                     
 
The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within                    _
 calendar days from the above date of issuance of this Certificate.  The amount withheld pending completion of the list of 
items noted and agreed to shall be: $________________.  If the list of items is not completed within the time allotted the Owner 
has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the expense of 
the retained project funds.  If the retained project funds are insufficient to cover the delay/completion damages, the Owner shall be 
promptly reimbursed for the balance of the funds needed to compensate the Owner. 
 
       by:         
CONTRACTOR (include name of firm)                               (Signature)                                                           DATE 
                                                                                
       by:         
A/E  (include name of firm)                                                  (Signature)                                                           DATE 
                                                                                                                                                                                                                           
       by:         
USING INSTITUTION OR AGENCY                                (Signature)                                                           DATE 
 
       by:         
DFCM  (Owner)                                                                   (Signature)                                                            DATE 
 
4110 State Office Building, Salt Lake City, Utah  84114  cc:            Parties Noted 
telephone 801-538-3018 • facsimile 801-538-3267 • http://dfcm.utah.gov          DFCM, Director 

Divisionof Facilities Construction and Management 
4110 State Office Building, Salt Lake City UT 84114 
Telephone (801)538-3018 FAX (8901)538-3267

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM
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Conditions of the Contract:

Division 1 - General Requirements:
01 1000 summary
01 2500 substitution procedures
01 2600 contract modification procedures
01 2900 payment procedures
01 3100 project management and coordination
01 3200 construction progress documentation
01 3300 submittal procedures
01 4000 quality requirements
01 4200 references
01 5000 temporary facilities and controls
01 6000 product requirements
01 7300  execution
01 7419 construction waste management and disposal
01 7700 closeout procedures
01 7839 project record documents

Division 2 - Site Construction:
02 4119 selective structure demolition

Division 3 and 4:  Not Used

Division 5 - Metals:
05 5213 pipe and tube railings
05 7000 decorative metal

Division 6 - Wood and Plastics:
06 4023 interior architectural woodwork

Division 7 and 8:  Not Used

Division 9 - Finishes:
09 9123 interior painting
09 6513 resilient base and accessories

Division 10 through 49:  Not Used

End of Table of Contents
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SUMMARY 01 1000 - 1 

SECTION 01 1000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this 

Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Owner-furnished products. 

4. Access to site. 

5. Coordination with occupants. 

6. Work restrictions. 

7. Specification and drawing conventions. 

B. Related Requirements: 

1. Division 01 Section "Temporary Facilities and Controls" for limitations and 

procedures governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification:  WSU – Lind Lecture Hall Seating Remodel – DFCM Project 

#09062810. 

1. Project Location:  Weber State University, Ogden, Utah. 

B. Owner:  Weber State University. 

1. Owner's Representative:  Rick Wade – 801.626.7938 

C. Architect:  Richards Bott Architects – 620 24th Street, Ogden, UT 84401 Phone:  

801.394.3033, Fax:  801.394.9064. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Removal of existing tablet arm tables and chairs and existing guardrails.  

Fabrication and installation of new desktops with cast metal brackets to match 

existing.  Installation of new handrail/guardrail system.  Painting of existing cast 

metal brackets. 
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SUMMARY 01 1000 - 2 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.5 OWNER-FURNISHED PRODUCTS 

A. Owner will furnish products indicated.  The Work includes receiving, unloading, 

handling, storing, protecting, and installing Owner-furnished products. 

B. Owner-Furnished Products: 

1. Office chairs/seating. 

1.6 ACCESS TO SITE 

A. General:  Contractor shall have full use of Project site for construction operations during 

construction period.  Contractor's use of Project site is limited only by Owner's right to 

perform work or to retain other contractors on portions of Project. 

B. General:  Contractor shall have limited use of Project site for construction operations as 

indicated on Drawings by the Contract limits and as indicated by requirements of this 

Section. 

C. Use of Site:  Limit use of Project site to work in areas indicated.  Do not disturb portions of 

Project site beyond areas in which the Work is indicated. 

1. Driveways, Walkways and Entrances:  Keep driveways loading areas, and 

entrances serving premises clear and available to Owner, Owner's employees, 

and emergency vehicles at all times.  Do not use these areas for parking or 

storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by 

construction operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

D. Condition of Existing Building:  Maintain portions of existing building affected by 

construction operations in a weathertight condition throughout construction period.  

Repair damage caused by construction operations. 

1.7 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy:  Owner will occupy the premises during entire construction 

period, with the exception of areas under construction.  Cooperate with Owner during 

construction operations to minimize conflicts and facilitate Owner usage.  Perform the 

Work so as not to interfere with Owner's operations.  Maintain existing exits unless 

otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or 

used facilities.  Do not close or obstruct walkways, corridors, or other occupied or 

used facilities without written permission from Owner and authorities having 

jurisdiction. 
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2. Provide not less than 24 hours' notice to Owner of activities that will affect Owner's 

operations. 

1.8 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 

authorities having jurisdiction. 

B. Nonsmoking Building:  Smoking is not permitted within the building or within 25 feet of 

entrances, operable windows, or outdoor-air intakes. 

C. Controlled Substances:  Use of tobacco products and other controlled substances 

within the existing building is not permitted. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of 

language and the intended meaning of certain terms, words, and phrases when used 

in particular situations.  These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the 

Specifications.  The words "shall," "shall be," or "shall comply with," depending on 

the context, are implied where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically 

stated otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the 

Work of all Sections in the Specifications. 

C. Drawing Coordination:  Requirements for materials and products identified on Drawings 

are described in detail in the Specifications.  One or more of the following are used on 

Drawings to identify materials and products: 

1. Terminology:  Materials and products are identified by the typical generic terms 

used in the individual Specifications Sections. 

2. Abbreviations:  Materials and products are identified by abbreviations scheduled 

on Drawings. 

3. Keynoting:  Materials and products are identified by reference keynotes 

referencing Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 1000 
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SECTION 01 2500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this 

Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Division 01 Section "Product Requirements" for requirements for submitting 

comparable product submittals for products by listed manufacturers. 

2. Divisions 02 through 09 Sections for specific requirements and limitations for 

substitutions. 

1.3 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction 

from those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause:  Changes proposed by Contractor that are required due 

to changed Project conditions, such as unavailability of product, regulatory 

changes, or unavailability of required warranty terms. 

2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that 

are not required in order to meet other Project requirements but may offer 

advantage to Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify 

product or fabrication or installation method to be replaced.  Include Specification 

Section number and title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A. 

2. Documentation:  Show compliance with requirements for substitutions and the 

following, as applicable: 

a. Statement indicating why specified product or fabrication or installation 

cannot be provided, if applicable. 

b. Coordination information, including a list of changes or revisions needed to 

other parts of the Work and to construction performed by Owner and 
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separate contractors, that will be necessary to accommodate proposed 

substitution. 

c. Detailed comparison of significant qualities of proposed substitution with 

those of the Work specified.  Include annotated copy of applicable 

Specification Section.  Significant qualities may include attributes such as 

performance, weight, size, durability, visual effect, sustainable design 

characteristics, warranties, and specific features and requirements 

indicated.  Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and 

fabrication and installation procedures. 

e. Samples, where applicable or requested. 

f. Certificates and qualification data, where applicable or requested. 

g. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency indicating and 

interpreting test results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for 

Project, from ICC. 

j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the 

overall Contract Time.  If specified product or method of construction 

cannot be provided within the Contract Time, include letter from 

manufacturer, on manufacturer's letterhead, stating date of receipt of 

purchase order, lack of availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract 

Sum. 

l. Contractor's certification that proposed substitution complies with 

requirements in the Contract Documents except as indicated in substitution 

request, is compatible with related materials, and is appropriate for 

applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may 

subsequently become necessary because of failure of proposed 

substitution to produce indicated results. 

3. Architect's Action:  If necessary, Architect will request additional information or 

documentation for evaluation within seven days of receipt of a request for 

substitution.  Architect will notify Contractor of acceptance or rejection of 

proposed substitution within 15 days of receipt of request, or seven days of 

receipt of additional information or documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 

Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a 

proposed substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 

substitution with related products and materials.  Engage a qualified testing agency to 

perform compatibility tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination:  Revise or adjust affected work as necessary to integrate work of the 

approved substitutions. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of 

need for change, but not later than 15 days prior to time required for preparation and 

review of related submittals. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 

following conditions are satisfied.  If the following conditions are not satisfied, 

Architect will return requests without action, except to record noncompliance 

with these requirements: 

a. Requested substitution is consistent with the Contract Documents and will 

produce indicated results. 

b. Requested substitution provides sustainable design characteristics that 

specified product provided. 

c. Substitution request is fully documented and properly submitted. 

d. Requested substitution will not adversely affect Contractor's construction 

schedule. 

e. Requested substitution has received necessary approvals of authorities 

having jurisdiction. 

f. Requested substitution is compatible with other portions of the Work. 

g. Requested substitution has been coordinated with other portions of the 

Work. 

h. Requested substitution provides specified warranty. 

i. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform 

and consistent, is compatible with other products, and is acceptable to all 

contractors involved. 

B. Substitutions for Convenience:  Not allowed unless otherwise indicated. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2500 
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SECTION 01 2600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this 

Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and 

processing Contract modifications. 

B. Related Requirements: 

1. Division 01 Section "Substitution Procedures" for administrative procedures for 

handling requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on 

AIA Document G710, "Architect's Supplemental Instructions."  

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of 

proposed changes in the Work that may require adjustment to the Contract Sum or the 

Contract Time.  If necessary, the description will include supplemental or revised 

Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to 

stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, 

submit a quotation estimating cost adjustments to the Contract Sum and the 

Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, 

with total amount of purchases and credits to be made.  If requested, 

furnish survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and 

amounts of trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's construction schedule that indicates the 

effect of the change, including, but not limited to, changes in activity 
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duration, start and finish times, and activity relationship.  Use available total 

float before requesting an extension of the Contract Time. 

e. Quotation Form:  Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to 

the Contract, Contractor may initiate a claim by submitting a request for a change to 

Architect. 

1. Include a statement outlining reasons for the change and the effect of the 

change on the Work.  Provide a complete description of the proposed change.  

Indicate the effect of the proposed change on the Contract Sum and the 

Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey 

data to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 

trade discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's construction schedule that indicates the effect 

of the change, including, but not limited to, changes in activity duration, start 

and finish times, and activity relationship.  Use available total float before 

requesting an extension of the Contract Time. 

6. Comply with requirements in Division 01 Section "Substitution Procedures" if the 

proposed change requires substitution of one product or system for product or 

system specified. 

7. Proposal Request Form:  Use form acceptable to Architect. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment:  See Division 01 Section "Allowances" for administrative 

procedures for preparation of Change Order Proposal for adjusting the Contract Sum 

to reflect actual costs of allowances. 

B. Unit-Price Adjustment:  See Division 01 Section "Unit Prices" for administrative procedures 

for preparation of Change Order Proposal for adjusting the Contract Sum to reflect 

measured scope of unit-price work. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a 

Change Order for signatures of Owner and Contractor on AIA Document G701. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive 

on AIA Document G714.  Construction Change Directive instructs Contractor to 

proceed with a change in the Work, for subsequent inclusion in a Change Order. 
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1. Construction Change Directive contains a complete description of change in the 

Work.  It also designates method to be followed to determine change in the 

Contract Sum or the Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work 

required by the Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data 

necessary to substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2600 
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SECTION 01 2900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this 

Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and 

process Applications for Payment. 

B. Related Requirements: 

1. Division 01 Section "Allowances" for procedural requirements governing the 

handling and processing of allowances. 

2. Division 01 Section "Unit Prices" for administrative requirements governing the use 

of unit prices. 

3. Division 01 Section "Contract Modification Procedures" for administrative 

procedures for handling changes to the Contract. 

4. Division 01 Section "Construction Progress Documentation" for administrative 

requirements governing the preparation and submittal of the Contractor's 

construction schedule. 

5. Division 01 sustainable design requirements Section for administrative 

requirements governing submittal of cost breakdown information required for 

LEED documentation. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the 

Contract Sum to various portions of the Work and used as the basis for reviewing 

Contractor's Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of 

Contractor's construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative 

forms and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 

b. Submittal schedule. 

c. Items required to be indicated as separate activities in Contractor's 

construction schedule. 
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2. Submit the schedule of values to Architect at earliest possible date, but no later 

than seven days before the date scheduled for submittal of initial Applications for 

Payment. 

3. Subschedules for Phased Work:  Where the Work is separated into phases 

requiring separately phased payments, provide subschedules showing values 

coordinated with each phase of payment. 

4. Subschedules for Separate Elements of Work:  Where the Contractor's 

construction schedule defines separate elements of the Work, provide 

subschedules showing values coordinated with each element. 

5. Subschedules for Separate Design Contracts:  Where the Owner has retained 

design professionals under separate contracts who will each provide certification 

of payment requests, provide subschedules showing values coordinated with the 

scope of each design services contract as described in Division 01 Section 

"Summary." 

B. Format and Content:  Use Project Manual table of contents as a guide to establish line 

items for the schedule of values.  Provide at least one line item for each Specification 

Section. 

1. Identification:  Include the following Project identification on the schedule of 

values: 

a. Project name and location. 

b. Name of Architect. 

c. Architect's project number. 

d. Contractor's name and address. 

e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 

3. Arrange the schedule of values in tabular form with separate columns to indicate 

the following for each item listed: 

a. Related Specification Section or Division. 

b. Description of the Work. 

c. Name of subcontractor. 

d. Name of manufacturer or fabricator. 

e. Name of supplier. 

f. Change Orders (numbers) that affect value. 

g. Dollar value of the following, as a percentage of the Contract Sum to 

nearest one-hundredth percent, adjusted to total 100 percent. 

1) Labor. 

2) Materials. 

3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate 

continued evaluation of Applications for Payment and progress reports.  

Coordinate with Project Manual table of contents.  Provide multiple line items for 

principal subcontract amounts in excess of five percent of the Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts 

forProject closeout requirements in an amount totaling five percent of the 

Contract Sum and subcontract amount. 
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5. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

6. Provide a separate line item in the schedule of values for each part of the Work 

where Applications for Payment may include materials or equipment purchased 

or fabricated and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If 

required, include evidence of insurance. 

7. Provide separate line items in the schedule of values for initial cost of materials, for 

each subsequent stage of completion, and for total installed value of that part of 

the Work. 

8. Allowances:  Provide a separate line item in the schedule of values for each 

allowance.  Show line-item value of unit-cost allowances, as a product of the unit 

cost, multiplied by measured quantity.  Use information indicated in the Contract 

Documents to determine quantities. 

9. Purchase Contracts:  Provide a separate line item in the schedule of values for 

each purchase contract.  Show line-item value of purchase contract.  Indicate 

owner payments or deposits, if any, and balance to be paid by Contractor. 

10. Each item in the schedule of values and Applications for Payment shall be 

complete.  Include total cost and proportionate share of general overhead and 

profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of 

actual work-in-place may be shown either as separate line items in the 

schedule of values or distributed as general overhead expense, at 

Contractor's option. 

11. Schedule Updating:  Update and resubmit the schedule of values before the next 

Applications for Payment when Change Orders or Construction Change 

Directives result in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be 

consistent with previous applications and payments as certified by Architect and paid 

for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the 

Agreement between Owner and Contractor.  The period of construction work covered 

by each Application for Payment is the period indicated in the Agreement. 

C. Payment Application Times:  Submit Application for Payment to Architect by the last 

day of the month.  The period covered by each Application for Payment is one month, 

ending on the last day of the month. 

1. Submit draft copy of Application for Payment seven days prior to due date for 

review by Architect. 
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D. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 

<Insert name and designation of standard form> as form for Applications for Payment. 

E. Application for Payment Forms:  Use forms provided by Owner for Applications for 

Payment.  Sample copies are included in Project Manual. 

F. Application for Payment Forms:  Use forms acceptable to Architect and Owner for 

Applications for Payment.  Submit forms for approval with initial submittal of schedule of 

values. 

G. Application Preparation:  Complete every entry on form.  Notarize and execute by a 

person authorized to sign legal documents on behalf of Contractor.  Architect will 

return incomplete applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 

schedule.  Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 

whether or not payment has been received.  Include only amounts for work 

completed at time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued 

before last day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested 

project acceleration. 

H. Stored Materials:  Include in Application for Payment amounts applied for materials or 

equipment purchased or fabricated and stored, but not yet installed.  Differentiate 

between items stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and 

consent of surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid 

invoices.  Match amount requested with amounts indicated on documentation; 

do not include overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of 

previous Applications for Payment. 

b. Value of previously stored materials put in place after date of previous 

Application for Payment and on or before date of current Application for 

Payment. 

c. Value of materials stored since date of previous Application for Payment 

and remaining stored as of date of current Application for Payment. 

I. Transmittal:  Submit three signed and notarized original copies of each Application for 

Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall 

include waivers of lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording 

appropriate information about application. 

J. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of 

mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the 

Contract and related to the Work covered by the payment. 
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1. Submit partial waivers on each item for amount requested in previous 

application, after deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 

3. Owner reserves the right to designate which entities involved in the Work must 

submit waivers. 

4. Waiver Forms:  Submit executed waivers of lien on forms acceptable to Owner. 

K. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of 

mechanic's liens from subcontractors, sub-subcontractors, and suppliers for construction 

period covered by the previous application. 

1. Submit partial waivers on each item for amount requested in previous 

application, after deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 

3. Owner reserves the right to designate which entities involved in the Work must 

submit waivers. 

4. Submit final Application for Payment with or preceded by conditional final 

waivers from every entity involved with performance of the Work covered by the 

application who is lawfully entitled to a lien. 

5. Waiver Forms:  Submit executed waivers of lien on forms, acceptable to Owner. 

L. Initial Application for Payment:  Administrative actions and submittals that must 

precede or coincide with submittal of first Application for Payment include the 

following: 

1. List of subcontractors. 

2. Schedule of values. 

3. Contractor's construction schedule (preliminary if not final). 

4. Combined Contractor's construction schedule (preliminary if not final) 

incorporating Work of multiple contracts, with indication of acceptance of 

schedule by each Contractor. 

5. Products list (preliminary if not final). 

6. Schedule of unit prices. 

7. Submittal schedule (preliminary if not final). 

8. List of Contractor's staff assignments. 

9. List of Contractor's principal consultants. 

10. Copies of building permits. 

11. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 

12. Initial progress report. 

13. Report of preconstruction conference. 

14. Certificates of insurance and insurance policies. 

15. Performance and payment bonds. 

16. Data needed to acquire Owner's insurance. 

M. Application for Payment at Substantial Completion:  After Architect issues the 

Certificate of Substantial Completion, submit an Application for Payment showing 100 

percent completion for portion of the Work claimed as substantially complete. 
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1. Include documentation supporting claim that the Work is substantially complete 

and a statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work. 

N. Final Payment Application:  After completing Project closeout requirements, submit final 

Application for Payment with releases and supporting documentation not previously 

submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required 

and proof that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 

5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 

6. AIA Document G707, "Consent of Surety to Final Payment." 

7. Evidence that claims have been settled. 

8. Final meter readings for utilities, a measured record of stored fuel, and similar 

data as of date of Substantial Completion or when Owner took possession of and 

assumed responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2900 
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SECTION 01 3100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to this 

Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on 

Project including, but not limited to, the following: 

1. General coordination procedures. 

2. Coordination drawings. 

3. Requests for Information (RFIs). 

4. Project Web site. 

5. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of 

responsibility are assigned to a specific contractor. 

C. Related Requirements: 

1. Division 01 Section "Construction Progress Documentation" for preparing and 

submitting Contractor's construction schedule. 

2. Division 01 Section "Execution" for procedures for coordinating general installation 

and field-engineering services, including establishment of benchmarks and 

control points. 

3. Division 01 Section "Closeout Procedures" for coordinating closeout of the 

Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Owner, Architect, or Contractor seeking information required by or 

clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for 

each portion of the Work, including those who are to furnish products or equipment 

fabricated to a special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or 

supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
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3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names:  Within 15 days of starting construction operations, submit a list of 

key personnel assignments, including superintendent and other personnel in 

attendance at Project site.  Identify individuals and their duties and responsibilities; list 

addresses and telephone numbers, including home, office, and cellular telephone 

numbers and e-mail addresses.  Provide names, addresses, and telephone numbers of 

individuals assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and by each 

temporary telephone.  Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  

Coordinate construction operations, included in different Sections, that depend on 

each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 

components, before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance 

and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later 

installation. 

B. Coordination:  Each contractor shall coordinate its construction operations with those 

of other contractors and entities to ensure efficient and orderly installation of each part 

of the Work.  Each contractor shall coordinate its operations with operations, included 

in different Sections, that depend on each other for proper installation, connection, 

and operation. 

1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other 

components, before or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 

maximum performance and accessibility for required maintenance, service, and 

repair. 

3. Make adequate provisions to accommodate items scheduled for later 

installation. 

C. Prepare memoranda for distribution to each party involved, outlining special 

procedures required for coordination.  Include such items as required notices, reports, 

and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination 

of their Work is required. 

D. Administrative Procedures:  Coordinate scheduling and timing of required 

administrative procedures with other construction activities to avoid conflicts and to 
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ensure orderly progress of the Work.  Such administrative activities include, but are not 

limited to, the following: 

1. Preparation of Contractor's construction schedule. 

2. Preparation of the schedule of values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Project closeout activities. 

8. Startup and adjustment of systems. 

E. Conservation:  Coordinate construction activities to ensure that operations are carried 

out with consideration given to conservation of energy, water, and materials.  

Coordinate use of temporary utilities to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.  See other Sections for disposition of salvaged 

materials that are designated as Owner's property. 

1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General:  Prepare coordination drawings according to 

requirements in individual Sections, and additionally where installation is not completely 

shown on Shop Drawings, where limited space availability necessitates coordination, or 

if coordination is required to facilitate integration of products and materials fabricated 

or installed by more than one entity. 

1. Content:  Project-specific information, drawn accurately to a scale large enough 

to indicate and resolve conflicts.  Do not base coordination drawings on 

standard printed data.  Include the following information, as applicable: 

a. Use applicable Drawings as a basis for preparation of coordination 

drawings.  Prepare sections, elevations, and details as needed to describe 

relationship of various systems and components. 

b. Coordinate the addition of trade-specific information to the coordination 

drawings by multiple contractors in a sequence that best provides for 

coordination of the information and resolution of conflicts between 

installed components before submitting for review. 

c. Indicate functional and spatial relationships of components of 

architectural, structural, civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated 

replacement of components during the life of the installation. 

e. Show location and size of access doors required for access to concealed 

dampers, valves, and other controls. 

f. Indicate required installation sequences. 

g. Indicate dimensions shown on the Drawings.  Specifically note dimensions 

that appear to be in conflict with submitted equipment and minimum 

clearance requirements.  Provide alternate sketches to Architect indicating 

proposed resolution of such conflicts.  Minor dimension changes and 

difficult installations will not be considered changes to the Contract. 
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B. Coordination Drawing Organization:  Organize coordination drawings as follows: 

1. Floor Plans:  Show architectural and structural elements, and mechanical, 

plumbing, fire-protection, fire-alarm, and electrical Work.  Show locations of 

visible ceiling-mounted devices relative to acoustical ceiling grid.  Supplement 

plan drawings with section drawings where required to adequately represent the 

Work. 

2. Review:  Architect will review coordination drawings to confirm that the Work is 

being coordinated, but not for the details of the coordination, which are 

Contractor's responsibility.  If Architect determines that coordination drawings are 

not being prepared in sufficient scope or detail, or are otherwise deficient, 

Architect will so inform Contractor, who shall make changes as directed and 

resubmit. 

3. Coordination Drawing Prints:  Prepare coordination drawing prints according to 

requirements in Division 01 Section "Submittal Procedures." 

1.7 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or 

interpretation of the Contract Documents, Contractor shall prepare and submit an RFI 

in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by 

Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in 

Contractor's work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information 

or interpretation and the following: 

1. Project name. 

2. Project number. 

3. Date. 

4. Name of Contractor. 

5. Name of Architect. 

6. RFI number, numbered sequentially. 

7. RFI subject. 

8. Specification Section number and title and related paragraphs, as appropriate. 

9. Drawing number and detail references, as appropriate. 

10. Field dimensions and conditions, as appropriate. 

11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts 

the Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 

12. Contractor's signature. 

13. Attachments:  Include sketches, descriptions, measurements, photos, Product 

Data, Shop Drawings, coordination drawings, and other information necessary to 

fully describe items needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of 

affected materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  AIA Document G716. 



09062810 (0924)  WSU - Lind Lecture Hall Seating Remodel 

PROJECT MANAGEMENT AND COORDINATION 01 3100 - 5 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

D. Architect's Action:  Architect will review each RFI, determine action required, and 

respond.  Allow seven working days for Architect's response for each RFI.  RFIs received 

by Architect after 1:00 p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for approval of Contractor's means and methods. 

d. Requests for coordination information already indicated in the Contract 

Documents. 

e. Requests for adjustments in the Contract Time or the Contract Sum. 

f. Requests for interpretation of Architect's actions on submittals. 

g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 

Architect's time for response will date from time of receipt of additional 

information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal 

according to Division 01 Section "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract 

Time or the Contract Sum, notify Architect in writing within 10 days of 

receipt of the RFI response. 

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI 

number.  Submit log weekly. Include the following:   

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect. 

4. RFI number including RFIs that were returned without action or withdrawn. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's response was received. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI 

response to affected parties.  Review response and notify Architect within seven days if 

Contractor disagrees with response. 

1. Identification of related Minor Change in the Work, Construction Change 

Directive, and Proposal Request, as appropriate. 

2. Identification of related Field Order, Work Change Directive, and Proposal 

Request, as appropriate. 

1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless 

otherwise indicated. 
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1. Attendees:  Inform participants and others involved, and individuals whose 

presence is required, of date and time of each meeting.  Notify Owner and 

Architect of scheduled meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited 

attendees. 

3. Minutes:  Entity responsible for conducting meeting will record significant 

discussions and agreements achieved.  Distribute the meeting minutes to 

everyone concerned, including Owner and Architect, within three days of the 

meeting. 

B. Preconstruction Conference:  Architect will schedule and conduct a preconstruction 

conference before starting construction, at a time convenient to Owner and Architect, 

but no later than 15 days after execution of the Agreement. 

1. Conduct the conference to review responsibilities and personnel assignments. 

2. Attendees:  Authorized representatives of Owner Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other 

concerned parties shall attend the conference.  Participants at the conference 

shall be familiar with Project and authorized to conclude matters relating to the 

Work. 

3. Agenda:  Discuss items of significance that could affect progress, including the 

following: 

a. Tentative construction schedule. 

b. Phasing. 

c. Critical work sequencing and long-lead items. 

d. Designation of key personnel and their duties. 

e. Lines of communications. 

f. Procedures for processing field decisions and Change Orders. 

g. Procedures for RFIs. 

h. Procedures for testing and inspecting. 

i. Procedures for processing Applications for Payment. 

j. Distribution of the Contract Documents. 

k. Submittal procedures. 

l. Preparation of record documents. 

m. Use of the premises and existing building. 

n. Work restrictions. 

o. Working hours. 

p. Owner's occupancy requirements. 

q. Responsibility for temporary facilities and controls. 

r. Procedures for moisture and mold control. 

s. Procedures for disruptions and shutdowns. 

t. Construction waste management and recycling. 

u. Parking availability. 

v. Office, work, and storage areas. 

w. Equipment deliveries and priorities. 

x. First aid. 

y. Security. 

z. Progress cleaning. 

4. Minutes:  Entity responsible for conducting meeting will record and distribute 

meeting minutes. 
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C. Preinstallation Conferences:  Conduct a preinstallation conference at Project site 

before each construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators 

involved in or affected by the installation and its coordination or integration with 

other materials and installations that have preceded or will follow, shall attend 

the meeting.  Advise Architect of scheduled meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for 

the particular activity under consideration, including requirements for the 

following: 

a. Contract Documents. 

b. Options. 

c. Related RFIs. 

d. Related Change Orders. 

e. Purchases. 

f. Deliveries. 

g. Submittals. 

h. Review of mockups. 

i. Possible conflicts. 

j. Compatibility requirements. 

k. Time schedules. 

l. Weather limitations. 

m. Manufacturer's written instructions. 

n. Warranty requirements. 

o. Compatibility of materials. 

p. Acceptability of substrates. 

q. Temporary facilities and controls. 

r. Space and access limitations. 

s. Regulations of authorities having jurisdiction. 

t. Testing and inspecting requirements. 

u. Installation procedures. 

v. Coordination with other work. 

w. Required performance results. 

x. Protection of adjacent work. 

y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, 

including required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to other 

parties requiring information. 

5. Do not proceed with installation if the conference cannot be successfully 

concluded.  Initiate whatever actions are necessary to resolve impediments to 

performance of the Work and reconvene the conference at earliest feasible 

date. 

D. Project Closeout Conference:  Schedule and conduct a project closeout conference, 

at a time convenient to Owner and Architect, but no later than 15 days prior to the 

scheduled date of Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to 

Project closeout. 
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2. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other 

concerned parties shall attend the meeting.  Participants at the meeting shall be 

familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect or delay Project closeout, 

including the following: 

a. Preparation of record documents. 

b. Procedures required prior to inspection for Substantial Completion and for 

final inspection for acceptance. 

c. Submittal of written warranties. 

d. Requirements for preparing operations and maintenance data. 

e. Requirements for delivery of material samples, attic stock, and spare parts. 

f. Requirements for demonstration and training. 

g. Preparation of Contractor's punch list. 

h. Procedures for processing Applications for Payment at Substantial 

Completion and for final payment. 

i. Submittal procedures. 

j. Coordination of separate contracts. 

k. Owner's partial occupancy requirements. 

l. Installation of Owner's furniture, fixtures, and equipment. 

m. Responsibility for removing temporary facilities and controls. 

4. Minutes:  Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings:  Conduct progress meetings at weekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 

2. Attendees:  In addition to representatives of Owner and Architect, each 

contractor, subcontractor, supplier, and other entity concerned with current 

progress or involved in planning, coordination, or performance of future activities 

shall be represented at these meetings.  All participants at the meeting shall be 

familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda:  Review and correct or approve minutes of previous progress meeting.  

Review other items of significance that could affect progress.  Include topics for 

discussion as appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last 

meeting.  Determine whether each activity is on time, ahead of schedule, 

or behind schedule, in relation to Contractor's construction schedule.  

Determine how construction behind schedule will be expedited; secure 

commitments from parties involved to do so.  Discuss whether schedule 

revisions are required to ensure that current and subsequent activities will 

be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the 

following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 
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4) Deliveries. 

5) Off-site fabrication. 

6) Access. 

7) Site utilization. 

8) Temporary facilities and controls. 

9) Progress cleaning. 

10) Quality and work standards. 

11) Status of correction of deficient items. 

12) Field observations. 

13) Status of RFIs. 

14) Status of proposal requests. 

15) Pending changes. 

16) Status of Change Orders. 

17) Pending claims and disputes. 

18) Documentation of information for payment requests. 

4. Minutes:  Entity responsible for conducting the meeting will record and distribute 

the meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating:  Revise Contractor's construction schedule after each 

progress meeting where revisions to the schedule have been made or 

recognized.  Issue revised schedule concurrently with the report of each 

meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 3100 
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SECTION 01 3200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the 

progress of construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 

2. Daily construction reports. 

3. Field condition reports. 

1.2 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, 

monitoring, and controlling the construction project.  Activities included in a 

construction schedule consume time and resources. 

1. Critical Activity:  An activity on the critical path that must start and finish on the 

planned early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 

3. Successor Activity:  An activity that follows another activity in the network. 

B. CPM:  Critical path method, which is a method of planning and scheduling a 

construction project where activities are arranged based on activity relationships.  

Network calculations determine when activities can be performed and the critical path 

of the Project. 

C. Critical Path:  The longest connected chain of interdependent activities through the 

network schedule that establishes the minimum overall Project duration and contains 

no float. 

D. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but 

is a jointly owned, expiring Project resource available to both parties as needed 

to meet schedule milestones and Contract completion date. 

1.3 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. PDF electronic file. 

2. Two paper copies. 

B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire 

schedule for entire construction period. 
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1. Submit a working electronic copy of schedule, using software indicated, and 

labeled to comply with requirements for submittals.  Include type of schedule 

(initial or updated) and date on label. 

C. CPM Reports:  Concurrent with CPM schedule, submit each of the following reports.  

Format for each activity in reports shall contain activity number, activity description, 

original duration, remaining duration, early start date, early finish date, late start date, 

late finish date, and total float in calendar days. 

1. Activity Report:  List of all activities sorted by activity number and then early start 

date, or actual start date if known. 

2. Logic Report:  List of preceding and succeeding activities for all activities, sorted 

in ascending order by activity number and then early start date, or actual start 

date if known. 

3. Total Float Report:  List of all activities sorted in ascending order of total float. 

4. Earnings Report:  Compilation of Contractor's total earnings from the Notice to 

Proceed until most recent Application for Payment. 

D. Daily Construction Reports:  Submit at monthly intervals. 

E. Field Condition Reports:  Submit at time of discovery of differing conditions. 

1.4 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 

construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's construction schedule with the schedule of values, submittal 

schedule, progress reports, payment requests, and other required schedules and 

reports. 

1. Secure time commitments for performing critical elements of the Work from 

entities involved. 

2. Coordinate each construction activity in the network with other activities and 

schedule them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date 

of Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that 

shows an early completion date, unless specifically authorized by Change Order. 

B. Activities:  Treat each story or separate area as a separate numbered activity for each 

principal element of the Work.  Comply with the following: 
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1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 

specifically allowed by Architect. 

2. Procurement Activities:  Include procurement process activities for the following 

long lead items and major items, requiring a cycle of more than 60 days, as 

separate activities in schedule.  Procurement cycle activities include, but are not 

limited to, submittals, approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in 

Division 01 Section "Submittal Procedures" in schedule.  Coordinate submittal 

review times in Contractor's construction schedule with submittal schedule. 

4. Startup and Testing Time:  Include not less than 15 days for startup and testing. 

5. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 

necessary for certification of Substantial Completion. 

6. Punch List and Final Completion:  Include not more than 30 days for punch list 

and final completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract 

Documents and as follows in schedule, and show how the sequence of the Work is 

affected. 

1. Work by Owner:  Include a separate activity for each portion of the Work 

performed by Owner. 

2. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Partial occupancy before Substantial Completion. 

c. Use of premises restrictions. 

3. Work Stages:  Indicate important stages of construction for each major portion of 

the Work. 

4. Other Constraints. 

D. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to 

occur or commence prior to submittal of next schedule update.  Summarize the 

following issues: 

1. Unresolved issues. 

2. Unanswered RFIs. 

3. Rejected or unreturned submittals. 

4. Notations on returned submittals. 

E. Recovery Schedule:  When periodic update indicates the Work is [14] <Insert number> 

or more calendar days behind the current approved schedule, submit a separate 

recovery schedule indicating means by which Contractor intends to regain 

compliance with the schedule. 

2.2 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 

information concerning events at Project site: 
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1. List of subcontractors at Project site. 

2. List of separate contractors at Project site. 

3. Approximate count of personnel at Project site. 

4. Equipment at Project site. 

5. Material deliveries. 

6. High and low temperatures and general weather conditions, including presence 

of rain or snow. 

7. Accidents. 

8. Meetings and significant decisions. 

9. Unusual events. 

10. Stoppages, delays, shortages, and losses. 

11. Emergency procedures. 

12. Orders and requests of authorities having jurisdiction. 

13. Change Orders received and implemented. 

14. Construction Change Directives received and implemented. 

15. Services connected and disconnected. 

16. Equipment or system tests and startups. 

17. Partial completions and occupancies. 

18. Substantial Completions authorized. 

B. Field Condition Reports:  Immediately on discovery of a difference between field 

conditions and the Contract Documents, prepare and submit a detailed report.  Submit 

with a Request for Information.  Include a detailed description of the differing 

conditions, together with recommendations for changing the Contract Documents. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At weekly intervals, update schedule to 

reflect actual construction progress and activities.  Issue schedule one week before 

each regularly scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions 

have been recognized or made.  Issue updated schedule concurrently with the 

report of each such meeting. 

2. Include a report with updated schedule that indicates every change, including, 

but not limited to, changes in logic, durations, actual starts and finishes, and 

activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect Owner, separate 

contractors, testing and inspecting agencies, and other parties identified by Contractor 

with a need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and 

post in the same locations.  Delete parties from distribution when they have 

completed their assigned portion of the Work and are no longer involved in 

performance of construction activities. 

END OF SECTION 01 3200 
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SECTION 01 3300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and 

procedural requirements for submitting Shop Drawings, Product Data, Samples, and 

other submittals. 

B. Related Sections: 

1. Division 01 Section "Construction Progress Documentation" for submitting 

schedules and reports, including Contractor's construction schedule. 

2. Division 01 Section "Project Record Documents" for submitting record Drawings, 

record Specifications, and record Product Data. 

1.2 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 

Architect's  responsive action. 

B. Informational Submittals:  Written and graphic information and physical samples that do 

not require Architect's  responsive action.  Submittals may be rejected for not 

complying with requirements. 

1.3 ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order 

by dates required by construction schedule.  Include time required for review, ordering, 

manufacturing, fabrication, and delivery when establishing dates.  Include additional 

time required for making corrections or modifications to submittals noted by the 

Architect and additional time for handling and reviewing submittals required by those 

corrections. 

1.4 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract 

Drawings will not be provided by Architect for Contractor's use in preparing submittals. 

B. Coordination:  Coordinate preparation and processing of submittals with performance 

of construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work 

so processing will not be delayed because of need to review submittals 

concurrently for coordination. 
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a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as 

follows.  Time for review shall commence on Architect's receipt of submittal.  No 

extension of the Contract Time will be authorized because of failure to transmit 

submittals enough in advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 7 days for initial review of each submittal.  Allow additional 

time if coordination with subsequent submittals is required.  Architect will advise 

Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same 

manner as initial submittal. 

3. Resubmittal Review:  Allow 7 days for review of each resubmittal. 

D. Identification and Information:  Place a permanent label or title block on each paper 

copy submittal item for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title 

block. 

2. Provide a space approximately 6 by 8 inches on label or beside title block to 

record Contractor's review and approval markings and action taken by 

Architect. 

3. Include the following information for processing and recording action taken: 

a. Project name. 

b. Date. 

c. Name of Architect. 

d. Name of Construction Manager. 

e. Name of Contractor. 

f. Name of subcontractor. 

g. Name of supplier. 

h. Name of manufacturer. 

i. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by 

a decimal point and then a sequential number (e.g., 061000.01).  

Resubmittals shall include an alphabetic suffix after another decimal 

point (e.g., 061000.01.A). 

j. Number and title of appropriate Specification Section. 

k. Drawing number and detail references, as appropriate. 

l. Location(s) where product is to be installed, as appropriate. 

m. Other necessary identification. 

E. Identification and Information:  Identify and incorporate information in each electronic 

submittal file as follows: 

1. Assemble complete submittal package into a single indexed file with links 

enabling navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision 

identifier. 



09062810 (0924)  WSU - Lind Lecture Hall Seating Remodel 

SUBMITTAL PROCEDURES 01 3300 - 3 

a. File name shall use project identifier and Specification Section number 

followed by a decimal point and then a sequential number (e.g., LNHS-

061000.01).  Resubmittals shall include an alphabetic suffix after another 

decimal point (e.g., LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and 

approval markings and action taken by Architect. 

4. Include the following information on an inserted cover sheet: 

a. Project name. 

b. Date. 

c. Name and address of Architect. 

d. Name of Construction Manager. 

e. Name of Contractor. 

f. Name of firm or entity that prepared submittal. 

g. Name of subcontractor. 

h. Name of supplier. 

i. Name of manufacturer. 

j. Number and title of appropriate Specification Section. 

k. Drawing number and detail references, as appropriate. 

l. Location(s) where product is to be installed, as appropriate. 

m. Related physical samples submitted directly. 

n. Other necessary identification. 

F. Options:  Identify options requiring selection by the Architect. 

G. Deviations:  Identify deviations from the Contract Documents on submittals. 

H. Additional Paper Copies:  Unless additional copies are required for final submittal, and 

unless Architect  observes noncompliance with provisions in the Contract Documents, 

initial submittal may serve as final submittal. 

1. Submit one copy of submittal to concurrent reviewer in addition to specified 

number of copies to Architect. 

I. Transmittal:  Assemble each submittal individually and appropriately for transmittal and 

handling.  Transmit each submittal using a transmittal form.  Architect  will return 

submittals, without review, received from sources other than Contractor. 

1. On an attached separate sheet, prepared on Contractor's letterhead, record 

relevant information, requests for data, revisions other than those requested by 

Architect  on previous submittals, and deviations from requirements in the 

Contract Documents, including minor variations and limitations.  Include same 

identification information as related submittal. 

J. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 

2. Note date and content of revision in label or title block and clearly indicate 

extent of revision. 

3. Resubmit submittals until they are marked with approval notation from Architect's 

action stamp. 
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K. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, 

suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary 

for performance of construction activities.  Show distribution on transmittal forms. 

L. Use for Construction:  Use only final submittals that are marked with approval notation 

from Architect's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: 

1. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file.  Annotate and retain one copy of file as 

an electronic Project record document file. 

2. Action Submittals:  Submit three paper copies of each submittal, unless otherwise 

indicated.  Architect will return two copies. 

3. Informational Submittals:  Submit two paper copies of each submittal, unless 

otherwise indicated.  Architect will not return copies. 

4. Closeout Submittals and Maintenance Material Submittals:  Comply with 

requirements specified in Division 01 Section "Closeout Procedures." 

5. Certificates and Certifications Submittals:  Provide a statement that includes 

signature of entity responsible for preparing certification.  Certificates and 

certifications shall be signed by an officer or other individual authorized to sign 

documents on behalf of that entity. 

a. Provide a digital signature with digital certificate on electronically-

submitted certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and 

certifications where indicated. 

6. Test and Inspection Reports Submittals:  Comply with requirements specified in 

Division 01 Section "Quality Requirements." 

B. Product Data:  Collect information into a single submittal for each element of 

construction and type of product or equipment. 

1. If information must be specially prepared for submittal because standard 

published data are not suitable for use, submit as Shop Drawings, not as Product 

Data. 

2. Mark each copy of each submittal to show which products and options are 

applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 

b. Manufacturer's product specifications. 

c. Standard color charts. 

d. Statement of compliance with specified referenced standards. 
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e. Testing by recognized testing agency. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 

h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 

b. Printed performance curves. 

c. Operational range diagrams. 

d. Clearances required to other construction, if not indicated on 

accompanying Shop Drawings. 

5. Submit Product Data before or concurrent with Samples. 

6. Submit Product Data in the following format: 

a.  Three paper copies of Product Data, unless otherwise indicated.  Architect 

will return two copies. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do 

not base Shop Drawings on reproductions of the Contract Documents or standard 

printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 

following information, as applicable: 

a. Identification of products. 

b. Schedules. 

c. Compliance with specified standards. 

d. Notation of coordination requirements. 

e. Notation of dimensions established by field measurement. 

f. Relationship and attachment to adjoining construction clearly indicated. 

g. Seal and signature of professional engineer if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit 

Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 42 

inches. 

3. Submit Shop Drawings in the following format: 

a.  Three opaque copies of each submittal.  Architect  will retain two copies; 

remainder will be returned. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of 

these characteristics with other elements and for a comparison of these characteristics 

between submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 

together in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the 

following: 

a. Generic description of Sample. 

b. Product name and name of manufacturer. 
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c. Sample source. 

d. Number and title of applicable Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available for 

quality-control comparisons throughout the course of construction activity.  

Sample sets may be used to determine final acceptance of construction 

associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections.  Such Samples must be in an undamaged condition 

at time of use. 

b. Samples not incorporated into the Work, or otherwise designated as 

Owner's property, are the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units 

or sections of units showing the full range of colors, textures, and patterns 

available. 

a. Number of Samples:  Submit one full set(s) of available choices where color, 

pattern, texture, or similar characteristics are required to be selected from 

manufacturer's product line.  Architect  will return submittal with options 

selected. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, 

prepared from same material to be used for the Work, cured and finished in 

manner specified, and physically identical with material or product proposed for 

use, and that show full range of color and texture variations expected.  Samples 

include, but are not limited to, the following:  partial sections of manufactured or 

fabricated components; small cuts or containers of materials; complete units of 

repetitively used materials; swatches showing color, texture, and pattern; color 

range sets; and components used for independent testing and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect  will retain two 

Sample sets; remainder will be returned. 

1) If variation in color, pattern, texture, or other characteristic is inherent 

in material or product represented by a Sample, submit at least three 

sets of paired units that show approximate limits of variations. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written 

summary indicating types of products required for the Work and their intended 

location.  Include the following information in tabular form: 

1. Submit product schedule in the following format: 

a.  Three paper copies of product schedule or list, unless otherwise indicated.  

Architect  will return two copies. 

F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 

Section "Construction Progress Documentation." 

G. Application for Payment:  Comply with requirements specified in Division 01 Section 

"Payment Procedures." 
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H. Schedule of Values:  Comply with requirements specified in Division 01 Section 

"Payment Procedures." 

I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for 

each portion of the Work, including those who are to furnish products or equipment 

fabricated to a special design. 

1. Submit subcontract list in the following format: 

a. Number of Copies:  Three paper copies of subcontractor list, unless 

otherwise indicated.  Architect  will return two copies. 

J. Coordination Drawings:  Comply with requirements specified in Division 01 Section 

"Project Management and Coordination." 

K. Qualification Data:  Prepare written information that demonstrates capabilities and 

experience of firm or person.  Include lists of completed projects with project names 

and addresses, contact information of architects and owners, and other information 

specified. 

L. Welding Certificates:  Prepare written certification that welding procedures and 

personnel comply with requirements in the Contract Documents.  Submit record of 

Welding Procedure Specification and Procedure Qualification Record on American 

Welding Society (AWS) forms.  Include names of firms and personnel certified. 

M. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying 

that Installer complies with requirements in the Contract Documents and, where 

required, is authorized by manufacturer for this specific Project. 

N. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead 

certifying that manufacturer complies with requirements in the Contract Documents.  

Include evidence of manufacturing experience where required. 

O. Product Certificates:  Submit written statements on manufacturer's letterhead certifying 

that product complies with requirements in the Contract Documents. 

P. Material Certificates:  Submit written statements on manufacturer's letterhead certifying 

that material complies with requirements in the Contract Documents. 

Q. Material Test Reports:  Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting test results of material for 

compliance with requirements in the Contract Documents. 

R. Product Test Reports:  Submit written reports indicating current product produced by 

manufacturer complies with requirements in the Contract Documents.  Base reports on 

evaluation of tests performed by manufacturer and witnessed by a qualified testing 

agency, or on comprehensive tests performed by a qualified testing agency. 

S. Research Reports:  Submit written evidence, from a model code organization 

acceptable to authorities having jurisdiction, that product complies with building code 

in effect for Project. 
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T. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 

Section "Quality Requirements." 

U. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of tests performed 

before installation of product, for compliance with performance requirements in the 

Contract Documents. 

V. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of compatibility tests 

performed before installation of product.  Include written recommendations for primers 

and substrate preparation needed for adhesion. 

W. Field Test Reports:  Submit reports indicating and interpreting results of field tests 

performed either during installation of product or after product is installed in its final 

location, for compliance with requirements in the Contract Documents. 

X. Maintenance Data:  Comply with requirements specified in Division 01 Section 

"Operation and Maintenance Data." 

Y. Design Data:  Prepare and submit written and graphic information, including, but not 

limited to, performance and design criteria, list of applicable codes and regulations, 

and calculations.  Include list of assumptions and other performance and design 

criteria and a summary of loads.  Include load diagrams if applicable.  Provide name 

and version of software, if any, used for calculations.  Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications 

by a design professional are specifically required of Contractor by the Contract 

Documents, provide products and systems complying with specific performance and 

design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, 

submit a written request for additional information to Architect. 

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, 

and other required submittals, submit three paper copies of certificate, signed and 

sealed by the responsible design professional, for each product and system specifically 

assigned to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria 

in the Contract Documents.  Include list of codes, loads, and other factors used in 

performing these services. 
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PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for 

coordination with other Work of the Contract and for compliance with the Contract 

Documents.  Note corrections and field dimensions.  Mark with approval stamp before 

submitting to Architect. 

B. Project Closeout and Maintenance/Material Submittals:  Refer to requirements in 

Division 01 Section "Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include 

Project name and location, submittal number, Specification Section title and number, 

name of reviewer, date of Contractor's approval, and statement certifying that 

submittal has been reviewed, checked, and approved for compliance with the 

Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect  will not review submittals that do not bear Contractor's approval 

stamp and will return them without action. 

B. Action Submittals:  Architect  will review each submittal, make marks to indicate 

corrections or modifications required, and return it.  Architect  will stamp each submittal 

with an action stamp and will mark stamp appropriately to indicate action.  

C. Informational Submittals:  Architect  will review each submittal and will not return it, or 

will return it if it does not comply with requirements.  Architect  will forward each 

submittal to appropriate party. 

D. Incomplete submittals are not acceptable, will be considered nonresponsive, and will 

be returned without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 

discarded. 

END OF SECTION 01 3300 
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SECTION 01 4000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and 

quality control. 

B. Testing and inspecting services are required to verify compliance with requirements 

specified or indicated.  These services do not relieve Contractor of responsibility for 

compliance with the Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other 

quality-assurance and -control procedures that facilitate compliance with the 

Contract Document requirements. 

2. Requirements for Contractor to provide quality-assurance and -control services 

required by Architect, Owner, or authorities having jurisdiction are not limited by 

provisions of this Section. 

C. Related Sections: 

1. Divisions 02 through 49 Sections for specific test and inspection requirements. 

1.2 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and 

during execution of the Work to guard against defects and deficiencies and 

substantiate that proposed construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and 

after execution of the Work to evaluate that actual products incorporated into the 

Work and completed construction comply with requirements.  Services do not include 

contract enforcement activities performed by Architect. 

C. Mockups:  Full size physical assemblies that are constructed on-site.  Mockups are 

constructed to verify selections made under sample submittals; to demonstrate 

aesthetic effects and, where indicated, qualities of materials and execution; to review 

coordination, testing, or operation; to show interface between dissimilar materials; and 

to demonstrate compliance with specified installation tolerances.  Mockups are not 

Samples.  Unless otherwise indicated, approved mockups establish the standard by 

which the Work will be judged. 

D. Preconstruction Testing:  Tests and inspections performed specifically for the Project 

before products and materials are incorporated into the Work to verify performance or 

compliance with specified criteria. 

E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a 

testing agency qualified to conduct product testing and acceptable to authorities 
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having jurisdiction, to establish product performance and compliance with specified 

requirements. 

F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, 

i.e., plant, mill, factory, or shop. 

G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for 

installation of the Work and for completed Work. 

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  

Testing laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 

employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 

operation, including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require 

that certain construction activities be performed by accredited or unionized 

individuals, or that requirements specified apply exclusively to specific trade or 

trades. 

J. Experienced:  When used with an entity or individual, "experienced" means having 

successfully completed a minimum of five previous projects similar in nature, size, and 

extent to this Project; being familiar with special requirements indicated; and having 

complied with requirements of authorities having jurisdiction. 

1.3 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the 

standards establish different or conflicting requirements for minimum quantities or 

quality levels, comply with the most stringent requirement.  Refer conflicting 

requirements that are different, but apparently equal, to Architect for a decision before 

proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 

shall be the minimum provided or performed.  The actual installation may comply 

exactly with the minimum quantity or quality specified, or it may exceed the minimum 

within reasonable limits.  To comply with these requirements, indicated numeric values 

are minimum or maximum, as appropriate, for the context of requirements.  Refer 

uncertainties to Architect for a decision before proceeding. 

1.4 INFORMATIONAL SUBMITTALS 

A. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" 

Article to demonstrate their capabilities and experience.  Include proof of qualifications 

in the form of a recent report on the inspection of the testing agency by a recognized 

authority. 
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1.5 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in 

other Sections.  Include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample taking and 

testing and inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies 

with the Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Field Reports:  Prepare written information documenting tests and 

inspections specified in other Sections.  Include the following: 

1. Name, address, and telephone number of representative making report. 

2. Statement on condition of substrates and their acceptability for installation of 

product. 

3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 

4. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 

5. Other required items indicated in individual Specification Sections. 

C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, 

licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 

receipts for fee payments, judgments, correspondence, records, and similar 

documents, established for compliance with standards and regulations bearing on 

performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification 

levels required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems 

similar to those indicated for this Project and with a record of successful in-service 

performance, as well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those 

indicated for this Project and with a record of successful in-service performance, as well 

as sufficient production capacity to produce required units. 
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D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or 

assembling work similar in material, design, and extent to that indicated for this Project, 

whose work has resulted in construction with a record of successful in-service 

performance. 

E. Manufacturer's Representative Qualifications:  An authorized representative of 

manufacturer who is trained and approved by manufacturer to observe and inspect 

installation of manufacturer's products that are similar in material, design, and extent to 

those indicated for this Project. 

F. Mockups:  Before installing portions of the Work requiring mockups, build mockups for 

each form of construction and finish required to comply with the following 

requirements, using materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 

Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 

constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 

4. Obtain Architect's approval of mockups before starting work, fabrication, or 

construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard 

for judging the completed Work. 

6. Demolish and remove mockups when directed, unless otherwise indicated. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's 

responsibility, Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of 

testing agencies engaged and a description of types of testing and inspecting 

they are engaged to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated 

by work that failed to comply with the Contract Documents will be charged to 

Contractor. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 

Contractor's responsibility.  Perform additional quality-control activities required to verify 

that the Work complies with requirements, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified 

testing agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed 

to in writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that 

requires testing or inspecting will be performed. 
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3. Where quality-control services are indicated as Contractor's responsibility, submit 

a certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the 

Contract Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having 

jurisdiction, when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a manufacturer's 

representative to observe and inspect the Work.  Manufacturer's representative's 

services include examination of substrates and conditions, verification of materials, 

inspection of completed portions of the Work, and submittal of written reports. 

D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were 

Contractor's responsibility, provide quality-control services, including retesting and 

reinspecting, for construction that replaced Work that failed to comply with the 

Contract Documents. 

E. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in 

performance of duties.  Provide qualified personnel to perform required tests and 

inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed 

in the Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ 

tests are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether 

tested and inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 

approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, 

and similar quality-control services, and provide reasonable auxiliary services as 

requested.  Notify agency sufficiently in advance of operations to permit assignment of 

personnel.  Provide the following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing 

and inspecting.  Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by 

testing agency. 

7. Security and protection for samples and for testing and inspecting equipment at 

Project site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-

assurance and -control services with a minimum of delay and to avoid necessity of 

removing and replacing construction to accommodate testing and inspecting. 
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1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency to 

conduct special tests and inspections required by authorities having jurisdiction as the 

responsibility of Owner, and as follows: 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, 

repair damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 

Specification Sections or matching existing substrates and finishes.  Restore 

patched areas and extend restoration into adjoining areas with durable seams 

that are as invisible as possible.  Comply with the Contract Document 

requirements for cutting and patching in Division 01 Section "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 01 4000 
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SECTION 01 4200 - REFERENCES 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, 

applications, and requests, "approved" is limited to Architect's duties and responsibilities 

as stated in the Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 

"authorized," "selected," "required," and "permitted" have the same meaning as 

"directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents.  Other terms including 

"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry 

that control performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 

assembling, erecting, placing, anchoring, applying, working to dimension, finishing, 

curing, protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of 

Project site is shown on Drawings and may or may not be identical with the description 

of the land on which Project is to be built. 

1.2 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and 

effect as if bound or copied directly into the Contract Documents to the extent 

referenced.  Such standards are made a part of the Contract Documents by 

reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract 

Documents unless otherwise indicated. 
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C. Copies of Standards:  Each entity engaged in construction on Project should be familiar 

with industry standards applicable to its construction activity.  Copies of applicable 

standards are not bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction 

activity, obtain copies directly from publication source. 

1.3 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications 

or other Contract Documents, they shall mean the recognized name of the entities 

indicated in Thomson Gale's "Encyclopedia of Associations" or in Columbia Books' 

"National Trade & Professional Associations of the U.S." 

B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications 

or other Contract Documents, they shall mean the recognized name of the entities in 

the following list. 

 

AA Aluminum Association, Inc. (The) 

  

AAADM American Association of Automatic Door Manufacturers 

  

AABC Associated Air Balance Council 

  

AAMA American Architectural Manufacturers Association 

  

AASHTO American Association of State Highway and Transportation Officials 

  

AATCC American Association of Textile Chemists and Colorists 

  

ABAA Air Barrier Association of America 

  

ABMA American Bearing Manufacturers Association 

  

ACI American Concrete Institute 

  

ACPA American Concrete Pipe Association 

  

AEIC Association of Edison Illuminating Companies, Inc. (The) 

  

AF&PA American Forest & Paper Association 

  

AGA American Gas Association 

  

AGC Associated General Contractors of America (The) 

  

AHA American Hardboard Association 

 (Now part of CPA) 

  

AHAM Association of Home Appliance Manufacturers 
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AI Asphalt Institute 

  

AIA American Institute of Architects (The) 

  

AISC American Institute of Steel Construction 

  

AISI American Iron and Steel Institute 

  

AITC American Institute of Timber Construction 

  

ALCA Associated Landscape Contractors of America 

 (Now PLANET - Professional Landcare Network) 

  

ALSC American Lumber Standard Committee, Incorporated 

  

AMCA Air Movement and Control Association International, Inc. 

  

ANSI American National Standards Institute 

  

AOSA Association of Official Seed Analysts, Inc. 

  

APA Architectural Precast Association 

  

APA APA - The Engineered Wood Association 

  

APA EWS APA - The Engineered Wood Association; Engineered Wood Systems 

 (See APA - The Engineered Wood Association) 

  

API American Petroleum Institute 

  

ARI Air-Conditioning & Refrigeration Institute 

  

ARMA Asphalt Roofing Manufacturers Association 

  

ASCE American Society of Civil Engineers 

  

ASCE/SEI American Society of Civil Engineers/Structural Engineering Institute 

 (See ASCE) 

  

ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers 

  

ASME ASME International 

 (American Society of Mechanical Engineers International) 

  

ASSE American Society of Sanitary Engineering 

  

ASTM ASTM International 

 (American Society for Testing and Materials International) 

  

AWCI Association of the Wall and Ceiling Industry 

  

AWCMA American Window Covering Manufacturers Association 
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 (Now WCMA) 

  

AWI Architectural Woodwork Institute 

  

AWPA American Wood Protection Association 

 (Formerly:  American Wood Preservers' Association) 

  

AWS American Welding Society 

  

AWWA American Water Works Association 

  

BHMA Builders Hardware Manufacturers Association 

  

BIA Brick Industry Association (The) 

  

BICSI BICSI, Inc. 

  

BIFMA BIFMA International 

 (Business and Institutional Furniture Manufacturer's Association International) 

  

BISSC Baking Industry Sanitation Standards Committee 

  

BWF Badminton World Federation 

 (Formerly:  IBF - International Badminton Federation) 

  

CCC Carpet Cushion Council 

  

CDA Copper Development Association 

  

CEA Canadian Electricity Association 

  

CEA Consumer Electronics Association 

  

CFFA Chemical Fabrics & Film Association, Inc. 

  

CGA Compressed Gas Association 

  

CIMA Cellulose Insulation Manufacturers Association 

  

CISCA Ceilings & Interior Systems Construction Association 

  

CISPI Cast Iron Soil Pipe Institute 

  

CLFMI Chain Link Fence Manufacturers Institute 

  

CRRC Cool Roof Rating Council 

  

CPA Composite Panel Association 

  

CPPA Corrugated Polyethylene Pipe Association 

  

CRI Carpet and Rug Institute (The) 
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CRSI Concrete Reinforcing Steel Institute 

  

CSA Canadian Standards Association 

  

CSA CSA International 

 (Formerly:  IAS - International Approval Services) 

  

CSI Cast Stone Institute 

  

CSI Construction Specifications Institute (The) 

  

CSSB Cedar Shake & Shingle Bureau 

  

CTI Cooling Technology Institute 

 (Formerly:  Cooling Tower Institute) 

  

DHI Door and Hardware Institute 

  

EIA Electronic Industries Alliance 

  

EIMA EIFS Industry Members Association 

  

EJCDC Engineers Joint Contract Documents Committee 

  

EJMA Expansion Joint Manufacturers Association, Inc. 

  

ESD ESD Association 

 (Electrostatic Discharge Association) 

  

ETL SEMCO Intertek ETL SEMCO 

 (Formerly:  ITS - Intertek Testing Service NA) 

  

FIBA Federation Internationale de Basketball 

 (The International Basketball Federation) 

  

FIVB Federation Internationale de Volleyball 

 (The International Volleyball Federation) 

  

FM Approvals FM Approvals LLC 

  

FM Global FM Global 

 (Formerly:  FMG - FM Global) 

  

FMRC Factory Mutual Research 

 (Now FM Global) 

  

FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc. 

  

FSA Fluid Sealing Association 

  

FSC Forest Stewardship Council 
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GA Gypsum Association 

  

GANA Glass Association of North America 

  

GRI (Part of GSI) 

  

GS Green Seal 

  

GSI Geosynthetic Institute 

  

HI Hydraulic Institute 

  

HI Hydronics Institute 

  

HMMA Hollow Metal Manufacturers Association 

 (Part of NAAMM) 

  

HPVA Hardwood Plywood & Veneer Association 

  

HPW H. P. White Laboratory, Inc. 

  

IAS International Approval Services 

 (Now CSA International) 

  

IBF International Badminton Federation 

 (Now BWF) 

  

ICEA Insulated Cable Engineers Association, Inc. 

  

ICRI International Concrete Repair Institute, Inc. 

  

IEC International Electrotechnical Commission 

  

IEEE Institute of Electrical and Electronics Engineers, Inc. (The) 

  

IESNA Illuminating Engineering Society of North America 

  

IEST Institute of Environmental Sciences and Technology 

  

IGCC Insulating Glass Certification Council 

  

IGMA Insulating Glass Manufacturers Alliance 

  

ILI Indiana Limestone Institute of America, Inc. 

  

ISO International Organization for Standardization 

 Available from ANSI 

  

ISSFA International Solid Surface Fabricators Association 

  

ITS Intertek Testing Service NA 
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 (Now ETL SEMCO) 

  

ITU International Telecommunication Union 

  

KCMA Kitchen Cabinet Manufacturers Association 

  

LMA Laminating Materials Association 

 (Now part of CPA) 

  

LPI Lightning Protection Institute 

  

MBMA Metal Building Manufacturers Association 

  

MFMA Maple Flooring Manufacturers Association, Inc. 

  

MFMA Metal Framing Manufacturers Association, Inc. 

  

MH Material Handling 

 (Now MHIA) 

  

MHIA Material Handling Industry of America 

  

MIA Marble Institute of America 

  

MPI Master Painters Institute 

  

MSS Manufacturers Standardization Society of The Valve and Fittings Industry Inc. 

  

NAAMM National Association of Architectural Metal Manufacturers 

  

NACE NACE International 

 (National Association of Corrosion Engineers International) 

  

NADCA National Air Duct Cleaners Association 

  

NAGWS National Association for Girls and Women in Sport 

  

NAIMA North American Insulation Manufacturers Association 

  

NBGQA National Building Granite Quarries Association, Inc. 

  

NCAA National Collegiate Athletic Association (The) 

  

NCMA National Concrete Masonry Association 

  

NCPI National Clay Pipe Institute 

  

NCTA National Cable & Telecommunications Association 

  

NEBB National Environmental Balancing Bureau 

  

NECA National Electrical Contractors Association 



09062810 (0924)  WSU - Lind Lecture Hall Seating Remodel 

REFERENCES 01 4200 - 8 

  

NeLMA Northeastern Lumber Manufacturers' Association 

  

NEMA National Electrical Manufacturers Association 

  

NETA InterNational Electrical Testing Association 

  

NFHS National Federation of State High School Associations 

  

NFPA NFPA 

 (National Fire Protection Association) 

  

NFRC National Fenestration Rating Council 

  

NGA National Glass Association 

  

NHLA National Hardwood Lumber Association 

  

NLGA National Lumber Grades Authority 

  

NOFMA NOFMA:  The Wood Flooring Manufacturers Association 

 (Formerly:  National Oak Flooring Manufacturers Association) 

  

NOMMA National Ornamental & Miscellaneous Metals Association 

  

NRCA National Roofing Contractors Association 

  

NRMCA National Ready Mixed Concrete Association 

  

NSF NSF International 

 (National Sanitation Foundation International) 

  

NSSGA National Stone, Sand & Gravel Association 

  

NTMA National Terrazzo & Mosaic Association, Inc. (The) 

  

NTRMA National Tile Roofing Manufacturers Association 

 (Now TRI) 

  

NWWDA National Wood Window and Door Association 

 (Now WDMA) 

  

OPL Omega Point Laboratories, Inc. 

 (Now ITS) 

  

PCI Precast/Prestressed Concrete Institute 

  

PDCA Painting & Decorating Contractors of America 

  

PDI Plumbing & Drainage Institute 

  

PGI PVC Geomembrane Institute 
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PLANET Professional Landcare Network 

 (Formerly:  ACLA - Associated Landscape Contractors of America) 

  

PTI Post-Tensioning Institute 

  

RCSC Research Council on Structural Connections 

  

RFCI Resilient Floor Covering Institute 

  

RIS Redwood Inspection Service 

  

SAE SAE International 

  

SDI Steel Deck Institute 

  

SDI Steel Door Institute 

  

SEFA Scientific Equipment and Furniture Association 

  

SEI/ASCE Structural Engineering Institute/American Society of Civil Engineers 

 (See ASCE) 

  

SGCC Safety Glazing Certification Council 

  

SIA Security Industry Association 

  

SIGMA Sealed Insulating Glass Manufacturers Association 

 (Now IGMA) 

  

SJI Steel Joist Institute 

  

SMA Screen Manufacturers Association 

  

SMACNA Sheet Metal and Air Conditioning Contractors' 

 National Association 

  

SMPTE Society of Motion Picture and Television Engineers 

  

SPFA Spray Polyurethane Foam Alliance 

 (Formerly:  SPI/SPFD - The Society of the Plastics Industry, Inc.; Spray 

Polyurethane Foam Division) 

  

SPIB Southern Pine Inspection Bureau (The) 

  

SPRI Single Ply Roofing Industry 

  

SSINA Specialty Steel Industry of North America 

  

SSPC SSPC:  The Society for Protective Coatings 

  

STI Steel Tank Institute 
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SWI Steel Window Institute 

  

SWRI Sealant, Waterproofing, & Restoration Institute 

  

TCA Tile Council of America, Inc. 

 (Now TCNA) 

  

TCNA Tile Council of North America, Inc. 

  

TIA/EIA Telecommunications Industry Association/Electronic Industries Alliance 

  

TMS The Masonry Society 

  

TPI Truss Plate Institute, Inc. 

  

TPI Turfgrass Producers International 

  

TRI Tile Roofing Institute 

  

UL Underwriters Laboratories Inc. 

  

UNI Uni-Bell PVC Pipe Association 

  

USAV USA Volleyball 

  

USGBC U.S. Green Building Council 

  

USITT United States Institute for Theatre Technology, Inc. 

  

WASTEC Waste Equipment Technology Association 

  

WCLIB West Coast Lumber Inspection Bureau 

  

WCMA Window Covering Manufacturers Association 

  

WCSC Window Covering Safety Council 

 (Formerly:  WCMA - Window Covering Manufacturers Association) 

  

WDMA Window & Door Manufacturers Association 

 (Formerly:  NWWDA - National Wood Window and Door Association) 

  

WI Woodwork Institute (Formerly:  WIC - Woodwork Institute of California) 

  

WIC Woodwork Institute of California 

 (Now WI) 

  

WMMPA Wood Moulding & Millwork Producers Association 

  

WSRCA Western States Roofing Contractors Association 

  

WWPA Western Wood Products Association 
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C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the entities in the 

following list. 

 

IAPMO International Association of Plumbing and Mechanical Officials 

  

ICC International Code Council 

  

ICC-ES ICC Evaluation Service, Inc. 

  

UBC Uniform Building Code 

 (See ICC) 

D. Federal Government Agencies:  Where abbreviations and acronyms are used in 

Specifications or other Contract Documents, they shall mean the recognized name of 

the entities in the following list.  Names, telephone numbers, and Web sites are subject 

to change and are believed to be accurate and up-to-date as of the date of the 

Contract Documents. 

 

CE Army Corps of Engineers 

  

CPSC Consumer Product Safety Commission 

  

DOC Department of Commerce 

  

DOD Department of Defense 

  

DOE Department of Energy 

  

EPA Environmental Protection Agency 

  

FAA Federal Aviation Administration 

  

FCC Federal Communications Commission 

  

FDA Food and Drug Administration 

  

GSA General Services Administration 

  

HUD Department of Housing and Urban Development 

  

LBL Lawrence Berkeley National Laboratory 

  

NCHRP National Cooperative Highway Research Program 

 (See TRB) 

  

NIST National Institute of Standards and Technology 

  

OSHA Occupational Safety & Health Administration 

  

PBS Public Buildings Service 

 (See GSA) 
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PHS Office of Public Health and Science 

  

RUS Rural Utilities Service 

 (See USDA) 

  

SD State Department 

  

TRB Transportation Research Board 

  

USDA Department of Agriculture 

  

USPS Postal Service 

E. Standards and Regulations:  Where abbreviations and acronyms are used in 

Specifications or other Contract Documents, they shall mean the recognized name of 

the standards and regulations in the following list.  Names, telephone numbers, and 

Web sites are subject to change and are believed to be accurate and up-to-date as 

of the date of the Contract Documents. 

 

ADAAG Americans with Disabilities Act (ADA) 

 Architectural Barriers Act (ABA) 

 Accessibility Guidelines for Buildings and Facilities 

 Available from U.S. Access Board 

  

CFR Code of Federal Regulations 

 Available from Government Printing Office 

  

DOD Department of Defense Military Specifications and Standards 

 Available from Department of Defense Single Stock Point 

  

DSCC Defense Supply Center Columbus 

 (See FS) 

  

FED-STD Federal Standard 

 (See FS) 

  

FS Federal Specification 

 Available from Department of Defense Single Stock Point 

  

 Available from Defense Standardization Program 

  

 Available from General Services Administration 

  

 Available from National Institute of Building Sciences 

  

FTMS Federal Test Method Standard 

 (See FS) 

  

MIL (See MILSPEC) 

  

MIL-STD (See MILSPEC) 
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MILSPEC Military Specification and Standards 

 Available from Department of Defense Single Stock Point 

  

UFAS Uniform Federal Accessibility Standards 

 Available from Access Board 

F. State Government Agencies:  Where abbreviations and acronyms are used in 

Specifications or other Contract Documents, they shall mean the recognized name of 

the entities in the following list.  Names, telephone numbers, and Web sites are subject 

to change and are believed to be accurate and up-to-date as of the date of the 

Contract Documents. 

 

CBHF State of California, Department of Consumer Affairs Bureau of Home Furnishings and 

Thermal Insulation 

  

CCR California Code of Regulations 

  

CPUC California Public Utilities Commission 

  

TFS Texas Forest Service 

 Forest Resource Development 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 4200 
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SECTION 01 5000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Section: 

1. Division 01 Section "Summary" for work restrictions and limitations on utility 

interruptions. 

1.2 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be 

included in the Contract Sum unless otherwise indicated.  Allow other entities to use 

temporary services and facilities without cost, including, but not limited to, Architect, 

testing agencies, and authorities having jurisdiction. 

B. Water and Sewer Service from Existing System:  Water from Owner's existing water 

system is available for use without metering and without payment of use charges.  

Provide connections and extensions of services as required for construction operations. 

C. Electric Power Service from Existing System:  Electric power from Owner's existing system 

is available for use without metering and without payment of use charges.  Provide 

connections and extensions of services as required for construction operations. 

1.3 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for 

temporary electric service.  Install service to comply with NFPA 70. 

1.4 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Engage installer of each permanent service to 

assume responsibility for operation, maintenance, and protection of each permanent 

service during its use as a construction facility before Owner's acceptance, regardless 

of previously assigned responsibilities. 
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PART 2 - PRODUCTS 

2.1 TEMPORARY FACILITIES 

A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, 

temperature controls, and foundations adequate for normal loading. 

B. Common-Use Field Office:  Of sufficient size to accommodate needs of Owner, 

Architect, and construction personnel office activities and to accommodate project 

meetings specified in other Division 01 Sections.  Keep office clean and orderly. 

C. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to 

accommodate materials and equipment for construction operations. 

2.2 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 

locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum 

interference with performance of the Work.  Relocate and modify facilities as required 

by progress of the Work. 

1. Locate facilities to limit site disturbance as specified in Division 01 Section 

"Summary." 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until 

facilities are no longer needed or are replaced by authorized use of completed 

permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can 

be interrupted, if necessary, to make connections for temporary services. 

B. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use 

of construction personnel.  Comply with requirements of authorities having jurisdiction 

for type, number, location, operation, and maintenance of fixtures and facilities. 

1. Toilets:  Use of Owner's existing toilet facilities will be permitted, as long as facilities 

are cleaned and maintained in a condition acceptable to Owner.  At Substantial 

Completion, restore these facilities to condition existing before initial use. 
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C. Electric Power Service:  Connect to Owner's existing electric power service.  Maintain 

equipment in a condition acceptable to Owner. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 

1. Provide construction for temporary offices, shops, and sheds located within 

construction area or within 30 feet of building lines that is noncombustible 

according to ASTM E 136.  Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion 

inspection.  Remove before Substantial Completion.  Personnel remaining after 

Substantial Completion will be permitted to use permanent facilities, under 

conditions acceptable to Owner. 

B. Waste Disposal Facilities:  Comply with requirements specified in Division 01 Section 

"Construction Waste Management and Disposal." 

C. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools 

and equipment" and not temporary facilities. 

D. Existing Elevator Use:  Use of Owner's existing elevators will be permitted, provided 

elevators are cleaned and maintained in a condition acceptable to Owner.  At 

Substantial Completion, restore elevators to condition existing before initial use, 

including replacing worn cables, guide shoes, and similar items of limited life. 

1. Do not load elevators beyond their rated weight capacity. 

2. Provide protective coverings, barriers, devices, signs, or other procedures to 

protect elevator car and entrance doors and frame.  If, despite such protection, 

elevators become damaged, engage elevator Installer to restore damaged work 

so no evidence remains of correction work.  Return items that cannot be 

refinished in field to the shop, make required repairs and refinish entire unit, or 

provide new units as required. 

E. Existing Stair Usage:  Use of Owner's existing stairs will be permitted, provided stairs are 

cleaned and maintained in a condition acceptable to Owner.  At Substantial 

Completion, restore stairs to condition existing before initial use. 

1. Provide protective coverings, barriers, devices, signs, or other procedures to 

protect stairs and to maintain means of egress.  If stairs become damaged, 

restore damaged areas so no evidence remains of correction work. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection:  Provide protection, operate temporary facilities, and 

conduct construction as required to comply with environmental regulations and that 

minimize possible air, waterway, and subsoil contamination or pollution or other 

undesirable effects. 
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B. Temporary Egress:  Maintain temporary egress from existing occupied facilities as 

indicated and as required by authorities having jurisdiction. 

C. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 

progress and completed, from exposure, foul weather, other construction operations, 

and similar activities.  Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is not complete, 

insulate temporary enclosures. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste 

and abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve 

indicated results and to avoid possibility of damage. 

C. Temporary Facility Changeover:  Do not change over from using temporary security 

and protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal:  Remove each temporary facility when need for its service 

has ended, when it has been replaced by authorized use of a permanent facility, or no 

later than Substantial Completion.  Complete or, if necessary, restore permanent 

construction that may have been delayed because of interference with temporary 

facility.  Repair damaged Work, clean exposed surfaces, and replace construction that 

cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of 

Contractor.  Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used 

during construction period.  Comply with final cleaning requirements specified in 

Division 01 Section "Closeout Procedures." 

END OF SECTION 01 5000 
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SECTION 01 6000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products 

for use in Project; product delivery, storage, and handling; manufacturers' standard 

warranties on products; special warranties; and comparable products. 

B. Related Section: 

1. Division 01 Section "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for 

Project or taken from previously purchased stock.  The term "product" includes the terms 

"material," "equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including 

make or model number or other designation shown or listed in manufacturer's 

published product literature, that is current as of date of the Contract 

Documents. 

2. New Products:  Items that have not previously been incorporated into another 

project or facility.  Products salvaged or recycled from other projects are not 

considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through 

submittal process to have the indicated qualities related to type, function, 

dimension, in-service performance, physical properties, appearance, and other 

characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific 

manufacturer's product is named and accompanied by the words "basis-of-design 

product," including make or model number or other designation, to establish the 

significant qualities related to type, function, dimension, in-service performance, 

physical properties, appearance, and other characteristics for purposes of evaluating 

comparable products of additional manufacturers named in the specification. 

1.3 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable 

product.  Identify product or fabrication or installation method to be replaced.  Include 

Specification Section number and title and Drawing numbers and titles. 

1. Architect's Action:  If necessary, Architect will request additional information or 

documentation for evaluation within one week of receipt of a comparable 

product request.  Architect will notify Contractor of approval or rejection of 

proposed comparable product request within 15 days of receipt of request, or 
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seven days of receipt of additional information or documentation, whichever is 

later. 

a. Form of Approval:  As specified in Division 01 Section "Submittal Procedures." 

b. Use product specified if Architect does not issue a decision on use of a 

comparable product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 

Section "Submittal Procedures." Show compliance with requirements. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or 

more products for use on Project, select product compatible with products previously 

selected, even if previously selected products were also options. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent 

damage, deterioration, and loss, including theft and vandalism.  Comply with 

manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for 

items that are flammable, hazardous, easily damaged, or sensitive to 

deterioration, theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's 

original sealed container or other packaging system, complete with labels and 

instructions for handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract 

Documents and to determine that products are undamaged and properly 

protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting 

of units. 

2. Store materials in a manner that will not endanger Project structure. 

3. Store products that are subject to damage by the elements, under cover in a 

weathertight enclosure above ground, with ventilation adequate to prevent 

condensation. 

4. Store foam plastic from exposure to sunlight, except to extent necessary for 

period of installation and concealment. 

5. Comply with product manufacturer's written instructions for temperature, 

humidity, ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 
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1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, 

other warranties required by the Contract Documents.  Manufacturer's disclaimers and 

limitations on product warranties do not relieve Contractor of obligations under 

requirements of the Contract Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer 

for a particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to 

provide specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 

identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information 

and properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, 

prepare a written document using indicated form properly executed. 

3. Refer to Divisions 02 through 49. Sections for specific content requirements and 

particular requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract 

Documents, are undamaged and, unless otherwise indicated, are new at time of 

installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other 

items needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard 

options are specified, provide standard products of types that have been 

produced and used successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in 

conflict with requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 

selection. 

5. Descriptive, performance, and reference standard requirements in the 

Specifications establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, 

provide the named product that complies with requirements.  Comparable 

products or substitutions for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or 

source, provide a product by the named manufacturer or source that complies 
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with requirements.  Comparable products or substitutions for Contractor's 

convenience will not be considered. 

3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 

manufacturers and products, provide one of the products listed that 

complies with requirements.  Comparable products or substitutions for 

Contractor's convenience will not be considered, unless otherwise 

indicated. 

b. Nonrestricted List:  Where Specifications include a list of names of both 

available manufacturers and products, provide one of the products listed, 

or an unnamed product, that complies with requirements.  Comply with 

requirements in "Comparable Products" Article for consideration of an 

unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 

provide a product by one of the manufacturers listed that complies with 

requirements.  Comparable products or substitutions for Contractor's 

convenience will not be considered, unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of available 

manufacturers, provide a product by one of the manufacturers listed, or a 

product by an unnamed manufacturer, that complies with requirements.  

Comply with requirements in "Comparable Products" Article for 

consideration of an unnamed manufacturer's product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a 

product indicated on Drawings, and include a list of manufacturers, provide the 

specified or indicated product or a comparable product by one of the other 

named manufacturers.  Drawings and Specifications indicate sizes, profiles, 

dimensions, and other characteristics that are based on the product named.  

Comply with requirements in "Comparable Products" Article for consideration of 

an unnamed product by one of the other named manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Architect's 

sample", provide a product that complies with requirements and matches Architect's 

sample.  Architect's decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with 

other specified requirements, comply with requirements in Division 01 Section 

"Substitution Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 

Architect from manufacturer's full range" or similar phrase, select a product that 

complies with requirements.  Architect will select color, gloss, pattern, density, or texture 

from manufacturer's product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for 

comparable product when the following conditions are satisfied.  If the following 
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conditions are not satisfied, Architect may return requests without action, except to 

record noncompliance with these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract 

Documents, that it is consistent with the Contract Documents and will produce 

the indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those 

named in the Specifications.  Significant qualities include attributes such as 

performance, weight, size, durability, visual effect, and specific features and 

requirements indicated. 

3. Evidence that proposed product provides specified warranty. 

4. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners, if requested. 

5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 6000 
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SECTION 01 7300 - EXECUTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing 

execution of the Work including, but not limited to, the following: 

1. Installation of the Work. 

2. Cutting and patching. 

3. Coordination of Owner-installed products. 

4. Progress cleaning. 

5. Protection of installed construction. 

6. Correction of the Work. 

B. Related Sections: 

1. Division 01 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from 

indicated lines and levels, and final cleaning. 

1.2 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional land surveyor who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 

land-surveying services of the kind indicated. 

B. Cutting and Patching:  Comply with requirements for and limitations on cutting and 

patching of construction elements. 

1. Visual Elements:  Do not cut and patch construction in a manner that results in 

visual evidence of cutting and patching.  Do not cut and patch exposed 

construction in a manner that would, in Architect's opinion, reduce the building's 

aesthetic qualities.  Remove and replace construction that has been cut and 

patched in a visually unsatisfactory manner. 

1.3 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 

damaged during installation or cutting and patching operations, by methods and with 

materials so as not to void existing warranties. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For 

exposed surfaces, use materials that visually match in-place adjacent surfaces to the 

fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 

installed, will provide a match acceptable to the Architect for the visual and 

functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examination and Acceptance of Conditions:  Before proceeding with each 

component of the Work, examine substrates, areas, and conditions, with Installer or 

Applicator present where indicated, for compliance with requirements for installation 

tolerances and other conditions affecting performance.  Record observations. 

1. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers. 

2. Examine roughing-in for mechanical and electrical systems to verify actual 

locations of connections before equipment and fixture installation. 

3. Examine walls, floors, and roofs for suitable conditions where products and 

systems are to be installed. 

4. Proceed with installation only after unsatisfactory conditions have been 

corrected.  Proceeding with the Work indicates acceptance of surfaces and 

conditions. 

3.2 PREPARATION 

A. Field Measurements:  Take field measurements as required to fit the Work properly.  

Recheck measurements before installing each product.  Where portions of the Work 

are indicated to fit to other construction, verify dimensions of other construction by field 

measurements before fabrication.  Coordinate fabrication schedule with construction 

progress to avoid delaying the Work. 

B. Space Requirements:  Verify space requirements and dimensions of items shown 

diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the 

need for clarification of the Contract Documents caused by differing field conditions 

outside the control of the Contractor, submit a request for information to Architect 

according to requirements in Division 01 Section "Project Management and 

Coordination." 
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3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies 

are discovered, notify Architect  promptly. 

3.4 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct 

alignment and elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

B. Comply with manufacturer's written instructions and recommendations for installing 

products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible 

results.  Maintain conditions required for product performance until Substantial 

Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging 

operations or loading in excess of that expected during normal conditions of 

occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to 

be factory prepared and field installed.  Check Shop Drawings of other work to confirm 

that adequate provisions are made for locating and installing products to comply with 

indicated requirements. 

G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of 

adequate size and number to securely anchor each component in place, accurately 

located and aligned with other portions of the Work.  Where size and type of 

attachments are not indicated, verify size and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount 

components at heights directed by Architect. 

2. Coordinate installation of anchorages.  Furnish templates and directions for 

installing anchorages, including sleeves, concrete inserts, anchor bolts, and items 

with integral anchors, that are to be embedded in concrete or masonry.  Deliver 

such items to Project site in time for installation. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not 

indicated, arrange joints for the best visual effect.  Fit exposed connections together to 

form hairline joints. 

I. Hazardous Materials:  Use products, cleaners, and installation materials that are not 

considered hazardous. 
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3.5 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and 

patching.  Proceed with cutting and patching at the earliest feasible time, and 

complete without delay. 

1. Cut in-place construction to provide for installation of other components or 

performance of other construction, and subsequently patch as required to 

restore surfaces to their original condition. 

B. Temporary Support:  Provide temporary support of work to be cut. 

C. Protection:  Protect in-place construction during cutting and patching to prevent 

damage.  Provide protection from adverse weather conditions for portions of Project 

that might be exposed during cutting and patching operations. 

D. Adjacent Occupied Areas:  Avoid interference with use of adjoining areas or 

interruption of free passage to adjoining areas. 

E. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 

similar operations, including excavation, using methods least likely to damage elements 

retained or adjoining construction.  If possible, review proposed procedures with 

original Installer; comply with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping.  Cut holes and slots neatly to minimum size required, 

and with minimum disturbance of adjacent surfaces.  Temporarily cover openings 

when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed 

surfaces. 

3. Concrete:  Cut using a cutting machine, such as an abrasive saw or a diamond-

core drill. 

4. Proceed with patching after construction operations requiring cutting are 

complete. 

F. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar 

operations following performance of other work.  Patch with durable seams that are as 

invisible as practicable.  Provide materials and comply with installation requirements 

specified in other Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 

demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 

restoration into retained adjoining construction in a manner that will minimize 

evidence of patching and refinishing. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished 

area into another, patch and repair floor and wall surfaces in the new space.  

Provide an even surface of uniform finish, color, texture, and appearance.  

Remove in-place floor and wall coverings and replace with new materials, if 

necessary, to achieve uniform color and appearance. 

G. Cleaning:  Clean areas and spaces where cutting and patching are performed.  

Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces. 
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3.6 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 

requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste 

materials and debris. 

2. Do not hold waste materials more than seven days during normal weather or 

three days if the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other 

waste.  Mark containers appropriately and dispose of legally, according to 

regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary 

for proper execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum 

the entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 

instructions of manufacturer or fabricator of product installed, using only cleaning 

materials specifically recommended.  If specific cleaning materials are not 

recommended, use cleaning materials that are not hazardous to health or property 

and that will not damage exposed surfaces. 

E. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary 

to ensure freedom from damage and deterioration at time of Substantial Completion. 

F. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste 

materials down sewers or into waterways. 

G. During handling and installation, clean and protect construction in progress and 

adjoining materials already in place.  Apply protective covering where required to 

ensure protection from damage or deterioration at Substantial Completion. 

H. Clean and provide maintenance on completed construction as frequently as 

necessary through the remainder of the construction period.  Adjust and lubricate 

operable components to ensure operability without damaging effects. 

I. Limiting Exposures:  Supervise construction operations to assure that no part of the 

construction, completed or in progress, is subject to harmful, dangerous, damaging, or 

otherwise deleterious exposure during the construction period. 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without 

damage or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 
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3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates 

and finishes. 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, 

touching up with matching materials, and properly adjusting operating 

equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot 

be repaired without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating 

components that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 01 7300 
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SECTION 01 7419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Salvaging nonhazardous demolition and construction waste. 

2. Disposing of nonhazardous demolition and construction waste. 

B. See Division 01 Section "Selective Structure Demolition" for disposition of waste resulting 

from partial demolition of buildings, structures. 

1.2 DEFINITIONS 

A. Construction Waste:  Building and site improvement materials and other solid waste 

resulting from construction, remodeling, renovation, or repair operations.  Construction 

waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 

selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 

recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 

jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 

preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in 

another facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 

incorporation into the Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION   

3.1 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, 

remove waste materials from Project site and legally dispose of them in a landfill or 

incinerator acceptable to authorities having jurisdiction. 
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1. Except as otherwise specified, do not allow waste materials that are to be 

disposed of accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Burning:  Burning of waste materials is permitted only at designated areas on Owner's 

property, provided required permits are obtained.  Provide full-time monitoring for 

burning materials until fires are extinguished. 

D. Disposal:  Transport waste materials off Owner's property and legally dispose of them. 

END OF SECTION 01 7419 
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SECTION 01 7700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, 

including, but not limited to, the following: 

1. Substantial Completion procedures. 

2. Final completion procedures. 

3. Warranties. 

4. Final cleaning. 

B. Related Sections: 

1. Division 01 Section "Project Record Documents" for submitting Record Drawings, 

Record Specifications, and Record Product Data. 

2. Divisions 02 through 09 Sections for specific closeout and special cleaning 

requirements for the Work in those Sections. 

1.2 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of 

Substantial Completion, complete the following.  List items below that are incomplete 

with request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of 

items on the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 

3. Submit specific warranties, workmanship bonds, maintenance service 

agreements, final certifications, and similar documents. 

4. Obtain and submit releases permitting Owner unrestricted use of the Work and 

access to services and utilities.  Include occupancy permits, operating 

certificates, and similar releases. 

5. Prepare and submit Project Record Documents, operation and maintenance 

manuals, final completion construction photographic documentation, damage 

or settlement surveys, property surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated 

by Owner.  Label with manufacturer's name and model number where 

applicable. 

7. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 

8. Submit changeover information related to Owner's occupancy, use, operation, 

and maintenance. 

9. Complete final cleaning requirements, including touchup painting. 

10. Touch up and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On 

receipt of request, Architect  will either proceed with inspection or notify Contractor of 
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unfulfilled requirements.  Architect will prepare the Certificate of Substantial Completion 

after inspection or will notify Contractor of items, either on Contractor's list or additional 

items identified by Architect, that must be completed or corrected before certificate 

will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous 

inspections as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final 

completion. 

1.3 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining final 

completion, complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment 

Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items 

to be completed or corrected (punch list), endorsed and dated by Architect.  

The certified copy of the list shall state that each item has been completed or 

otherwise resolved for acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 

4. Submit pest-control final inspection report and warranty. 

5. Instruct Owner's personnel in operation, adjustment, and maintenance of 

products, equipment, and systems. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of 

request, Architect  will either proceed with inspection or notify Contractor of unfulfilled 

requirements.  Architect will prepare a final Certificate for Payment after inspection or 

will notify Contractor of construction that must be completed or corrected before 

certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous 

inspections as incomplete is completed or corrected. 

1.4 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and identification of each space and area 

affected by construction operations for incomplete items and items needing correction 

including, if necessary, areas disturbed by Contractor that are outside the limits of 

construction. 

1. Organize list of spaces in sequential order,. 

2. Organize items applying to each space by major element, including categories 

for ceiling, individual walls, floors, equipment, and building systems. 

3. Submit list of incomplete items in the following format: 

a. PDF electronic file. 

b. Three paper copies, unless otherwise indicated.  Architect  will return two 

copies. 
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1.5 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated 

portions of the Work where commencement of warranties other than date of 

Substantial Completion is indicated. 

B. Organize warranty documents into an orderly sequence based on the table of 

contents of the Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-

11-inch paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate 

warranty.  Mark tab to identify the product or installation.  Provide a typed 

description of the product or installation, including the name of the product and 

the name, address, and telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 

"WARRANTIES," Project name, and name of Contractor. 

4. Scan warranties and bonds and assemble complete warranty and bond 

submittal package into a single indexed electronic PDF file with links enabling 

navigation to each item.  Provide table of contents at beginning of document. 

C. Provide additional copies of each warranty to include in operation and maintenance 

manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer 

or fabricator of the surface to be cleaned.  Do not use cleaning agents that are 

potentially hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to 

comply with local laws and ordinances and Federal and local environmental and 

antipollution regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  

Clean each surface or unit to condition expected in an average commercial building 

cleaning and maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for 

certification of Substantial Completion for entire Project or for a portion of Project: 
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a. Clean Project site, yard, and grounds, in areas disturbed by construction 

activities, including landscape development areas, of rubbish, waste 

material, litter, and other foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, 

and other foreign deposits. 

c. Remove tools, construction equipment, machinery, and surplus material 

from Project site. 

d. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 

condition, free of stains, films, and similar foreign substances.  Avoid 

disturbing natural weathering of exterior surfaces.  Restore reflective 

surfaces to their original condition. 

e. Sweep concrete floors broom clean in unoccupied spaces. 

f. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

shampoo if visible soil or stains remain. 

g. Remove labels that are not permanent. 

h. Touch up and otherwise repair and restore marred, exposed finishes and 

surfaces.  Replace finishes and surfaces that cannot be satisfactorily 

repaired or restored or that already show evidence of repair or restoration. 

i. Leave Project clean and ready for occupancy. 

END OF SECTION 01 7700 
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SECTION 01 7839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 

Documents, including the following: 

1. Record Drawings. 

2. Record Specifications. 

3. Record Product Data. 

B. See Divisions 02 through 09 Sections for specific requirements for Project Record 

Documents of the Work in those Sections. 

1.2 SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit one set(s) of marked-up Record Prints. 

2. Number of Copies:  Submit copies of Record Drawings as follows: 

a. Final Submittal:  Submit one set of marked-up Record Prints.  Architect will 

initial and date each plot and mark whether general scope of changes, 

additional information recorded, and quality of drafting are acceptable.  

Architect will return plots and prints for organizing into sets, printing, binding, 

and final submittal. 

B. Record Specifications:  Submit one copy of Project's Specifications, including addenda 

and contract modifications. 

C. Record Product Data:  Submit one copy of each Product Data submittal. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract 

Drawings and Shop Drawings. 

1. Preparation:  Mark Record Prints to show the actual installation where installation 

varies from that shown originally.  Require individual or entity who obtained 

record data, whether individual or entity is Installer, subcontractor, or similar 

entity, to prepare the marked-up Record Prints. 

a. Give particular attention to information on concealed elements that would 

be difficult to identify or measure and record later. 
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b. Record data as soon as possible after obtaining it.  Record and check the 

markup before enclosing concealed installations. 

2. Mark the Contract Drawings or Shop Drawings, whichever is most capable of 

showing actual physical conditions, completely and accurately.  If Shop Drawings 

are marked, show cross-reference on the Contract Drawings. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 

between changes for different categories of the Work at same location. 

4. Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 

B. Format:  Identify and date each Record Drawing; include the designation "PROJECT 

RECORD DRAWING" in a prominent location. 

1. Record Prints:  Organize Record Prints and newly prepared Record Drawings into 

manageable sets.  Bind each set with durable paper cover sheets.  Include 

identification on cover sheets. 

2. Identification:  As follows: 

a. Project name. 

b. Date. 

c. Designation "PROJECT RECORD DRAWINGS." 

d. Name of Architect. 

e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where 

installation varies from that indicated in Specifications, addenda, and contract 

modifications. 

1. Give particular attention to information on concealed products and installations 

that cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, 

and equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information 

necessary to provide a record of selections made. 

4. Note related Change Orders and Record Drawings where applicable. 

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where 

installation varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations 

that cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes 

in manufacturer's written instructions for installation. 

3. Note related Change Orders, Record Specifications, and Record Drawings where 

applicable. 
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2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for 

miscellaneous record keeping and submittal in connection with actual performance of 

the Work.  Bind or file miscellaneous records and identify each, ready for continued use 

and reference. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for 

Project Record Document purposes.  Post changes and modifications to Project Record 

Documents as they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store Record Documents and 

Samples in the field office apart from the Contract Documents used for construction.  

Do not use Project Record Documents for construction purposes.  Maintain Record 

Documents in good order and in a clean, dry, legible condition, protected from 

deterioration and loss.  Provide access to Project Record Documents for Architect's 

reference during normal working hours. 

END OF SECTION 01 7839 
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SECTION 02 4119 - SELECTIVE STRUCTURE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 

2. Salvage of existing items to be reused or recycled. 

B. Related Requirements: 

1. Division 01 Section "Summary" for restrictions on the use of the premises, Owner-

occupancy requirements, and phasing requirements. 

2. Division 01 Section "Execution" for cutting and patching procedures. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site 

unless indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Carefully detach from existing construction, in a manner to 

prevent damage, and deliver to Owner. 

C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and 

reinstall where indicated. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

1.5 PREINSTALLATION MEETINGS 

A. Predemolition Conference:  Conduct conference at Project site. 

1. Inspect and discuss condition of construction to be selectively demolished. 

2. Review and finalize selective demolition schedule and verify availability of 

materials, demolition personnel, equipment, and facilities needed to make 

progress and avoid delays. 
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3. Review requirements of work performed by other trades that rely on substrates 

exposed by selective demolition operations. 

1.6 CLOSEOUT SUBMITTALS 

A. Inventory:  Submit a list of items that have been removed and salvaged. 

1.7 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition 

area.  Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by 

Owner as far as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before 

proceeding with selective demolition. 

D. Hazardous Materials:  It is not expected that hazardous materials will be encountered in 

the Work. 

1. If suspected hazardous materials are encountered, do not disturb; immediately 

notify Architect and Owner.  Hazardous materials will be removed by Owner 

under a separate contract. 

E. Storage or sale of removed items or materials on-site is not permitted. 

PART 2 - PRODUCTS 

2.1 PEFORMANCE REQUIREMENTS 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before 

beginning selective demolition.  Comply with hauling and disposal regulations of 

authorities having jurisdiction. 

B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Review record documents of existing construction provided by Owner.  Owner does 

not guarantee that existing conditions are same as those indicated in record 

documents. 

B. Survey existing conditions and correlate with requirements indicated to determine 

extent of selective demolition required. 



 09062810 (0924)  WSU – Lind Lecture Hall Seating Remodel     

SELECTIVE STRUCTURE DEMOLITION 02 4119 - 3 

C. When unanticipated mechanical, electrical, or structural elements that conflict with 

intended function or design are encountered, investigate and measure the nature and 

extent of conflict.  Promptly submit a written report to Architect. 

3.2 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by 

new construction and as indicated.  Use methods required to complete the Work within 

limitations of governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level.  

Complete selective demolition operations above each floor or tier before 

disturbing supporting members on the next lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  

Use cutting methods least likely to damage construction to remain or adjoining 

construction.  Use hand tools or small power tools designed for sawing or grinding, 

not hammering and chopping, to minimize disturbance of adjacent surfaces.  

Temporarily cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid 

marring existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials.  At 

concealed spaces, such as duct and pipe interiors, verify condition and contents 

of hidden space before starting flame-cutting operations.  Maintain portable fire-

suppression devices during flame-cutting operations. 

5. Maintain adequate ventilation when using cutting torches. 

6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable 

materials and promptly dispose of off-site. 

7. Locate selective demolition equipment and remove debris and materials so as 

not to impose excessive loads on supporting walls, floors, or framing. 

8. Dispose of demolished items and materials promptly.  Comply with requirements 

in Division 01 Section "Construction Waste Management and Disposal." 

B. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 

2. Pack or crate items after cleaning and repairing.  Identify contents of containers. 

3. Protect items from damage during transport and storage. 

4. Reinstall items in locations indicated.  Comply with installation requirements for 

new materials and equipment.  Provide connections, supports, and 

miscellaneous materials necessary to make item functional for use indicated. 

3.3 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or 

otherwise indicated to remain Owner's property, remove demolished materials from 

Project site. 

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 
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3. Comply with requirements specified in Division 01 Section "Construction Waste 

Management and Disposal." 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of 

them. 

3.4 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by 

selective demolition operations.  Return adjacent areas to condition existing before 

selective demolition operations began. 

END OF SECTION 02 4119 
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SECTION 05 5213 - PIPE AND TUBE RAILINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Stainless-steel railings. 

1.3 PERFORMANCE REQUIREMENTS 

A. General:  In engineering railings to withstand structural loads indicated, determine 

allowable design working stresses of railing materials based on the following: 

1. Stainless Steel:  60 percent of minimum yield strength. 

B. Structural Performance:  Railings shall withstand the effects of gravity loads and the 

following loads and stresses within limits and under conditions indicated: 

1. Handrails and Top Rails of Guards: 

a. Uniform load of 50 lbf/ ft. applied in any direction. 

b. Concentrated load of 200 lbf applied in any direction. 

c. Uniform and concentrated loads need not be assumed to act 

concurrently. 

2. Infill of Guards: 

a. Concentrated load of 50 lbf applied horizontally on an area of 1 sq. ft.. 

b. Infill load and other loads need not be assumed to act concurrently. 

1.4 SUBMITTALS 

A. Product Data:  For the following: 

1. Manufacturer's product lines of mechanically connected railings. 

2. Grout, anchoring cement, and paint products. 

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other 

work. 
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C. Samples for Initial Selection:  For products involving selection of color, texture, or 

design, including mechanical finishes on stainless steel. 

D. Welding certificates. 

1.5 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of railing from single source from single 

manufacturer. 

B. Welding Qualifications:  Qualify procedures and personnel according to 

AWS D1.1/D1.1M, "Structural Welding Code - Steel." 

C. Welding Qualifications:  Qualify procedures and personnel according to the following: 

1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 

2. AWS D1.6, "Structural Welding Code - Stainless Steel." 

1.6 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual locations of walls, stairs, and other construction 

contiguous with metal fabrications by field measurements before fabrication. 

1.7 COORDINATION AND SCHEDULING 

A. Coordinate selection of shop primers with topcoats to be applied over them.  Comply 

with paint and coating manufacturers' written recommendations to ensure that shop 

primers and topcoats are compatible with one another. 

B. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, 

and directions for installing anchorages, including sleeves, concrete inserts, anchor 

bolts, and items with integral anchors, that are to be embedded in concrete or 

masonry.  Deliver such items to Project site in time for installation. 

C. Schedule installation so wall attachments are made only to completed walls.  Do not 

support railings temporarily by any means that do not satisfy structural performance 

requirements. 

PART 2 - PRODUCTS 

2.1 METALS, GENERAL 

A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam marks, 

roller marks, rolled trade names, stains, discolorations, or blemishes. 

B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and 

finish as supported rails unless otherwise indicated. 
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2.2 STAINLESS STEEL 

A. Pipe:  ASTM A 312/A 312M, Grade TP 304. 

2.3 FASTENERS 

A. General:  Provide the following: 

1. Stainless-Steel Railings:  Type 304 stainless-steel fasteners. 

B. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, grade, 

and class required to produce connections suitable for anchoring railings to other types 

of construction indicated and capable of withstanding design loads. 

C. Fasteners for Interconnecting Railing Components: 

1. Provide concealed fasteners for interconnecting railing components and for 

attaching them to other work, unless otherwise indicated. 

2. Provide hex socket flat-head machine screws for exposed fasteners unless 

otherwise indicated. 

D. Post-Installed Anchors:  Torque-controlled expansion anchors capable of sustaining, 

without failure, a load equal to six times the load imposed when installed in unit 

masonry and four times the load imposed when installed in concrete, as determined by 

testing according to ASTM E 488, conducted by a qualified independent testing 

agency. 

1. Material for Interior Locations:  Carbon-steel components zinc-plated to comply 

with ASTM B 633 or ASTM F 1941, Class Fe/Zn 5, unless otherwise indicated. 

2.4 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal 

alloy welded. 

1. For stainless-steel railings, provide type and alloy as recommended by producer 

of metal to be welded and as required for color match, strength, and 

compatibility in fabricated items. 

B. Stainless Steel Wire Mesh: 

1. Stainless steel, type 304, wire mesh, square mesh, intercrimp weave, 1” opening 

size. 

2. Stainless steel “U” edging frames, type 304. 

C. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, 

nongaseous grout complying with ASTM C 1107.  Provide grout specifically 

recommended by manufacturer for interior and exterior applications. 
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2.5 FABRICATION 

A. General:  Fabricate railings to comply with requirements indicated for design, 

dimensions, member sizes and spacing, details, finish, and anchorage, but not less than 

that required to support structural loads. 

B. Assemble railings in the shop to greatest extent possible to minimize field splicing and 

assembly.  Disassemble units only as necessary for shipping and handling limitations.  

Clearly mark units for reassembly and coordinated installation.  Use connections that 

maintain structural value of joined pieces. 

C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to 

a radius of approximately 1/32 inch unless otherwise indicated.  Remove sharp or rough 

areas on exposed surfaces. 

D. Form work true to line and level with accurate angles and surfaces. 

E. Fabricate connections that will be exposed to weather in a manner to exclude water.  

Provide weep holes where water may accumulate. 

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar 

items. 

G. Connections:  Fabricate railings with welded connections unless otherwise indicated. 

H. Welded Connections:  Cope components at connections to provide close fit, or use 

fittings designed for this purpose.  Weld all around at connections, including at fittings. 

1. Use materials and methods that minimize distortion and develop strength and 

corrosion resistance of base metals. 

2. Obtain fusion without undercut or overlap. 

3. Remove flux immediately. 

4. At exposed connections, finish exposed surfaces smooth and blended so no 

roughness shows after finishing and welded surface matches contours of 

adjoining surfaces. 

I. Form changes in direction as follows: 

1.  By bending. 

J. Bend members in jigs to produce uniform curvature for each configuration required; 

maintain cross section of member throughout entire bend without buckling, twisting, 

cracking, or otherwise deforming exposed surfaces of components. 

K. Close exposed ends of railing members with prefabricated radiused end fittings. 

L. Provide wall returns at ends of wall-mounted handrails unless otherwise indicated.  

Close ends of returns unless clearance between end of rail and wall is 1/4 inch or less. 

M. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous 

fittings, and anchors to interconnect railing members to other work unless otherwise 

indicated. 
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1. At brackets and fittings fastened to plaster or gypsum board partitions, provide 

crush-resistant fillers, or other means to transfer loads through wall finishes to 

structural supports and prevent bracket or fitting rotation and crushing of 

substrate. 

N. Provide inserts and other anchorage devices for connecting railings to concrete work.  

Fabricate anchorage devices capable of withstanding loads imposed by railings.  

Coordinate anchorage devices with supporting structure. 

2.6 FINISHES, GENERAL 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 

recommendations for applying and designating finishes. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a 

strippable, temporary protective covering before shipping. 

C. Provide exposed fasteners with finish matching appearance, including color and 

texture, of railings. 

2.7 STAINLESS-STEEL FINISHES 

A. Remove tool and die marks and stretch lines, or blend into finish. 

B. Grind and polish surfaces to produce uniform, directionally textured, polished finish 

indicated, free of cross scratches.  Run grain with long dimension of each piece. 

C. Dull Satin Finish:  No. 6. 

D. When polishing is completed, passivate and rinse surfaces.  Remove embedded foreign 

matter and leave surfaces chemically clean. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Fit exposed connections together to form tight, hairline joints. 

B. Perform cutting, drilling, and fitting required for installing railings.  Set railings accurately 

in location, alignment, and elevation; measured from established lines and levels and 

free of rack. 

1. Do not weld, cut, or abrade surfaces of railing components that have been 

coated or finished after fabrication and that are intended for field connection by 

mechanical or other means without further cutting or fitting. 

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet. 

3. Align rails so variations from level for horizontal members and variations from 

parallel with rake of steps and ramps for sloping members do not exceed 1/4 inch 

in 12 feet. 
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C. Adjust railings before anchoring to ensure matching alignment at abutting joints. 

D. Fastening to In-Place Construction:  Use anchorage devices and fasteners where 

necessary for securing railings and for properly transferring loads to in-place 

construction. 

3.2 RAILING CONNECTIONS 

A. Welded Connections:  Use fully welded joints for permanently connecting railing 

components.  Comply with requirements for welded connections in "Fabrication" Article 

whether welding is performed in the shop or in the field. 

3.3 ANCHORING POSTS 

A. Form or core-drill holes not less than 5 inches deep and 3/4 inch larger than OD of post 

for installing posts in concrete.  Clean holes of loose material, insert posts, and fill 

annular space between post and concrete with nonshrink, nonmetallic grout, mixed 

and placed to comply with anchoring material manufacturer's written instructions. 

B. Cover anchorage joint with flange of same metal as post, welded to post after placing 

anchoring material. 

C. Leave anchorage joint exposed with anchoring material flush with adjacent surface. 

3.4 ATTACHING RAILINGS 

A. Secure wall brackets and railing end flanges to building construction as follows: 

1. For wood stud partitions, use hanger or lag bolts set into studs or wood backing 

between studs.  Coordinate with carpentry work to locate backing members. 

3.5 ADJUSTING AND CLEANING 

Clean stainless steel by washing thoroughly with clean water and soap and rinsing with 

clean water. 

3.6 PROTECTION 

A. Protect finishes of railings from damage during construction period with temporary 

protective coverings approved by railing manufacturer.  Remove protective coverings 

at time of Substantial Completion. 

END OF SECTION 05 5213 
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SECTION 05 7000 - DECORATIVE METAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Cast-metal desk mounting brackets. 

B. Related Sections: 

1. Division 05 Section "Metal Fabrications" for non-decorative metal fabrications. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated, including finishing materials. 

B. Shop Drawings:  Show fabrication and installation details for decorative metal. 

1. Include plans, elevations, component details, and attachments to other work. 

2. Indicate materials and profiles of each decorative metal member, fittings, joinery, 

finishes, fasteners, anchorages, and accessory items. 

C. Patterns, Models, or Plaster Castings:  Made from proposed patterns for each design of 

custom casting required. 

D. Samples for Verification:  For each type of exposed finish required. 

1. Full-size Samples of castings and forgings. 

a. For custom castings, submit finished Samples showing ability to reproduce 

detail and quality of finish. 

1.4 QUALITY ASSURANCE 

A. Fabricator Qualifications:  A firm experienced in producing decorative metal similar to 

that indicated for this Project and with a record of successful in-service performance, as 

well as sufficient production capacity to produce required units. 

B. Installer Qualifications:  Fabricator of products. 

C. Powder-Coating Applicator Qualifications:  A firm experienced in successfully applying 

powder coatings of type indicated and employing competent control personnel to 
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conduct continuing, effective quality-control program to ensure compliance with 

requirements. 

D. Mockups:  Build mockups to verify selections made under sample submittals and to 

demonstrate aesthetic effects and set quality standards for fabrication and installation. 

1. Build mockups for the following types of decorative metal: 

a. Contractor shall fabricate and install (1) full desk assembly at location 

indicated in “Lecture Hall 102” for inspection and approval.  Do not 

proceed with remainder of work until approval is granted.  Coordinate work 

with laminate desktop fabricator. 

2. Approved mockups may become part of the completed Work if undisturbed at 

time of Substantial Completion. 

E. Preinstallation Conference:  Conduct conference at Project site. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store decorative metal in a well-ventilated area, away from uncured concrete and 

masonry, and protected from weather, moisture, soiling, abrasion, extreme 

temperatures, and humidity. 

B. Deliver and store cast-metal products in wooden crates surrounded by sufficient 

packing material to ensure that products will not be cracked or otherwise damaged. 

1.6 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual locations of walls and other construction contiguous 

with decorative metal by field measurements before fabrication and indicate 

measurements on Shop Drawings. 

1.7 COORDINATION 

A. Coordinate installation of anchorages for decorative metal items.  Furnish setting 

drawings, templates, and directions for installing anchorages, including sleeves, 

concrete inserts, anchor bolts, and items with integral anchors, that are to be 

embedded in concrete or masonry.  Deliver such items to Project site in time for 

installation. 

PART 2 - PRODUCTS 

2.1 DECORATIVE METAL FABRICATORS 

A. Fabricators:  Subject to compliance with requirements, provide decorative metal work 

by one of the following: 
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1. Horizon Metals, 1245 N 200 W., PO Box 19, Nephi, UT 84684  435-623-0963, e-mail 

wfish@horizonmetalsinc.com. 

2. Or equal as approved by Architect prior to bidding. 

2.2 METALS, GENERAL 

A. Metal Surfaces, General:  Provide materials with smooth, flat surfaces unless otherwise 

indicated.  Provide materials without seam marks, roller marks, rolled trade names, 

stains, discolorations, or blemishes. 

2.3 STEEL AND IRON 

A. Cast Iron:  ASTM A536, Grade 65-45-h (ductile iron with 65K tensile, 45 K weld and 12% 

elongation). 

2.4 FASTENERS 

A. Fastener Materials:  Unless otherwise indicated, provide the following: 

1. Use existing allen head bolts salvaged during demolition – paint. 

B. Fasteners for Anchoring to Other Construction:  Unless otherwise indicated, select 

fasteners of type, grade, and class required to produce connections suitable for 

anchoring indicated items to other types of construction indicated. 

C. Provide concealed fasteners for interconnecting components and for attaching 

decorative metal items to other work unless otherwise indicated. 

D. Anchors, General:  Anchors capable of sustaining, without failure, a load equal to six 

times the load imposed when installed in unit masonry and four times the load imposed 

when installed in concrete, as determined by testing according to ASTM E 488, 

conducted by a qualified independent testing agency. 

E. Post-Installed Anchors:  Torque-controlled expansion type. 

1. Material for Interior Locations:  Carbon-steel components zinc plated to comply 

with ASTM B 633 or ASTM F 1941, Class Fe/Zn 5 unless otherwise indicated. 

2.5 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal 

alloy welded. 

2.6 FABRICATION, GENERAL 

A. Metal castings shall match existing desk mounting brackets in form, size, and 

appearance and as described in the Construction Documents.  Cast threads as 

required to mate with existing allen head bolts salvaged during demolition. 

mailto:wfish@horizonmetalsinc.com
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B. Assemble items in the shop to greatest extent possible to minimize field splicing and 

assembly.  Disassemble units only as necessary for shipping and handling limitations.  

Clearly mark units for reassembly and coordinated installation.  Use connections that 

maintain structural value of joined pieces. 

C. Form decorative metal to required shapes and sizes, true to line and level with true 

curves and accurate angles and surfaces.  Finish exposed surfaces to smooth, sharp, 

well-defined lines and arris. 

D. Form bent-metal corners to smallest radius possible without causing grain separation or 

otherwise impairing the Work. 

E. Form simple and compound curves in bars, pipe, tubing, and extruded shapes by 

bending members in jigs to produce uniform curvature for each configuration required; 

maintain cross section of member throughout entire bend without buckling, twisting, 

cracking, or otherwise deforming exposed surfaces. 

F. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to 

a radius of approximately 1/32 inch unless otherwise indicated.  Remove sharp or rough 

areas on exposed surfaces. 

G. Provide weep holes where water may accumulate.  Locate weep holes in 

inconspicuous locations. 

H. Provide necessary rebates, lugs, and brackets to assemble units and to attach to other 

work.  Cut, reinforce, drill, and tap as needed to receive finish hardware, screws, and 

similar items unless otherwise indicated. 

I. Comply with AWS for recommended practices in shop welding.  Weld behind finished 

surfaces without distorting or discoloring exposed side.  Clean exposed welded joints of 

flux, and dress exposed and contact surfaces. 

1. Where welding cannot be concealed behind finished surfaces, finish joints to 

comply with NOMMA's "Voluntary Joint Finish Standards" for Type 2 Welds:  

completely sanded joint, some undercutting and pinholes okay. 

J. Provide castings that are sound and free of warp, cracks, blowholes, or other defects 

that impair strength or appearance.  Grind, wire brush, sandblast, and buff castings to 

remove seams, gate marks, casting flash, and other casting marks. 

2.7 FINISHES, GENERAL 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 

recommendations for applying and designating finishes. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a 

strippable, temporary protective covering before shipping. 
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2.8 STEEL AND IRON FINISHES 

A. Powder-Coat Finish:  Prepare, treat, and coat nongalvanized ferrous metal to comply 

with resin manufacturer's written instructions and as follows: 

1. Prepare uncoated ferrous-metal surfaces to comply with SSPC-SP 6/NACE No. 3, 

"Commercial Blast Cleaning." 

2. Treat prepared metal with iron-phosphate pretreatment, rinse, and seal surfaces. 

3. Apply thermosetting polyester or acrylic urethane powder coating with cured-film 

thickness not less than 1.5 mils. 

4. Color:  As selected by Architect from manufacturer's full range. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with 

requirements for installation tolerances and other conditions affecting performance of 

decorative metal. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. Provide anchorage devices and fasteners where needed to secure decorative metal 

to in-place construction. 

B. Perform cutting, drilling, and fitting required to install decorative metal.  Set products 

accurately in location, alignment, and elevation, measured from established lines and 

levels.  Provide temporary bracing or anchors in formwork for items to be built into 

concrete, masonry, or similar construction. 

C. Fit exposed connections accurately together to form tight, hairline joints or, where 

indicated, uniform reveals and spaces for sealants and joint fillers.  Where cutting, 

welding, and grinding are required for proper shop fitting and jointing of decorative 

metal, restore finishes to eliminate evidence of such corrective work. 

D. Do not cut or abrade finishes that cannot be completely restored in the field.  Return 

items with such finishes to the shop for required alterations, followed by complete 

refinishing, or provide new units as required. 

E. Restore protective coverings that have been damaged during shipment or installation.  

Remove protective coverings only when there is no possibility of damage from other 

work yet to be performed at same location. 

1. Retain protective coverings intact; remove coverings simultaneously from similarly 

finished items to preclude nonuniform oxidation and discoloration. 
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3.3 CLEANING AND PROTECTION 

A. Unless otherwise indicated, clean metals by washing thoroughly with clean water and 

soap, rinsing with clean water, and drying with soft cloths. 

B. Touchup Painting:  Cleaning and touchup painting of field welds, bolted connections, 

and abraded areas of shop paint are specified in Division 09 painting Sections. 

C. Protect finishes of decorative metal from damage during construction period with 

temporary protective coverings approved by decorative metal fabricator.  Remove 

protective covering at time of Substantial Completion. 

D. Restore finishes damaged during installation and construction period so no evidence 

remains of correction work.  Return items that cannot be refinished in the field to the 

shop; make required alterations and refinish entire unit, or provide new units. 

END OF SECTION 05 7000 
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SECTION 06 4023 - INTERIOR ARCHITECTURAL WOODWORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Plastic-laminate countertops. 

2. Shop finishing of interior woodwork. 

B. Related Sections include the following: 

1. Division 05 Section “Decorative Metal” for desk mounting brackets. 

1.3 DEFINITIONS 

A. Interior architectural woodwork includes wood furring, blocking, shims, and hanging 

strips for installing woodwork items unless concealed within other construction before 

woodwork installation. 

1.4 SUBMITTALS 

A. Product Data:  For panel products, high-pressure decorative laminate, and adhesive for 

bonding plastic laminate. 

B. Shop Drawings:  Show location of each item, dimensioned plans and elevations, large-

scale details, attachment devices, and other components. 

C. Samples for Initial Selection: 

1. Plastic laminates. 

D. Samples for Verification: 

1. Plastic laminates, 8 by 10 inches, for each type, color, pattern, and surface 

finish, with 1 sample applied to core material and specified edge material 

applied to 2 edges.  Apply backer sheet to underside of core material. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  Certified participant in AWI's Quality Certification Program. 
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B. Quality Standard:  Unless otherwise indicated, comply with AWI's "Architectural 

Woodwork Quality Standards" for grades of interior architectural woodwork indicated 

for construction, finishes, installation, and other requirements. 

1. Provide AWI Quality Certification Program labels indicating that woodwork 

complies with requirements of grades specified. 

C. Mockups:  Contractor shall fabricate and install (1) full desk assembly at locations 

indicated in “Lecture Hall 102” for inspection and approval.  Do not proceed with 

remainder of work until approval is granted.  Coordinate with Cast Metal Fabricator. 

1. Approved mockups may become part of the completed Work if undisturbed at 

time of Substantial Completion. 

D. Preinstallation Conference:  Conduct conference at Project site to comply with 

requirements in Division 01 Section "Project Management and Coordination." 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Do not deliver woodwork until painting and similar operations that could damage 

woodwork have been completed in installation areas.  If woodwork must be stored in 

other than installation areas, store only in areas where environmental conditions comply 

with requirements specified in "Project Conditions" Article. 

1.7 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or install woodwork until building is enclosed, 

wet work is complete, and HVAC system is operating and maintaining temperature and 

relative humidity at occupancy levels during the remainder of the construction period. 

B. Environmental Limitations:  Do not deliver or install woodwork until building is enclosed, 

wet work is complete, and HVAC system is operating and maintaining temperature 

between 60 and 90 deg F. 

C. Field Measurements:  Where woodwork is indicated to fit to other construction, verify 

dimensions of other construction by field measurements before fabrication, and 

indicate measurements on Shop Drawings.  Coordinate fabrication schedule with 

construction progress to avoid delaying the Work. 

1. Established Dimensions:  Where field measurements cannot be made without 

delaying the Work, establish dimensions and proceed with fabricating woodwork 

without field measurements.  Provide allowance for trimming at site, and 

coordinate construction to ensure that actual dimensions correspond to 

established dimensions. 

1.8 COORDINATION 

A. Coordinate sizes and locations of cast metal brackets, reinforcements, and other 

related units of Work specified in other Sections to ensure that interior architectural 

woodwork can be supported and installed as indicated. 



09062810 (0924)  WSU - Lind Lecture Hall Seating Remodel 

INTERIOR ARCHITECTURAL WOODWORK 06 4023 - 3 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide materials that comply with requirements of AWI's quality standard for 

each type of woodwork and quality grade specified, unless otherwise indicated. 

B. Wood Species and Cut for Transparent Finish:  Red oak, plain sawn or sliced. 

C. Wood Products:  Comply with the following: 

1. Medium-Density Fiberboard:  ANSI A208.2, Grade MD. 

D. High-Pressure Decorative Laminate:  NEMA LD 3, grades as indicated or, if not 

indicated, as required by woodwork quality standard. 

1. Available Manufacturers:  Subject to compliance with requirements, 

manufacturers offering high-pressure decorative laminates that may be 

incorporated into the Work include, but are not limited to, the following: 

a. Formica Corporation. 

b. Nevamar Company, LLC; Decorative Products Div. 

c. Wilsonart International; Div. of Premark International, Inc. 

2.2 MISCELLANEOUS MATERIALS 

A. Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to 

less than 15 percent moisture content. 

B. Anchors:  Select material, type, size, and finish required for each substrate for secure 

anchorage.  Provide nonferrous-metal or hot-dip galvanized anchors and inserts on 

inside face of exterior walls and elsewhere as required for corrosion resistance.  Provide 

toothed-steel or lead expansion sleeves for drilled-in-place anchors. 

C. Adhesive for Bonding Plastic Laminate:  Unpigmented contact cement, Contact 

cement, or PVA. 

1. Adhesive for Bonding Edges:  Hot-melt adhesive or adhesive specified above for 

faces. 

2.3 FABRICATION, GENERAL 

A. Interior Woodwork Grade:  Provide Custom-grade interior woodwork complying with 

referenced quality standard. 

B. Wood Moisture Content:  Comply with requirements of referenced quality standard for 

wood moisture content in relation to ambient relative humidity during fabrication and 

in installation areas. 

C. Fabricate woodwork to dimensions, profiles, and details indicated.   
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D. If applicable, insert subparagraph to describe conditions where eased edges are not 

required. 

E. Complete fabrication, including assembly, finishing, and hardware application, to 

maximum extent possible before shipment to Project site.  Disassemble components 

only as necessary for shipment and installation.  Where necessary for fitting at site, 

provide ample allowance for scribing, trimming, and fitting. 

1. Trial fit assemblies at fabrication shop that cannot be shipped completely 

assembled.  Install dowels, screws, bolted connectors, and other fastening 

devices that can be removed after trial fitting.  Verify that various parts fit as 

intended and check measurements of assemblies against field measurements 

indicated on Shop Drawings before disassembling for shipment. 

2.4 PLASTIC-LAMINATE COUNTERTOPS 

A. High-Pressure Decorative Laminate Grade:  HGS. 

B. Colors, Patterns, and Finishes:  Provide materials and products that result in colors and 

textures of exposed laminate surfaces complying with the following requirements: 

1. As indicated by manufacturer's designations. 

2. Match Architect's sample. 

3. As selected by Architect from manufacturer's full range in the following 

categories: 

a. Solid colors, matte finish. 

b. Wood grains, matte finish. 

c. Patterns, matte finish. 

C. Grain Direction:  Parallel to desktop length. 

D. Edge Treatment:  Lumber edge for transparent finish matching wood species and cut 

on cabinet surfaces as indicated on drawings and details. 

E. Core Material:  Medium-density fiberboard. 

F. Backer Sheet:  Provide plastic-laminate backer sheet, Grade BKL, on underside of 

countertop substrate. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before installation, condition woodwork to average prevailing humidity conditions in 

installation areas. 

B. Before installing architectural woodwork, examine shop-fabricated work for completion 

and complete work as required, including removal of packing and backpriming. 
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3.2 INSTALLATION 

A. Grade:  Install woodwork to comply with requirements for the same grade specified in 

Part 2 for fabrication of type of woodwork involved. 

B. Assemble woodwork and complete fabrication at Project site to comply with 

requirements for fabrication in Part 2, to extent that it was not completed in the shop. 

C. Install woodwork level, plumb, true, and straight.  Shim as required with concealed 

shims.  Install level and plumb (including tops) to a tolerance of 1/8 inch in 96 inches. 

D. Scribe and cut woodwork to fit adjoining work, refinish cut surfaces, and repair 

damaged finish at cuts. 

E. Countertops:  Anchor securely by screwing through cast metal supports into underside 

of countertop. 

1. Install countertops with no more than 1/8 inch in 96-inch sag, bow, or other 

variation from a straight line. 

3.3 ADJUSTING AND CLEANING 

A. Repair damaged and defective woodwork, where possible, to eliminate functional and 

visual defects; where not possible to repair, replace woodwork.  Adjust joinery for 

uniform appearance. 

B. Clean woodwork on exposed and semiexposed surfaces.  Touch up shop-applied 

finishes to restore damaged or soiled areas. 

END OF SECTION 06 4023 



ar
ch

ite
ct

ur
e

W S U  -  L i n d  L e c t u r e  H a l l
S e a t i n g  R e m o d e l

mail@rbarchitects.net

801.394.3033
fax 394.9064

b ott
r ichards

a rchitects

Division 9 - Finishes:
09 9123 interior painting
09 6513 resilient base and accessories

D i v i s i o n  9

F i n i s h e s



09062810 (0924)  WSU - Lind Lecture Hall Seating Remodel 

 

 

Resilient Base And Accessories - 1 - 09 6513 

SECTION  09 6513 - RESILIENT  BASE  AND  ACCESSORIES  

PART 1 - GENERAL 

1.1 SUMMARY 

A. Includes But Not Limited To: 

1. Furnish and install rubber stair treads and risers as described in Contract Documents. 

1.2 REFERENCES 

A. Reference Standards: 

1. ASTM International: 

a. ASTM F1861–08, ‘Standard Specification for Resilient Wall Base.' 

1.3 SUBMITTALS 

A. Action Submittals: 

1. Product Data: 

a. Manufacturer's literature or cut sheet on base and adhesive. 

b. Color selection. 

1.4 FIELD CONDITIONS 

A. Ambient Conditions: 

1. Store materials at not less than 70 deg F for at least 24 hours before using. 

2. Do not apply in temperatures below 70 deg F. 

PART 2 - PRODUCTS 

2.1 SYSTEM 

A. Materials 

1. General: 

a. Molded or extruded meeting requirements of ASTM F1861, Type TP: 

1) Thermoplastic rubber, free from objectionable odors, blisters, cracks, and other 

defects affecting appearance or serviceability of rubber, and not containing 

fabric. 

2) Color pigments used shall be highly fade-resistant, insoluble in water, and 

resistant to light, alkali, and cleaning agents. 
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3) Colors as selected by Architect from Manufacturer's standard colors. 

2. Risers:  1/8 inch thick slabs cut to fit.  Same rubber materials, graining, and color as treads.  

Risers integral with treads are acceptable. 

3. Treads: 

a. Minimum body thickness 1/8 inch.  Minimum thickness of nose and 4 inches back 

into body shall be 3/16 inch with square nose. 

b. Marbleized pattern non-slip design, not abrasive strip type. 

c. Performance Standards: 

1) Tread by Roppe Rubber Corp., Pastoria, OH.  www.roppe.com 

2) Equal s approved by Architect prior to bidding 

4. Adhesive:  Best for work as recommended by Manufacturer. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Inspect surfaces for conditions not suitable for installation.  Surface to receive specified items 

shall be sound, clean, free from foreign matter, tightly nailed, and dry.  Do not start work until 

defects are corrected. 

3.2 PREPARATION 

A. Remedy cracks and minor irregularities in substrate in accordance with Manufacturer's 

recommendations. 

3.3 INSTALLATION 

A. Install in manner to produce smooth, even finished surfaces tightly jointed and accurately 

aligned. 

B. Fit specified items tightly.  Use fillers where necessary.  Fit neatly against projections, piping, 

electrical service outlets, etc. 

C. Secure specified items with specified adhesive.  Cement substantially to vertical surfaces 

including rubber base to cabinet work base. 

D. Roll until firm bond has been established.  Leave level, free from buckles, cracks, and 

projecting edges. 

3.4 ADJUSTING 

A. Inspect and make necessary adjustments within one month after mechanical heat or other 

heat has been supplied continuously in finished areas. 

http://www.roppe.com/
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3.5 PROTECTION 

A. Keep traffic away until adhesive has set. 

END  OF  SECTION 
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SECTION 09 9123 - INTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on the 

following interior substrates: 

1. Steel. 

2. Cast iron. 

3. Sheet metal privacy panels. 

B. Related Requirements: 

1. Division 05 Sections for shop priming of metal substrates with primers specified in 

this Section. 

2. Division 09 Section "Staining and Transparent Finishing" for surface preparation 

and the application of wood stains and transparent finishes on interior wood 

substrates. 

1.3 DEFINITIONS 

A. Gloss Level 1:  Not more than 5 units at 60 degrees and 10 units at 85 degrees, 

according to ASTM D 523. 

B. Gloss Level 2:  Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, 

according to ASTM D 523. 

C. Gloss Level 3:  10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according 

to ASTM D 523. 

D. Gloss Level 4:  20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, 

according to ASTM D 523. 

E. Gloss Level 5:  35 to 70 units at 60 degrees, according to ASTM D 523. 

F. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D 523. 

G. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D 523. 
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1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product.  Include preparation requirements and 

application instructions. 

B. Samples for Initial Selection:  For each type of topcoat product. 

C. Samples for Verification:  For each type of paint system and in each color and gloss of 

topcoat. 

1. Submit (1) sample of paint system applied to existing cast metal riser bracket. 

2. Submit (1) sample of paint system applied to sheet metal privacy panel 

(8”square). 

D. Product List:  For each product indicated, include the following: 

1. Cross-reference to paint system and locations of application areas.  Use same 

designations indicated on Drawings and in schedules. 

2. Printout of current "MPI Approved Products List" for each product category 

specified in Part 2, with the proposed product highlighted. 

3. VOC content. 

1.5 QUALITY ASSURANCE 

A. Mockups:  Apply mockups of each paint system indicated and each color and finish 

selected to verify preliminary selections made under Sample submittals and to 

demonstrate aesthetic effects and set quality standards for materials and execution. 

1. Contractor shall furnish and install (1) full desk assembly at location indicated in 

“Lecture Hall 102” for inspection and approval.  Do not proceed with remainder 

of work until approval is granted.  Coordinate with laminate desktop fabricator 

and cast metal fabricator. 

2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups 

of additional colors selected by Architect at no added cost to Owner. 

3. Approval of mockups does not constitute approval of deviations from the 

Contract Documents contained in mockups unless Architect specifically 

approves such deviations in writing. 

4. Subject to compliance with requirements, approved mockups may become part 

of the completed Work if undisturbed at time of Substantial Completion. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with 

ambient temperatures continuously maintained at not less than 45 deg F. 

1. Maintain containers in clean condition, free of foreign materials and residue. 

2. Remove rags and waste from storage areas daily. 
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1.7 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air 

temperatures are between 50 and 95 deg F. 

B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less 

than 5 deg F above the dew point; or to damp or wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of 

the following: 

1. Benjamin Moore & Co. 

2. ICI Paints. 

3. PPG Architectural Finishes, Inc. 

4. Sherwin-Williams Company (The). 

B. Products:  Subject to compliance with requirements, provide one of the products listed 

in other Part 2 articles for the paint category indicated. 

2.2 PAINT, GENERAL 

A. MPI Standards:  Provide products that comply with MPI standards indicated and that 

are listed in its "MPI Approved Products List." 

B. Material Compatibility: 

1. Provide materials for use within each paint system that are compatible with one 

another and substrates indicated, under conditions of service and application as 

demonstrated by manufacturer, based on testing and field experience. 

2. For each coat in a paint system, provide products recommended in writing by 

manufacturers of topcoat for use in paint system and on substrate indicated. 

C. Colors:  As selected by Architect from manufacturer's full range. 

2.3 METAL PRIMERS 

A. Primer, Alkyd, Quick Dry, for Metal:  MPI #76. 

2.4 SOLVENT-BASED PAINTS 

A. Alkyd, Quick Dry, Semi-Gloss (Gloss Level 5):  MPI #81. 

PART 3 - EXECUTION 
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3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with 

requirements for maximum moisture content and other conditions affecting 

performance of the Work. 

B. Verify suitability of substrates, including surface conditions and compatibility with 

existing finishes and primers. 

C. Proceed with coating application only after unsatisfactory conditions have been 

corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Manual" 

applicable to substrates indicated. 

B. Remove hardware, covers, and similar items already in place that are removable and 

are not to be painted.  If removal is impractical or impossible because of size or weight 

of item, provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to 

reinstall items that were removed.  Remove surface-applied protection if any. 

C. Steel Substrates:  Remove rust, loose mill scale, and shop primer, if any.  Clean using 

methods recommended in writing by paint manufacturer but not less than the 

following: 

1. SSPC-SP 3, "Power Tool Cleaning." 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and to recommendations 

in "MPI Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 

B. If undercoats or other conditions show through topcoat, apply additional coats until 

cured film has a uniform paint finish, color, and appearance. 

C. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush 

marks, roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp 

lines and color breaks. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and 

inspecting agency to inspect and test paint for dry film thickness. 
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1. Contractor shall touch up and restore painted surfaces damaged by testing. 

2. If test results show that dry film thickness of applied paint does not comply with 

paint manufacturer's written recommendations, Contractor shall pay for testing 

and apply additional coats as needed to provide dry film thickness that complies 

with paint manufacturer's written recommendations. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded 

materials from Project site. 

B. After completing paint application, clean spattered surfaces.  Remove spattered 

paints by washing, scraping, or other methods.  Do not scratch or damage adjacent 

finished surfaces. 

C. Protect work of other trades against damage from paint application.  Correct damage 

to work of other trades by cleaning, repairing, replacing, and refinishing, as approved 

by Architect, and leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged 

or defaced painted surfaces. 

3.6 INTERIOR PAINTING SCHEDULE 

A. Steel Substrates: 

1. Quick-Drying Enamel System: 

a. Prime Coat:  Primer, alkyd, quick dry, for metal, MPI #76. 

b. Intermediate Coat:  Alkyd, quick dry, matching topcoat. 

c. Topcoat:  Alkyd, quick dry, semi-gloss (Gloss Level 5), MPI #81. 

END OF SECTION 09 9123 
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