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I. INTRODUCTION

This section introduces the University of Utah, Sorenson Arts and Education Complex project and 

describes issues that were resolved during programming.

Purpose

The purpose of this planning study by Ira Fink and Associates, Inc. (IFA) for the University of Utah 

was to create a road map and work plan to ensure that both academic planning and facilities 

needs planning were conducted in tandem for the proposed University of Utah, Sorenson Arts and 

Education Complex.  The process was structured to create a holistic view of the project,  both for 

the interest of the programs and the campus, and to support capital campaign requests.

Another purpose was to identify how much space the proposed project would require.  The space 

needs, in turn, drove the budget for the project.

The Arts and Education Complex had its origins in two separate, previously proposed projects at 

the University of Utah: a new facility for the Virginia Tanner Dance Program and a phased project to 

upgrade, renovate, and add to the College of Education Milton Bennion Hall.  Both of these projects 

were in the process of identifying  donor funding for capital construction when they realized they 

would both seek funding from the same or similar donors.  The Deans of the College of Fine Arts 

and the College of Education, the two project-sponsoring colleges, concluded that a joint project 

for new space would better serve both colleges, as well as increase the potential for donor support 

and funding.  From this beginning grew the Sorenson Arts and Education Complex.

Assignment

Ira Fink and Associates, Inc. was asked to do the following on this proposed project:

Review the separately prepared facility program document for the Virginia Tanner •	
Dance Program (VTDP), the facility master plan document prepared for the College 
of Education (COE), and the findings and recommendations of these documents.

Interview the stakeholders of VTDP, COE, and the College of Fine Arts (CFA) in person •	
and by teleconference phone calls, to clarify and document the planning assumptions 
for the proposed Arts and Education Complex.

Outline the space needs, based on the interviews and conference phone calls, to •	
provide direction to the program.  The programmatic demands as noted in the existing 
facility documents, listed above, were also studied and utilized.

Assess the existing documents of COE and VTDP for potential redundancy and •	
overlap, to identify opportunities of combining programmatic elements to attain 
greater efficiency and reduce facility cost.
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Identify the academic space requirements of those activities of the College of •	
Education and the College of Fine Arts that are candidates to be housed in the Arts 
and Education Complex and incorporate those into the total project Gross Square 
Feet and Capital Budget Estimate.

Develop a Capital Budget Estimate, with the assistance of the University Office of •	
Campus Design and Construction (CD&C), that summarizes the requirements of 
VTDP, COE, and CFA, as modified by the results of combining their programmatic 
requirements.

Project Budget

Of particular importance to the project was an understanding of the square footage requirements and 

the resultant capital budget.  The project budget for the Arts and Education Complex is composed 

of two basic types of costs, which, when combined, are known as total project costs.  The first is 

the cost to construct the project, including buildings, site preparation, site demolition, utilities and 

utility extensions, site development, landscaping, including plantings, hardscape, and walkways, 

roadways, lighting, possibly parking, and facility costs.  These costs are generally referred to as the 

costs to build the project or construction costs.

The second part of the total project budget is identified as soft costs.  These are the costs associated 

with getting the project completed.  These costs include, but are not limited to, architecture and 

engineering fees, permits, inspections, testing, furnishings, fixtures and equipment (FF&E), the interest 

on borrowed funds, construction and project cost contingencies, including the expected increase 

in costs due to inflation, Utah Art, information technology, move-in costs, building commissioning, 

signage, and DFCM/CD&C project management.

Review of Prior Space Needs Analyses

This planning study process was structured to identify academic space needs, using as one basis the 

two recently completed programming studies for the major entities in the Center and Classroom 

facility, described below.

Milton Bennion Hall Master Plan

The College of Education, Milton Bennion Hall Master Plan, completed in November 2006 by Brixen 

& Christopher Architects, analyzed three planning alternatives:  a remodel of the existing Milton 

Bennion Hall, a complete renovation, and construction of a new addition.  According to the analysis, 

the alternative of a new addition would result in an increase of 37,000 gross square feet to house 

College of Education activities, including an estimated 15,100 gross square feet for the College’s 

centers and clinics, excluding common building spaces.  Based on the Master Plan document, it was 

estimated that the centers and clinics would provide office space for a total of 21 staff positions, 

compared to an estimated four current positions in these centers and clinics.

Many of these centers and clinics would become part of the proposed Complex.  While the Brixen 

& Christopher prepared Master Plan illustrated a Phase I project as an addition and shows the 
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proposed user activities, the report did not provide a separate or standalone tabular listing of those 

activities that would comprise the entire 37,000 gross square foot addition.

Virginia Tanner Dance Program

The Virginia Tanner Dance Program also had a programming study recently completed by Prescott 

Muir Architects in February 2007, which identified the Virginia Tanner needs in a self-contained, 

standalone building.  The programming study showed a provision for 14 instructional and administrative 

staff, which is still the current staffing.

The Virginia Tanner Dance Program study was based on a goal of 70 percent building efficiency, 

upon which the proposed building gross square footage was estimated.  Based on the University of 

Utah facilities room data base, IFA calculated that the current Marriott Center for Dance, which is 

one of two facilities used for comparison purposes, has a building efficiency ratio of 55.7 percent.  

If the proposed Virginia Tanner Dance Program building used the existing Marriott Center building 

efficiency ratio, the Virginia Tanner building would be approximately 56,500 gross square feet, 

or about 25 percent larger than the 45,000 gross square feet identified in the building program.  

Selecting a building efficiency ratio to be applied to the various portions of the Arts and Education 

Complex was a part of this planning study.

Academic and Program Needs – How Big

With two space needs analysis studies already completed, an important aspect in this planning study 

was to quantify the space needs of the programs not yet examined, in addition to reviewing the 

current studies of previously identified user groups for their proposed space allocation.  An objective 

of the analysis was to determine how large this project should or would be.  In other words, how 

much net square footage, how much gross square footage, and how much project budget.

When the cost of a project is not an issue in a proposed building, all space wishes are met; however, 

projects without budget constraints are an exception.  To the extent project spaces can be extensively 

used or shared, the cost of a project, both initially and over time, is lessened.  To the extent that a 

project requires dedicated, single function spaces, space needs increase.  Thus, an implied objective 

of this study was to identify the potential for sharing of space and the elimination of duplicate 

space needs.  Upon review, the program needs of each are quite distinct; space sharing can occur 

in common spaces, but the program and office spaces are specific to each unit.

Study Framework

The framework used by IFA for identifying spaces (and budget) was to clarify the needs of the 

organizations and agencies to be housed, the uses and users associated with these spaces, and 

the activities to be conducted.  This was an iterative process that began with interviews and ended 

with identified space needs.  This included identifying and quantifying:

1. Academic Initiatives: Proposed academic initiatives in the Virginia Tanner Dance 
Program, the College of Education, and the College of Fine Arts that would be 
candidates to be housed and provided space in a new facility.
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2. Program Emphasis: Specific programmatic emphasis, which would have a unique 
facilities impact.

3. Functional Relationships: Important functional relationships among major units, 
including identifying projected enrollment and faculty and staff employment.

4. Support Needs: Student activities, shared facilities, performance requirements and 
other support facilities that are required to meet academic program needs.

5. Phasing: Expected phases of growth.

6. Priorities: Campus and program academic priorities and choices.

Study Methodology

Information about space needs was obtained through a review of the current planning documents plus 

in person and conference call meetings and interviews.  These interviews covered the following:

Current and proposed activities, including expansion and/or change.•	

Program adjacencies and relationships.•	

Known functional requirements and special needs. •	

Mid-term space expansion requirements.•	

Long-term space expansion requirements.•	

Identification of other issues.•	

The facilities needs planning served multiple purposes: first, it met University requirements for new 

facilities; second, it identified space needs, both those already known and those identified in the 

process, to allow total project scope and budget to be calculated; and, third, it supported funding 

requests.

Existing Milton Bennion Hall

The November 2006 Milton Bennion Hall Master Plan also identified a series of alternatives regarding 

the renovation of the existing Milton Bennion Hall and/or new construction to accommodate 

College of Education programs to be housed in a new wing, including the centers and clinics.  

Those activities that would be part of the proposed Arts and Education Complex are detailed in 

this planning study.

Further analysis or study of the renovation or removal of the existing Milton Bennion Hall itself was 

not part of this current study of the Arts and Education Complex; hence this component of the 

Milton Bennion Hall Master Plan was not further reviewed.
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Areas for Discussion and Resolution

During initial visits by Ira Fink with the College of Education, the College of Fine Arts, and the 

Virginia Tanner Dance Program staff most directly connected with the proposed project, and through 

follow-up interviews and discussions, a number of areas for additional analysis were raised.  The 

following is a summary of many of these items and questions that were resolved and addressed in 

this Arts and Education Complex planning study.

 Program

What exactly is an integrated arts and education center?•	

How can the space needs of Arts and Education be clarified and quantified?•	

Will performance space be part of this development?•	

What is the impact on the project from the College of Education being on a trimester, •	
and the College of Fine Arts being on a dual semester academic year?

What impact will result from the heaviest class loads occurring in the morning?•	

Will the new interdisciplinary Masters degree, to start within next 24 months, be •	
housed in the Complex?

 Building

Will this be one, two, or more, buildings?•	

Does the building need a large auditorium?•	

How can the building help exhibit a notable and educational atmosphere for the •	
project?

The proposed Tanner Dance Program space is five times greater than the space it •	
currently occupies; how will this additional space be used?

What is the technology for visual art, and how will it be incorporated into the space •	
needs?

For Music, Theater, and Dance, what other furnishings besides large tables will be •	
needed?

 Transportation

How can the parking shortage in the entire South Portal be solved after recognizing •	
that a number of people use the spaces, including:

Faculty and staff –

Visitors –
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Tanner has specific transportation issues based on:•	

The dropping-off and picking-up of each student needs to be monitored, making  –
a large lobby space necessary where the kids may congregate for before and 
after their transportation

Each child must be taken to their parents’ or guardians’ car after class –

 Time of Day

What impact will time of day of activities have on the building, the program, and •	
the site?

Site Location

The proposed site of the proposed Arts and Education Complex is on an extension of a new walkway 

system to be developed for the University of Utah called the South Campus Walk.  This walk was 

proposed as part of the 2008 University of Utah Campus Master Plan.  The walk begins on the 

southeast portion of the campus at the south campus TRAX station and extends across the campus 

passing Campus Center Drive and ending at the HPER Mall on the northwest.

An illustrative map of this area, taken from the Campus Master Plan by Skidmore, Owings & Merrill 

Architects, is shown in Figure I-1.  The proposed buildings in the area are identified by number.  

Building number 12 is the existing Milton Bennion Hall of the University of Utah College of Education.  

Building number 11 is the proposed Arts and Education Complex facility.

Immediately to the southeast of the Arts and Education Complex is a proposed parking structure.  

Across the South Campus Walk to the southwest is the proposed David Eccless School of Business.  

To the northwest is a proposed infill classroom building.

Illustrative Cross-Section

As part of the development of conceptual ideas for fundraising, Prescott Muir Architects prepared 

a cross-section of a building for the Arts and Education Complex.  This illustration, shown in Figure 

I-2, illustrates the high bay spaces of the building, as well as what a two-story wing or addition 

might look like.

The conceptual rendering is for illustrative purposes only.  The actual design and materials would 

be determined during the schematic design and design development phases of the project.
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Figure I-1

Arts and Education Complex Site Location

Source: University of Utah, Campus Master Plan 2008, Skidmore, Owings & Merrill (SOM)
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II. ARTS AND EDUCATION COMPLEX, 
 PROJECT SUMMARY

This section summarizes the proposed Arts and Education Complex.

Description of the Arts and Education Complex Project

The University of Utah College of Education, the College of Fine Arts, and the Virginia Tanner 

Dance Program seek to construct an integrated Arts and Education Complex.  The Complex will 

serve to bring together renowned University faculty and programs to create unparalleled integrative 

arts preparation for every new teacher and educational leader and to advance excellence in arts 

education that encompasses dance, music, visual art, and theater.

The Arts and Education Complex will have considerable local impact, acting as the hub through 

which interdisciplinary innovation in arts education can be harnessed and delivered directly to other 

higher education institutions, public schools, the local community, and the world-at-large.  The 

vision of the Complex is of a vibrant laboratory facility in which the practice and performance of 

art by children is supported by:

interdisciplinary faculty expertise,•	

documented training and research practices,•	

sophisticated technologies, and•	

well-established community and school partnerships.•	

Integration of Two Existing Plans

This project is ultimately the integration of two separate existing plans: one for the Tanner Dance 

Program and one for the College of Education.  After previously competing for the same donor  

funding, the College of Education, the College of Fine Arts, and the Tanner Dance Program have 

joined together to further the idea of combining programs in a meaningful and original way.

While program collaboration can and will occur outside of shared space, the construction of the 

Complex is ultimately key to the project’s success.  Tanner Dance currently has until the summer 

of 2009 to create new space for their programs pending the demolition of their present building 

structure to accommodate the proposed University of Utah, Student Life Center.  The College of 

Education is currently limited by the availability of space to expand beyond its existing base of 

programs, particularly into an interdisciplinary research center.  As such, urgency plays a key role in 

the construction of this new Complex.  The need for such a facility is demonstrated by the scope 

of the initiative.
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Project Objectives and Interdisciplinary Collaboration

To accomplish its objectives, the Arts and Education Complex will house a set of core activities to 

focus collaboration between the College of Education and the College of Fine Arts.  Historically, 

research agendas, training programs, and community partnerships have been developed by fine 

arts and education faculty working in colleges that operate independently.  This traditional model 

is still used by most higher education institutions in the country.  While the University of Utah is 

already home to strong arts and education programs, expert faculty, and collaboration between 

departments, partitioning at the college level can result in isolated pockets of excellence, understanding, 

innovation, and funding.  As a consequence, this traditional model can only go so far to address 

the challenges faced by teachers and the children they teach.

To bridge these gaps and address these challenges, the Arts and Education Complex will create 

a single, interdisciplinary faculty working toward common goals.  It will also integrate the Tanner 

Dance Program and the Youth Art Division programs.

The Arts and Education Complex will create a laboratory setting for youth programs in each art form.  

It will assist in providing new models for professional development services and delivering the arts 

to schools, districts, and communities.  These collaborations will allow the program to implement 

the best practices and ideas of all partnering entities while pushing them in exciting new directions.  

The Complex will be extraordinarily unique; no other institution currently supports such levels of 

collaboration and creative exchange.

Research, Professional Development, and Community Partnerships

The Complex will also allow and encourage arts and education faculty to work together and with 

other colleagues to generate new knowledge about arts and education and create innovative new 

methods for sharing information with other universities, schools, and individuals across Utah and 

beyond.  Specifically, the Complex will:

Create a new interdisciplinary center for integrating arts into academic learning•	  
that will allow the development and coordination of vastly expanded research, 
curriculum development, professional development, and community partnership 
programs across several colleges including Fine Arts, Education, Science, and Social 
and Behavioral Sciences.

House and expand the renowned community and professional development •	
programs currently offered by Tanner Dance.  The Tanner Dance Program was 
established by Virginia Tanner in 1937.  As early as the 1960s, Tanner Dance began 
offering some of Utah’s first arts education programs.  Now a model of excellence at 
promoting and providing the essential role of the arts in the development of children, 
Tanner Dance has been recognized by the National Endowment for the Arts for its 
leadership.  It currently serves 1,598 teachers in 73 schools in 11 districts across the 

state, engaging over 21,000 students annually in related programs that include:
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Tanner Dance Side-By-Side Teacher Training Residency Program: –  These year-long 
programs incorporate dance and movement into the curriculum by enabling dance 
specialists to teach students and to collaborate with and mentor teachers.

Tanner Dance Summer Professional Development Workshop: –  This two-week 
workshop helps pre-service and in-service teachers and arts specialists incorporate 
dance and other arts into the school curriculum.

Tanner Dance Yearlong Professional Development Workshops: –  This year-long series 
of workshops help pre- and in-service teachers and specialists integrate all fine 
art forms into the school curriculum.  Workshops are taught by the University 
of Utah faculty.

Integrate the Tanner Dance Program and other programs comprising the Youth •	
Arts Division in the College of Fine Arts (Youth Theater, the Music Preparatory 
Division, and programs at Kingsbury Hall, Pioneer Theater Company, and the 
Utah Museum of Fine Arts) into the College of Education’s teacher training and 
community partnership programs.  The College of Fine Arts recently created the 
position of Assistant Dean for Community Partnerships to oversee this integration.

Support all these activities through existing University education research •	
centers, applied technology centers, and community partnership programs, 
several of which would relocate to the Complex and be expanded, including:

Center for Integrating the Arts into Academic Learning: –  This center will be the 
hub or core center.  It will be a curriculum-based center providing a linkage 
between arts and education.

Center for Math and Science Education: –  This new center will be established to 
help bridge and link these important components of education.

Utah Reading and Literacy Center: –  This center integrates arts education into 
reading and writing in K-12 schools.

Center for the Advancement of Technology in Education: –  This center creates 
innovative, flexible instructional technology and delivery methods.

Eunice Kennedy Shriver National Center for Community of Caring: –  This center 
conducts research on how the arts prevent behavior problems and academic 
failure and integrates this research into public schools and campus programs 
for children and families.  The Center is part of a network serving over 1,200 
schools across the country.

Utah Education Policy Center: –  This center conducts policy research directed at 
state and federal arts education initiatives.
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Pre-Service Teacher Training

In addition, the Complex for Arts and Education will prepare future teachers in all subjects, to 

understand how the arts impact learning, infuse the arts into their curriculum, and work side-by-

side with arts specialists.  Specifically, the Complex will:

Establish and administer a university-wide teacher education program that •	
integrates the arts and academic learning across all subjects, including math 
and science.  The Colleges of Fine Arts, Education, Science, and Behavioral and Social 
Science are working together now to design this program, which will be like no other 
in the country.  The program will train teachers to use an integrated curriculum that 
helps children explore multiple subjects simultaneously; integrate traditionally distinct 
subjects (such as art and science) and apply them thematically across subjects; and 
collaborate with arts specialists working in schools to teach fine arts content.

Establish and administer a new Arts Specialist Training/Arts and Education •	
Master’s Degree program offered jointly by the Colleges of Fine Art and 
Education.

Link these initiatives to degree and training programs currently offered by •	
the Colleges of Fine Arts and Education and Tanner Dance and expand their 
reach.

Youth and Family Arts Programming

The youth and family arts programming activities will improve the ability to infuse the arts into 

children’s lives.  Each year, the Complex will engage over 25,000 children in the arts – dance, music, 

visual arts, and theater – through the expanded offerings of the Tanner Dance Program and other 

programs of the Youth Arts Division in the College of Fine Arts.

Project Location

While not yet designed, it is expected that the Arts and Education Complex will be a building 

composed of two major areas or wings: one wing devoted primarily to arts practice and performance 

by children, including the Tanner Dance Program, and one that will provide program space for 

centers, arts education, research, teaching, conferences, workshops, public gathering, and other 

activities integral to the Complex.  

To be located at a main campus portal, the proposed facility will be in the space immediately west 

of and adjacent to Milton Bennion Hall.  This footprint was previously approved in a campus master 

plan review as part of the College of Education’s previous plan to expand.

Project Oversight

Oversight of the Arts and Education Complex will be directed by the Dean of the College of Fine 

Arts and Vice President for the Arts, the Dean of the College of Education, the Director of the Tanner 

Program, and faculty advisory panels appointed by and reporting to College Deans.
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III. PROJECT CONCEPT

This section describes the concept and populations of the proposed facility, user groups, and the 

process followed to obtain this information.

Concept

The Arts and Eduction Complex is proposed as one building with two integrated areas or wings: one 

wing would be devoted primarily to Tanner Dance for arts practice and performance by children, 

and one would form a new wing of a renovated Milton Bennion Hall devoted primarily to research, 

teaching, conferences, workshops, and public gatherings.

Site

It is proposed that the Complex be constructed in the space immediately west of and adjacent to 

Milton Bennion Hall.  This site was previously approved during the campus master plan review as 

part of the College of Education’s plan for expansion.

Renovation of Milton Bennion Hall

The long-term plan for the project also calls for the renovation of the existing Milton Bennion Hall 

as the primary research and teaching space of the College of Education.  This proposed renovation 

is the subject of a previously completed planning study and is not included in this current study of 

the Arts and Education Complex.

Leadership

Oversight of the Complex will be directed by the Dean of the College of Fine Arts and Vice President 

for the Arts, the Dean of the College of Education, the Director of the Tanner Program, and faculty 

advisory panels appointed by and reporting to the College Deans.

Process

To meet University of Utah requirements, the following process was followed to gain knowledge 

about the distribution of the Arts and Education Complex activities.

Baseline Information and Physical Data

Staff of the College of Fine Arts and the College of Education both reviewed and provided relevant 

information necessary to establish baseline programmatic and physical data.  This included the 

following:

Outlined planning assumptions about the major user groups to be housed in the Arts •	
and Education Complex including: (a) units of the College of Fine Arts; (b) units of 
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the College of Education; (c) Virginia Tanner Creative Dance; and, (d) related support 

and program services and units, as well as instructional space.

Confirmed information about both existing and proposed units to be housed in the •	
Complex in terms of activities, faculty, staff, students, demography, and other relevant 
use or density characteristics.

Reviewed existing (and historical) University campus planning documents relevant •	
to the proposed facility and site, as appropriate.  These included: reports, previous 
planning studies, requests for funding, etc.

What Are the Component Populations

It was important to understand and quantify the various populations who may utilize, use or 

visit the Art and Education Complex.  A reasonably accurate determination of the size of these 

populations, both short term and into the future, was necessary for space programming and site 

planning.  This information served as the baseline when estimating facility needs, as well as related 

support activities.

One basic measure was population.  To the extent data was available, estimated full-time headcount 

[or full-time equivalent (FTE)] counts were developed for each of the following groups, including:

Faculty, full-time, by unit•	

Faculty, part-time (non-student)•	

Non-Academic Staff, full-time, by unit•	

Non-Academic Staff, part-time (non-student)•	

Staff, part-time (students, including Research Assistants)•	

University of Utah students, on-site•	

Tanner Dance students•	

Visitors, including parents•	

Volunteers•	

Vendors•	

Conference attendees•	

Performance attendees•	

Programmatic Needs of New Units

Another objective of the study was to identify and document programmatic and policy information 

about new units proposed for the Arts and Education Complex project that currently do not have 

space.  For these proposed activities, these areas of review included:

Proposed activities.•	
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Program adjacencies and relationships.•	

Functional requirements and special needs.•	

Linkages between or separations among units.•	

Estimated space requirements, based on organizations, people and activities.•	

Mid-term space expansion requirements.•	

Long-term space expansion requirements.•	

Identification of other issues.•	

Instructional Programs

The types of instruction to take place in the Complex and the types of space needed for instruction 

also required identification.  While this generally would translate into defining the need for classrooms 

and lecture rooms beyond the Tanner Dance Program studio spaces as part of the Arts and Education 

Complex, this was not the case in this study.

At the outset and at the conclusion of this study, it was agreed that traditional instruction would 

continue in both currently existing and proposed classroom and laboratory space at the University.  

No additional traditional classrooms would occur in the proposed building, with two exceptions: 

the Complex would provide the studio and laboratory space for the Tanner Dance Program, and 

the facility would also include a large multipurpose or multifunction hall that could, on a scheduled 

basis, be used for dance, theatre, music, and art course instruction.

Ancillary Needs

In addition to user requirements, there was a need to identify requirements for ancillary building 

support services, including physical plant, telecommunications, and related needs, known as non-

assignable spaces, e.g., mechanical and electrical equipment rooms, elevator equipment, circulation 

corridors, as well as walls and structure, etc.  This was accomplished in a generalized manner by 

providing building space, as a lump sum allocation, for these types of activities and then incorporating 

it into the building gross square footage used for cost estimating purposes.  The difference in total 

building space between net square footage and gross square footage would provide the space 

needed for these building support spaces.

Special Considerations about the Project

It was important to obtain both an understanding of the University’s vision for the project and also 

an understanding of any special considerations with regard to the Arts and Education Complex 

activities, users, or space requirements.  These special considerations were related to:

Times of use of the space – daytime, evening and weekend;•	

New programs or initiatives the Colleges or units envision as future research needs •	
and measures to address these needs; 
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The capability of the project proponents and the University of Utah to fund necessary •	
improvements and therefore affect the phasing of development; and, 

Other policy or resource allocation mechanisms on the campus that could affect the •	
program or the facilities.

Review and Recycle

This preliminary program served as an initial project description that was recycled through the project 

planning team for review and revision.  This iterative process repeated itself until a final program 

was developed.  The final facility programs are shown in Section 5 for the Tanner Dance Program 

and in Section 6 for the Arts and Education portion of the facility.

Preliminary Planning Study Review Meetings

Throughout the process of completing the Planning Study, Planning Committee review meetings 

were held in person and by conference phone to:

Review the draft program.•	

Identify program needs that should be added and those that can be deleted.•	

Discuss program efficiencies that can result in cost savings as needed.•	

Work toward consensus of the space program for the Arts and Education •	
Complex.

Revised Planning Study and Unit Cost Estimates

Following the above steps, a completed planning study and cost budget estimate was prepared 

by IFA and reviewed with the Planning Committee.  Further areas of analysis were discussed, 

along with proposals for adding or reducing space within the proposed project, again seeking 

consensus on the space program.  Upon completion of the follow-up reviews, the planning study 

was completed and the cost estimate, on a unit cost basis, revised.  The budget was revised and 

adjusted sequentially to arrive at the final budget proposals shown in Section 7.  The initial project 

budgets for the Tanner Dance wing and for the Arts and Education wing were prepared by IFA.  

These separate budgets were brought together by the University to provide a single, combined 

budget for the entire project.

New, detailed conceptual unit cost estimates of the probable cost for the Arts and Education 

Complex project were not developed during the budget preparation.  Rather, the program estimates 

of probable cost developed on a unit cost basis for the earlier Milton Bennion Hall Master Plan and 

the Virginia Tanner Dance Program Study were instead used, and escalated to the present time, 

and thus provided input towards establishing an overall program budget.

The cost estimate budget included items such as new construction, site development, building 

connections, parking and utility extensions on a unit cost basis, commensurate with the level of 

detail of the building program.
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IV. ARTS AND EDUCATION COMPLEX OCCUPANTS

This section describes all of the occupant and user groups in the proposed Arts and Education 

Complex.

A. TANNER DANCE PROGRAM

Perspective

Virginia Tanner established the Tanner Dance Program in 1937.  Her founding philosophy of creating 

joyous, productive human beings through dance and the arts has become an enduring seventy-

two-year legacy.  Today, the program complements and extends the University of Utah’s mission 

of teaching, research and service, serving more than 15,500 students annually on campus and at 

satellite locations, as well as in elementary schools and community centers throughout Utah.   The 

program came to the University of Utah in 1960 as part of the Division of Continuing Education.  

Since 2000, the Tanner Program has been an arts auxiliary of the College of Fine Arts and member 

of the Youth Arts Division, a coordinating body representing all university arts programs-academic 

and professional-that provide youth arts education and professional development.

Background

Mary Ann Lee is the Program and Artistic Director of the Tanner Dance Program.

The financial goal of Tanner Dance is to obtain a $10 million lead gift to anchor their fundraising.  

The program hopes to raise $2 million through the fall of 2008, and if the total project cost is more 

than $12 million, the program will raise more money.  Tanner Dance is also expected to raise money 

for endowments and perform strategic planning to look at their staffing.  As part of these activities 

they will also grow as their excellence continues.

Programs

The Tanner Dance organization offers a variety of programs and services that includes the Virginia 

Tanner Creative Dance program, Children’s Dance Theatre, Fine Arts Preschool, Arts in Education, 

Dancers with Disabilities for children and adults, Professional Development for Educators, and 

Creative Arts program.  The proposed new Arts and Education Complex facility must house Tanner 

Dance classes that are taught Monday through Saturday and to over 1,000 students each week.

The present facility cannot accommodate expanding enrollment or class offerings.  On any given 

day, a visitor will find the existing three studios and two dressing rooms crowded with students.  

Space challenges are exacerbated by the limited times that Tanner Dance can conduct classes.  The 

program serves ages 2½ to adult, but the largest percentage of participants are typically the K-12 

school age, who can only attend classes Monday through Friday during after-school hours and on 
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Saturdays.  As a result, there is a considerable peak demand for the facility from 4:00 p.m. on.  The 

current studio space forces the organization to offer classes until 9:00 p.m. weekly, which is too 

late for students attending school.

Tanner Dance provides dance instruction for young people of all ages and professional development 

for teachers.  Within the College of Fine Arts’ Youth Arts Division, Tanner Dance has the longest 

standing and the most developed arts in education and professional development program, and 

these programs are nationally recognized and supported.  In its new home in the Beverley Taylor 

Sorenson Arts and Education Complex, Tanner Dance will be able to make these programs more 

accessible to the community and to the academic departments and research centers in the Colleges 

of Education and Fine Arts that are carrying out the over-arching initiative and are interested in 

understanding how successful programs like those at Tanner Dance work and how they can be 

replicated.

Enrollment

The Tanner Dance Program has 1,000 students, with the Fine Arts Preschool conducting 16-week 

fall and spring sessions and a six-week summer session.  The rest of the program is 12 months, 

including a summer dance campus.

The morning classes (9:00 a.m. to noon) on Monday, Wednesday, and Friday are reserved for the 

Fine Arts Preschool, which teaches all art forms including music, dance, and the visual arts.  This 

preschool has 40 to 50 students total, i.e., 12 to 15 students per class.  It would like to increase its 

number of classes as well as the number of days it runs.  In the future, there will be space reserved 

for the preschool in the afternoon.  The morning classes (9:00 a.m. to noon) on Tuesday and 

Thursday is reserved for dance classes.

From noon to 3:00 p.m. Monday through Friday, dance classes (for students ages 5 to 18) are 

scheduled.  After 3:30 p.m., dance classes are scheduled for school age children and adults.  These 

classes are held once a week for an hour or more at a time with an average class size of 16 to 18 

students.  This means that on Monday through Friday from 3:30 to 9:00 p.m. there are four classes, 

which leads to a total of 20 classes being held in the 3 large studios every weekday afternoon and 

evening.

There are musicians in every class as well as classes all day on Saturday.  The program also has 

rehearsals and a peer adult program one day a week.

Future Expansion

The future of the program will be based on its expansion.  Tanner Dance would like to double the 

preschool in its morning schedule and add an art studio.  Tanner Dance would also like to increase 

to 4 large studio rooms, plus 2 junior studios.

The current Tanner Dance studio space is as follows:

1 room @ 40 feet × 60 feet•	



27IV.  Arts and Education Complex Occupants April 10, 2009

Ira Fink and Associates, Inc.

1 room @ 20 feet × 40 feet•	

1 room @ 20 feet × 30 feet•	

Performances

For performances the program uses Kingsbury Hall and the Capitol Theatre.  The length of a season 

is one week.

The Building

The occupants of the building for Tanner Dance want it to be welcoming and to function as a 

community center for the general public.  The program’s staff would like to bring people from the 

community, like in service students and parents, back into its fold.  The building should have a 

portal, with different centers and easy access.  The staff suggested that the studios have windows 

and that there be gardens that could be used for demonstration classes.  They also would like to 

increase the ceiling space from the earlier proposed 14 feet to 20 feet.  In the barracks building 

there exists a two-story height.

On the Guardsman Way site, the previously proposed Tanner Dance facility would have had limited 

ceiling height because of concerns raised by nearby residents regarding the building height.

If the site is not a limitation, the program would like a basement for storage of items such as 

costumes.

Staff

There are currently 14 full-time employees: 

7 administrative•	

Administrative Assistant  –

Assistant Development Director –

Database Manager –

Development Director –

Finance –

Program Assistant –

Studio Coordinator –

 5 dance specialists•	

1 full-time Costumer•	

Done off-site –

Store off-site –

1 Artistic Director, Mary Ann Lee•	
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The program has about 6 part-time employees on-site at one time.  There are also 20 to 30 volunteers 

at a time who perform tasks such as stuffing envelopes and making costumes.  There also exist 

Tanner specialists in the Studio, Arts in Education, and Preschool departments.

Mary Ann Lee is the Artistic Director who has administrative oversight and direction over all programs.  

The program has a total of 70 part-time employees, one-third of whom are musicians, the other 

two-thirds are dancers.  The performing company, the children’s dance theatre, has 300 dancers.

Security Needs

Tanner Dance is concerned about building security.  The program would like to place a person 

in the lobby who would need to be very vigilant.  The current building used by Tanner Dance is 

surrounded by green space.

Because of the young age of many of its students, the Tanner Program adjacencies requires a secure 

environment.  It cannot be just an open space; it needs its own perimeter.

Transportation issues also make building security difficult.  The large lobby space would function as 

an area for parents to drop-off their kids.  An important design concept for the new facility would 

be the ability of the parents to drop off their children and observe them walking into the building.  

This will also allow the students to be observed while they await their return transportation.  The 

very youngest of the children will be brought into the building by their parents.

Shown below is a summary of the proposed Tanner Dance Program spaces, which totals 31,490 

net square feet.  A complete room-by-room program is shown in Section V.

Program Area/Room Name Summary
No. of 
People

No. of 
Rooms/
Spaces

Total Net 
Square 
Footage

Public Area 0 7 2,125

Administration 19 29 2,964

Instruction 0 18 17,860

Studio Support 0 16 4,414

Costume Production 0 3 4,127

TOTAL, TANNER DANCE PROGRAM 19 73 31,490

TOTAL GROSS SQUARE FEET AT 65% BUILDING EFFICIENCY RATIO 48,446

The room-by-room facility program shown in this study for the Tanner Dance Program is the same 

identical program developed by and contained in the Prescott Muir Architects’ February 14, 2007 

Tanner Dance Program Programming Study.  A review of these room-by-room space needs was 

conducted with Mary Ann Lee, Artistic Director.  Based on the interviews and discussions, and the 

Tanner Dance Program expectation that they could raise the necessary funds, it was concluded to 

leave the space program as proposed by Prescott Muir Architects.

The identified spaces provide reasonably-sized rooms and spaces for the identified Tanner Dance 

Program needs.  One difference in the space program is that of building efficiency ratio.  The 
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Prescott Muir study used a building efficiency ratio of 70 percent.  IFA felt this would be difficult to 

achieve and modified it to be 65 percent building efficiency.  This was reviewed with Prescott Muir, 

who concurred.  Altogether, the Tanner Dance Program would require 31,490 net square feet and 

48,446 gross square feet at 65 percent building efficiency.

B. COMMON BUILDING SPACES

The Arts and Education wing will be composed of spaces to accommodate many user groups, 

including:

Center for Integrating the Arts into Academic Learning•	

New Center: Center for Math and Science Education•	

Center for Reading and Literacy•	

Center for the Advancement of Technology in Education•	

Educational Assessment and Student Support Clinic (Formerly the Psycho-Educational •	
Clinic)

Eunice Kennedy Shriver National Center for Community of Caring•	

Utah Education Policy Center•	

The program on space needs of each of these groups is outlined below, along with spaces common 

to all.

As indicated in the description of the Tanner Dance Program, the facility requires a common building 

space or entry portal or lobby, along with commons space for casual, informal meetings among 

students, faculty, and staff and building visitors.

This area would serve as the public front door of the Complex.  From this entry point, building 

users would circulate to the specific user space that brought them to the building.  The Common 

Building Spaces would total 1,300 net square feet.

Common Building Spaces
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total
Square 
Footage

Common Building Spaces

Lobby 1 200 200

Commons (Stdt/Faculty Gathering Space) 1 1,000 1,000

Vending Area 1 100 100

Sub-Total 0 3 1,300
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C. CENTER COMMONS SUITE

In addition to a gateway commons to the Complex, there is also a need for common shared space 

for building occupants.  This area, identified as a Center Commons Suite, would include space for 

a receptionist, shared space for research assistants beyond those in individual centers, common or 

shared conference rooms, and a work room, along with a shared copier/fax/mail room and staff 

kitchenette and seating.  The Center Commons Suite would total 1,440 net square feet.

Center Commons Suite
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Center Commons Suite (Shared)

Reception/Waiting 1 200 200

Research Assistants (Shared Office) (Flex) 2 140 280

Staff Office (Flex) 1 1 1 1 100 100 100

Copier/Fax/Mail 1 140 140

Conference/Meeting Room (Shared) 1 300 300

Conference/Meeting Room (Shared) 1 160 160

Work Room (Flex) 1 120 120

Kitchenette/Seating 1 140 140

Sub-Total 1 9 1,440

D. CENTER FOR INTEGRATING THE ARTS INTO ACADEMIC LEARNING

Another activity at the University will be the Center for Integrating the Arts into Academic Learning.  

This will provide space to facilitate the integration of arts education into all Utah elementary schools 

as a core curriculum subject.  This curriculum center will be the hub center for Arts in Education.  It 

initially will have a modest space requirement of two to three offices, for a total of 280 net square 

feet, plus multipurpose spaces as described below.

One purpose of the Center is the integration of arts into education.  This activity is already underway 

at the University.  The Center for Integrating the Arts into Academic Learning primarily teaches 4 

courses, twice per fall, spring, and summer semester for 3 credits each.  Students meet 4 hours per 

week from 5:00 to 7:00 p.m. or from 7:00 to 9:00 p.m.  Courses include Dance, Theatre, Music, 

and Art.

The Center serves as a community outreach program and, due to the variety of its offering, requires 

flexible space.  This activity currently uses space at an elementary school site.  The space need is 

much like that of a school lunch room or small gym; it would be a multifunctional, open, large 

space for in-service teachers.
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Hence, for programmatic purposes, there would be one large space, Art for Elementary Education, 

as a dedicated space.  The credit 3015 courses and 4000 courses would be taught here and would 

hold 75 to 100 students taught by 4 tenure-track faculty.

Since there is limited time in public schools to do in-service, this is an important space need.  The 

College of Fine Arts is already holding this class for pre-service teachers who travel back and forth 

to the University.  It is offered just once per year in the spring semester.  The course extends for 

two days, 2 to 2½ hours each, or for three days, 1¼ hours each.  There is a total of 4½ hours per 

week, daytime and evening.  The Center for Integrating the Arts into Academic Learning will also 

offer in-depth instruction in dance and music.

When it is used for visual arts, the faculty wants tables for art instruction.  There is a 25- to 

30-student limit.  The Center for Integrating the Arts into Academic Learning would total 3,140 

net square feet.

The space requirements are shown below.

Center for Integrating the Arts 
into Academic Learning
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Center for Integrating the Arts into Academic Learning

Staff Offices 2 1 2 2 140 140 280

Multipurpose-Multifunction Hall 1 2,000 2,000

   Dance

   Theatre

   Music

   Art

Table/Chair Storage 1 200 200

Activity Storage 4 120 480

Kitchenette/Catering 1 180 180

Sub-Total 0 7 3,140

E. NEW CENTER: CENTER FOR MATH AND SCIENCE EDUCATION

Another new center to be housed in the Complex will be the Center for Math and Science Education.  

This center will serve to bridge a gap that exists in math and science education in schools.

It is proposed eventually to have five full-time faculty members, although at the outset, space will 

be provided only for a director.  The support space will be that of available in the shared Center 

Commons Suite.  The Center for Math and Science Education would initially require a total of 280 

net square feet.
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Center for Math and Science Education
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Center for Math and Science Education

Director’s Office 1 1 1 1 140 140 140

Support Space 1 140 140

Sub-Total 1 2 280

F. CENTER FOR READING AND LITERACY

Background

According to the Brixen & Christopher Master Plan:

The Center for Reading and Literacy (CRL) is an interdisciplinary, multi-project center focusing 
on research and intervention regarding the many challenges facing children, adolescents, and 
adults developing skills in reading and literacy.  The CRL operationally coordinates, promotes, 
and facilitates the research and outreach in collaboration with faculty in departments in 
the College of Education and also in collaboration across campus.

The Center:

Supports teachers with resources and information about best practices in literacy •	
instruction.

Educates parents about the importance of literacy in early reading.•	

Provides researchers with access to information about current research and scholarship •	
in literacy.

The Director for the Center for Reading and Literacy is Janice Dole, whose work on campus includes 

putting teams together.  The Center’s home department would be the Department of Teaching 

and Learning in the College of Education.  The Center for Reading and Literacy is funded out of 

the Dean’s Office and was started around 2002.

Needs

Space needs of the Center for Reading and Literacy include a shared reception space and a common 

conference room.  The Director will have an office in the Center rather than in the department.  

There are no other currently funded positions.

The Center could support 2 to 4 graduate RA’s, but not staff scientists.  It will take a while to gain 

support for a line position.  The program requires enough space to have a small conference area 

of 3 to 4 people within the director’s office.

Because the Center has a considerable number of committee meetings, there is a need for a seminar/

meeting room (12 at a table, 30 in the room) which could also be used for classes.  The Center 
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intends to meet both with doctoral students and with people in the district and community.  It wants 

a large room, not a training room.  In this seminar room, there should be room for bookshelves 

for professional development.

Funding Sources

The Center will seek outside funding.  Two potential sources are the Institute of Education Sciences 

and the Utah Board of Regents.

The Center for Reading and Literacy does not conduct what is considered as laboratory research, 

although it could do some of this.  The research is more like interviewing and testing, not a clinic 
activity.  The Center does not fund clinical activity.  The Center for Reading and Literacy space needs 
total 640 net square feet.

Center for Reading and Literacy
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Center for Reading and Literacy Suite (Janice Dole)

Director’s Office 1 1 1 1 140 140 140

Research Assistants (Shared Office) 1 140 140

Seminar/Meeting Room 12 1 12 30 360 360

Sub-Total 1 3 640

G. CENTER FOR THE ADVANCEMENT OF TECHNOLOGY IN EDUCATION

Background

According to the Brixen & Christopher Master Plan:

The College of Education operates the Center for the Advancement of Technology in 
Education (CATE), an interdisciplinary center of activity promoting research, intervention, 
and outreach relating to challenges facing educational personnel in the effective use of 
technology applications to enhance education.  The Center promotes, coordinates, and 
facilitates applications of technology, research on application effectiveness, and outreach 
to a broad array of users who have needs and interests in using technology in educational 
settings.  CATE emphasizes the end user in all activities.  This means that end-user applications 
are a priority for all projects undertaken in the Center.  To the degree that a particular 
application enhances the accomplishment of an educational activity, CATE is interested in 
exploring, evaluating, and promoting the incorporation of that application into practice.  This 
emphasis highlights CATE’s mission mantra: How does this application enhance instruction 
or other educational activity? If it helps teachers or other educators serve students and 
families better, faster, or to a higher level, then CATE is interested.
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Clif Drew is the Director of the Center for the Advancement of Technology in Education.  The 

current Center space is his office, although his home department is Special Education.  He also has 

an appointment in Educational Psychology.

Staff

The Center for the Advancement of Technology in Education operates out of the Dean’s office in the 

College of Education.  It partially supports two full-time employees of the Educational Psychology 

faculty.  They have a home office as well as other projects.  The Center also provides the full support 

for 2 RA’s in Educational Psychology.

The desire is to have at least one full-time director, plus one that is 0.5 FTE.  The full-time Director 

would be a faculty member and the other would come from Computer Science and may already 

have an office in Computer Science, which is not very geographically proximate.  The staff includes 

paid science researchers.

Research

As Associate Dean, Clif Drew oversees research projects.  The research department currently 

generates $0.5 million per year in research.  The work is most allied with the academic program 

in Educational Psychology.

Space Needs

There is a need and a desire to create flexible space.  The Center wants to be able to fundraise on 

its own, in contrast to academic departments, which are state-funded.

Space needs include office space for the director, staff scientists, and research assistants. Space 

needs totalling 560 net square feet are summarized below.

Center for the Advancement of 
Technology in Education
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Center for the Advancement of Technology in Education (Clif Drew)

Director’s Office 1 1 1 1 140 140 140

Staff Scientists (Shared Office) 1 140 140

Research Assistants (Shared Office) 1 140 140

Software Test Lab 1 140 140

Sub-Total 1 4 560

Software Test Lab

The Center for the Advancement of Technology in Education also includes a software test lab.  The 

lab’s emphasis is on user interface.  This facility would basically be a small computer lab.  It will be 
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staffed by RA’s and a staff scientist  The laboratory would have counters with computers along the 

walls.  The lab would hold 4 to 5 people.

H. EDUCATIONAL ASSESSMENT AND STUDENT SUPPORT CLINIC 

 (FORMERLY THE PSYCHO-EDUCATIONAL CLINIC)

Background

According to the Brixen & Christopher Master Plan:

The Psychoeducational Clinic is one of the primary outreach arms of the Department of 
Educational Psychology serving children and young adults in the public schools and in the 
community.  It offers specialized educational and neuropsychological assessment geared 
towards children, adolescents and young adults with learning disabilities, head trauma, 
attention deficit disorder, and autism.  It is also a laboratory for the application of cutting-
edge research in behavioral interventions that have applications in the public schools.  
Graduate student training is an integral part of the Clinic’s mission and students receive 
high-quality training in assessment, consultation, and intervention.

Janiece Pompa is the Director of the Educational Assessment and Student Support Clinic.  Janiece is 

also a faculty member who wants to be housed with her faculty department, i.e., the Department 

of Educational Psychology.  The School of Psychology is a subset of the Department of Educational 

Psychology.

Space Needs

Faculty offices are not needed in the clinic.  There is a need for one flex office for scheduled use 

that can be used as a fourth observation room.  Although the clinic does not have huge crowds, a 

shared waiting/reception area is needed for patient seating.

The primary space needs for the clinic are testing and therapy observation rooms.  The use of these 

rooms would be 5 to 10 percent in therapy use and 85 to 90 percent in testing.  The rooms could 

be used from 9:00 a.m. to 7:00 p.m., with an average of up to 20 visits per week.  The visits are 

scheduled such that four visits are scheduled for two hours and two at one hour.

In addition, licensed professional counseling has six visits and uses the space from 9:00 a.m. to 

3:00 p.m.  There is also a need for an Educational Assessment user room to be used from 3:00 

p.m. to 7:00 p.m., five days per week.  There would be about 14 to 15 total visits per week, with 

a maximum of 5 to 6 visits per day.

Altogether, there is a need for a total of three rooms for testing and therapy.  All of these rooms 

would be the same size.  Each should be able to accommodate four people at once.

Another room need is an RA/Clinicians Room for a total of three persons.

All of these spaces would be supported by a storage room for test kits/supplies that would amount 

to  a room with shelving.
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Space needs totalling 1,380 net square feet for the Educational Assessment Clinic are summarized 

below.

Educational Assessment Clinic 
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Educational Assessment Clinic (Janiece Pompa)

Director’s Office (In Department)

Staff Office (Flex) 1 1 1 1 140 140 140

Waiting/Reception/Lobby 1 120 120

Workroom/Files/Records/Business Office 1 200 200

Meeting Room/Group Therapy/Assessment 12 1 12 20 240 240

Testing and Therapy Rooms
  (With adjacent Observation Room)

3 120 360

Observation Room 1 80 80

RA/Clinician Room 1 140 140

Storage Room for Test Kits/Supplies 1 100 100

Sub-Total 1 10 1,380

I. EUNICE KENNEDY SHRIVER NATIONAL CENTER FOR COMMUNITY 

 OF CARING

Background

According to the Brixen & Christopher Master Plan:

The center is an interdisciplinary focal point of activity that promotes research and the 
preparation of leadership professionals in education with specific attention to the complex 
social climate present in the 21st Century.  It houses the national Community of Caring 
office, which is a comprehensive character education program with a unique focus on 
disabilities.  The center initiates partnerships and projects focused on the many societal 
forces that impact child development, families, and the essential role played by public 
schools.  Schools that participate in the Community of Caring program focus on integrating 
the five core values of caring, respect, responsibility, trust and family into every aspect of 
school life, including the existing curriculum.  Community of Caring serves as an umbrella 
for the entire school program, providing a flexible framework with specific components 
that guide schools in their character development activities, yet with enough flexibility and 
autonomy for schools to tailor it to specific needs and goals.

Paula Smith is the Director of the Eunice Kennedy Shriver National Center for Community of 

Caring.
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Space Needs

The Center staff space includes:

Executive Director•	

Program Manager•	

Office Manager•	

Curriculum Writer•	

Two student workers•	

Workroom, with storage, with copier•	

Shared conference room (8)•	

Now located in the Annex building, the Eunice Kennedy Shriver National Center for Community 

of Caring requires space for the Executive Director office, along with a Program Manager office.  

The Office Manager can be in shared space.  Because the Center provides outreach to schools, 

they need space to assemble packets and space for files.  Altogether, the Center for Community 

of Caring has a space need of 1,020 net square feet.

Eunice Kennedy Shriver National 
Center for Community of Caring
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Eunice Kennedy Shriver National Center for Community of Caring (Paula Smith)

Executive Director’s Office 1 1 1 1 140 140 140

Program Manager Office 1 1 1 1 140 140 140

Office Manager 1 1 1 1 140 140 140

Curriculum Writer Office 1 1 1 1 140 140 140

Students (Shared Office) 1 140 140

Workroom (Storage/Copier) 1 200 200

File Storage 1 120 120

Sub-Total 4 7 1,020

J. UTAH EDUCATION POLICY CENTER

Background

According to the Brixen & Christopher Master Plan:

The purpose of the Utah Education Policy Center is to improve the quality of educational 
policies, practices, and leadership in Utah public schools and higher education and increase 
educational access and opportunities for all children and adults in Utah, particularly for 
those who have been historically marginalized.
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The Utah Education Policy Center identifies relevant issues related to educational access and equity 

both in public and higher education and engages in timely and rigorous research, evaluations, and 

analysis to inform and influence educational policy in Utah and the Region.  The Center supports 

the University’s commitment to diversity and interdisciplinary work.

Andrea Rorrer is the Director of the Utah Education Policy Center.  The Center has been in existence 

for 18 years and used to be a “consultant” center.  It is now like a group – it generates research, 

evaluations, and policy development.  The program would like to gain $0.5 million per year in 

outside funding, including some money in reserve.

Space Needs

The program would like contiguous space for the staff to work effectively with each other.  The 

space needs to be quiet, versatile, and with a single point of entry.  The Center wants a conference-

type project planning space.  The space should reflect the Center’s kind of work, feel for work, and 

type of service.  A shared reception area could be ideal.

It should be kept in mind that the program houses sensitive data and has important visitors and 

presentation makers.  There is a need for a copier/kitchen.  The program plans to grow only by 

two full-time staff.

Space needs and space type include a variety of office spaces.  These would include a director’s 

(faculty) office.  There is currently one Senior Policy Associate, with the expectation there would 

be two of these positions in three years.  Currently there are 1 to 3 graduate students that would 

require workstations; this will grow to six in three years.  Another staff expectation is for post-docs, 

which are expected to total 1 to 2 in three years.

Utah Education Policy Center
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Utah Education Policy Center (Andrea Rorrer)

Director’s Office 1 1 1 1 140 140 140

Senior Policy Associate’s Offices 2 1 2 2 140 140 280

Research Assistants (Shared Office) 1 140 140

Post-Docs (Shared Office) 1 140 140

Staff Offices (Full-Time) 2 1 2 2 140 140 280

Administration/Secretary (Workstation) 1 1 1 1 100 100 100

Copier/Fax/Coffee (Sink/Refrigerator) 1 120 120

Common Workspace 1 100 100

Meeting Room/Library 12 1 12 20 240 240

Technology Space for Special Data 
Analysis

1 100 100

Storage (Locked) 1 100 100

Sub-Total 6 13 1,740
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Full-time staff of the Center include a research associate and on-going, ad hoc, soft-funded staff.  

The Center also has an administrative secretary who requires a workstation.  Other project staff 

could be in a shared office for 2, where they conduct on-going research.  It would be desirable to 

have a library/conference room that could accommodate 16.

The need for shared space, to be used 5 to 8 times per year, would be met by scheduling the use 

of the multipurpose, multifunctional hall.  It would be arranged with round tables and require 

building storage for tables and chairs to accommodate 40 people.  Other space would include an 

interview room or focus groups room with a camera, as well as a shared scheduled/research/work 

room for focus groups.  There is no need for shared faculty space.  Altogether, the Utah Education 

Policy Center would require a total space need of 1,740 net square feet.

K. FUTURE RESEARCH SUITES AND UNPROGRAMMED SPACE

Space Needs

Because funding for research is often cyclical, it is proposed that a block of 1,440 net square feet 

of space be developed that could serve many researchers over time.  This space will be assigned to 

short-term research projects and then reassigned as funds are used up.

The Brixen & Christopher Master Plan showed a building addition that would total 37,000 gross 

square feet (equal to 22,000 net square feet at 60 percent building efficiency).  It was concluded that 

having an unprogrammed area in the building would allow space needs to change and new space 

needs to be identified during the specific programming phase of the building.  It was concluded 

that keeping the proposed building square footage the same as the Brixen & Christopher report 

was a desirable concept.  An allocation of space totalling 9,260 net square feet was set aside for 

this purpose.  Altogether, a total of 10,700 net square feet would be set aside for future research 

suites and unprogrammed space.

Future Research Suites and
Unprogrammed Space
Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Future Research Suites and Unprogrammed Space

Future Research Suites 1,440

Unprogrammed Space 9,260

Sub-Total 10,700
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V. FACILITY PROGRAM SPACE, 
 TANNER DANCE PROGRAM

This section describes the Tanner Dance Program facility program.

Summary

The room-by-room facility program shown in this study for the Tanner Dance Program is the same 

identical program developed by and contained in the Prescott Muir Architects’ February 14, 2007 

Tanner Dance Program Programming Study.

The identified spaces provide reasonably-sized rooms and spaces for the identified Tanner Dance 

Program needs.  One difference in the space program is that of building efficiency ratio.

Altogether, the Tanner Dance Program would total 31,490 net square feet and 48,446 gross square 

feet, at a building efficiency ratio of 65 percent.

UNIVERSITY OF UTAH

TANNER DANCE PROGRAM

Estimate of Square Footage Requirements

Program Area/Room Name Summary
No. of 
People

No. of 
Rooms/
Spaces

Total Net 
Square 
Footage

Public Area 0 7 2,125

Administration 19 29 2,964

Instruction 0 18 17,860

Studio Support 0 16 4,414

Costume Production 0 3 4,127

TOTAL, TANNER DANCE PROGRAM 19 73 31,490

TOTAL GROSS SQUARE FEET AT 65% BUILDING EFFICIENCY RATIO 48,446
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Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Public Area

Lobby 1 -- -- 1,170 1,170

Vestibule 1 -- -- 72 72

Restrooms 2 -- -- 314 628

Coat Area 1 -- -- 100 100

Vending Machines 1 -- -- 12 12

Gift Shop 1 -- -- 143 143

Sub-Total 0 7 2,125

Administration

Waiting/Reception 1 -- -- 100 100

Director's Office 1 1 1 1 150 150 150

Receptionist* 1 1 1 1 105 0 0

Development Office 1 1 1 1 150 150 150

Graphics/Newsletter* 1 -- -- 0 0

Dance Specialist Office 4 1 4 4 100 100 400

Ticket Sales* 1 -- -- 0 0

Faculty Work Stations 4 1 4 4 100 100 400

Conference Room 1 -- -- 663 663

Mail/Copy/File/IT Peripherals 1 -- -- 315 315

Faculty Lounge 1 -- -- 300 300

Kitchenette* 1 -- -- 0 0

First Aid* 1 -- -- 0 0

Finance Manager Office 1 1 1 1 100 100 100

Administrative Secretary 1 1 1 1 100 100 100

General Office Manager 1 1 1 1 100 100 100

Program Manager 1 1 1 1 100 100 100

Staff Restrooms 2 -- -- 43 86

Arts Academy Offices* 4 1 4 4 120 0 0

Sub-Total 19 29 2,964
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Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Instruction

Pre-School

Pre-School Studio (Inc Jr Dance Studios)

Pre-School Storage 1 -- -- 181 181

Pre-School Snack* 1 -- -- 0 0

Pre-School Restrooms 2 -- -- 96 192

Sub-Total 0 4 373

Instruction

Faculty Warm-Up/Studio 1 -- -- 600 600

Jr Dance Studios 2 -- -- 1,200 2,400

Sr Dance Studios 4 -- -- 2,400 9,600

Performance/Black Box* 1 -- -- 0 0

Projection Booth 1 -- -- 195 195

Art Studio 1 -- -- 2,750 2,750

Art Studio Storage Fab 1 -- -- 1,614 1,614

Dancers Restrooms* 2 -- -- 164 328

Janitors Closet* 1 -- -- 0 0

Sub-Total 0 14 17,487

Sub-Total 0 18 17,860

Studio Support

Dressing Room Male 1 -- -- 238 238

Dressing Room Female 1 -- -- 653 653

Green Room, Editing 1 -- -- 315 315

Archive/Library 1 -- -- 390 390

Storage Music 1 -- -- 221 221

Storage Props 1 -- -- 1,319 1,319

Storage General* 1 -- -- 0 0

Loading Dock 1 -- -- 125 125

Studio Toilet Rooms 4 -- -- 43 172

Faculty Dressing Room (F) 1 -- -- 352 352

Faculty Dressing Room (M) 1 -- -- 276 276

Parent/Student Dress 1 -- -- 299 299

Single Shower 1 -- -- 54 54

Sub-Total 0 16 4,414
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Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Costume Production

Fabrication 1 -- -- 1,740 1,740

Storage 1 -- -- 1,847 1,847

Laundry/Dye 1 -- -- 540 540

Sub-Total 0 3 4,127
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SUMMARY

UNIVERSITY OF UTAH

TANNER DANCE PROGRAM

Estimate of Square Footage Requirements

Program Area/Room Name Summary Percent

Total Net 
Square 
Footage

Public Area 6.7% 2,125

Administration 9.4% 2,964

Instruction 56.7% 17,860

Studio Support 14.0% 4,414

Costume Production 13.1% 4,127

TOTAL NET SQUARE FOOTAGE 100.0% 31,490

Efficiency Ratio: 0.65

TOTAL GROSS SQUARE FOOTAGE 48,446

Source: The building program above was prepared by Prescott Muir Architects and contained in the February 14, 2007 
Tanner Dance Program Programming Study.  (Note: IFA revised the building efficiency ratio to 65 percent.)



50 University of Utah, Sorenson Arts and Education Complex Planning Study

UNIVERSITY OF UTAH

TANNER DANCE PROGRAM

Estimate of Square Footage Requirements

GSF Space Provided Needs to Include:

Building Furniture Storage Room

Building Support/Circulation

Building Supply Closet/Storage

Cable Entry Room

Corridors

Custodial/Janitorial Closets (Every Floor)

Custodial Bulk Storage

Custodial Equipment Room

Custodial Office

Duct Chases

Electrical Closet/Room

Elevators

Elevator Equipment Room

LAN/Cable Closets (Stacked) (Every Floor)

Loading Area

Lobby

Mechanical Equipment Rooms

Phone Closet

Public Pay Telephones

Recycling Bins/Rooms

Restrooms (Public)

Stairwells

Storage

Trash Collection

Walls and Partitions
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VI. FACILITY PROGRAM SPACE, 
 ARTS AND EDUCATION

This section describes the Arts and Education portion facility program.

Summary

The various component units to be housed in the Arts and Education wing would total 22,200 net 

square feet, as shown in the table below.

Assuming a building efficiency ratio of 60 percent for this wing, the total would be 37,000 gross 

square feet.

UNIVERSITY OF UTAH

ARTS AND EDUCATION

Estimate of Square Footage Requirements

Program Area/Room Name Summary
No. of 
People

No. of 
Rooms/
Spaces

Total Net 
Square 
Footage

Common Building Spaces 0 3 1,300

Center Commons Suite 1 9 1,440

Center for Integrating Arts into Academic Learning 2 9 3,140

Center for Math and Science Education 1 2 280

Center for Reading and Literacy Suite 1 3 640

Center for the Advancement of Technology in Education 1 4 560

Educational Assessment Clinic 1 10 1,380

Eunice Kennedy Shriver National Center for Community of Caring 4 7 1,020

Utah Education Policy Center 6 13 1,740

Future Research Suites and Unprogrammed Space 10,700

TOTAL, ARTS AND EDUCATION 17 60 22,200

TOTAL GROSS SQUARE FEET AT 60% BUILDING EFFICIENCY RATIO 37,000
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Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Common Building Spaces

Lobby 1 200 200

Commons (Stdt/Faculty Gathering Space) 1 1,000 1,000

Vending Area 1 100 100

Sub-Total 0 3 1,300

Center Commons Suite (Shared)

Reception/Waiting 1 200 200

Research Assistants (Shared Office) (Flex) 2 140 280

Staff Office (Flex) 1 1 1 1 100 100 100

Copier/Fax/Mail 1 140 140

Conference/Meeting Room (Shared) 1 300 300

Conference/Meeting Room (Shared) 1 160 160

Work Room (Flex) 1 120 120

Kitchenette/Seating 1 140 140

Sub-Total 1 9 1,440

Center for Integrating the Arts into Academic Learning

Staff Offices 2 1 2 2 140 140 280

Multipurpose-Multifunction Hall 1 2,000 2,000

   Dance

   Theatre

   Music

   Art

Table/Chair Storage 1 200 200

Activity Storage 4 120 480

Kitchenette/Catering 1 180 180

Sub-Total 0 7 3,140

Center for Math and Science Education

Director’s Office 1 1 1 1 140 140 140

Support Space 1 140 140

Sub-Total 1 2 280



57VI.  Facility Program Space, Arts and Education April 10, 2009

Ira Fink and Associates, Inc.

Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Center for Reading and Literacy Suite (Janice Dole)

Director’s Office 1 1 1 1 140 140 140

Research Assistants (Shared Office) 1 140 140

Seminar/Meeting Room 12 1 12 30 360 360

Sub-Total 1 3 640

Center for the Advancement of Technology in Education (Clif Drew)

Director’s Office 1 1 1 1 140 140 140

Staff Scientists (Shared Office) 1 140 140

Research Assistants (Shared Office) 1 140 140

Software Test Lab 1 140 140

Sub-Total 1 4 560

Educational Assessment Clinic (Janiece Pompa)

Director’s Office (In Department)

Staff Office (Flex) 1 1 1 1 140 140 140

Waiting/Reception/Lobby 1 120 120

Workroom/Files/Records/Business Office 1 200 200

Meeting Room/Group Therapy/Assessment 12 1 12 20 240 240

Testing and Therapy Rooms
  (With adjacent Observation Room)

3 120 360

Observation Room 1 80 80

RA/Clinician Room 1 140 140

Storage Room for Test Kits/Supplies 1 100 100

Sub-Total 1 10 1,380

Eunice Kennedy Shriver National Center for Community of Caring (Paula Smith)

Executive Director’s Office 1 1 1 1 140 140 140

Program Manager Office 1 1 1 1 140 140 140

Office Manager 1 1 1 1 140 140 140

Curriculum Writer Office 1 1 1 1 140 140 140

Students (Shared Office) 1 140 140

Workroom (Storage/Copier) 1 200 200

File Storage 1 120 120

Sub-Total 4 7 1,020
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Program Area/Room Name

IFA 
Room 
Type 
Code

No. of 
People

No. of 
Stations 

per Room/
Space

No. of 
Rooms/
Spaces

Total 
No. of 

Stations

NSF/
Station 
or Unit

Room 
Size 
(NSF)

Total 
Square 
Footage

Utah Education Policy Center (Andrea Rorrer)

Director’s Office 1 1 1 1 140 140 140

Senior Policy Associate’s Offices 2 1 2 2 140 140 280

Research Assistants (Shared Office) 1 140 140

Post-Docs (Shared Office) 1 140 140

Staff Offices (Full-Time) 2 1 2 2 140 140 280

Administration/Secretary (Workstation) 1 1 1 1 100 100 100

Copier/Fax/Coffee (Sink/Refrigerator) 1 120 120

Common Workspace 1 100 100

Meeting Room/Library 12 1 12 20 240 240

Technology Space for Special Data 
Analysis

1 100 100

Storage (Locked) 1 100 100

Sub-Total 6 13 1,740

Future Research Suites and Unprogrammed Space

Future Research Suites 1,440

Unprogrammed Space 9,260

Sub-Total 10,700
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SUMMARY

UNIVERSITY OF UTAH

ARTS AND EDUCATION

Estimate of Square Footage Requirements

Program Area/Room Name Summary Percent

Total Net 
Square 
Footage

Common Building Spaces 5.8% 1,300

Center Commons Suite 6.5% 1,440

Center for Integrating Arts into Academic Learning 14.2% 3,140

Center for Math and Science Education 1.3% 280

Center for Reading and Literacy Suite 2.9% 640

Center for the Advancement of Technology in Education 2.5% 560

Educational Assessment Clinic 6.2% 1,380

Eunice Kennedy Shriver National Center for Community of Caring 4.6% 1,020

Utah Education Policy Center 7.8% 1,740

Future Research Suites and Unprogrammed Space 48.2% 10,700

TOTAL NET SQUARE FOOTAGE 100.0% 22,200

Efficiency Ratio: 0.60

TOTAL GROSS SQUARE FOOTAGE 37,000
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UNIVERSITY OF UTAH

ARTS AND EDUCATION

Estimate of Square Footage Requirements

GSF Space Provided Needs to Include:

Building Furniture Storage Room

Building Support/Circulation

Building Supply Closet/Storage

Cable Entry Room

Corridors

Custodial/Janitorial Closets (Every Floor)

Custodial Bulk Storage

Custodial Equipment Room

Custodial Office

Duct Chases

Electrical Closet/Room

Elevators

Elevator Equipment Room

LAN/Cable Closets (Stacked) (Every Floor)

Loading Area

Lobby

Mechanical Equipment Rooms

Phone Closet

Public Pay Telephones

Recycling Bins/Rooms

Restrooms (Public)

Stairwells

Storage

Trash Collection

Walls and Partitions
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APPENDIX A
CAPITAL BUDGET ESTIMATE (CBE)

This section covers the Capital Budget Estimate (CBE) for the Sorenson Arts and Education 

Complex.

Background

The University of Utah asked IFA to assist in completing the Capital Budget Estimate (CBE) using a 

format supplied by the University.

Process

To estimate the project cost, and as shown in the Capital Budget Estimate in this section, IFA relied 

on the separate Capital Budget Estimates contained in the Tanner Dance Program Programming 

Study, dated February 14, 2007, prepared by Prescott Muir Architects, and the Milton Bennion Hall 

Master Plan, dated November 2006, prepared by Brixen & Christopher Architects.  Both of these 

contained detailed project cost estimates.

Because the two programs, the Tanner Dance Program and the Arts and Education Centers and 

Clinics Program, represent different building needs, the budget shown in Section VII is based on 

the estimated cost of each “wing” being separately estimated and these two estimates brought 

together in a combined estimate.

For example, and as shown in the CBE explanation column, the construction cost for the Tanner 

Dance is based on the Tanner Dance Programming Study cost estimate of February 14, 2007 of 

$180.22 per square foot escalated by 9.7 percent to account for construction cost inflation over 

14.5 months from February 2007 to May 2008.  In addition, this amount was further escalated by 

an additional 5.0 percent to account for the higher ceilings in the proposed Tanner Dance studio 

space.

The Arts and Education is based on the Milton Bennion Hall Master Plan Phase I Addition cost 

estimate of July 6, 2006 of $213.62 per square foot escalated by 14.7 percent to account for 

construction cost inflation over 22 months from July 2006 to May 2008.

While the cost of facilities alone are often identified in dollars per square foot, this term represents 

an average cost across all of the space in a facility.  In reality, each type of space in a facility has a 

separate and distinguishable cost per square foot based on its complexity, its identifiable needs, its 

construction methods and materials, and its final visible finishes and their quality.

Detailed explanations of other areas where the prior estimates were used and escalated are shown 

in the CBE explanation section in the estimates shown in this section, Appendix A.  The construction 

cost estimates are based on labor and material takeoffs for hypothetical buildings identified in the 

reports referenced above.
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Square Footage

For purposes of the enclosed cost estimate, the Tanner Dance Program was estimated on a proposed 

wing of 31,490 net square feet at a net to gross ratio of 65 percent with a total gross square 

footage of 48,446 gsf.  The Arts and Education wing was based on a proposed wing of 22,200 

net square feet at a net to gross ratio of 60 percent for a total gross square footage of 37,000 gsf.  

The combined two wings would total 53,690 net square feet, or a combined total of 85,446 gross 

square feet at an average net to gross ratio of 63 percent.

The cost estimate shown in Appendix A, last modified on July 29, 2008, is summarized below.

Project Cost Summary

A. Hard Costs

1. Construction Hard Cost

Building Cost $22,734,364

Additional Construction Cost $204,487

Site Cost $1,186,268

High Performance Building $361,877

 Sub-Total $24,486,996

B. Soft Costs: See Capital Budget Estimate

 Sub-Total $6,250,173

Total Project Costs $30,737,169

The Capital Budget Estimate includes construction cost inflation provided by the University to an 

estimated bid date of August 1, 2010 and an estimated project completion date of August 1, 2012.  

The details of the cost estimate are shown line-by-line in the CBE in Appendix A.
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Ira Fink and Associates, Inc.

Project Name: Sorenson Arts and Education Complex - July 29, 2008
Agency/Institution: University of Utah
Project Manager: Archie Phillips

Cost
Cost Summary $ Amount Per SF Notes
Facility Cost  $22,734,364 $266.07 
Additional Construction Cost  $204,487 $2.39 
Site Cost  $1,186,268 $13.88 
High Performance Building  $361,877 $4.24 
Total Construction Cost  $24,486,996 $286.58 

Soft Costs:
Hazardous Materials  $16,350 
Pre-Design/Planning  $147,948 
Design  $1,989,428 
Property Acquisition  $- 
Furnishings & Equipment  $1,404,871 
Information Technology:  $244,870 
Utah Art (1% of Construction Budget)  $244,870 
Testing & Inspection  $428,522 
Contingency  $1,129,185 
Moving/Occupancy  $24,487 
Builder’s Risk Insurance 
(0.15% of Construction Budget)

 $36,730 

Legal Services (0.2% of Construction Budget)  $48,974 
DFCM Management  $- 
User Fees  $200,000 
Commissioning  $113,643 
Other Costs  $220,294 
Total Soft Costs  $6,250,173 $73.15

   TOTAL PROJECT COST  $30,737,169 $359.73

Previous Funding  $- 

Other Funding Sources (Identify in note)  $30,737,169 

REQUEST FOR STATE FUNDING  $0 

Project Information
Gross Square Feet  85,446  Base Cost Date 26-Jun-08
Net Square Feet  53,690  Estimated Bid Date 1-Aug-10
Net/Gross Ratio 63%  Est. Completion Date 1-Aug-12

 Last Modified Date 29-Jul-08
 Print Date 12/29/2008
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Project Name: Sorenson Arts and Education Complex - July 29, 2008
Agency/Institution: University of Utah
Project Manager: Archie Phillips

Description Explanation Units Unit Cost Cost
Escalated 

Cost

Facility Cost GSF
New Facility Cost Details: Based on the Milton Bennion Hall Master

Plan Capital Budget Estimate for the 
Milton Bennion Hall Phase I (Add.) of July 
6, 2006 of $213.62/sf escalated by 14.7% 
to account for construction cost inflation 
over 22 months from July 2006 to May 
2008, plus Tanner Dance Programming 
Study Cost Estimate of February 14, 
2007 of $180.22/sf escalated by 9.7% 
to account for construction cost inflation 
over 14.5 months from February 2007 to 
May 2008.  Escalated by an additional 5% 
to account for higher ceilings in Tanner 
Dance studio space.  Excludes cost of 
additional on- or near-site parking.

 85,446  $223.80  $19,122,558  $22,734,364 

Office, Assembly Space, and Dance 
Program Addition

 $-  $- 

 -  $-  $-  $- 
 $-  $- 

   Subtotal - New Facility Costs  85,446  $223.80  $19,122,558  $22,734,364 

Remodel Facility Cost Details: N/A
 $-  $- 

   Subtotal - Remodel Facility Costs  -  $-  $- 

     TOTAL FACILITY COST  85,446  $19,122,558  $22,734,364 

Approximate New Facility Cost and Space Breakdown (Some Numbers will not Total Due to Rounding)

Milton Bennion Hall Addition  
(Based on CBE Draft A5, dated June 26, 2008)

 37,000  $245.02  $9,065,819  $10,778,141 

Tanner Dance Program 
(Based on CBE Draft A2, dated June 26, 2008)

 48,446  $207.59  $10,056,731  $11,956,213 

Total/Average  85,446  $223.80  $19,122,558  $22,734,364 

Additional Construction Cost Details:
Connection Fees Estimated at $20,000  $20,000  $23,778 
Sky Bridge Connection to COB Half of Cost Estimate  1  $304,000  $152,000  $180,709 

 $-  $- 
 $-  $- 

     TOTAL ADDITIONAL CONSTRUCTION COST  $172,000  $204,487 
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Ira Fink and Associates, Inc.

Site Cost Details: Based on the Milton Bennion Hall Master

Plan Capital Budget Estimate for the 
Milton Bennion Hall Phase I (Add.) of July 
6, 2006 of $444,325 escalated by 14.7% 
to account for construction cost inflation 
over 22 months from July 2006 to May 
2008, plus Tanner Dance Programming 
Study Cost Estimate of February 14, 2007 
of $445,000 escalated by 9.7% to account 
for construction cost inflation over 14.5 
months from February 2007 to May 2008.  
Excludes cost of additional on- or near-
site parking.

 $997,806  $1,186,268 

 $-  $- 
Site Preparation/Site Utilities/
Landscaping/Paving

 $-  $- 

 $-  $- 
     TOTAL SITE COST  $997,806  $1,186,268 

HIGH PERFORMANCE BUILDING
If N/A, change YES to NO. To supercede 
1-1/2% calculation enter amount in unit 
cost

 YES  $304,385  $361,877 

      TOTAL CONSTRUCTION COST  $20,292,364  $24,486,996 

Approximate Construction Cost (Some Numbers will not Total Due to Rounding)

Milton Bennion Hall Addition 
(Based on CBE Draft A5, dated June 26, 2008)

 $9,585,460  $11,566,869 

Tanner Dance Program 
(Based on CBE Draft A2, dated June 26, 2008)

 $10,554,896  $12,736,697 

Total  $20,292,364  $24,486,996 

OTHER PROJECT INFORMATION:
Total Net Square Feet:  53,690 
Base Cost Date: 6/26/2008
Estimated Bid Date: 8/1/2010
Estimated Completion Date: 8/1/2012
Last Modified Date: 7/29/2008
Inflation Escalation Factor 
Included: 9.00%

Location Factor Included: 0.00%

Hazardous Materials Cost Details:
Pre-Construction Survey  1  $-  $-  $- 

 $-  $- 
Plan and Monitoring  1  $-  $-  $- 

 $-  $- 

Abatement/Removal
Estimated Lump Sum at Building 
Connection

0.00%  $15,000.00  $15,000  $16,350 
 $-  $- 

     TOTAL HAZARDOUS MATERIALS COST  $15,000  $16,350 
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Pre-Design/Planning:
Planning Fund Reimbursement  $-  $- 

 $- 
Programming Programming 0.40%  $24,486,996  $97,948 

 $- 
Environmental Assessment 0.00%  $-  $- 

 $- 
Geotechnical Investigation/
Surveys

Allowance 0.00%  $50,000.00  $50,000 

 $- 
     TOTAL PRE-DESIGN/PLANNING COST  $147,948 

Design Costs:

A/E Design Fees
Estimated fee at 0.08% of escalated 
construction cost

8.00%  $24,486,996  $1,958,960 
 $- 

   Total A/E Design Fees  $1,958,960 

Additional Printing Costs $0.07 per Total Facility GSF 85,446  $0.07  $5,981 
High Performance Design  $- 

Value Management Costs 0.1% of Escalated Construction Costs 0.1%  $24,486,996  $24,487 
 $- 

     TOTAL DESIGN COST  $1,989,428 

Property Acquisition: N/A
 $- 
 $- 
 $- 
 $- 

     TOTAL PROPERTY ACQUISITION COST  $- 

Furnishings & Equipment Costs:
Furnishings Detail:

Estimated at 4% of Escalated 
Construction Cost, based on the Milton 
Bennion Hall Master Plan Capital Budget 
Estimate for the Milton Bennion Hall 
Phase I (Add.) of July 6, 2006 

4.00%  $11,566,869  $462,675 

Estimated at 1.57% of Escalated 
Construction Cost, based on Tanner 
Dance Program of February 14, 2007

1.57%  $12,736,697  $200,000 

 $- 
   Total Furnishings  $662,675 

Equipment Detail:
Estimated at 4% of Escalated 
Construction Cost, based on Milton 
Bennion Hall Master Plan Cost Estimate 
of July 6, 2006

4.00%  $11,566,869  $462,675 

Estimated at 1.57% of Escalated 
Construction Cost, based on Tanner 
Dance Program of February 14, 2007

1.57%  $12,736,697  $200,000 

 $- 
   Total Equipment  $662,675 

FF&E Design Costs Estimated at 6% of FF&E Cost 6.00%  $1,325,350  $79,521 
 $- 

     TOTAL FURNISHINGS & EQUIPMENT COSTS  $1,404,871 
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Information Technology Costs:
Estimated at 1.0% of Escalated 
Construction Cost

1.00%  $24,486,996  $244,870 

Cabling/Connections  $- 
 $- 

     TOTAL INFORMATION TECHNOLOGY COST  $244,870 

UTAH ART If N/A, change YES to NO. To supercede 
1% calculation enter amount in unit cost

 YES  $244,870 

Testing & Inspection Costs:
Building Code Inspection

Estimated at 0.5% of Escalated 
Construction Cost

0.50%  $24,486,996  $122,435 

 $- 

Material Testing
Estimated at 0.5% of Escalated 
Construction Cost

0.50%  $24,486,996  $122,435 

 $- 

Special Inspections
Estimated at 0.75% of Escalated 
Construction Cost

0.75%  $24,486,996  $183,652 
 $- 

     TOTAL TESTING & iNSPECTION COSTS  $428,522 

Moving/Occupance Costs: Estimated at 0.10% of Escalated
Construction Cost 0.10%  $24,486,996  $24,487 

 $- 
     TOTAL MOVING/OCCUPANCY COSTS  $24,487 

DFCM Management:
 $- 
 $- 

     TOTAL DFCM MANAGEMENT  $- 

User Fees:
UofU Project Management Fee  1  $200,000  $200,000 
     TOTAL USER FEES  $200,000 

Commissioning: Lump Sum
Estimated at $1.33 per Square Foot 
Based on the Milton Bennion Hall Master 
Plan Capital Budget Estimate for the 
Milton Bennion Hall Phase I (Add.) of July 
6, 2006

 $1.33  85,446  $113,643 

 $- 
     TOTAL COMMISSIONING COSTS  $113,643 

Other Costs:
Energy Study $5K if within RMP area, $15K otherwise  $15,000  $15,000 

Utility Shut Downs
City shut downs estimated at .13% of 
Escalated Construction Cost

0.13%  $24,486,996  $31,833 

Campus  orders Combined total of FM Support 0.30%  $24,486,996  $73,461 
Signage, locks, other FM support Lump Sum  $100,000  $100,000 

 $- 
     TOTAL OTHER COSTS  $220,294 

Previous Funding:
(Only show state appropriated funding & include costs covered by that funding in appropriate category.)

 $- 
   TOTAL PREVIOUS FUNDING  $- 

Other Funding Sources:
(List and describe each source)
Donors/Fund Raising  $30,737,169 

 $- 
   TOTAL OTHER FUNDING SOURCES  $30,737,169 



 


