STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management
To view this project, please go to www.bidsync.com
Search under, Utah — DFCM - Bidsync Bid #JR1163
MULTI-STEP PROJECT SCHEDULE
PROJECT NAME: UTAH STATE HOSPITAL FORENSIC FACILITY LOCK & HARDWARE
REPLACEMENT
DFCM PROJECT NO. : 10263420
Event Day Date Time Place

Document Available, including Tuesday May 31, 2011 2:00 PM  BidSync Web site*

Plans and Specifications DFCM
4110 State Office Building
SLC, UT

Mandatory Pre-Submittal Monday June 6, 2011 10:00 AM  |Utah State Hospital

Meeting IAdministration Bldg. Rm. 21
1300 East Center Street
Provo, Utah

Last Day to Submit Questions Wednesday June 8, 2011 10:00 AM BidSync Web site*

on Shortlisting (In Writing)

/Addendum on Shortlisting Monday June 13, 2011 5:00 PM  BidSync Web site*

List of References, Statement of | Wednesday June 15, 2011 12:00 NOON DFCM

Qualifications, Project 4110 State Office Building

Management Plan, and SLC, UT

Termination/Debarment

Certification Due

Interviews by Selection Wednesday June 22, 2011 To Be TBA

Committee (if necessary) Announced

Short-List Announced Thursday June 23, 2011 4.00 PM BidSync Web site*

Notice: Only Short-Listed Firms Will Be Allowed To Bid On This Project

Last Day to Submit Questions Tuesday June 28, 2011 10:00 AM  |BidSync Web site*

(In Writing)

Final Addendum Thursday June 30, 2011 5:00 PM  BidSync Web site*

(exception for bid delays)

Prime Contractors Turn in Bid Tuesday July 5, 2011, 2:00 PM  BidSync Web site*

and Bid Bond/Bid Opening in

DFCM Conference Room

Subcontractors List Due Wednesday July 6, 2011 2:.00PM | DFCM
4110 State Office Building
SLC, UT
Fax 801-537-9188 or email
joreese@utah.gov

Project Completion Date Friday October 14, 2011

* NOTE: BidSync web site address is www.bidsync.com
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