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PROJECT SCHEDULE 

 
PROJECT NAME: SPANISH FORK ARMORY REPLACE ROOFTOP HVAC UNITS 
                           UTAH NATIONAL GUARD – SPANISH FORK, UTAH 
DFCM PROJECT NO. 10266470 

Event Day Date Time Place 
Bidding Documents 
Available 

Thursday March 10, 2011 4:00 PM DFCM 
4110 State Office Bldg 
SLC, UT and the BidSync 
Web site* 

Mandatory Pre-bid Site 
Meeting  

Tuesday March 15, 2011 9:00 AM Spanish Fork National 
Guard Armory 2801 North 
Main Street, Spanish Fork 
Ut. 

Last Day to Submit 
Questions 

Monday March 21, 2011 5:00 PM BidSync Web site* 

Addendum Deadline 
(exception for bid delays) 

Tuesday  March 22, 2011 5:00 PM BidSync Web site* 

Prime Contractors Turn 
In Bid and Bid Bond  

Wednesday March 23, 2011 3:00 PM BidSync Web site*   

Sub-contractor List Due Thursday March 24, 2011 3:00 PM DFCM 
4110 State Office Bldg  
SLC, UT 
Fax 801-537-9188 or email 
joreese@utah.gov 

Substantial Completion 
Date 

 June 30, 2011   
Onsite 

 
* NOTE:  BidSync web site address is www.bidsync.com 
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