STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management
To view this project, please go to www.bidsync.com
Search under, Utah — DFCM - Bidsync Bid #JR12023
Stage 11
PROJECT SCHEDULE
PROJECT NAME: DEPARTMENT OF AGRICULTURE GENERATOR UPGRADE
SALT LAKE CITY, UTAH
IDFCM PROJECT #: 11152010
Event Day Date Time Place
Stage Il Bidding Documents Tuesday August 23, 2011 | 4:.00 PM [Bidsync Web site*
Available
Mandatory Pre-bid Site Tuesday August 30,2011 | 9:00 am |Department of Agriculture ,
Meeting \William Spry Building, 350 North
Redwood Road , SLC, Utah
Deadline for Submitting Thursday | September 1, 2011 | 4:00 PM [Bidsync Web Site*
Questions
Addendum Deadline Wednesday | September 7, 2011 | 5:00 PM [Bidsync Web Site*
(exception for bid delays)
Prime Contractors Turn in Bid  Monday [September 12, 2011| 10:00 AM Bidsync Web Site*
and Bid Bond
Subcontractors List Due Tuesday |September 13, 2011| 10:00 AM DFCM
4110 State Office Building
SLC, UT
Fax 801-537-9188 or email
joreese@utah.gov
Substantial Completion Monday January 30, 2012 | 4:00 PM
Date

*  NOTE: BidSync web site address is www.bidsync.com

DFCM FORM 7a 061511 9



