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PROJECT SCHEDULE 
 

PROJECT NAME:  NEW JUAB COUNTY 4TH JUDICIAL DISTRICT COURTHOUSE 
 ADMINISTRATIVE OFFICE OF THE COURTS – NEPHI, UTAH 
DFCM PROJECT NO. 12271150 

Event Day Date Time Place 
Request for Proposals 
Available 

Wednesday January 30, 2013 3:00 PM DFCM web site * 

Mandatory Pre Proposal  
Program Review 

Tuesday February 5,  2013 1:00 PM Utah State Library 
250 North 1950 West 
SLC , Utah 
Meet in Main Lobby 

DFCM/User Conferences 
 
 Layton – EDA 
 
 ------------------ 
 Keller – JRCA 
 
 ----------------- 
 Okland - SPE 

Tuesday 
 

February 19, 2013 
 

 
 

9:00 AM – 
10:15 AM 
----------- 

10:30 AM – 
11:45 AM 
----------- 

12:30 PM – 
1:45 PM 

Executive Dining Room 
Scott Matheson Courthouse 
450 South Main 
SLC, Utah  

Last Day to Submit Questions Tuesday 
 

February 26, 2013 3:00 PM Brian Bales - DFCM 
brbales@utah.gov 

Addendum Issued (exception 
for bid delay) 

Tuesday March 5, 2013 3:00 PM DFCM web site * 

Prime Contractors Turn In 
Cost Proposals and Designs 

Tuesday March 12, 2013 12:00 
NOON 

DFCM 
4110 State Office Bldg  
SLC, UT 

UPDATED Statements of 
Qualifications, Management 
Plans and Schedule Due 

Thursday March 14, 2013 12:00 
NOON 

DFCM 
4110 State Office Bldg  
SLC, UT 

Interviews Wednesday March 20, 2013 To Be 
Determined 

County Commission Chambers  
160 North Main Street 
Nephi, UT 

Announcement Thursday March 21, 2013 3:00 PM DFCM web site * 
Substantial Completion Date Tuesday December 10, 2013   

 
* DFCM’s web site address is http://dfcm.utah.gov. 

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 
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