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DFCM reserves the right to reject any or all proposals. 
 
 
 
 
 

PROJECT SCHEDULE 
 

PROJECT NAME:   NEW JUAB COUNTY 4TH JUDICIAL DISTRICT COURTHOUSE 
    ADMINISTRATIVE OFFICE OF THE COURTS – NEPHI, UTAH 
DFCM PROJECT NO. 12271150 

Event Day Date Time Place 
RFP for Design/Build 
Teams Stage I Available 

Friday 
 

January 4, 2013 3:00 PM DFCM web site * 

Mandatory Pre-submittal 
Meeting  

Tuesday January 15, 2013 10:00 AM Spruce Room 
Senate Building (East Bldg) 
Utah State Capitol Complex 
SLC, UT 
Enter from the public cafeteria 

Last Day to Submit 
Questions 

Wednesday January 16, 2013 10:00 AM Brian Bales - DFCM 
E- mail: brbales@utah.gov 

Addendum Deadline  Thursday January 17, 2013 3:00 PM DFCM web site* 

Management Plans, 
References, Statements of 
Qualifications,  and 
Termination / Debarment 
Certifications Due  

Tuesday January 22, 2013 12:00 NOON DFCM 
4110 State Office Bldg  
SLC, UT 

Stage I Shortlist 
Interviews 

Tuesday January 29, 2013 TBD DFCM 
4110 State Office Bldg  
SLC, UT 

Announcement of Finalists Wednesday January 30, 2013 3:00 PM DFCM web site * 
Stage II RFP Documents 
Available 

Wednesday January 30, 2013 3:00 PM DFCM web site * 

DFCM user conference I 
 
DFCM user conference II 

Tuesday 
 

Tuesday 

February 5, 2013 
 

February 19, 2013 

TBD 
 

TBD 

TBD 
 
TBD 

Stage II Proposals Due Tuesday March 5, 2013 12:00 NOON DFCM 
4110 State Office Bldg  
SLC, UT 

Finalist Interviews Wednesday March 13, 2013 TBA To Be Announced 

Substantial Completion 
Date 

Tuesday December 10, 2013   

 
 
* DFCM’s web site address is http://dfcm.utah.gov.  

 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 


	Title Sheet
	Table of Contents
	Notice to Design / Build Teams
	Description of the Work
	Procurement Process
	Project Schedule
	Performance Bond
	Payment Bond



