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Current copies of the DFCM General Conditions dated May 25, 2005 and all Supplemental General Conditions are
available upon request at the DFCM office and on the DFCM web site at http://dfcm.utah.gov - *“Standard
Documents” — “Reference Documents” — “Supplemental General Conditions”, and are hereby made part of these
contract documents by reference.

The Agreement and General Conditions dated May 25, 2005 have been updated from versions that were formally
adopted and in use prior to this date. The changes made to the General Conditions are identified in a document
entitled Revisions to General Conditions that is available on DFCM’s web site at http://dfcm.utah.gov.
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NOTICE TO CONTRACTORS

The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting proposals
for the construction of the following project:

UNIFIED STATE LABORATORY - MODULE 2
DEPARTMENT OF PUBLIC SAFETY
DEPARTMENT OF HEALTH

DEPARTMENT OF AGRICULTURE AND FOOD
SALT LAKE CITY, UTAH

DECM PROJECT NO. 13020300

This project contains laboratory spaces for the the Department of Public Safety, the Department of Health,
the Department of Agriculture and Food, and also shared laboratory spaces.
The approximate size is 88,000 S.F.

Construction cost is estimated at $33,864,962.

The Request for Proposals (RFP) documents, including the selection requirements, the selection schedule,
and construction documents will be available at 3:00 PM on Friday, April 17, 2015 on the DFCM web
page at http://dfcm.utah.gov. For questions regarding this project, please contact Rick James, DFCM,
801-541-7783. No others are to be contacted regarding this project.

The procurement shall be under the Value Based Selection RFP method. A MANDATORY Pre-
Proposal Meeting and Site Visit will be held at 10:30 AM on Monday, April 27, 2015 at the Unified
State Lab-Conference Training Room, 4431 South 2700 West, Taylorsville, Utah. All prime contractors
wishing to submit on this project must attend this meeting.

Cost proposals must be submitted by 12:00 Noon on Wednesday, May 27, 2015 to DFCM in Room 4110
State Office Building, Salt Lake City, Utah 84114. Additional information, including a management plan
and references, will be required as stated on the Project Schedule. Note: Submittals must be received at
in Room 4110 State Office Building by the specified times.

The contractor shall comply with and require all of its subcontractors to comply with the license laws as
required by the State of Utah.

A Bid Bond in the amount of five percent (5%) of the proposal amount, made payable to the Division of
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the cost proposal.

The Division of Facilities Construction & Management reserves the right to reject any or all proposals or
to waive any formality or technicality in any proposal in the interest of the State.

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT
Room 4110 State Office Building

Capitol Hill Complex

Salt Lake City, Utah 84114
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DESCRIPTION OF WORK

Project Description

The specific services offered by each of the agencies in Module 2 are as follows:

A. Public Safety (Crime Laboratory)

Forensic Chemistry (Controlled Substance analysis, clandestine drug laboratory analysis)
Forensic Biology (Stain Identification, DNA and CODIS data basing)

Impression Evidence (Latent Prints, Shoe and Tire and AFIS data basing)

Crime Scene Investigation and Reconstruction

Firearms and Toolmarks (Ballistics, shooting scene reconstruction, serial number restoration)
Trace Evidence (Video/Audio analysis, hair/fiber testing, paint, glass and fire debris analysis)

B. Department of Health: Medical Examiner

Autopsy suite

Morgue operations (including refrigerated and frozen tissue storage)
Morgue clerk quarters & birthing

Tissue harvesting & storage

Histology laboratory

Photographic work room & storage

Evidence work room & storage

Radiology/X-ray laboratory

C. Department of Agriculture and Food Laboratories
o Agricultural Chemistry (e.g., food chemistry, pesticide residue, feed & fertilizer analysis)
Dairy Product testing
Foodborne pathogen detection
Environmental Monitoring
Food-related Terrorism testing

Unique Design Requirements — Each agency has its own, unique requirements as follows:

Specialty construction and security will be required for the following spaces: Laboratories working with
communicable organisms and lethal agents; hazardous materials storage areas; chemical and medical gas storage
areas, indoor firing range, etc.... The new building will need to be built in a manner that while separating key
processes and functions for chain of custody and confidentiality still allows for the maximum coordination and
teamwork between the laboratory workers.

A. Department of Public Safety (Crime Laboratory):

The current space occupied by Utah’s crime laboratory was not designed to house a laboratory nor was it equipped
to deal with laboratory plant facilities such as HVAC, fire suppression, security, in-door firing range, health and
safety issues, work flow and ease of customer access. The state Crime lab services 140 state and local agencies,
processes and analyses more than 10,000 pieces of evidence collected at crime scenes every year and presents
expert testimony in court as to that analysis. The overhead costs of training, equipment, instrumentation and the
time it takes to process and analyze a piece of evidence is very high, and the limited resources available dictate that
the laboratory must function extremely efficiently. In addition, all work as it relates to work product ends up
litigated in a court of law therefore quality processes and outcomes are paramount in everything done in this
laboratory. Having the proper environment and facility goes far to support those quality outcomes, and the current
crime laboratories not only fail to foster quality but hinder it’s attainment as well. The new facility must address
the above issues, foster a strong chain of custody, and provide for anticipated growth in the future. The following
areas will require special expertise.
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° Firearms range and projectile capture tank installation and ventilation
o Walk-in freezer
Vibration reduction in the chemistry trace room

B. Department of Health: Office of the Medical Examiner (OME)

The OME, serving as the sole dedicated forensic pathology facility in the State of Utah, requires several capabilities
and capacities found in no other facility. In particular the autopsy suite and morgue functionalities, as well as the
tissue harvesting areas are unique to the OME. That being said, the X-ray facility, histology laboratory, and
evidence/photographic rooms, while specialized spaces, are similar to other laboratory or forensic science facilities.
The following areas will require special expertise.

. Autopsy suite
. Human body decomposition facilities
o Morgue facilities

C. Department of Agriculture Laboratories:
The UDAF laboratories perform many tests that are regulatory in nature. The lack of adequate facilities has resulted
in many test results that are compromised. This limits the department’s ability to enforce corrective action towards
industry on products that are mislabeled or unwholesome. The department is moving towards more food
microbiology testing which is not possible with the current facilities due to lack of proper labs and hoods. The
following areas will require special expertise.

e Level 3 bio-hazard suite

Some concerns are common to all participants.

o Varying air exchange rates, as high as 18 times per hour
o Varying lighting requirements, office vs laboratory
o Familiarity with various types of laboratory installations

Unique Project Risk Factor:

A major risk factor is the ability of the General Contractor to coordinate and install all requirements and
design elements as defined in the contract documents for all laboratories and support areas in the facility.
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PROCUREMENT PROCESS

1. Request for Proposal Documents

The Request for Proposal (RFP) documents consist of all of the documents listed in the Table of Contents and all
said documents are incorporated in this RFP by reference.

2. Availability of Requests for Proposals

The full contract documents will be available on the DFCM website as stated on the Project Schedule.

3. Contact Information

Except as authorized by the DFCM Representative or as otherwise stated in the RFP or the pre-proposal meeting,
communication during the selection process shall be directed to the specified DFCM’s Representative. In order to
maintain the fair and equitable treatment of everyone, contractors shall not unduly contact or offer gifts or gratuities
to DFCM, any Board officer, employee or agent of the State of Utah, users or selection committee members in an
effort to influence the selection process or in a manner that gives the appearance of influencing the selection
process. This prohibition applies before the RFP is issued as the project is developed, and extends through the
award of a contract. Failure to comply with this requirement may result in a disqualification in the selection
process. Contractors should be aware that selection committee members will be required to certify that they have
not been contacted by any of the contractors in an attempt to influence the selection process.

4, Requests for Information

All requests for information regarding this project shall be in writing and directed to:

Rick James (DFCM Representative)

Division of Facilities Construction and Management
Room 4110 State Office Building

Capitol Hill Complex

Salt Lake City, Utah 84114

E-mail: rjames@utah.gov

5. Project Schedule

The Project Schedule lists the important events, dates, times and locations of meetings and submittals that must be
met by the contractor.

6. Mandatory Pre-Proposal Meeting and Reqistration

A mandatory pre-proposal meeting will be held on the date and time and at the location listed on the Project
Schedule. A representative from each interested prime contractor is required to attend. During the meeting, a
presentation will be made to describe the overall scope of work and intended schedule. Interested prime contractors
may ask questions and request clarification about the project and the procurement process. Subcontractors and
suppliers are invited to attend this meeting but it is not mandatory for them.

THE PRIME CONTRACTORS ABSENCE FROM THE PRE-PROPOSAL MEETING AND/OR FAILURE TO
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REGISTER PRECLUDES PARTICIPATION AS A PROPOSER ON THIS PROJECT.

7. Submittal Due Dates and Times

All required submittals must be delivered to, and be received by, the Division of Facilities Construction and
Management prior to the date and time indicated in the Project Schedule. Submittals received after the specified
time will not be accepted. Please allow adequate time for delivery. If using a courier service, the contractor is
responsible for ensuring that delivery will be made directly to the required location. It is your responsibility to
allow for the time needed to park on Capitol Hill.

8. Last Day to Submit Questions

All questions must be received at the office of DFCM no later than the time and date listed on the Project Schedule.
Questions must be submitted in writing to Rick James at DECM.

9. Addenda

All responses to questions and requests for clarification will be in writing and issued as addenda to the Request for
Proposals. The addenda will be posted on DFCM’s web site.

Any addenda issued prior to the submittal deadline shall become part of the Request for Proposals and any
information required shall be included in your proposal.

10. Past Performance and References

DFCM will rate each firm’s performance on every project worked (rating scale: 1 = low; 5 = high). The rating may
include comments from agencies. Ratings on completed DFCM projects over the previous five years will be
provided to the evaluation committee for their consideration in evaluating and scoring the past performance of each
entity.

DFCM Past performance ratings are available for your review at your request from the DFCM project manager.
Requests shall be made prior to the final questions deadline.

If a firm has not completed at least three DFCM projects in the last five years, they shall provide by the time
indicated in the schedule, a list of references on all similar projects that were completed by the firm in the last five
years. All references shall be for projects in which the firm was the prime firm, and held a contract directly with the
owner.

The non DFCM ratings will be used to augment the DFCM ratings, if there are any, for a total of at least three past
performance ratings.

It is the firm’s responsibility to provide adequate references in compliance with this RFP. Firms that fail to meet the
minimum of three ratings will be disqualified.
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For non-DFCM projects provide the following information:

Point of Contact: Person who will be able to answer any customer satisfaction questions.
Phone Number: Phone number of the contact we will be surveying.

User Name: Name of the Company / Institution that purchased the construction work.
Project Name: Name of the project.

Date Completed: Date of when the work was completed.

Address: Street, city and state where the work was performed.

Size: Size of project in dollars.

Duration: Duration of the project / construction in months.

Type: Type of the project (i.e.: School, Offices, Warehouse, etc.)

11. Cost Proposal

Before submitting a proposal, each contractor shall carefully examine the RFP; shall visit the site of the Work; shall
fully inform themselves as to all existing conditions and limitations; and shall include in the proposal the cost of all
items required by the RFP. If the contractor observes that portions of the Contract Documents are at variance with
applicable laws, building codes, rules, regulations or contain obvious erroneous or uncoordinated information, the
contractor shall promptly notify the specified DFCM Representative and the necessary changes shall be
accomplished by Addendum.

The proposal, bearing original signatures, must be typed or handwritten in ink on the Cost Proposal Form provided
in the procurement documents and submitted in a sealed envelope at the location specified below prior to the
deadline for submission of cost proposals indicated on the Project Schedule.

A bid bond properly signed by a qualified surety, as indicated on the DFCM Bid Bond form provided along with
this Instruction to Bidders, in the amount of 5% of the bid, shall accompany the bid submission to DFCM. THIS
BID BOND MUST BE ON THE DFCM BID BOND FORM PROVIDED WITH THIS INSTRUCTION TO
BIDDERS IN ORDER TO BE CONSIDERED AN ACCEPTABLE BID unless only one bid is received by DFCM,
or the failure to comply with the bid bond requirements is determined by the Director of DFCM to be
nonsubstantial based on the following:

A.  the bid bond is submitted on a form other than DFCM’s required Bid Bond form and the bid bond meets
all other requirements including being issued by a surety firm authorized to do business in the State of
Utah and be listed in the U.S. Department of the Treasury Circular 570, Companies Holding Certificates
of Authority as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies for an
amount not less than the amount of the bond to be issued. A co-surety may be utilized to satisfy this
requirement; and

B. the contractor provides a bid bond properly signed by a qualified surety and on the required DFCM Bid
Bond form by the close of business of the next succeeding business day after the DFCM notifies the
bidder of the defective bid bond.

A CASHIER’S CHECK CANNOT BE USED AS A SUBSTITUTE FOR A BID BOND. Cost Proposals will
be accepted at the office of DFCM, Room 4110 State Office Building, Capitol Hill Complex, Salt Lake City, Utah
84114. Late proposals will be disqualified and returned to the proposer unopened. One copy of the cost proposal is
required. The contractor shall bid the base bid price and the add alternates.

12. Compliance with Construction Budget

DFCM expects to receive cost proposals that are within the stated construction budget. While all contractors are
generally encouraged to submit cost reduction proposals as appropriate, those who are not able to submit a cost
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proposal within the budget are particularly requested to submit cost reduction proposals to bring the cost within the
budget. Contractors may, however, submit cost proposals that exceed the budget but they will be addressed in the
manner explained below.

After the deadline for submitting cost proposals, DFCM staff will open proposals to identify those contractors
whose cost proposals, less any potentially acceptable cost reduction proposals, are within the stated budget.

Cost proposals will be kept confidential and will not be disclosed to the selection committee until after the
interviews and preliminary deliberations are completed. No information regarding a contractor’s cost and cost
reduction proposals will be disclosed to competing contractors prior to the completion of the selection process.

If no proposals are received from responsive and responsible contractors whose cost proposal, less any potentially
acceptable cost reduction proposals, are within the stated budget for the contract, DFCM will determine which of
the following actions to take:

A. DFCM may increase the stated budget for the contract and proceed with the selection process with
only those contractors whose cost proposals, less any potentially acceptable cost reduction proposals, are within the
revised budget for the contract. The determination of sources of additional funding and how much the budget will
be increased is solely at the discretion of DFCM.

B. DFCM may reduce the scope or requirements of the contract. This will be evidenced in an
addendum to the RFP which will also set a new deadline for submitting revised cost proposals and cost reduction
proposals. Only qualified contractors who had previously submitted a cost proposal in accordance with the RFP
may be considered in this extended procurement process.

C. DFCM may reject all proposals.

13. Cost Reduction Proposals

Any cost reduction proposals must be submitted in writing to DFCM by the deadline indicated in the Project
Schedule. Cost reduction proposals may include value engineering or any modification of the original cost
proposal, including but not limited to a simple reduction in price. The cost reduction proposals may be evaluated
by DFCM, the Using Agency and the A/E to determine if they are potentially acceptable. The selection committee
and/or the Director of DFCM, reserves the right to reject any cost reduction proposal that is not reasonable or
desirable for the Project. The selection committee will consider the reasonable and desirable cost reduction
proposals in the evaluation of the cost criterion. DFCM reserves the right to use any value engineering information
presented in a cost reduction proposal for the Project, and use the concept for the benefit of the Project.

14, Listing of Subcontractors

Listing of Subcontractors shall be as required by the Request for Proposals and as summarized in the “Instructions
and Subcontractor’s List Form”, which are included as part of this RFP. The Subcontractors List shall be emailed
to dfcmcontracts@utah.gov by the date and time stated in the Project Schedule and will be included in the Contract.
Requirements for listing additional subcontractors are as follows: NO ADDITIONAL REQUIREMENTS

DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements for the
listing and changing of subcontractors. Any contractor who is found to not be in compliance with these
requirements is subject to a debarment hearing and may be debarred from consideration for award of contracts for a
period of up to three years.
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15. Time

One of the selection criteria will be proposed contract time. The contractor will include in the management plan
the schedule for completing the work including any items required by DFCM or the A/E. A completion date prior
to January 18, 2017 is requested, but not mandatory

The actual notice to proceed will be based on how quickly the contractor returns the contract and the required bonds
as well as the resolution of any issues that may arise in the procurement process. The contractor shall allow
sufficient time in their schedule to accommodate receipt and signing of contract and bonds.

All plans, schedules, and the cost proposals are required to reflect the project construction time. Non-compliance
with the schedule will not result in automatic disqualification; it will be evaluated by the selection committee in
determining the final selection.

Of particular interest and concern are the management team and the ability of the prime contractors to deliver the

project within the construction time. Contractors will need to demonstrate the method of delivery and the
competency of the individuals who will manage its successful completion.

16. Management Plan and Statement of Qualification Submittal

The submittal for management plan and statement of qualifications shall be combined into one document and
shall be limited to 100 pages maximum. Six hard copies and two CDs are required. The submittal shall be
organized as follows:

COVER PAGE: Shall include the project name and project number as well as the prime firm’s name. The
cover page may have a picture on it with a brief description of the picture.

TAB ONE: Letter of introduction — including point of contact information (Name, Email, and Firm Address).
TAB TWO: Organizational chart — including team resumes and project roles.

TAB THREE: Management Plan - How the construction will be managed including items such as security and
safety controls, staging areas, delivery routes, crane locations and interfaces required at the site with the using
agency. The management plan shall contain sufficient information for evaluation by the selection committee.

TAB FOUR: Project Schedule — 11” x 17 pages may be utilized for the proposed project schedule. Indicate
critical dates and other information in sufficient detail for the selection committee to determine if the time frames
are reasonable.

TAB FIVE: Project Risks — Address project specific criteria, risks that have been identified by the RFP, and
additional risks that the team has identified. State how those risks will be mitigated.

TAB SIX: Statement of Qualifications - The statement of qualifications is a short document that indicates the
experience and qualifications of the Contractor, and the project team key individuals as identified in the
management plan. It should include information on similar projects that have been completed by the Contractor,
and the project team individuals. When listing similar projects include information to indicate the dates, size, firm
worked for at the time and what the responsibility of the individual was on the project. Include the experience and
special qualifications of the team that are applicable to this project and/or are part of the project specific selection
criteria.

TAB SEVEN: Termination and Debarment Statement and Miscellaneous Information.
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17. Termination or Debarment Certifications

The contractor must submit a certification that neither it nor its principals are presently debarred, suspended,
proposed for debarment, declared ineligible, or voluntarily excluded from soliciting work by any governmental
department or agency. The contractor must also certify that neither it nor its principals have been terminated during
the performance of a contract or withdrew from a contract to avoid termination. If the contractor cannot certify
these two statements the firm shall submit a written explanation of the circumstances for review by DFCM. Firms
are to submit these certifications with their Statement of Qualifications.

18. Selection Committee

The Selection Committee may be composed of individuals from DFCM, the User Agency/Institution, and
representatives from the design or construction disciplines

19. Interviews.

Interviews will be conducted with all responsive and responsible contractors except as follows. If more than six
contractors submit proposals and meet other requirements, DFCM may convene the selection committee to develop
a short list of contractors to be invited to interviews. This evaluation will be made using the selection criteria noted
below except that cost will not be considered. The information provided by the past performance/references,
preliminary management plan and statement of qualifications will be the basis for this evaluation. The purpose of
the interview is to allow the contractor to present its qualifications, past performance, management plan, schedule
and general plan for constructing the project. It will also provide an opportunity for the selection committee to seek
clarification of the contractor’s Proposal.

The proposed primary project management personnel, including the project manager and superintendent, should be
in attendance. The project manager is the contractor’s representative who will be in daily control of the
construction site. The project manager has overall job authority, will be in attendance at all job meetings, and is
authorized by the contractor to negotiate and sign any and all change orders in the

field, if necessary. Unless otherwise noted, the attendance of subcontractors is at the discretion of the contractor.

The method of presentation is at the discretion of the contractor. The interviews will be held on the date and at the
place specified in the Project Schedule.

20. Selection Criteria for VBS Construction

The following criteria will be used in ranking each of the construction firms. The firm that is ranked the highest
will be considered for the justification statement. The criteria are not listed in any priority order. The selection
committee will consider all criteria in performing a comprehensive evaluation of the proposal. Weights have been
assigned to each criteria in the form of points.

A. Cost: 50 Points. The contractor’s proposal, inclusive of accepted will be scored in accordance with the
following formula:

The lowest cost proposal will be awarded full points.

Proposals within 1% of the lowest cost proposal will receive 95% of the points.
Proposals within 2% of the lowest cost proposal will receive 90% of the points.
Proposals within 3% of the lowest cost proposal will receive 85% of the points
Proposals within 4% of the lowest cost proposal will receive 80% of the points
Proposals within 5% of the lowest cost proposal will receive 70% of the points
Proposals within 6% of the lowest cost proposal will receive 60% of the points
Proposals within 7% of the lowest cost proposal will receive 50% of the points
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Proposals within 8% of the lowest cost proposal will receive 40% of the points
Proposals within 9% of the lowest cost proposal will receive 30% of the points
Proposals within 10% of the lowest cost proposal will receive 20% of the points
Proposals within 11% of the lowest cost proposal will receive 10% of the points
Proposals over 11% of the lowest cost proposal will not receive points

B. DFCM Past Performance Rating: 50 Points. Each construction firm will be given a past performance

rating. The rating will be based first on how well the firm did on past projects with DFCM. If a minimum
of three DFCM past performance ratings are not available, a rating will be established using any DFCM
past performance ratings that are available, supplemented by references supplied by the contractor at the
time the proposals are submitted.

C. Strength of Contractor’s Team: 88 Points

5

8

5

10

12

10

10

10

Points. Company Experience: show the overall experience of the company in relation to projects
of similar scope and cost.

Points. Project Team Experience: show the overall experience of the project team in relation to
projects of similar scope and cost.

Points. Project Specific Team Experience: show the experience of the project team in relation to
project specific successfully completed projects.

Points. Past Project Experience as a Team: show the amount of experience the project team has
together on past successful projects.

Points. Team Experience with Agency/Institution: show the amount of experience the team has on
successful past projects with the Agency/Institution.

Points. Team Member Availability: show the availability of the team considering current project
assignments and their commitment to these projects.

Points. Project Executive/Director Experience: show the experience of the project director/
executive on relevant projects with similar roles.

Points. Project Manager Experience: show the experience of past relevant projects. Consider
availability, other current projects and percent of commitment, years of experience and years of
experience with current company.

Points. Superintendent Experience: show the experience of past relevant projects, availability,
years of experience and years of experience with current company.

Points. Project Engineer Experience: show the experience on relevant past projects, roles,
availability, current assignments and percent of commitment.

Points. Project Estimator Experience: show the experience on relevant past projects, roles,
availability, current assignments and percent of commitment.

D. Project Management Approach: 105 Points

5

5

10

10

Points. Estimating Experience: demonstrate experience in preconstruction estimating on projects
with similar scope and delivery method.

Points. Project Communication Plan: show how the team will identify and communicate with
the Stakeholders (Owner, User and A/E).

Points. Subcontractor and Vendor selection Plan: show how subcontractors and suppliers will be
selected and managed.

Points. Site and Staging Plan: provide a detailed project specific plan addressing such as but not
limited to; staging, traffic control, delivery, parking, public safety, crane access etc.

Points. Risk Identification and Mitigation Plan: provide detail list of risks and a mitigation plan.
Points. Schedule Duration and Completion Date: provide for Design/Bid/Build and Design/Build
Delivery Only delivery only.

Points. Schedule Control Plan: provide a detailed Schedule; identify the necessary bid packages;
include identifying, managing and controlling critical path activities.

Points. Safety Plan: provide a Company Safety Plan and the Project Specific Safety Plan

Points. Quality Control Plan: provide a QC Plan including project specific requirements
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5 Points. BIM Use and Experience: show how BIM will be used and how it will benefit the project
and demonstrate the Team experience with the use of BIM on past successful projects.

5 Points. LEED Management Plan: show how LEED will be managed and the experience of Team
members on past successful projects.
10 Points. Change Control Plan: show how the team will manage and control RFIs, ASls, PRs,

PCOs and change order pricing.
Points. Long Lead Equipment Plan: Identify and plan for long lead items.
8 Points. Project Closeout Plan: provide a plan for project closeout to include warranty period.

oo

TOTAL POSSIBLE POINTS: 293 POINTS

** Points will be totaled and the highest point total will determine the best value to the state**

21. Award of Contract

The selection of the prime contractor will be made using the Value Based Selection system (VBS). The award of
the Contract shall be in accordance with the criteria set forth in the Request for Proposals (RFP). The State of Utah
intends to enter into an agreement with the prime contractor to construct the project as outlined. Individual
contractors or alliances between two or more contractors are allowed in this process. The State will contract with
only one legal entity.

22. Contract and Bond

The contractor's agreement will be in the form contained in this RFP. The contract time will be as indicated in the
proposal. The selected contractor, simultaneously with the execution of the contract agreement, will be required to
furnish a performance bond and a payment bond, both bearing original signatures, upon the forms provided in the
RFP. The performance and payment bonds shall be for an amount equal to one hundred percent (100%) of the
contract sum and secured from a company that meets the requirements specified in the requisite forms. Any
bonding requirements for subcontractors will be specified in the Supplementary General Conditions.

23. Interpretation of Drawings and Specifications

If any person or entity contemplating submitting a proposal is in doubt as to the meaning of any part of the
drawings, specifications or other contract documents, such person shall submit to the specified DFCM
representative a request for an interpretation thereof. The person or entity submitting the request will be
responsible for its prompt delivery. Any interpretation of the proposed documents will be made only by

addenda posted on DFCM’s web site. Neither DFCM nor A/E will be responsible for any other explanations or
interpretations of the proposed documents. A/E shall be deemed to refer to the architect or engineer hired by
DFCM as the A/E or Consultant for the Project.

24. Licensure

The contractor shall comply with and require all of its subcontractors to comply with the license laws as required by
the State of Utah.

25. Permits

In concurrence with the requirements for permitting in the general conditions, it is the responsibility of the
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contractor to obtain the fugitive dust plan requirements from the Utah Division of Air Quality and the SWPPP
requirements from the Utah Department of Environmental Quality and submit the completed forms and pay any
permit fee that may be required for this specific project. Failure to obtain the required permit may result in work
stoppage and/or fines from the regulating authority that will be the sole responsibility of the contractor. Any delay
to the project as a result of any such failure to obtain the permit or noncompliance with the permit shall not be
eligible for any extension in the Contract Time.

26. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors

Contractors shall respond promptly to any inquiry in writing by the DFCM to any concern of financial
responsibility of the contractor, subcontractor, or sub-subcontractor.

27. Product Approvals

Where reference is made to one or more proprietary products in the contract documents, but restrictive descriptive
materials of one or more manufacturer(s) is referred to in the contract documents, the products of other
manufacturers will be accepted, provided they equal or exceed the standards set forth in the drawings and
specifications and are compatible with the intent and purpose of the design, subject to the

written approval of the A/E. Such written approval must occur prior to the deadline established for the last
scheduled addenda to be issued. The A/E’s written approval will be in an issued addendum. If the descriptive
material is not restrictive, the products of other manufacturers specified will be accepted without prior approval
provided they are compatible with the intent and purpose of the design as determined by the A/E.

28. Withdrawal of Proposals

Proposals may be withdrawn on written request received from proposer until the notice of selection is issued.

29. Time is of the Essence

Time is of the essence in regard to all the requirements of the contract documents.

30. Right to Reject Proposals

DFCM reserves the right to reject any or all proposals.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

PROJECT SCHEDULE

PROJECT NAME:

UNIFIED STATE LABORATORY - MODULE 2
DEPARTMENT OF PUBLIC SAFETY
DEPARTMENT OF HEALTH

DEPARTMENT OF AGRICULTURE AND FOOD
SALT LAKE CITY, UTAH

DFCM PROJECT NO. 13020300
Event Day Date Time Place
Request for Proposals and DFCM web site *
Construction Documents Friday April 17, 2015 3:00 PM
Available
Unified State Laboratories
Mandatory Pre-Proposal Site Monday April 27, 2015 10:30 AM Conference Training Room

Meeting

4431 South 2700 West
Salt Lake City, Utah

Last Day to Submit Questions
prior to submittal of Statements
of Quialifications

Rick James- DFCM
Tuesday April 28, 2015 3:00 PM E- mail: rjames@utah.gov

Addendum Deadline

Wednesday | April 29,2015 | 3:.00PM | DFCMwebssite *

Prime Contractors turn in
References, Statements of
Qualifications, Management
Plans (including Schedule), and
Termination/Debarment
Certifications

DFCM
Room 4110 State Office Bldg
Capitol Hill Complex

Thursday April 30, 2015 12:00 Noon SLC. UT

Short Listing by Selection
Committee (if applicable)

DFCM, 4112 State Office
Wednesday May 6, 2015 10:00 AM | Building, Salt Lake City, Utah
84114

Announcement of Finalists

Thursday May 7, 2015 3:00 PM DFCM web site*

Last Date to Submit Questions
for Final Addendum

) Rick James- DFCM
Tuesday May 19, 2015 3:00 PM E- mail: rjames@utah.gov

Final Addendum Deadline

Thursday May 21, 2015 3:00 PM DFCM web site *

Prime Contractors Turn In Cost
Proposals and Cost Reduction

DFCM, Room 4110 State

Wednesday | May 27,2015 | 12:00 Noon | 2ffice Bldg, Capitol Hill

Proposals Complex
SLC, UT

Subcontractor List Due Thursday May 28, 2015 12:00 Noon | DFCM Contracts@utah.gov
DFCM, 4112 State Office

Interviews Thursday June 3, 2015 TBD Building, Salt Lake City, Utah
84114

Announcement Friday June 4, 2015 3:00 PM DFCM web site*

Substantial Completion

January 18, 2017

*  DFCM'’s web site address is http://dfcm.utah.gov.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM

Division of Facilities Construction and Management

COST PROPOSAL FORM

NAME OF PROPOSER DATE

To the Division of Facilities Construction and Management
Room 4110 State Office Building

Capitol Hill Complex

SLC, UT

The undersigned, responsive to the "Notice to Contractors” and in accordance with the "Request for
Proposals” for the UNIFIED STATE LABORATORY — MODULE 2, DEPARTMENT OF PUBLIC
SAFETY/DEPARTMENT OF HEALTH/DEPARTMENT OF AGRICULTURE AND FOOD —
SALT LAKE CITY, UTAH, DECM PROJECT NO. 13020300 and having examined the Contract
Documents and the site of the proposed Work and being familiar with all of the conditions surrounding
the construction of the proposed Project, including the availability of labor, hereby proposes to furnish all
labor, materials and supplies as required for the Work in accordance with the Contract Documents as
specified and within the time set forth and at the price stated below. This price is to cover all expenses
incurred in performing the Work required under the Contract Documents of which this bid is a part:

I/We acknowledge receipt of the following Addenda:

For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we
agree to perform for the sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

I/We guarantee that the Work will be Substantially Complete by (specific date to be
provided by contractor), should I/we be the successful proposer, and agree to pay liquidated damages in
the amount of $600 per day for each day after expiration of the Contract Time as stated in Article 3 of the
Contractor’s Agreement.

This bid shall be good for 45 days after bid opening.

Enclosed is a 5% bid bond, as required, in the sum of

The undersigned Contractor's License Number for Utah is
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COST PROPOSAL FORM
PAGE NO. 2

Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10)
days, unless a shorter time is specified in the Contract Documents, and deliver acceptable Performance
and Payment bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful
performance of the contract. The Bid Bond attached, in the amount not less than five percent (5%) of the
above bid sum, shall become the property of the Division of Facilities Construction and Management as
liquidated damages for delay and additional expense caused thereby in the event that the contract is not
executed and/or acceptable 100% Performance and Payment bonds are not delivered within the time set
forth.

Type of Organization:

(Corporation, Partnership, Individual, etc.)

Any request and information related to Utah Preference Laws:

Respectfully submitted,

Name of Proposer

ADDRESS:

Authorized Signature
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BID BOND

(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the
"Principal," and , a corporation organized and existing under
the laws of the State of , with its principal office in the City of and authorized to transact business in

this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on
Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the STATE OF
UTAH, hereinafter referred to as the "Obligee," in the amount of $ (5% of the accompanying bid), being
the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying bid
incorporated by reference herein, dated as shown, to enter into a contract in writing for the

Project.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not execute
a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified in writing of
such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated damages and not as a
penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten
(10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and void. It is expressly understood
and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full penal sum of this Bond. The Surety,
for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be for a term of sixty (60) days from actual
date of the bid opening.

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to same extent as if it were copied at length
herein.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative,
pursuant to authority of its governing body.

DATED this day of , 20
Principal's name and address (if other than a corporation): Principal's name and address (if a corporation):
By: By:
Title: Title:
(Affix Corporate Seal)
Surety's name and address:

STATE OF )

) ss. By:
COUNTY OF ) Attorney-in-Fact (Affix Corporate Seal)

On this day of , 20 , personally appeared before me

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that
he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has complied in
all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged
to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20
My Commission Expires:
Resides at:

NOTARY PUBLIC

Agency:

Agent:

Address: Approved As To Form: May 25, 2005
Phone: By Alan S. Bachman, Asst Attorney General
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM

Division of Facilities Construction and Management

INSTRUCTIONS AND SUBCONTRACTORS LIST FORM

The three low bidders, as well as all other bidders that desire to be considered, are required by law to submit to
DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the subcontractor’s name,
bid amount and other information required by Building Board Rule and as stated in these Contract Documents,
based on the following:

DOLLAR AMOUNTS FOR LISTING

PROJECTS UNDER $500,000: ALL FIRST-TIER SUBS $20,000 OR OVER MUST BE LISTED
PROJECTS $500,000 OR MORE:  ALL FIRST-TIER SUBS $35,000 OR OVER MUST BE LISTED

Any additional subcontractors identified in the bid documents shall also be listed.

The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law.

List subcontractors for base bid as well as the impact on the list that the selection of any alternate may have.
Bidder may not list more than one subcontractor to perform the same work.

If there are no subcontractors for the job that are required to be reported by State law (either because there are
no subcontractors that will be used on the project or because there are no first-tier subcontractors over the
dollar amounts referred to above), then you do not need to submit a sublist. If you do not submit a sublist, it
will be deemed to be a representation by you that there are no subcontractors on the job that are required to be
reported under State law. At any time, DFCM reserves the right to inquire, for security purposes, as to the
identification of the subcontractors at any tier that will be on the worksite.

LICENSURE:

The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's license
number as issued by DOPL, if such license is required under Utah Law, shall be listed. Bidder shall certify that all
subcontractors, required to be licensed, are licensed as required by State law. A subcontractor includes a trade
contractor or specialty contractor and does not include suppliers who provide only materials, equipment, or supplies
to a contractor or subcontractor.

‘SPECIAL EXCEPTION’:

A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a subcontractor
to perform the work at a later date because the bidder was unable to obtain a qualified or reasonable bid under the
provisions of U.C.A.Section 63A-5-208(4). The bidder shall insert the term “Special Exception’ for that category
of work, and shall provide documentation with the subcontractor list describing the bidder’s efforts to obtain a bid
of a qualified subcontractor at a reasonable cost and why the bidder was unable to obtain a qualified subcontractor
bid. The Director must find that the bidder complied in good faith with State law requirements for any ‘Special
Exception’ designation, in order for the bid to be considered. If awarded the contract, the Director shall supervise
the bidder’s efforts to obtain a qualified subcontractor bid. The amount of the awarded contract may not be
adjusted to reflect the actual amount of the subcontractor’s bid. Any listing of ‘Special Exception’ on the sublist
form shall also include amount allocated for that work.

GROUNDS FOR DISQUALIFICATION:

The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor list
meeting the requirements of State law. Director may withhold awarding the contract to a particular bidder if one or
more of the proposed subcontractors are considered by the Director to be unqualified to do the Work or for
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM
Page No. 2

such other reason in the best interest of the State of Utah. Notwithstanding any other provision in these
instructions, if there is a good faith error on the sublist form, at the sole discretion of the Director, the Director may
provide notice to the contractor and the contractor shall have 24 hours to submit the correction to the Director. If
such correction is submitted timely, then the sublist requirements shall be considered met.

CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM:

Subsequent to twenty-four hours after the bid opening, the contractor may change its listed subcontractors only
after receiving written permission from the Director based on complying with all of the following criteria.

1) The contractor has established in writing that the change is in the best interest of the State and that the
contractor establishes an appropriate reason for the change, which may include, but not is not limited to,
the following reasons: the original subcontractor has failed to perform, or is not qualified or capable of
performing, and/or the subcontractor has requested in writing to be released.

(2 The circumstances related to the request for the change do not indicate any bad faith in the original listing
of the subcontractors.

(3) Any requirement set forth by the Director to ensure that the process used to select a new subcontractor does
not give rise to bid shopping.

4) Any increase in the cost of the subject subcontractor work is borne by the contractor.

() Any decrease in the cost of the subject subcontractor work shall result in a deductive change order being
issued for the contract for such decreased amount.

(6) The Director will give substantial weight to whether the subcontractor has consented in writing to being
removed unless the Contractor establishes that the subcontractor is not qualified for the work.

EXAMPLE:

Example of a list where there are only four subcontractors:

SUBCONTRACTOR,
TYPE OF WORK “SELF” OR “SPECIAL SUBCONTRACTOR CONTRACTOR
EXCEPTION” BID AMOUNT LICENSE #

ELECTRICAL ABCD Electric Inc. $350,000.00 123456789000
LANDSCAPING “Self” * $300,000.00 123456789000
CONCRETE XYZ Concrete Inc $298,000.00 987654321000
(ALTERNATE #1)

] ] ] (TO BE PROVIDED
MECHANICAL “Special Exception” Fixed at: $350,000.00 AFTER OBTAINING

(attach documentation) SUBCONTRACTOR)

* Bidders may list “self”, but it is not required.

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

PROJECT TITLE:

SUBCONTRACTORS LIST

dfcmcontracts@utah.gov

Caution: You must read and comply fully with instructions.

TYPE OF WORK

SUBCONTRACTOR,
“SELF” OR “SPECIAL EXCEPTION”

SUBCONTRACTOR
BID AMOUNT

CONT. LICENSE #

We certify that:

I.  This list includes all subcontractors as required by the instructions, including those related to the base bid as

well as any alternates.

2. We have listed “Self” or “Special Exception” in accordance with the instructions.

3. All subcontractors are appropriately licensed as required by State law.

DATE:

FIRM:

SIGNED BY:

NOTICE: FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED IN THESE
CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR OWNER’S REFUSAL TO ENTER INTO AWRITTEN
CONTRACT WITH BIDDER. ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS DEEMED

APPROPRIATE BY OWNER. ATTACH A SECOND PAGE IF NECESSARY.

4110 State Office Building, Salt Lake City, Utah 84114 - telephone 801-538-3018 — facsimile 801-538-3677 — http://dfcm.utah.gov
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DFCM Project No.
DFCM Contract No.

CONTRACTOR'S AGREEMENT

FOR:

THIS CONTRACTOR'S AGREEMENT, made and entered into this day of , 20, by
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter
referred to as "DFCM", and , iIncorporated in the State of

and authorized to do business in the State of Utah, hereinafter referred to as "Contractor",
whose address is

WITNESSETH: WHEREAS, DFCM intends to have Work performed at

WHEREAS, Contractor agrees to perform the Work for the sum stated herein.

NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's
Agreement, agree as follows:

ARTICLE 1. SCOPE OF WORK. The Work to be performed shall be in accordance with the
Contract Documents prepared by and entitled

[13 7

The DFCM General Conditions (“General Conditions”) dated May 25, 2005 and all Supplemental
General Conditions (“also referred to as General Conditions”) on file at the office of DFCM and
available on the DFCM website (http://dfcm.utah.gov/StdDocs/index.html), are hereby incorporated by
reference as part of this Agreement and are included in the specifications for this Project. All terms used
in this Contractor's Agreement shall be as defined in the Contract Documents, and in particular, the
General Conditions.

The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the
Contract Documents which are hereby incorporated by reference. It is understood and agreed by the
parties hereto that all Work shall be performed as required in the Contract Documents and shall be
subject to inspection and approval of DFCM or its authorized representative. The relationship of the
Contractor to the DFCM hereunder is that of an independent Contractor.

ARTICLE 2. CONTRACT SUM. The DFCM agrees to pay and the Contractor agrees to accept in
full performance of this Contractor's Agreement, the sum of
DOLLARS AND NO CENTS ($ .00),
which is the base bid, and which sum also includes the cost of a 100% Performance Bond and a 100%
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CONTRACTOR'S AGREEMENT
PAGE NO. 2

Payment Bond as well as all insurance requirements of the Contractor. Said bonds have already been
posted by the Contractor pursuant to State law. The required proof of insurance certificates have been
delivered to DFCM in accordance with the General Conditions before the execution of this Contractor's
Agreement.

ARTICLE 3. TIME OF COMPLETION AND DELAY REMEDY. The Work shall be
Substantially Complete by . Contractor agrees to pay liquidated damages in the
amount of $ per day for each day after expiration of the Contract Time until the Contractor
achieves Substantial Completion in accordance with the Contract Documents, if Contractor's delay
makes the damages applicable. The provision for liquidated damages is: (a) to compensate the DFCM
for delay only; (b) is provided for herein because actual damages can not be readily ascertained at the
time of execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the
DFCM from maintaining Claims for other non-delay damages, such as costs to complete or remedy
defective Work.

No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier,
against the DFCM or State of Utah for damages or other claims due to losses attributable to hindrances
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers,
employees or agents, except as expressly provided in the General Conditions. The Contractor may
receive a written extension of time, signed by the DFCM, in which to complete the Work under this
Contractor's Agreement in accordance with the General Conditions.

ARTICLE 4. CONTRACT DOCUMENTS. The Contract Documents consist of this Contractor's
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other
Conditions), the Drawings, Specifications, Addenda and Modifications. The Contract Documents shall
also include the bidding documents, including the Notice to Contractors, Instructions to
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and
oral presentations that are documented as an attachment to the contract.

All such documents are hereby incorporated by reference herein. Any reference in this Contractor's
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the
importance or applicability of any other provisions of the Contract Documents.

ARTICLE 5. PAYMENT. The DFCM agrees to pay the Contractor from time to time as the Work
progresses, but not more than once each month after the date of Notice to Proceed, and only upon
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials
furnished in place or on the site. The Contractor agrees to furnish to the DFCM invoices for materials
purchased and on the site but not installed, for which the Contractor requests payment and agrees to
safeguard and protect such equipment or materials and is responsible for safekeeping thereof and if such
be stolen, lost or destroyed, to replace same.
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Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be
supplied by the Contractor at the time of request for Certificate of Payment on account. Materials for
which payment has been made cannot be removed from the job site without DFCM's written approval.
Five percent (5%) of the earned amount shall be retained from each monthly payment. The retainage,
including any additional retainage imposed and the release of any retainage, shall be in accordance with
UCA 13-8-5 as amended. Contractor shall also comply with the requirements of UCA 13-8-5, including
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention
proceeds. The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law
in fulfilling the retention law requirements with subcontractors at any tier.

ARTICLE 6. INDEBTEDNESS. Before final payment is made, the Contractor must submit evidence
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding
indebtedness in connection with the Work have been properly paid. Final Payment will be made after
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the
applicable provisions of the General Conditions.

Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any
payment by DFCM to Contractor.

ARTICLE 7. ADDITIONAL WORK. Itis understood and agreed by the parties hereto that no
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents
for such additional labor or materials has been executed. The DFCM specifically reserves the right to
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or
restricting the scope of the Work.

ARTICLE 8. INSPECTIONS. The Work shall be inspected for acceptance in accordance with the
General Conditions.

ARTICLE 9. DISPUTES. Any dispute, PRE or Claim between the parties shall be subject to the
provisions of Article 7 of the General Conditions. DFCM reserves all rights to pursue its rights and
remedies as provided in the General Conditions.

ARTICLE 10. TERMINATION, SUSPENSION OR ABANDONMENT. This Contractor’s
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions.
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ARTICLE 11. DFCM'S RIGHT TO WITHHOLD CERTAIN AMOUNT AND MAKE USE
THEREOF. The DFCM may withhold from payment to the Contractor such amount as, in DFCM's
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for
labor and services rendered and materials furnished in and about the Work. The DFCM may apply such
withheld amounts for the payment of such claims in DFCM's discretion. In so doing, the DFCM shall be
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment
made under this Contractor's Agreement by the DFCM to the Contractor. DFCM shall not be liable to
the Contractor for any such payment made in good faith. Such withholdings and payments may be made
without prior approval of the Contractor and may be also be prior to any determination as a result of any
dispute, PRE, Claim or litigation.

ARTICLE 12. INDEMNIFICATION. The Contractor shall comply with the indemnification
provisions of the General Conditions.

ARTICLE 13. SUCCESSORS AND ASSIGNMENT OF CONTRACT. The DFCM and
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s
Agreement. The Contractor shall not assign this Contractor’s Agreement without the prior written
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any
rights under this Contractor’s Agreement, without prior written consent of the DFCM.

ARTICLE 14. RELATIONSHIP OF THE PARTIES. The Contractor accepts the relationship of
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering
the interest of the DFCM,; to furnish efficient business administration and supervision; to make best
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in
the best and most expeditious and economic manner consistent with the interests of the DFCM.

ARTICLE 15. AUTHORITY TO EXECUTE AND PERFORM AGREEMENT. Contractor
and DFCM each represent that the execution of this Contractor's Agreement and the performance
thereunder is within their respective duly authorized powers.

ARTICLE 16. ATTORNEY FEES AND COSTS. Except as otherwise provided in the dispute
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this
Contractor's Agreement or recover damages or any other action as a result of a breach thereof.
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day
and year stated hereinabove.

CONTRACTOR:
Signature Date
Title:
State of )
)
County of ) Please type/print name clearly
Onthis __ dayof , 20 , personally appeared before me,
whose |dent|ty is personally known to me (or proved to me on the basis of satisfactory evidence) and
who by me duly sworn (or affirmed), did say that he (she) is the (title or

office) of the firm and that said document was signed by him (her) in behalf of said firm.

Notary Public

(SEAL)
My Commission Expires
APPROVED AS TO FORM: DIVISION OF FACILITIES CONSTRUCTION
ATTORNEY GENERAL AND MANAGEMENT
February 2, 2015
By: ALAN S. BACHMAN */S/ DECM
Asst Attorney General DFCM
Approved for expenditure: Approved as to availability of funds:
*/S/ Division of Finance */S/ David D.Williams, Jr.
Division of Finance David D. Williams, Jr.

CBA Financial Director

* Electronic signatures are effective when the AIM Status History page is attached to this agreement
following this signature page. The AIM Status History page identifies the State signatures.
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PERFORMANCE BOND

(Title 63, Chapter 56, U. C. A. 1953, as Amended)

That hereinafter referred to as the "Principal” and
, acorporation organized and existing under the laws of the
State of , with its principal office in the City of and authorized to transact business in this State and U. S. Department of the
Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies);
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of

DOLLARS ($ ) for the payment whereof, the said Principal
and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 , to
construct
in the County of , State of Utah, Project No. , for the approximate sum of

Dollars ($ )

which Contract is hereby incorporated by reference herein.
NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the
Contract Documents including, but not limited to, the Plans, Specifications and conditions thereof, the one year performance warranty, and the terms of the

Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors,
administrators or successors of the Owner.

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
Attorney-in-Fact (Seal)
STATE OF
) ss.
COUNTY OF
On this day of , 20 , personally appeared before me

, whose identity is personally known to me or proved to me on the basis of
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations,
and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent:
Address:
Phone: Approved As To Form: May 25, 2005
By Alan S. Bachman, Asst Attorney General
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PAYMENT BOND

(Title 63, Chapter 56, U. C. A. 1953, as Amended)
KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the "Principal,” and

, & corporation organized and existing under the laws of the State of authorized to do business in this State
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as
Acceptable Reinsuring Companies); with its principal office in the City of hereinafter referred to as the "Surety," are held and firmly bound unto
the State of Utah hereinafter referred to as the "Obligee," in the amount of
Dollars ($ ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,
to construct
in the County of , State of Utah, Project No. for the approximate sum of
Dollars ($ ), which contract is hereby

incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, 1953, as amended, and in the prosecution of the
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications
or drawings and agrees that they shall become part of the Contract Documents.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
STATE OF ) Attorney-in-Fact (Seal)
) ss.
COUNTY OF )
On this day of , 20 , personally appeared before me

, whose identity is personally known to me or proved to me on the basis of
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations,
and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent:
Address:
Phone: Approved As To Form: May 25, 2005
By Alan S. Bachman, Asst Attorney General
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

CERTIFICATE OF SUBSTANTIAL COMPLETION

PROJECT: PROJECT NO:

AGENCY/INSTITUTION

AREA ACCEPTED:

The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as defined in the
General Conditions; including that the construction is sufficiently completed in accordance with the Contract Documents, as modified by any
change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified area of the Project for the use for which it
is intended.

DFCM accepts the Project or specified area of the Project as Substantially Complete and will assume full possession of the Project or
specified area of the Project at (time) on (date).

DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including utilities and
insurance, of the Project subject to the itemized responsibilities and/or exceptions noted below:

The Owner acknowledges receipt of the following closeout and transition materials:
Record Drawings O & M Manuals Warranty Documents Completion of Training Requirements

A list of items to be completed or corrected (Punch List) is attached hereto. The failure to include an item on it does not alter the
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized changes thereof.
The amount of (Twice the value of the punch list work) shall be retained to assure the completion of the punch list work.

The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within calendar days from the
above date of issuance of this Certificate. If the list of items is not completed within the time allotted the Owner has the right to be
compensated for the delays and/or complete the work with the help of independent contractor at the expense of the retained project funds. If
the retained project funds are insufficient to cover the delay/completion damages, the Owner shall be promptly reimbursed for the balance of
the funds needed to compensate the Owner.

CONTRACTOR (include name of firm) and PRINTED NAME E-MAIL DATE
AJE and PRINTED NAME E-MAIL DATE
AGENCY and PRINTED NAME E-MAIL DATE
DFCM and PRINTED NAME E-MAIL DATE
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