STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

PROJECT SCHEDULE

PROJECT NAME:

WEBER STATE UNIVERSITY - LAYTON, UTAH

DFCM PROJECT NO:

15279810

GROUND-MOUNTED SOLAR PHOTOVOLTAIC FACILITY - DAVIS CAMPUS

Event Day Date Time Place
RFP for Design/Build/ Operate/ Friday July 10, 2015 3:00 PM DFCM web site *
Maintain/Finance Teams Available
MANDATORY Pre-Proposal Monday July 20, 2015 2:30 PM Room 201 Davis 3 Building
Meeting WSU Davis Campus
2750 University Park Blvd.
Layton, UT
Last Day to Submit Questions Monday July 27, 2015 4:00 PM Bianca Shama- DFCM
E- mail: bshama@utah.gov
Addendum Deadline (exception for | Wednesday July 29, 2015 3:00 PM DFCM web site*
bid delays)
Management Plans, References, Tuesday August 11, 2015 | 12:00 NOON | DFCM
Statements of Qualifications, Cost Room 4110 State Office Bldg
Proposals and Cost/Scope Capitol Hill Complex
Adjustments, and Termination / SLC, UT
Debarment Certifications Due
Interviews Wednesday | August 26, 2015 TBA To Be Announced
Announcement of Selection Friday August 28, 2015 3:00 PM DFCM web site*

* DFCM'’s web site address is www.dfcm.utah.gov.
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